

**Notes for the February 3, 2016, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- Winter maintenance is scheduled for the week of February 29th.
- JIRA orientation is pending.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

No SCCR activity since 01/20/16.

CATALYST Status

Testing the two new Inversion PGE handlers (SCCR 1094). Plan to release by 02/12/16.

Waiting for a hardware change to correct the epilogue “slowness” problem.

Production Processing Status

No updates to the posted report.

System Status

Winter maintenance is in schedule for the week of February 29th.

Status of Open SCCRs

1102 – On schedule; will be delivered in conjunction with SCCR 1108.

1108 - Might slip because of a needed update to another PGE.

1068 – On schedule.

1101 - On schedule for delivery 03/25/16.

1106 – Will be released with SCCR 1094.

1107 – Will be released with SCCR 1094.

1103 – Will be released with SCCR 1094.

1094 – Testing underway. Target release date is 02/12/16.

1098 – Will be closed when Joanne’s JIRA permission problem is resolved.

1100 – Ready to be promoted.

1097 – Correction ready for CM testing.

1104 – Resolving issue with summary file.

1105 – Resolving issue with summary file.

Meeting ended at 1:44 p. m.