

CERES Processing Oversight Board Meeting Notes
February 4, 2015

Meeting began at 1:00 p.m. in B2102 R114.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- CPOB Meetings will be held in B2102 R114 through May 2015.
- Denise will be sending out an email announcing a new email address for folks to send issues to the CERES Systems team – ceres-dmt-systems@lists.nasa.gov..

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

CERESlib 1054 – Contains TISA, SARB, and Instrument updates.

SARB 1055 – Synoptic SARB CERESlib updates.

GGEO 1056 – GGEO CERESlib updates.

Instantaneous SARB 1057 – Delta delivery for PGE CER5.0P3 to check for available memory before submitting job.

Instrument 1058 – Updates to PGE CER1.4P3 to correct along-track and cross-track angle calculations.

Instrument 1052 – Script updates to 1.1P8 to prefer to use 1.0P3 inputs.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Weekly in-house testing continues. Expect to deliver mid to late March.

PR Tool Status

PR Database delivery planned for mid-February to add 6 new PGEs. PR Web Interface delivery planned for mid-March.

Production Processing Status

No updates to posted report.

System Status

WebRA transition is underway for some of our Websites.

Status of Open SCCRs

1010 – Running ValRs in PPE.

1023 – ValR data from 1010 needs to be in the DPO before operational testing can continue.

1047 – Angel is testing.

1051 – Delivery date will probably slip. Waiting for the outcome of the Feb. 11 meeting.

1054 – Will be delivered with TISA Averaging 1024.

1038 – Delivery date will probably slip. Waiting for the outcome of the Feb. 11 meeting.

1024 – Investigating shortwave inconsistencies. Delivery next week at the earliest.

1017 – Will be delivered after SCCR 1024.

1025 – Code is running on both platforms. Working on comparison software.

919 – Angel is testing.

1049 – No updates.

1050 – Science development continues.

1052 – Delivery date will probably slip. Waiting for the outcome of the Feb. 11 meeting.

1057 – Delivered 2/4/15. CM testing will be done when system load is high.

1058 - Target delivery date is 2/27/15.

Meeting ended at 1:46 p. m.