

**Notes for the February 19, 2014, CERES  
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in B1268C R2316.

**Meeting Notes**

There were no comments or questions on the notes from the last meeting.

**Announcements**

The 1,000<sup>th</sup> CERES SCCR was recently submitted!

**SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

PR\_Database 962 – Updated to document the deferral of several items to SCCR 999.

PR\_Database 999 – Updates to the PR Tool Web Interface to address JIRA tickets 115, 116, and 129.

CATALYST 1000 – Delivery of the script to monitor the health and status of the CATALYST server.

Inversion 1001 – Delivery of new PGE CER4.5-6.0P6. This will be the pre-processor to generate Sea Ice Brightness Index for use in the Edition4 ADMs.

There were no issues identified, so these SCCRs will be approved.

**CATALYST Status**

Actively working on three of the four RFAs. The fourth one involves the ValRx runs after CATALYST is promoted.

SIT is okay with the output of the recovery utility.

The data required for the 8 PGEs ready to run via CATALYST are being restored to the DPO.

**Production Processing Status**

Tonya is working with Tom on the SYN-1deg issue. Hoping to resolve this soon and continue processing.

**System Status**

DPO restoration effort – Projecting to finish the Category 2 list by Friday, February 21. It's still important for the DMT to check the DPO to ensure all of the requested files have been restored.

*Magneto* status – There was a power issue last week and a lot of the nodes have not been restored and may not be. At least half of the nodes are off line.

**Status of Open SCCRs**

962 – Will be closed today.

989 – Carla is ready to send out the release notes to Maria.

937 – Addressing the RFAs.

996 – Will be ready to scan the DPO once the required data have been restored.

997 – Ready to deliver.

- 1000 – Should finish the CATALYST monitoring script this week
- 990 – In CM testing. Will be released in conjunction with Perl\_Lib 992 and Inversion 973.
- 992 – Waiting for resolution of RT ticket 31211, which is the SGE memory consumption issue, before this can be delivered.
- 973 – Will be compiled and tested after Perl\_Lib 992 is delivered and installed.
- 979 – Files required for testing have been restored to the DPO, and Angel is running the test cases from the Test Plan.
- 919 – Files needed for testing have been restored to the DPO. Hope to be finished testing within a week.
- 960 – Software is converging to a solution. Waiting for the Land PEATE to produce new VIIRS data (Collection 1.1). Planning to deliver a week or two after the data files are received.
- 959 – Planning to deliver one month after Clouds 960.
- 940 – Dave D. is waiting for feedback from Norman. Meeting planned for next Monday to discuss this delivery.
- 974 – First round of Edition1 SSF is needed for this delivery. May be able to deliver by the end of the year.
- 975 – No updates.
- 999 – Will be released after JIRA ticket 129 is approved.
- 1001 – On track for March 14<sup>th</sup> delivery. Needed for processing Terra data from June 2005 forward and Aqua data from March 2005 forward.

**Action Items**

**Table 1. Open Action Items**

<b>Item Number</b>	<b>Action Item</b>	<b>Date</b>	<b>Status</b>
2014 -01	Definition and implementation of Configuration Codes	02/05/2014	Lisa will work with Pam M. to determine the configuration code information to post on the Web.
		02/19/2014	Pam M. has provided feedback. Lisa will incorporate Pam’s comments and then provide the document to Jonathan, Norman, and Dave D. to review.

Meeting ended at 1:58 p. m.