

**Minutes for the March 20, 2013, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the B1268C R2316.

Meeting Notes

There were no comments or questions on the minutes from the last meeting.

Announcements

The next Science Team Meeting will be May 7 – 9 in the Pearl Young Theater.

Open Action Items

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Instrument 956 – Updates for PGEs 1.1P8 and 14P3 which were previously listed in SCCRs 954 and 955, respectively, plus an ancillary data file for 1.4P2. This delivery must be tested in the PPE.

PR_Database 958 – Changing an environment variable for PGE 7.2.1P1 using the Admin Tool on the PRDB Website.

Inversion 959 – Initial FM5 Inversion delivery of one new PGE. Delivery date will probably change to 2-4 weeks after Clouds delivery date.

Clouds 960 – Initial FM5 Clouds delivery of 4 new PGEs.

TISA Gridding 961 – PGEs 9.0P2 and 9.0P3 to P6 and x86 plus a correction to 9.0P3.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Test Readiness Review scheduled for Friday, 9:30 – 11:00, in B1250 R116.

Memory leaked is fixed. Working to ensure that the correct start-up map is used.

Systems

Next maintenance scheduled for July/August timeframe.

Status of Open SCCRs

951 – Released March 12.

937 – Initial release March 12. Updates pending for memory leak.

947 – Moved to regular clouds directory in SSIT. Angel performing operational testing.

938 – Will not be promoted until SYN1-deg stream completes in production. Tom will be adding two new environment variables prior to promotion.

934 – Hope to release by the end of this week. Carla is testing this delivery.

961 – On schedule for March 29th delivery.

919 – Thomas is working on the scripts and Rita is testing them. Will need a Perl_Lib delivery.

956 – Planning to deliver this week.

940 – Dennis is validating output. Delivery rescheduled to April 5.

960 – Delivery scheduled for June 28.
959 – Delivery rescheduled to July 26.

Additions to the Posted Reports

Toolkit

No updates to status report.

CERESlib

No updates to status report.

Perl Lib

No updates to status report.

CERES Processing System

No updates to status report.

Instrument

No updates to status report.

ERBE-like

Spectral response changes for Aqua are expected for Edition4.

Clouds

Working on NPP delivery (SCCR 960).

Convolution

Will consider if SSF validation code needs to be delivered to the ASDC to validate CATALYST runs.

Inversion

No updates to status report.

SARB

No updates to status report.

TISA Gridding

Forrest is working on a Science Team meeting presentation.

TISA Averaging

No updates to status report.

GGEO

No updates to status report.

Production Processing Database/Automation

No updates to status report.

CERES Websites

New CATALYST home page is now available on internal Web site.

CERES Ordering Tool

No updates to status report.

Meeting ended at 2:04 p. m.