

Notes for the April 16, 2014, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in B1268C R2316.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

CATALYST is going live today!

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

CATALYST 1000 – Changed minimum disk space requirement from 2TB to 6TB and added the ability to override this number.

PR_Database 1006 – Build 1.6.0 of the PR database.

TISA Gridding 1007 – Delivery of Edition3 crosstrack files. Might ingest these files in the future.

CATALYST 1008 – Version 1.0.5 of CATALYST.

Inversion 1009 – Delta delivery to remove S'COOL files from the subsetter code.

TISA Gridding 1010 – Initial delivery of Edition4 SSF1deg-Hour.

TISA Gridding 1011 – Updating CERESlib modules to read SSF1degB files.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Updating Inversion PRs for CATALYST go-live.

Production Processing Status

No updates to the posted report.

System Status

The Web cluster site maintenance is related to the recent SD Archive problem. Web sites should be available again, and you should be able to write to SD Archive again.

Down to about 250,000 (~48TB) of Category 3 files to restore to the DPO. CERES is using 250TB of the currently allotted 400TB in the new DPO.

Status of Open SCCRs

1006 – Determining a new delivery date.

990 – Waiting to review data from CATALYST before promoting this delivery.

992 – Waiting to review data from CATALYST before promoting this delivery.

973 – In SIT testing.

1008 – CATALYST V1.0.5 delivery.

919 – Compiled reports documenting the differences between *AMI* and *AMI-P* output.

1001 – Will be released by tomorrow (4/17/14).

960 – Testing continues. Hope to release in the next 2 weeks.

959 – Waiting for Science approval.

1005 – Will be installed and tested after SCCR 992 is promoted.

1010 – Initial delivery of Edition4 SSF1deg-Hour.

Action Items

Table 1. Open Action Items

Item Number	Action Item	Date	Status
2014 -01	Definition and implementation of Configuration Codes	02/05/2014	Lisa will work with Pam M. to determine the configuration code information to post on the Web.
		02/19/2014	Pam M. has provided feedback. Lisa will incorporate Pam's comments and then provide the document to Jonathan, Norman, and Dave D. to review.
		03/05/2014	Lisa needs to update the CC document to include a delta delivery scenario.
		03/19/2014	Lisa is updating the document.
		04/02/2014	Lisa is incorporating comments.
		04/16/14	No updates.

Meeting ended at 1:33 p. m.