

## Notes for the April 30, 2014, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in B1268C R2316.

### **Meeting Notes**

There were no comments or questions on the notes from the last meeting.

### **Announcements**

The CERES Science Team meeting was successful.

### **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

PR\_Database 1006 – Updated to document that the implementation of PGE 4.5-6.1P7 is being deferred.

TISA Gridding 1010 – Updated to include parameters changing for the initial delivery of Edition4 SSF1deg-Hour.

Instrument 1012 – Updating PGE CER1.1P8 to make it easier to maintain.

CERESlib 1013 – TISA Gridding updates from SCCR 1011.

Perl\_Lib 1014 – Updating Toolkit:PCF module. Delivery needed for SCCRs 1010 and 1012.

There were no issues identified, so these SCCRs will be approved.

### **CATALYST Status**

It's running.

Processing September 8, 2005 for Aqua and Terra now. Started with April for Aqua and June for Terra.

Testing for CATALYST v1.0.5 is almost complete. Plan to release tomorrow.

Development has begun for v1.0.6.

### **Production Processing Status**

Edition1-CV has processed through March 31<sup>st</sup> for Terra and March 8<sup>th</sup> for Aqua.

### **System Status**

Planning for a storage refresh on *AMI-P* to get off the current storage array. Possible dates – May 19<sup>th</sup>, first week of June, or third week of June.

The status page shows that the SD archive is nominal, but it's still not working optimally. It's working, just slowly.

### **Status of Open SCCRs**

1006 – Plan to test and release today.

990 – Should promote soon.

992 – Should promote soon.

973 – Waiting for SCCR 1006 to be released to be able to create PRs for this delivery.

1008 – Testing is going well. Plan to release tomorrow.

- 919 – Sent reports documenting the differences between *AMI* and *AMI-P* output to Jonathan.
- 1001 – Waiting for SCCR 1006 to be released to be able to create PRs for this delivery.
- 1009 – Working on higher priority items.
- 1013 – Plan to deliver May 16.
- 1005 – Will be installed and tested after SCCR 992 is promoted.
- 1014 – Plan to deliver May 16.
- 1010 – Waiting for more updates from Science. Plan to deliver May 16.
- 960 – More software updates coming. Investigating differences in test results.
- 959 – Still waiting for Science approval.
- 1012 - Plan to deliver May 16.

**Action Items**

**Table 1. Open Action Items**

<b>Item Number</b>	<b>Action Item</b>	<b>Date</b>	<b>Status</b>
2014 -01	Definition and implementation of Configuration Codes	02/05/2014	Lisa will work with Pam M. to determine the configuration code information to post on the Web.
		02/19/2014	Pam M. has provided feedback. Lisa will incorporate Pam’s comments and then provide the document to Jonathan, Norman, and Dave D. to review.
		03/05/2014	Lisa needs to update the CC document to include a delta delivery scenario.
		03/19/2014	Lisa is updating the document.
		04/02/2014	Lisa is incorporating comments.
		04/16/2014	No updates.
		04/30/2014	Lisa is continuing to incorporate Pam’s comments

Meeting ended at 1:19 p. m.