

Notes for the May 14, 2014, CERES Processing Oversight Board Meeting

Meeting began at 12:55 p.m. in B1268C R2316.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

- ANGe planned maintenance June 2nd through 9th
 - CERES production halted
 - ANGe Dropbox down June 2nd and 3rd
 - Ingest and Subscriptions unavailable
 - DPO and Subsetters available
 - Files delivered to Dropbox between June 3rd at 9:00 a.m. and the end of the maintenance will be ingested after return to service on June 9th
 - ASDC HTML Order Tool unavailable COB Friday May 30th through 9am Monday June 9th
- Bi-annual AMI maintenance August TBD

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Perl_Lib 1005 – No longer needed. Code updates will be delivered with SCCR 1014.

Disapprove.

PR_Database 1006 – Updated to add JIRA ticket 127.

Perl_Lib 1014 – Updated to add modifications that were going to be delivered with SCCR 1005 and additional changes needed for Instrument 1012.

Inversion 1015 – Disapprove. Updates will be delivered under open SCCR 959 and 973.

There were no issues identified, so SCCR 1006 and 1014 will be approved and the others will be disapproved.

CATALYST Status

Sharon is testing version 1.0.5 of the CATALYST server. Plan to promote sometime next week.

CATALYST v1.0.6 - Updating code to correct bugs discovered since go-live in addition to correcting the known issues that were planned for this version.

Production Processing Status

Beta2 production is currently on March 26, 2006, for Terra and Aqua. Aqua Edition4 is on November 2005.

Target delivery date for Edition3 gain files is May 21.

System Status

ANGe maintenance scheduled for June 2 – 9. Bi-annual AMI maintenance planned for August (specific dates TBD).

Status of Open SCCRs

973 – Victor needs to deliver updated scripts to account for the new location of the MATCH files.

1008 – Plan to promote next week.

919 – Plan to meet with Norman soon to discuss this delivery.

1001 – No update.

1009 – Waiting for PRs.

1014 – Plan to deliver May 15.

1012 - Plan to deliver May 15.

1013 – Will be delivered in conjunction with SCCR 1010.

1010 – Delivery delayed due to the new HDF5 requirement.

960 – Implementing new science changes.

959 – In CM testing. Release will be delayed until 960 is redelivered.

1015 – Disapprove.

1005 – Disapprove.

Meeting ended at 1:33 p. m.