

**CERES Processing Oversight Board Meeting Notes**  
**July 22, 2015**

Meeting began at 1:15 p.m. in Suite 215 at 1 Enterprise.

**Meeting Notes**

There were no comments or questions on the notes from the last meeting.

**Announcements**

- September 1 – 3, 2015 – Fall STM at the University of Washington, Seattle, WA.

**SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

There were no SCCRs to discuss.

**CATALYST Status**

Informal testing of CATALYST 2.0 will take place between now and August 21<sup>st</sup>, delivery is scheduled for August 21<sup>st</sup> with release on August 28<sup>th</sup>.

Informal Test Readiness Review planned for August 17<sup>th</sup>.

**Production Processing Status**

No updates to the posted report.

**System Status**

Flex blade testing status – Only outstanding issues are in SARB; Tom is investigating.

ANGe is working again after being down last week.

Sunny reported that some Clouds files reverted back to an older version recently. This is similar to the problem Denise has mentioned several times over the last few years. Jonathan asked Sunny to send an RT ticket just to document this case.

The AMI-P head node, ab01, is still slow. Hardware on ab01 and ab09 will be replaced at some point to solve this problem. This could happen in the next few weeks.

On AMI, saving files from an editor is very slow and locks up the file.

GPFS is currently at a version that won't be supported much longer. It will be upgraded during the next maintenance period which is tentatively scheduled for July 31<sup>st</sup> through August 4<sup>th</sup>.

### **Status of Open SCCRs**

1024 – Dave approved the ValR results.

1017 – Waiting for ValR approval.

1025 – Dave approved the ValR results.

1047 – SIT testing.

1078 – SIT testing.

1052 – Planning to deliver July 31<sup>st</sup> so it can be promoted in time to process September 1<sup>st</sup> data.

1060 – Planning to deliver August 7<sup>th</sup> so it can be promoted before CATALYST 2.0 is released.

1061 – Planning to deliver August 7<sup>th</sup> so it can be promoted before CATALYST 2.0 is released.

1065 – Planning to deliver August 21<sup>st</sup>.

1066 – Planning to deliver August 21<sup>st</sup>.

1067 – Planning to deliver August 21<sup>st</sup>.

1073 – Planning to deliver August 21<sup>st</sup>.

1068 – Planning to deliver October 16<sup>th</sup> which is shortly after the ORR for CATALYST 2.0.

Meeting ended at 2:00 p. m.