

**Notes for the August 17, 2016, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

Meeting Notes

No comments on the notes for the previous meeting.

Announcements

- Fall CERES STM – Oct. 18 – 21, 2016, European Centre for Median-Range Weather Forecasts (ECMWF), Shinfield Park, Reading, England

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

PR Database 1161 – Turning on the CATALYST flag for PGE 12.1P2, 9.1P2, and 5.0P3.

PR Database 1162 – Various updates to the PR database for the Instrument and Inversion subsystems.

Clouds 1163 – Delta delivery for PGE 4.1-4.1P7 to handle new VIIRS files and new aerosol file names.

CATALYST 1164 – Logging database patch to allow Beta2-Edition4 to run through February 2016.

Instrument 1165 – Edition3 gains for April through May 2016.

Instrument 1166 – Edition4 gains for May 2016.

ERBE-like 1167 – Edition4 SRFs for May 2016.

ERBE-like 1168 – Edition3 SRFs for April through May 2016.

SARB 1169 – Edition2 MATCH files for May – June 2016 and Edition4 MATCH files for April through June 2016.

PR Tool Web Interface 1170 – Delivering version 2.4.8.

There were no issues identified, so these SCCRs will be approved.

CATALYST Status

Testing SCCRs 1155 and 1158 in the CM environment.

Development continues on version 2.1 of the CATALYST server.

Production Processing Status

No updates.

System Status

System maintenance continues.

Status of Open SCCRs

In development:

1169 – In CM, will be delivered to the dropbox when the systems return.

1170 – New target delivery date of August 26. Will also need a PRDB delivery in conjunction with this.

1165 – No update.

1166 – No update.

1167 – No update.
1168 – No update.
1121 – Waiting for science approval.
1124 – Expecting test data sometime in September.
1125 - Expecting test data sometime in September. New target delivery date on October 21 is dependent on receiving the test data.
1133 – New target delivery date of October 28. Data from SCCR 1125 is needed to test prior to delivery.
1144 – New target delivery date of October 28. Data from SCCR 1125 is needed to test prior to delivery.
1134 – No update.
1135 – No update.
1139 – No update.
1140 - New target delivery date of October 21 to match the delivery date for 1125.
1130 – New target delivery date of October 28. Need data for testing.
1141 – New target delivery date of October 28 since this delivery is tied to 1130.
1156 – Will probably be able to deliver September 30.

In CM:

1158 – In CM testing. Expect to release by August 26.
1155 – In CM testing. Expect to release by August 26.
1161 – In CM testing. Expect to release by August 26.

In SIT:

1122 – On hold until 1121 is promoted.
1162 – Ready to promote.
1163 – No update.

Additional Items

The Promotion Priorities were reviewed.

Meeting ended at 1:48 p. m.