

**Notes for the November 13, 2013, CERES
Processing Oversight Board Meeting**

Meeting began at 1:00 p.m. in the Business Development conference room at SSAI.

Meeting Notes

There were no comments or questions on the notes from the last meeting.

Announcements

None

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Perl_Lib 985 – Added environment variable information to the summary files for clean up.

There were no issues identified, so this SCCR will be approved.

Update from Science Team Meeting

Norman emphasized at the STM that we stick to the presented Edition3/4 milestones as best we can.

New P7 and x86 systems coming in 2014 will have a newer operating system so existing PGEs will need to be tested before these are added to production.

The CATALYST ORR is scheduled for December 19th with go-live during the week of January 6th.

CATALYST Testing Status

CATALYST Build 1.0.4 was delivered yesterday and the planned released date is November 19.

The operators are becoming familiar with the Operator's Console.

Production Processing Status

Chris asked that the Edition4 ERBE-like stream be run on x86 (except for PGE CER2.4P1) since there are other jobs that can only run on P6.

Completed first five years of Terra Beta2-Edition4 SSF stream. The next Terra PR won't be issued until CATALYST is in production. Aqua Beta2-Edition4 will continue.

System Status

Randy will check to see if the OS on *ab01* has been upgraded yet.

Status of Open SCCRs

962 – Will be promoted with CATALYST 937.

937 –Build 1.0.4 delivered November 12.

919 –Producing expected output on *AMI-P* has been in conflict with production runs. Need to coordinate with production to continue runs. Tonya and Lindsay will be sending an email this afternoon about this issue. Rita is currently blocked from running on *AMI-P*.

- 940 – Almost finished updating documentation. Finalizing last code change today and tomorrow. Expect to deliver next week.
- 960 – Science algorithm freeze date is November 22 so delivery date of December 20 is still good.
- 959 – Target delivery date is January 31.
- 973 – Target delivery date is December 13.
- 979 – Will be delivered 1 – 2 weeks after Aqua Edition4 gains are approved and delivered.
- 974 – Delivery date TBD.
- 975 – Delivery date TBD.

Web Architecture Migration

Dave Rutan's Web sites have been successfully migrated to the new architecture. CERES is beginning this migration. Under this architecture PHP is much stricter. Warnings are not turned off and need to be managed to keep them from appearing on the Web pages. CERES may be able to negotiate with the Web team to turn off warnings.

Hot Box

Item 1: Definition and implementation of Configuration Codes

Lisa is working on the document. She still needs to talk to subsystem personnel and present the plan to the Science Team. The meeting with the Science Team will not occur before Thanksgiving. It won't delay CATALYST if this is not completed before CATALYST goes live.

Meeting ended at 1:34 p. m.