

**Notes for the December 10, 2014, CERES  
Processing Oversight Board Meeting**

Meeting began at 1:11 p.m. in Suite 215 at SSAI.

**Meeting Notes**

There were no comments or questions on the notes from the last meeting.

**Announcements**

- ASDC power outage – December 12 through 19.
- CPOB meeting – Location to rotate for January – June 2015.
- Next CPOB meeting (12/24/14) is canceled.

**SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

PR Tool 1042 – Updated to remove one item and add two others.

Inversion 974 – No longer needed - disapprove.

There were no issues identified, so SCCR 1042 will be approved and SCCR 974 will be disapproved.

**CATALYST Status**

Planning to do some internal testing next week using the CERES server at 1EP.

Dedicated CATALYST production blade is expected to be delivered next week and should be available to use sometime in January.

**PR Tool 2.0.0**

SIT and Operations finished the first pass of test cases. Updates were delivered and are being tested in CM.

**Production Processing Status**

No updates to the posted report.

**System Status**

Power outage December 12 – 19. Processing queues will be shut down Thursday afternoon. No new jobs will be accepted; jobs in queue will run until noon on Friday. Total shutdown scheduled for noon Friday. Power should be back on by Saturday, then systems will be brought back up.

**Status of Open SCCRs**

1010 – Operational testing.

1023 – Bugs resolved. New target delivery date is January 9.

1038 – New target delivery date is January 23. There will be a tagup meeting to discuss how to run overlap.

1042 – Updates in CM testing. Should be released tomorrow.

1024 – New target delivery date is January 30.

1017 – New target delivery date is January 30.

1025 – New target delivery date is January 30.

919 – Tammy will provide a list of evaluation failures after Jonathan sends an email summarizing the status of this delivery.

Meeting ended at 2:00 p. m.