
Unique ID Task Name Start Finish

Finish: 9/1/09 - 9/30/09 9/2/09 9/30/09

Mission Ops 9/2/09 9/30/09

L367 Setup and Install Systems 9/2/09 9/30/09

Finish: 10/1/09 - 10/31/09 8/1/08 10/30/09

Science 10/1/09 10/30/09

G4747 IDPS 1.5.x.1: Sustainment Integ. / Install & C/O 10/1/09 10/30/09

Mission Ops 8/1/08 10/22/09

L375 Configure Memory Management Tools 8/1/08 10/1/09

L380 Modify EOS Legacy Software (HK and LEO&A) 9/3/08 10/1/09

L390 Develop Telemetry Viewer 10/21/08 10/15/09

L395 Integrate CERES Ops Computer Systems 10/16/09 10/22/09

Finish: 11/1/09 - 11/30/09 12/4/08 11/16/09

Mission Ops 12/4/08 11/16/09

L396 Perform CERES Ops Computer Systems Acceptance Test 10/23/09 11/2/09

L400 Baseline IST/ NPP Configuration Complete 11/2/09 11/2/09

L285 CERES FM5 Instrument Operations Manual Update 12/4/08 11/16/09

Finish: 12/1/09 - 12/31/09 7/1/09 12/23/09

Project Management 12/1/09 12/4/09

G831 Rehearsal # 1 (Routine Ops) 12/1/09 12/4/09

Science 12/23/09 12/23/09

G1139 Satellite Pre-Environmental Review (PER) 12/23/09 12/23/09

Mission Ops 7/1/09 12/4/09

L287 CERES/NPP Ops Planning Manual 7/1/09 12/4/09

Finish: 1/1/10 - 1/31/10 12/18/09 1/19/10

Science 12/18/09 1/19/10
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L185 Migrate to Production Environment 12/18/09 1/5/10

L190 Verify / Validate In Production Environment 1/6/10 1/19/10

L195 Instrument Subsystem Ready to Support NCT3 1/19/10 1/19/10
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