
PGE Number 
Priority 

Integration  
Testing at the 

SCF 
(% complete/ date 

completed) 

Verification 
at the SCF 

(% complete/ date 
completed) 

Delivery to 
CM 

(% complete/ date 
completed) 

ASDC 
Promoted to 
Production 

Comments 

Build 1 -- NCT#3 
Support 

    
 

CER1.0P2 -- New 
RDR L0 

11/18/2008 
(100%/05/2009) 

1/15/2009 
(05/2009) 

2/1/2009 
(05/2009) 

 Expected to be completed earlier than the larger CER1.1P8 software 
10/21/08:  Sample RDRs from IDPS expected in late Oct, with proxy 
filled RDRs due to show up in Nov. 
11/18/08: Waiting for Zero-fill and proxy data to complete this effort. 
12/02/08: Zero-fill proxy data received, however there are problems in 
this data that should be fixed in the actual proxy data, which should be 
received as soon as it is available and released by Raytheon. 
12/17/08:  Waiting for actual proxy data to complete updates and 
testing. 
01/14/09:  Proxy data RDRs have been received and testing with this 
data is now occurring.   
1/28/09:  Code moved to magneto for testing.  An issue with the gcc 
compiler was discovered and will be tested when Ashley returns to 
work from sick leave. 
04/22/09:  This PGE will be redelivered on 4/24/09.  This will update 
filenames as requested by ASDC. 
06/17/09:  The PGE has been delivered and is now in SSIT testing. 
07/15/09:  Waiting for the PGE to be promoted. 

Scripts 11/15/2008 
(100%/05/2009) 

1/15/2009 
(05/2009) 

2/1/2009 
(05/2009) 

 12/17/08:  Work has begun on creating the scripts to run the new RDR 
preprocessor.  Work will be completed once we have actual proxy 
RDRs. 
01/14/09:  Discussions with the ASDC Ingest personnel about how to 
create the PCF scripts, since there are 132 input RDRs per run. 
06/17/09:  The PGE has been delivered, updates to the script have been 
requested and those updates have been made and sent onto SSIT. 
07/15/09:  Waiting for PGE to be promoted. 

CERESlib C-
Metadata 

9/15/2008 
(>75%) 

1/15/2009 2/1/2009  Expected to be completed earlier than the larger CER1.1P8 software 
04/22/09:  C-version of the Metadata is being worked and integrated 
with PGE CER1.1P8, however this will not be part of the Build1 
delivery, because it is not yet ready. 

Test Plans & other 
documentation 

N/A 1/15/2009 
(06/2009) 

2/1/2009 
(06/2009) 

 Expected to be completed earlier than the larger CER1.1P8 software 
04/22/09:  The Test Plan and Operator's Manual have been updated 
with preliminary information for CER1.1P8.  These preliminary 
updates will be edited for Build1 to highlight the Build1 functionality. 
06/17/2009:  Minor update to the Test Plan and Ops manual have been 
made for CER1.0P2. 



PGE Number 
Priority 

Integration  
Testing at the 

SCF 
(% complete/ date 

completed) 

Verification 
at the SCF 

(% complete/ date 
completed) 

Delivery to 
CM 

(% complete/ date 
completed) 

ASDC 
Promoted to 
Production 

Comments 

CER1.1P8  -- NPP 
C++ Level-0 
processor 

1/15/2009 
(100%) 

2/15/2009 
(06/2009) 

3/1/2009 
(06/2009) 

 Rel1 to include the following functionality -- 
Read NPP L0, process instrument parameters necessary for geolocation 
and radiance conversion, 
conversion of counts to radiance, output of time, 
raw and drift correct radiance counts, co-lat and long, 
with some QC reports 
10/06/08:  Some re-work was found to be necessary due to the Toolkit 
requiring C-arrays that were initially defined as C++ vectors. 
12/02/08:  Code is now being integrated and tested to ensure that all the 
converted code will work together.  These are initial tests and there is 
still a lot of testing left to do before it will be certified as deliverable. 
01/14/09:  Level-0 read routines are being tested along with the 
production QC reports.  So far testing is going well with a few bugs 
being found and fixed along the way. 
01/28/09:  Integration testing of the preliminary version for Build1 
continues.  Work to clear up reading the Level-0 data properly in C++ 
are being worked. 
04/22/09:  Build1 should be delivered on 4/24/09. 
06/17/09:  Software is now in SSIT for operational testing. 
07/15/09:  Operational testing has discovered a problem with the pls.pl 
script not being in the correct place on magneto, which has been fixed.  
A change to the ceres-env.csh script was also made to set the Ada 
environment variables to blank, to allow all instrument scripts to work 
on all platforms. 

CER1.2P1 -- Pre-
ES8 generator 

9/15/2008 2/15/2009 
(100%/05/2009) 

4/22/2009 
(100%/06/2009) 

 Minimal changes anticipated to existing C-code 
04/22/09:  Updates to the ASCII and PCF generators to support NPP 
will be delivered on 5/1/09. 
06/17/09:  Delta delivery to update PCF generator for NPP support has 
been made. 

Scripts 1/15/2009 
(100%) 

2/15/2009 
(05/2009) 

3/1/2009 
(06/2009) 

 04/22/09:  Scripts to support NPP-FM5 for CER1.2P1, CER1.1P7 and 
CER1.1P8 have been updated/created. 

Test Plans & other 
documentation 

N/A 2/1/2009 
(06/2009) 

3/1/2009 
(06/2009) 

 Updates may or may not be required for this to the documentation. 
04/22/09:  Test Plan and Ops Manual have been updated for PGE 
CER1.1P7 and CER1.1P8. 
06/17/09:  Updates to the Test Plan and Ops Manual for CER1.1P7 & 
CER1.1P8 were made as requested by SSIT. 

Build 2 -- 
PreLaunch Freeze 

     

CER1.2P1 -- Pre-
ES8 generator 

6/15/2009 8/15/2009 10/15/2009  Fully functional support for Terra/Aqua and NPP 



PGE Number 
Priority 

Integration  
Testing at the 

SCF 
(% complete/ date 

completed) 

Verification 
at the SCF 

(% complete/ date 
completed) 

Delivery to 
CM 

(% complete/ date 
completed) 

ASDC 
Promoted to 
Production 

Comments 

CER1.0P2 -- 
Updated RDR L0, 
eph/att 

6/15/2009 8/15/2009 10/15/2009  Update as necessary after NCT#3 testing.  This may include bug fixes 
or changes in RDR format from the documented formats. 

Test Plans & other 
documentation 

N/A 9/15/2009 10/15/2009  Updates may or may not be required for this to the documentation. 

CER1.1P8 10/15/2009 11/30/2009 12/1/2009  Fully functional support for Terra/Aqua and NPP 
Test Plans & other 
documentation 

N/A 11/30/2009 12/1/2009  Updates may or may not be required for this to the documentation. 

Build 3      
CER1.4P1 -- BDSI 
Subsetter 

TBD TBD TBD  Work will not begin on this PGE until after all updates to support NPP 
launch have been completed 
01/28/09:  Work on conversion of this PGE to C++ has begun.  This 
PGE allows for the testing of the HDF read and write routines for the 
BDS without interference with the integration efforts for CER1.1P8. 
04/22/09:  This PGE should be completed and ready for delivery by 
5/6/09. 
07/15/09:  Waiting for completion of  C-version of Metadata routines 
before this PGE can be completed. 

CER1.4P2 -- Gain 
Analyzer 

TBD TBD TBD  Work will not begin on this PGE until after all updates to support NPP 
launch have been completed 
04/22/09:  Conversion of this PGE has begun. 

CER1.4P3 -- BDS 
Edition2/3 
processor 

TBD TBD TBD  Work will not begin on this PGE until after all updates to support NPP 
launch have been completed 

Test Plans & other 
documentation 

N/A TBD TBD  Updates may or may not be required for this to the documentation. 

Build 4 -- Post 
Launch Edition1 
Updates 

    

 
CER1.1P8 Launch+5 Launch+7 Launch+9  Updates to ancillary data and possible problems found on orbit 
CER1.2P1 Launch+5 Launch+7 Launch+9  Updates to ancillary data and possible problems found on orbit 
CER1.4P1 Launch+5 Launch+7 Launch+9  Updates to any ancillary data files and any problems found with 

updates to support NPP 
CER1.4P2 Launch+5 Launch+7 Launch+9  Updates to any ancillary data files and any problems found with 

updates to support NPP 
CER1.4P3 Launch+5 Launch+7 Launch+9  Updates to any ancillary data files and any problems found with 

updates to support NPP 
Test Plans & other 
documentation 

N/A TBD TBD  Updates may or may not be required for this to the documentation. 

 



 

PGE 
Number 
Priority 

Target 
Machine 

Integration  
Testing at the 

SCF 
(% complete/ 

data completed) 

Verification 
at the SCF 

(% completed/ 
date completed) 

Delivery to CM 
(% complete/date 

completed) 

ASDC 
Promoted to 
Production 

Comments 

CER1.1P1-6 New IBM 
Platform 

Code for delivery 
for SCCR#610 
can support this 
effort. 
(1 - 50%) 

Ready for port 
to new platform 
6/26/08 

Supported by existing 
delivery for SCCR #610, 
new expected output 
would need to be 
provided. 

 Code supports Terra and Aqua Ops on the Target 
Machine.  Requires Ada compiler, Toolkit, CERESlib 
and possible new C-version of CERESlib Metadata. 
9/22/08:  New platform is available.  Work to transfer 
over existing code and compile the main subsystem 
will begin this week. 
10/08/08:  Work to get the correct set up for 
CERESlib, etc. has begun.  Currently still working to 
compile all of the code. 
11/18/08:  Ada compiler requires 32-bit TK, waiting 
for it to be completed. 
12/02/08:  No updates at this time for this PGE.  
Waiting for confirmation that the 32-bit TK has been 
built and that CERESlib has also been built and tested 
under the 32-bit TK. 
12/17/08:  GNAT Ada compiler installed on asdcsm1.  
Successful compilation of the subsystem has occurred, 
however a problem with an HDF routine has been 
discovered and is now being investigated. 
01/14/09:  A problem with the Toolkit on the x86 was 
discovered.  This is a problem that was found when 
testing on the SCF machines.  A fix for this problem 
was developed by Kam-Pui Lee and implemented by 
Scott Zentz at the SCF, however, it appears  
to be missing from the x86 version of the Toolkit.  A 
successful run of PGE CER1.3P1 has been done, 
however a problem with the HDF compression was 
discovered. 
01/28/09:  Continue work to port the system to the 
x86.  Work is currently focused on reading the Level-0 
data in a little-endian environment. 
04/22/09:  Awaiting an update to the existing Toolkit 
on the x86 to fix an issue with writing metadata to 
HDF files.  This is currently being worked. 
06/17/09:  Waiting for x86 processors to become 
available. 



PGE 
Number 
Priority 

Target 
Machine 

Integration  
Testing at the 

SCF 
(% complete/ 

data completed) 

Verification 
at the SCF 

(% completed/ 
date completed) 

Delivery to CM 
(% complete/date 

completed) 

ASDC 
Promoted to 
Production 

Comments 

CER1.2P1 
(already in C) 

New IBM 
Platform 

6/26/2008 
(100%) 

Ready for port 
to new platform 
6/26/2008 

Supported by existing 
delivery for SCCR #610, 
new expected output 
would need to be 
provided.  

 Code is already in C and a run of this code supporting 
Terra and Aqua can be performed whenever the new 
system is available.  It may be possible to update the 
code to use the new C-version of CERESlib Metadata 
if it is available before the new system is ready for 
testing. 
9/22/08:  New platform is available.  Work to transfer 
over the existing code and compile this PGE will 
begin this week. 
10/21/08:  The code has been compiled and run on the 
x86 testbed, however the output products do not match 
expected results and may be due to little-endian.  This 
effort has been put on hold to play with the Ada 
compiler on the x86 platform. 
12/17/08:  Updates to do a byte-swap on a Pre-ES8 
have been made on asdcsm1 and the data has been 
found to be scientifically equivalent to data created on 
warlock. 
01/14/09:  A routine to byte-swap the output Pre-ES8 
has been written and the data compared to results 
created on warlock.  The files were found to be 
identical once the byte-swap routine had been run.  It 
may mean that a post-processor may need to be added 
to the software for this platform. 
06/17/09:  Waiting for new x86 platform to become 
available. 



PGE 
Number 
Priority 

Target 
Machine 

Integration  
Testing at the 

SCF 
(% complete/ 

data completed) 

Verification 
at the SCF 

(% completed/ 
date completed) 

Delivery to CM 
(% complete/date 

completed) 

ASDC 
Promoted to 
Production 

Comments 

CER1.3P1  New IBM 
Platform 

Code for delivery 
for SCCR#610 
can support this 
effort. 

Ready for port 
to new platform 
6/26/08 

Supported by existing 
delivery for SCCR #610, 
new expected output 
would need to be 
provided. 

 Code supports Terra and Aqua Ops on the Target 
Machine.  Requires Ada compiler, Toolkit, CERESlib 
and possible new C-version of CERESlib Metadata. 
9/22/08:  New platform is available.  Work to transfer 
over the existing code and compile this PGE will 
begin this week. 
12/17/08:  GNAT Ada compiler installed on asdcsm1.  
Successful compilation of the subsystem has occurred, 
however a problem with an HDF routine has been 
discovered and is now being investigated. 
01/14/09:   A successful run of PGE CER1.3P1 has 
been done, however a problem with the HDF 
compression was discovered.  This problem may be 
related to the Toolkit problem above (CER1.1P1-6) 
and that should be fixed before deciding that the 
problem lies in the compression software. 

CER1.3P2 New IBM 
Platform 

Code for delivery 
for SCCR#610 
can support this 
effort. 

Ready for port 
to new platform 
6/26/08 

Supported by existing 
delivery for SCCR #610, 
new expected output 
would need to be 
provided. 

 Code supports Terra and Aqua Ops on the Target 
Machine.  Requires Ada compiler, Toolkit, CERESlib 
and possible new C-version of CERESlib Metadata. 
9/22/08:  New platform is available.  Work to transfer 
over the existing code and compile this PGE will 
begin this week. 

CER1.3P3  New IBM 
Platform 

Code for delivery 
for SCCR#610 
can support this 
effort. 

Ready for port 
to new platform 
6/26/08 

Supported by existing 
delivery for SCCR #610, 
new expected output 
would need to be 
provided. 

 Code supports Terra and Aqua Ops on the Target 
Machine.  Requires Ada compiler, Toolkit, CERESlib 
and possible new C-version of CERESlib Metadata. 
9/22/08:  New platform is available.  Work to transfer 
over the existing code and compile this PGE will 
begin this week. 

Updates to 
Test Plan/Ops 
Manual 

New IBM 
Platform 

TBD TBD TBD Update to add information needed for CM and SIT to 
test on the new IBM Platform 



PGE 
Number 
Priority 

Target 
Machine 

Integration  
Testing at the 

SCF 
(% complete/ 

data completed) 

Verification 
at the SCF 
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date completed) 

Delivery to CM 
(% complete/date 

completed) 

ASDC 
Promoted to 
Production 

Comments 

CER1.1P1-7 Warlock/New 
IBM Platform 

10/15/2008 
(>75%) 

11/15/2008 1/15/2009  Code would support Terra/Aqua and NPP.  Updates to 
include new C-version of CERESlib Metadata and 
changes to allow support of NPP-FM5. 
10/21/08:  Updates to run the FM5 calibration data 
have been started and are now being tested.  Tests are 
currently failing and investigation into the failure is 
being done now. 
04/22/09:  Delivery of this PGE to CERES CM for 
warlock was completed and the software has been 
released to SIT at ASDC. 
06/17/09:  Delivered to warlock, updated instrument 
code needed to fully complete software.  Waiting for 
x86 availability to test on new platform. 

CER1.2P1 
(already in C) 

Warlock/New 
IBM Platform 

10/15/2008 11/15/2008 1/15/2009  Code would support Terra/Aqua and NPP.  Updates to 
include new C-version of CERESlib Metadata and 
changes to allow support of NPP-FM5. 

Updates to 
Test Plan/Ops 
Manual 

New IBM 
Platform 

TBD TBD TBD Update to add information needed for CM and SIT to 
test on the new IBM Platform 
04/22/09:  Updated Test Plan and Ops Manual have 
been sent to CERES CM and SIT at ASDC. 

       
NOTE:  The first two PGEs listed above would be existing versions of the Terra/Aqua code and would be ready for testing on the new platform as soon as it has been 
configured for this testing.  The second two PGEs would be modified to support NPP-FM5, which should only require minor updates to each PGE. 

 
 


