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July 29, 2009 – NPP FM5 Reports 
 
CERES RDR Processing 
 
• New test data was received from IDPS.  This data was run through the RDR preprocessor software; 

however, the preprocessor software is unable to read the new datasets.  The software was moved to 
the new AMI system on a P6 to attempt to read the file using the newest Toolkit 5.2.16v1; however 
this was also not successful.  An error stating that a dimension equal to zero was found and the value 
also being zero was reported in the QC report log.  This is the same message that was received when 
processing the one file received from the ground EEO.  (Cooper) 

 
VIIRS Radiance/Geolocation Subsets 
 
• Received certain portion of VIMD files.  (ASDC). 

• Communicated to ASDC and Goddard Land PEATE.  (Sun-Mack) 

• Reviewed and validated the VIMD files produced from Land PEATE.  (Chen) 

• Two minor issues: 
(1) The VIMD files we received were not compressed. 
(2) The file names were NPP_VIMD_SS.A instead of NPP_VIMD_SS.S. 
It’s possible the above two issues are related, meaning once VIMD files are compressed, the file 
names will be changed to NPP_VIMD_SS.S.  Communicated to Land PEATE to clarify this issue 
and waiting for the reply.  (Sun-Mack) 

 
Toolkit Issues 
 
• No report received. 

 
Telecon/eRoom/Meeting 
 
• Attended the July 22 SDS Telecon.  No slide materials were distributed, and the dominant topics 

were sample data usage experiences and the ICT 4 (SDS-CLASS) test.  PEATEs are reporting a 
wide variety of feedback with the new release of sample data, with the most common comment 
being inability to read the data with existing IDL and other software.  Several PEATEs were able to 
retrieve data from SD3E as part of the ICT 4 ‘soft’ test, which was held in place of an indefinitely 
postponed formal ICT test.  (Closs) 

• An IICDO telecon was held July 21 to discuss the adequacy of VIIRS safeguards to detect corrupted 
and discarded packets.  Did not attend due to irrelevance of topic and conflict with FM5 Residual 
Risk Review.  (Closs) 

 
System Engineering/Management Topics 
 
• Coordinated new SDS functional test dates with SDS test lead Bob Rodriguez.  The scheduled TRR 

is September 10, with testing on September 14.  Reviewed the SDS requirements verification matrix 
to ensure accurate CERES requirements and verification methods.  (Closs) 
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• Asked Jim to get the signatures from the ASDC folks and the folks in B1250 for the Requirements 
Specification document.  Once those are obtained, I’ll get the DMT signatures, add the signed 
Stakeholder-Commitment Sheet to the PDF version of the document, and post it on the Web.  
(Ayers) 

• See Table 1 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow 
Table 1.  (Ayers) 

 
Upcoming Meetings 
 
• No report received. 

 

 

Table 1.  SCCR Activity June 1 at 5:00 p.m. – July 27 at 2:00 p.m. 

SCCR S U A C D SS Page 
No. Comments 

715 X     1 3  

717 X     1 4  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2009-07-02 15:40:43    SCCR No.: 715 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. #1-30:  Update PGE CER1.1P7 to properly convert the instrument health and status data for FM5. 
 
Reason for Change (non-Science): 
Reqt. #1-30:  The existing instrument health and status data conversion routines do not properly convert 
the instrument data.  
This causes the converted radiances to be invalid. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description 
of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P7 
 
Estimated Time to Complete Change: 1 month 
Planned Delivery Date: July 31, 2009 
List Affected Subsystems and PGE Names: None 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2009-07-02 15:46:35    SCCR No.: 717 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. #1-32:  Update PGE CER1.1P7 for NPP-FM5 to run on the x86 platform. 
 
Reason for Change (non-Science): 
Reqt. #1-32:  Update the PGE to work on the x86 platform. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description 
of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P7 
 
Estimated Time to Complete Change: 1 month 
Planned Delivery Date: Late Fall 2009 
List Affected Subsystems and PGE Names: Instrument, CER1.1P7 
 
Originator: COOPER, DENISE L.   (SSAI) 
 
 
 


