
May 5, 2010 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 05/03/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 1-09  NSIDC-
NESDIS 

EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

PRs 46-10 thru 
52-10 

FM1, 
FM2, 
FM3, 
FM4 

ValR18 IES, BDS, 
ES8, ES4, 
ES9 

Instrument 
and ERBE-
like 
Edition2 

10/09, 12/09, 2/10 In progress 

PRs 38-10 thru 
45-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition2 IES, BDS, 
ES8, ES4, 
ES9 

Instrument 
and ERBE-
like 
Edition2 

10/2/09 – 3/1/10 Pending ValR18 
approval 
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Table 1:  Process Strategy/Coleman as of 05/03/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 11-10 thru 
14-10 

FM1, 
FM2, 
FM3, 
FM4 

ValR1 SRBAVG 10.0P1,  
10.0P2 

1/04, 4/04, 7/04, 
10/04 

PRs 11-10 and 13-
10 complete. 

PR 44-09 
SCCR 741 

FM1, 
FM2,  
MODIS 
V005 

Edition2B-
QC 

SSFI 4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10 
1/1/08 – 3/1/10 

Pending input for 
10/2/09 forward 

PR 43-09 
SCCR 690 

FM1, 
FM2 

Edition2G SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10 
1/1/08 – 3/1/10 

Pending input for 
10/2/09 forward 

PRs 104-09 thru 
111-09   
Clouds 2008 on 
warlock 
SCCR 742 

FM1, 
FM2 

ValR14w4 
(GEOS4), 
ValR14w5 
(G5-CERES) 

SSF Clouds and 
Inversion 

12/07 In progress 
ValR14w4 complete 

PRs 127-09,  
128-09 

FM1, 
FM2 

Edition3 BDS, IES Instrument 
and ERBE 

12/04 – 3/09 Pending ValRx 
approval 

PR 42-09 
SCCR 685 

FM1, 
FM2 

Edition2G SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10 
1/1/08 – 3/1/10 
hr 11 

Pending input for 
10/2/09 forward 

PR 76-09  
SCCR 718 

FM1 Edition2G SAH 5.0P2 1/08 – 12/08 In progress 

PR 41-09 
SCCR 692 

FM1  
V005 
MOD08 

Edition2G CRS 5.0P1 
5.1P1 
5.4P1 

1/1/1/08 – 12/31/08 
1/1/08 – 12/31/09 

In progress 

PR 40-09 
SCCR 685 

FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

1/1/1/08 – 12/31/08 
1/1/08 – 12/31/09 

In progress 

PRs 9-10 thru 
10-10  

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

3/2000 – 10/05 Pending ValR1 
approval 

PRs 7-10 thru 8-
10  

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

7/2002 – 10/05 Pending ValR1 
approval 

PRs 96-09 
SCCR 726 

 ValR14 ERBE-like 
snow 

2.1P1 9/09 – 11/09 Ready, waiting on 
remaining SS2 PGEs 

PR 95-09 
SCCR 727 

FM3, 
FM4  

ValR14  SRF 2.4P1 9/07 – 11/07 Ready, waiting on 
remaining SS2 PGEs 

PR 90-09 
SCCR 727 

FM1, 
FM2  

ValR14  SRF 2.4P1 9/07 – 11/07 Ready, waiting on 
remaining SS2 PGEs 

PR 78-09  
SCCR 718 

FM1, 
FM2 

Edition2B SAH 5.0P2 11/05 – 6/06 Ready  
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Table 1:  Process Strategy/Coleman as of 05/03/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 73-09  
SCCR 718 

FM3 Edition2D SAH 5.0P2 1/08 – 12/08 Pending input data

PR 2-10 
SCCR 753 

CERES DAO-G5-
CERES 

MOA 12.1P1 1/08 – 12/09 In progress – 
pending further 
input from GMAO 

PR 1-10 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 1/08 – 12/09 In progress – 
pending input 

PR 63-09 
SCCR 653 

 Beta10 GGEO 11.10P1 1/1/06 
7/1/06 
1/1/07    
7/07 
10/07 
12/08 

Done.  4/28/10 

PR 62-09 
SCCR 653 

 Beta10 GGEO 11.2P2 1/1/06 
7/1/06 
1/1/07    
7/07 
10/07 
12/08 

Done.  4/28/10  

PR 61-09 
SCCR 653 

 Beta10 GGEO 11.4P1 1/1/06 
7/1/06 
1/1/07 
7/07 
10/07 
12/08 

Done.  4/28/10  

 

**** The PRs that follow cannot be processed until the PGEs have completed the 
delivery and testing phases. **** 

 
PR 86-09  
SCCR 735 

FM1, 
FM2  

ValR14  ES4, ES9 3.1P1 10/07 In Pre-Op testing  

PR 86a-09 
SCCR 735 

FM1+ 
FM3 

ValR14  ES4, ES9 3.2P1 10/07 In Pre-Op testing  

PR 91-09 
SCCR 735 

FM3, 
FM4 

ValR14  ES4, ES9 3.1P1 10/07 In Pre-Op testing  

PRs 138-09, 
       139-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

ValR1 ISCCP-
D2like-
Day/Nit 

9.0P1 7/02 – 4/03 
Seasonal Months 
only 

In Pre-Op testing 
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Table 1:  Process Strategy/Coleman as of 05/03/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 141-09 
SCCR 736 

 ValR1 ISCCP-
D2like-
GEO 

11.7P1 7/02 – 4/03 
Seasonal Months 
only 

In Pre-Op testing 

PR 60-09    
SCCR 653 

 Edition2A GGEO 11.1P10  11/05 – 6/09 Pending Beta10 
approval  

PR 59-09 
SCCR 653 

 Edition2A GGEO 11.2P2 11/05 – 6/09 Pending Beta10 
approval  

PR 58-09 
SCCR 653 

 Edition2A GGEO 11.6P1 
11.4P1 

11/05 – 6/09 Pending Beta10 
approval  

PRs 5-10 thru 6-
10 (in 
development) 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

11/05 – 12/09 Pending input data 
and ValRx approval 

PRs 3-10 thru 4-
10 (in 
development) 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1,  
10.0P2 

11/05 – 12/09 Pending input data 
and ValRx approval 

PRs 16-10  
SCCR 749 

CERES ValR4x86-
Ed3 

MOA 12.1P2 7/04 Pending redelivery 

PR 15-10 
SCCR 749 

CERES ValR4p6-Ed3 MOA 12.1P2 7/04 Pending redelivery 

PR 37-10 
SCCR 749 

CERES ValR4x86-
Ed2 

MOA 12.1P1 7/04 Pending redelivery 

PR 36-10 
SCCR 749 

CERES ValR4p6-Ed2 MOA 12.1P1 7/04 Pending redelivery 

PR 94-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.2P1 9/07 – 11/07 Delivered 

PR 93-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P1 9/07 – 11/07 Delivered 

PR 92-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P2 9/07 – 11/07 Delivered 

PR 89-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.2P1 9/07 – 11/07 Delivered 

PR 88-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P1 9/07 – 11/07 Delivered 

PR 87-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P2 9/07 – 11/07 Delivered 

PR 49-09  FM3, 
FM4,  
MODIS 
V005 

Edition2C  SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10 
1/1/08 – 3/1/10 

In Pre-op testing—
process 1  month 
and wait for SS 
checkout 

st
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Table 1:  Process Strategy/Coleman as of 05/03/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 48-09 
SCCR 690 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10 
1/1/08 – 3/1/10 

Pending SSF input 

PR 47-09 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10 
 hr 11 

Pending SSF input  

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

1/1/1/08 – 12/31/08 
1/1/08 – 12/31/09 

Pending SSF input - 
process 1  month 
and wait for SS 
checkout 

st

PR 45-09 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

1/1/1/08 – 12/31/08 
1/1/08 – 12/31/09 

Pending input 

PRs in 
development 

FM1, 
FM2, 
FM3, 
FM4 

Edition2x TSI, 
SYNI, 
SYN/AVG
/ZAVG 

7.1P1 
7.2P1 
8.1P1 

11/05 – 12/08 Pending 
GGEO/SRBAVG 
processing 

PRs 136-09,  
       137-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

Edition2 ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 9/09 In Pre-Op testing 

PR 140-09 
SCCR 736 

 Edition2 ISCCP-
D2like-
GEO 

11.7P1 3/2000 – 12/08 In Pre-Op testing 
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Table 2.  May 5, 2010 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• The updated Edition2 gains for Terra FM1 and FM2 and Aqua FM3 
and FM4 for October 1, 2009, through March 1, 2010, were installed on 
warlock and AMI and released to the ASDC on April 21.  (Ayers) 

• Clouds (SCCR 779) was installed on magneto-P4, compiled, and tested, 
and released to the ASDC on April 23.  The Clouds Test Plan was 
updated, posted on the Web, and provided to the ASDC.  (Saunders) 

• Instrument (SCCR 717) was redelivered to CM with the new AMI job 
submission scripts.  The delivery was installed, compiled, and tested on 
AMI-x86, and released to the ASDC on April 23.  The Instrument Test 
Plan and Operator’s Manual were updated to document these scripts.  
Additional deliveries will be updated to include the job submission 
scripts once feedback on this first delivery has been received from the 
ASDC.  (Ayers) 

• The AMI job submission scripts have been developed and tested for 
Instrument 716 and 717 and Regrid MOA 749.  The scripts for TISA 
Gridding 739 and Instrument 755 and 756 are being developed.  
(Magill, Grepiotis, Ayers) 

• The updated Edition2 gains for Terra FM1 and FM2 and Aqua FM3 
and FM4 for October 1, 2009, through March 1, 2010, are now 
available on warlock and AMI. 

• The CERES Subsystem and Coefficients Delivery Schedules were 
updated and posted on the Web.  (Ayers, Saunders) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – May 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 731) 

October 23 November 6  
On Hold 

February 12 Build that runs full Terra/Aqua Baseline1-
QC and Edition1-CV.  PGE 1.1P8 (C++). 

  AMI-P6 

ERBE-like 
(SCCR 734) 

February 26 April 9 
In CM 
Queue 

April 16 Delivering the remaining Subsystem 2 
PGEs with updates for crosstrack. 
(Edition2/Edition3) 

X  magneto-P4 

Inversion 
(SCCR 722) 

April 30 May 14 May 21 Incorporate Edition3 IESs into SSFs 
without having to rerun Clouds. (Edition2) 

 X magneto-P4 

Instrument 
(SCCR 755) 

April 30 May 14 May 21 Updates to PGE 1.1P8 for Terra/Aqua 
(Edition1-CV ) and NPP.  (C++)   

  AMI-P6 

Instrument 
(SCCR 756) 

January 29 May 14 May 21 New C++ CER1.4P1 (formerly 
CER1.3P1) for NPP with AMI job 
submission scripts. 

 X AMI-P6 

TISA Gridding 
(SCCR 763) 

May 7 May 21 May 28 Beta1–Edition2 delivery of 2 new PGEs 
(CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X AMI-P6 

GGEO  May 14 May 28 June 4 Updates for PGEs 11.1P10 and 11.2P2 for 
Edition2.  

  magneto-P4 

ERBE-like 
(SCCR 740) 

May 14 May 28 June 4 Delivery of all ERBE-like PGEs to AMI. 
(Edition2/Edition3) 

  AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – May 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 770) 

May 21 June 4 June 11 New C++ Gain Analyzer CER1.4P2 
(Formerly CER1.3P2) for NPP. 

 X AMI-P6 

TISA 
Averaging 
(SCCR 766) 

May 28 June 11 June 18 SRBAVG-nonGEO Beta2-Edition3.  New 
PGE for the subsetter code. 

 X AMI-P6 

Clouds  July 9  July 23 July 30 Terra and Aqua Edition3.   AMI-P6 
CERESlib  August 6  August 20 August 27 Inversion updates.   AMI-P6, 

AMI-x86, & 
magneto-P6 

Inversion  August 6  August 20 August 27 Terra and Aqua Edition3. X  AMI-P6 
Instrument August 6 August 20 

(Launch – 13 
months) 

August 27 Build corrects all NPP errors found so far.  
Last Build before launch freeze date.  
Might not be needed.  Includes pre-
processor. 

  AMI-P6 

TISA Gridding 
(SCCR 765) 

August 13 August 27 September 3 Beta1-Edition2 ISCCP-D2like-
FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

GGEO  Fall  Beta1-Edition3 GGEO delivery.   AMI-P6 
Instantaneous 
SARB 

October 29 November 12 November 19 Beta1-Edition3 CRS.   AMI-P6 & 
AMI-x86 

8 



Table 3.  CERES Subsystem Delivery Schedule – May 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 

November 
26 

December 10 December 17 SRBAVG-GEO Beta2-Edition3.  Adding 
Model C surface fluxes and solar 
insulation. 

  AMI-P6 

Synoptic SARB  Early 2011  Beta1-Edition3 SYNI.   AMI-P6 & 
AMI-x86 

Clouds  ???  Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion  Two to four 
weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instantaneous 
SARB 

 ???  New PGE to produce MATCH input files.  
(Edition2) 

 X AMI-P6 & 
AMI-x86 

Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 

9 



10 

 
Table 4.  CERES Coefficients Delivery Schedule – May 2010 

 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

ERBE-like N/A April 30 Terra Edition3 spectral response function files for 
Launch – January 2009. 

warlock/ 
magneto/ 

AMI 

Instrument/
ERBE-like 

N/A May 14 Terra & Aqua Edition2 gains and spectral response 
function files for October 2009 – February 2010. 

warlock/ 
magneto/ 

AMI 

Instrument 
 

N/A July Aqua Edition3 gain files for Launch – March 2005. warlock/ 
AMI 

ERBE-like N/A July 
(Two weeks after associated 

gains files) 

Aqua Edition3 spectral response function files for 
Launch – March 2005. 

warlock/ 
magneto/ 

AMI 

Instrument/
ERBE-like 

N/A ??? TRMM Edition3 gains and spectral response function 
files. 

warlock/ 
magneto/ 

AMI 



Table 5.  SCCR Activity April 12 at 4:00 p.m. – May 3 at 2:00 p.m. 

 

SCCR S U A C D SS Page 
No. Comments 

650    X  10   

717  X    1 12  

764    X  5   

769    X  4.5 & 4.6   

772    X  9   

772    X  6   

779   X   4.1-4.3   

780 X      14  

781 X      15  

782 X      16  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  Instrument    SCCR Date: 07/02/2009    SCCR Number: 717 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. #1-32:  Update PGE CER1.1P7 for NPP-FM5 to run on the x86 platform. 
 
Reason for Change (non-Science): 
Reqt. #1-32:  Update the PGE to work on the x86 platform. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P7 
 
Estimated Time to Complete Change: 1 month 
Planned Delivery Date: Late Fall 2009 
List Affected Subsystems and PGE Names: Instrument, CER1.1P7 
 
Date: 07/29/2009          Status: APPROVED 
 
Originator: COOPER, DENISE L.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 717: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
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Description of Change (non-Science): 
Reqt. # 1-32: 
Update and add scripts to run using SGE in testing and production. 
 
Change order of byte swapping to read EOS Level-0 file header. 
 
Reason for Change (non-Science): 
Reqt. # 1-32: 
Add new scripts required for delivery to AMI and update existing scripts to use the new Perl Library 
now available. 
 
The Ada code began failing attempting to read the EOS Level-0 file header.  There was no apparent 
change in the system, however without this update the code no longer ran. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P7 
 
Estimated Time to Complete Change: 2 days 
Planned Delivery Date: April 21, 2010 
List Affected Subsystems and PGE Names: Instrument - CER1.1P7 
 
Date & Time: 2010-04-20 17:02:57 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Perl_Lib    SCCR Date & TIME: 2010-04-20 16:48:38   SCCR No.: 780 
 
Parameter Change:  ( ) YES  (X) NO 

Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Created the module PathUtils.  It contains the function parentDir, which finds parent, grandparent, 
etc. directories for a given directory without changing directories. 
 
 
Reason for Change (non-Science): 
Simplifies coding. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
All 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date: April 20, 2010 
List Affected Subsystems and PGE Names: All 
 
Originator: MAGILL, BRIAN E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  InstSARB    SCCR Date & TIME: 2010-05-04 10:45:38   SCCR No.: 781 
 
Parameter Change:  ( ) YES  (X) NO 

Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-22) 
Correction to ASCII file scripts used for PGE 5.1P1. 
 
Reason for Change (non-Science): 
(Req# 5-22) 
The delivered script used an incorrect ancillary input file. This caused the Edition2G products to 
have errors which had already been corrected in Edition2F. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
5.1P1 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: May 5, 2010 
List Affected Subsystems and PGE Names: Instantaneous SARB PGE 5.1P1 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  Inversion    SCCR Date & TIME: 2010-05-04 11:24:06   SCCR No.: 782 
 
Parameter Change:  ( ) YES  (X) NO 

Description of Change (Science): 
None 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Fix bugs to allow for processing on the magneto system.  (Req. # 4.5-19) 
 
Reason for Change (non-Science): 
Complete the port to the magneto system.  (Req. # 4.5-19) 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.5-6.1P2, CER4.5-6.3P2 and CER4.5-6.6P2 
 
Estimated Time to Complete Change: 1 Week 
Planned Delivery Date: May 14, 2010 
List Affected Subsystems and PGE Names: CER4.5-6.1P2, CER.4.5-6.3P2 and CER4.5-6.6P2 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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Table 6.  May 5, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

(???) • No report received.  

1.0 Cooper 
(Grepiotis) 

• Working with the new SGE scripting team to test the 
new scripts being developed for each of the 
Instrument PGEs delivered to AMI.  Delivered the 
first PGE using these scripts to CERES CM.  
(Cooper) 

• The NPP RDR preprocessor was updated to fix the 
problem with the output ephemeris data file not 
being able to be read from the x86 when it was 
created on a P6.  The fix involved changing the 
number of orbits from zero to currently 1, so that the 
Toolkit code would recognize that it needed to byte-
swap the file to read it correctly.  The current 
available test data, does not have the proper 
information included to properly set the number of 
orbits in the ephemeris file.  (Spivak) 

• Work continues on updates to PGE CER1.1P8.  At 
this time, for Terra and Aqua the output data 
products are matching well.  The investigation of any 
difference in the output data products is continuing.  
The delivery has slipped into May to accommodate 
the addition of the new SGE scripts. 
(Grepiotis & Timcoe) 

 

2.0 Walikainen 
(Lande) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• SCCR 740.  Successfully generated log file as well 
as stopped generating PCFin file (without impacting 
PCF file) using an upgraded version of the perl PCF 
generator for CER3.2P1.  Made corrections to the 
log file after review of initial 'Input' and 'PGE 
variables' listings with Thomas.  (Lande) 
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Table 6.  May 5, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 Walikainen 
(Lande) 
 
Continued 

• SCCR 735.  Solved problems associated with the 
ValR14 PR86a-09 (CERES Software Problem 
Reports #65, #115, #117).  The last problem 
(epilogue software) was resolved with the delivery to 
SSIT (Tammy) of an updated PCF generator script 
which apparently resolved the issue for Angel.  
(Lande) 

• SCCR 734. Having trouble compiling meta data 
code.  (Walikainen) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Continued creating CID input code to read VIIRS 
data and load into CERES protopixel.  (Smith) 

• Worked on checking NPP-VIMD 149 granules 
received from GSIT testing.  This work included 
checking all geolocation parameters, radiances, 
brightness temperatures and reflectance for all 750 
m, 375, and DNB resolutions.  (Smith, Sun-Mack) 

• Figured out where the Web files are located on AMI, 
so the work for clouds Web pages can be continued 
now.  (Heckert) 

• Working on the new CERES Website which is now 
launched.  (Heckert) 

• The Clouds Subsystem code was delivered to CM for 
SCCR#779.  (R. Brown & Sun-Mack) 

• Processed QC statistics and global images for Terra 
Edition2B-QC from 200906 through 200909.  
Processed FLASHFlux QC global images and 
statistics for 201001 through 201003.  Processing 
SSF global images for Terra Edition2G from 200802 
through 200805. All results were posted on the Web.  
(R. Brown) 
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Table 6.  May 5, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 Sun-Mack 
(Brown) 
 
Continued 

• Efforts for CERES STM meeting:  Edition3 Beta 2 
QC global images and statistics were processed for 
new calibration corrections.  Difference maps were 
also plotted for the different versions.  QC statistics 
and global images were processed for G5 minus G4 
and posted results on the Web.  (R. Brown & Trepte) 

• Attended CERES Science Team Meeting.  (ALL) 

• Working on adding orthogonal projection to ssf dx 
image process.  (R. Brown) 

• Worked with FLASHflux group with Edition3 code.  
(R. Brown & Sun-Mack) 

• Worked on 1.24 hyp-snow-bidirectional model and 
hyp-snow-directional model. 
(Arduini, Chen, & Sun-Mack) 

• Continued working on Edition3 Lapse Rate.  
(Gibson, Chen, & Sun-Mack) 

• Prepared and presented CERES STM presentation:  
Boundary Layer Lapse Rate Used in CERES Edition 
3.  (Sun-Mack). 

 

4.2 Sun-Mack • Combined with above.  

4.3 Sun-Mack • Combined with above.  

4.4 Miller 
(Antropov) 

• Tested PSF-weighting the three input variables and 
then outputting 10 spectral albedos.  (Antropov) 
(Edition3) 

• A work area was created to pass an x86 version of 
convolution to CLARREO.  The convolution code 
was tested under GFortran on the x86.  (Miller) 

• A meeting was held with Chris Dwan and the ASDC 
staff to discuss future video tutorials.  (Miller) 

• An FAQ for Sun Grid Engine was written and 
forwarded to ASDC.  (Miller) 

• Monitored Terra Edition2B-QC production.  Two, 
nine, and thirteen hours were missing IES files for 
July through September 2009, respectively.  One 
hour each in July and August did not complete 
because of cloud retrieval problems.  (Miller) 
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Table 6.  May 5, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.5 Sothcott • Attended weekly SOFA working group meetings and 
the Science Team meeting.  (Sothcott) 

• Continued work on the IES-SSF software.  I have 
determined the source of the SW TOA flux 
differences and will have them approved soon.  
Continuing to evaluate the LW TOA flux 
differences.  (Sothcott) 

 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• Attended CERES STM.  (Caldwell) 

• Ran FSW plots for SARB Website.  (Caldwell) 

 

7.2 Caldwell 
(Coleman) 

• No new update.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• Waiting to deliver new scripts for RegridMOA.  
(Caldwell) 

 

7.1 Nguyen 
(Raju, Lock) 

• No new update.  (Nguyen)  

8.0 Nguyen 
(Raju, Lock) 

• Provided ODU with some performance checks for 
SS8.  (Lock) 

• Met with ODU to talk about the code functions and 
works which were done for the code to improve CPU 
time.  (Nguyen) 
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Table 6.  May 5, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

10.0 Nguyen 
(Raju, Lock) 

• Working on a fraction threshold for the clear sky LW 
results as requested.  (Lock) 

• Modified code to include the solar incoming and the 
twilight fluxes in the regional, zonal and global 
averages.  (Nguyen) 

• Reran SSF1deg-grid and SYN1deg-grid from March 
2000 through December 2008 for the Ordering Data 
Group to view the data.  (Nguyen) 

• Working with Dave Doelling in comparing the 
results from using 3-hourly GGEO versus 1-hourly 
GGEO data.  (Nguyen) 

• Updating SSF1deg-grid and SYN1deg-grid code to 
correct errors that were found by the science team.  
(Nguyen) 

• Continued working on Edition3-Beta2 SRBAVG 
code.  (Nguyen)  

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• Processed TRMM data through PGE CER9.0P1 and 
created ISCCP-D2like-Day/Nit products for TIA 
science team.  (Raju) 

 

11.0 Raju 
(Nguyen) 

• Processed 12/2002 GEO data through 1-hourly PGEs 
and provided inputs to SRBAVG process.  (Raju) 

• Modified CER11.2P2 code to fill the data gaps found 
for G-13 satellite hours with the adjacent satellite 
data.  (Raju)  

• Work continued to convert shell scripts to perl for 
CER11.1.  (Ron Parrish) 

• Work began on mapping out design diagrams for 
CER11.1 and evaluating tools which may help with 
this process.  (Ron Parrish) 

 

CERES
-lib 

Magill • No report received.  
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Table 7.  May 5, 2010 – DM Tasks 

Activity Status 

Code 
Optimization 
(Coleman) 

• Met with ODU team and provided overview of SS8.  Also 
discussed what has already been implemented and how ODU's 
suggestions will be implemented.  (Nguyen, Lock, & Coleman) 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• No updates to PR database migration to Excel.  (Coleman) 

• First version of new AMI wrapper scripts for Instrument 
delivered to SIT.  (Zentz & Magill) 

Ordering Tool 
(Kizer) 

• No report received. 
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Table 8.  May 5, 2010 – NPP Issues 

Activity Status 

FM5 • Attended biweekly NPP Science Data Segment and monthly 
Data Format Working Group telecons.  The main topic has been 
debriefs and lessons learned from the NPP Ground System 
Interface Test (for SDS), and upcoming revisions to the 
CDFCB-X documents.  (Closs) 

• Coordinated with ASDC staff on the development of an ERB 
CARS GSIT Test Report.  (Closs) 

 



Status of 
Misc. Item(s) 

Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Current Prod. 
Platform2,3 (TK 

Version for 
compilation)6 

Status for 
Planned 

Update/New 
PGE1

Prod Platform for 
Planned Update2  

(TK Version for 
compilation)6

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / 
InProg)7

Comments

Instrument - 1 CER1.0P1 On hold P6 (16) n/a Will comply with all the latest whenever 
delivered

CER1.0P2 Active P4 (15) SSI&T P6 (16) n/a C++ RDR Pre-Processor
CER1.1P1 Active W SSI&T X86 (16) InProg To be disabled when C++ working- 

CER1.1P8
CER1.1P3 Active W SSI&T X86 (16) InProg To be disabled when C++ working- 

CER1.1P8
CER1.1P5 Active W SSI&T X86 (16) InProg To be disabled when C++ working- 

CER1.1P8
CER1.1P7 SSI&T W SSI&T W, X86 (16) InProg Ada NPP
CER1.1P8   Developing P6 (16) InProg C++ NPP, Terra, Aqua
CER1.2P1 Active W SSI&T X86 (16) InProg C code, NPP capable.
CER1.3P1 Active W SSI&T X86 (16) InProg Replace with CER1.4P1 on P6
CER1.3P2 Active W SSI&T X86 (16) InProg Replace with CER1.4P2 on P6
CER1.3P3 Active W SSI&T X86 (16) InProg Replace with CER1.4P3 on P6
CER1.4P1 SSI&T P6 (16), X86 (16) InProg

Table 1: PGE Current Events Status Table                                                                                         

Information about PGEs 
Currently in Production

Planned PGE Update 
Information

CER1.4P2 Developing P6 (16), X86 (16) InProg

CER1.4P3 Developing P6 (16), X86 (16) InProg

ERBE-like - 2 CER2.1P1 Active W ValRx P4 (16) N  
CER2.2P1 Active W SSI&T P4 (15) N Compile HDF with TK 15, run with TK 16
CER2.3P1 Active W SSI&T P4 (16) N
CER2.3P2 Active W SSI&T P4 (16) N
CER2.4P1 Active W ValRx P4 (16) N

ERBE-like - 3 CER3.1P1 Active W SSI&T P4 (16) N
CER3.2P1 Active W SSI&T P4 (16) N
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Current Prod. 
Platform2,3 (TK 

Version for 
compilation)6 

Status for 
Planned 

Update/New 
PGE1

Prod Platform for 
Planned Update2  

(TK Version for 
compilation)6

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / 
InProg)7

Comments

Table 1: PGE Current Events Status Table                                                                                         

Information about PGEs 
Currently in Production

Planned PGE Update 
Information

Clouds CER4.1-4.0P1 Active W3 n/a n/a n/a
 4.1-4 CER4.1-4.0P2 Active P4 (15) Developing P6 (16) N  

CER4.1-4.1P4 Active W SSI&T P4 (16) n/a warlock  version recompiled for 2008 
Edition2: not using P4 version yet

CER4.1-4.1P5 Active W SSI&T P4 (16) n/a warlock  version recompiled for 2008 Edition2

CER4.1-4.1P6 Active P4 (15) Developing P6 (16) N Beta2-Ed3 (P4), Ed3 (P6)
CER4.1-4.2P2 Active W, P4(15)   N
CER4.1-4.2P3 Active W, P4(15)   N
CER4.1-4.2P4 Active P4 (15) Developing P6 (16) N Beta2-Ed3 on P4, Ed3 to be on P6
CER4.1-4.2P5 Active P4 (15) Developing P6 (16) N Beta2-Ed3 on P4, Ed3 to be on P6
CER4.1-4.3P2 Active W, P4 (15)  N
CER4.1-4.3P3 Active P4 (15) Developing P6 (16) N Beta2-Ed3 on P4, Ed3 to be on P6

Inversion/SOF
A

CER4.5-6.1P2 Active W Developing P4 (16) N For 2010 processing, redeliver Edition2 to 
magneto. Recompiled on warlock  for 
2008/2009 processing

4.5-6 CER4.5-6.1P3 Active W, P4(15) n/a n/a n/a Edition2 to magneto.  Recompiled on , ( ) g p
warlock 

CER4.5-6.1P4 Active P4 (16) Developing P6 (16) N Terra Main Ed3 version of 1P2
CER4.5-6.1P5 Active P4 (16) Developing P6 (16) N Aqua Main Ed3 version of 1P3
CER4.5-6.2P2 Active W, P4 (16) n/a n/a n/a Edition2 to magneto
CER4.5-6.2P3 Active P4 (16)  Developing P6 (16) N Subset postprocessor for Terra and Aqua 

(Ed3 version of 2P2)
CER4.5-6.3P2 Active W ValRx P4 (15) n/a Edition2 to magneto
CER4.5-6.3P3 Active W ValRx P4 (15) n/a Edition2 to magneto
CER4.5-6.4P1 Active W, P4 (16) n/a n/a n/a Edition2 to magneto
CER4.5-6.4P2 Active P4 (16) Developing P6 (16) N Monthly validation site (Ed3 for 4P1)
CER4.5-6.5P2 Developing P4 (16) N IES-SSF  Terra New PGE
CER4.5-6.5P3 Developing P4 (16) N IES-SSF Aqua New PGE
CER4.5-6.6P2 Active W ValRx P4 (15) n/a Edition2 to magneto
CER4.5-6.6P3 Active W ValRx P4 (15) n/a Edition2 to magneto
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Current Prod. 
Platform2,3 (TK 

Version for 
compilation)6 

Status for 
Planned 

Update/New 
PGE1

Prod Platform for 
Planned Update2  

(TK Version for 
compilation)6

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / 
InProg)7

Comments

Table 1: PGE Current Events Status Table                                                                                         

Information about PGEs 
Currently in Production

Planned PGE Update 
Information

SARB - 5 CER5.0P1 Active W, P4 (15) n/a n/a n/a
CER5.0P2 Active P4 (15) Developing P6 (16) N  
CER5.1P1 Active W, P4 (15) n/a n/a n/a
CER5.1P2 ValRx P4 (16) n/a n/a n/a
CER5.1P3   Developing P6 (16), X86 N New PGE - Edition3 Main for Terra and Aqua

CER5.4P1 Active W, P4 (15) n/a n/a n/a
CER5.4P2 Active P4 (16) n/a n/a n/a

TISA Grid - 6 CER6.1P1 Active W, P4 (15) n/a n/a n/a
CER6.1P2   Developing P6 (16) N New PGE for Edition3
CER6.2P1 Active W, P4 (15) n/a n/a n/a
CER6.2P2   Developing P6 (16) N New PGE for Edition3
CER6.3P1 Active W, P4 (15) n/a n/a n/a
CER6.3P2   Developing P6 (16) N New PGE for Edition3

TISA Avg - 7.1 CER7.1.1P1 Active W, P4 (15) Developing P6 (16) N
SARB - 7.2 CER7.2.1P1 Active W, P4 (16) Developing P6 (16) N
TISA Avg - 8 CER8.1P1 Active W, P4 (15) Developing P6 (16), X86 (16) N

TISA Grid - 9 CER9.0P1 Active W, P4 (15) Developing P6 (16) N
CER9.0P2 Developing P6 (16) N ISCCP-D2like-MRG Pre-processor
CER9.0P3 Developing P6 (16) N ISCCP-D2like-MRG Main-processor
CER9.1P1 Active W, P4 (15) Developing P6 (16) N
CER9.2P1 Active W, P4 (15) n/a n/a n/a
CER9.2P2   SSI&T P6 (16) N New PGE for Edition3
CER9.3P1 Active W, P4 (15) n/a n/a n/a
CER9.3P2   SSI&T P6 (16) N New PGE for Edition3
CER9.4P1 Active W, P4 (15) n/a n/a n/a
CER9.4P2   SSI&T P6 (16) N New PGE for Edition3

TISA Avg - 10 CER10.0P1   ValRx P4 (16) N new PGE
CER10.0P2   ValRx P4 (16) N new PGE

GGEO - 11 CER11.1P10   ValRx   P4 (16) N
CER11.2P2   ValRx   P4 (16) N  
CER11.4P1   ValRx   P4 (16) N
CER11.6P1 Active W SSI&T P4 (16) N  
CER11.7P1 Active P4 (15) SSI&T P4 (16) N   
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Current Prod. 
Platform2,3 (TK 

Version for 
compilation)6 

Status for 
Planned 

Update/New 
PGE1

Prod Platform for 
Planned Update2  

(TK Version for 
compilation)6

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / 
InProg)7

Comments

Table 1: PGE Current Events Status Table                                                                                         

Information about PGEs 
Currently in Production

Planned PGE Update 
Information

Regrid MOA -
12

CER12.1P1 Active W, P4 (16) Developing P6 (16), X86 (16) InProg Back from SSI&T for newly required AMI 
scripts

CER12.1P2 Active P4 (16) Developing P6 (16), X86 (16) InProg Ed3 MOA --  Back from SSI&T for newly 
required AMI scripts
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Active

Developing

Disabled

Deleted
SSI&T

ValRx
W
P4
P6
X86

3Prod. Platform W

6Prod. Platform 
(TK ver)

 15, 16

Y 7"New"

Table 1 Key:
1Status Currently able to run in production

New PGE in development, still to be delivered for the first time. Values in columns to right of the 
"Current PGE Production Status" column, such as the "Prod. Platform" column, are assumptions 
only and are highly subject to change.

PGE not currently in production but could be reinstated if requested

PGE no longer in production with little or no possibility of being reinstated
PGE delivered and in SSI&T testing prior to operational processing

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase

Scripts in production

2Prod. Platform warlock
Magneto - IBM P4
Magneto - IBM  P6
Magneto - IBM X86
If no other platform is indicated, then the associated PGE will be deleted once warlock is removed.   
Replacement PGEs on other platforms will have a new PGE identifying number and a separate 
entry in spreadsheet.
Indicates with which version of toolkit the PGE executable was compiled.  15=Version 5.2.15, 
16=5.2.16  (Note: IBM PGEs only)

 Y

N
InProg

Development not yet begun
Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in Sample Read 
README updated1? 

(Y/N)
BDS Instrument Archival  N
ES-8 ERBE-like Archival  N
ES-9 ERBE-like Archival  N
ES-4 ERBE-like Archival  N
SSF Inversion Archival  Y
CRS SARB Archival  Y
FSW TISA-Gridding Archival  Y
SYN TISA-Averaging Archival  Y
AVG TISA-Averaging Archival  Y
ZAVG TISA-Averaging Archival  Y
SFC TISA-Gridding Archival  Y
SRBAVG TISA-Averaging Archival  Y
ISCCP-D2like-Day/Nit TISA-Gridding Archival  Y
ISCCP-D2like-GEO TISA-GGEO Archival  Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
CRH Cl d I t l N/A

Table 2: CERES Product Current Events Status Table 
Table 2 - CERES Data Products

CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA ValRx N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB ValRx N/A
1Sample Read Package README files:  References to URL http://asd-
www.larc.nasa.gov/ceres/ASDceres.html need to be updated to 
http://science.larc.nasa.gov/ceres
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Date Affected Section or PGE/Product ID
All

CER2.1P1, CER2.4P1
CER2.2P1
CER2.3P1,2
CER 4.1-4.0P2, CER4.1-4.1P4,5, CER4.5-6.1P4,5, 
CER4.5-6.2P3,  CER4.5-6.4P2
CER6.xP2
CER12.1Px

CER1.4Px, CER5.1P3
All
CER5.1P2, CER5.4P2, CER5.0P2
All
CER4.1-4.1P4, CER4.1-4.2P2, CER4.1-4.2P3,             
CER4.1-4.3P2, CER4.5-6.1P2
CER7.2.1P1
CER12.1Px

CER9.1P2
CER9.0P2, CER9.0P3
CER1.0P2, CER11.10P1, CER11.2P2, CER11.4P1,

Corrected Planned Update status from SSI&T to Developing

3/11/2010

New PGEs added to Table 1

Changed TK Version for Planned Update from 15 to 16
Changed Current Production Status from SSI&T to Active

Added

Revisions:
Revision Made

Moved PGEs with status of "Deleted" or "Disabled" to new sheet as Table 
3
Changed Planned Update status from SSI&T to ValRx

Changed Planned Update status back from SSI&T to Developing due to 
the newly identified requirement for new wrapper scripts on AMI

Changed current platforms from "W" to "W, P4", and removed "P4" and 
"ValRx" from planned update columns
Changed current status from "ValRx" to "Active"

3/1/2010

1/12/2010

Moved new PGEs in development from Current to Planned columns
Changed Current Production Status from SSI&T to Active
Added TK version for P6

2/16/2010

Changed Planned Update Status to SSI&T, Changed Current Production 
Status TK version from 15 to 16

Removed from list
Added to list
Changed Planned updated status from Developing to SSI&TCER1.0P2, CER11.10P1, CER11.2P2, CER11.4P1,  

CER11.6P1
CER4.1-4.3P2
CER1.1P7,8
All PGEs
Table 2 - Products CRS, FSW, and SFC
CER1.4P1, CER9.2P2, CER9.3P2, CER9.4P2
CER1.1P7,  CER12.1Px
CER2.2P1, CER2.3Px
CER4.1-4P5

Changed Wrapper Script Status from "N" to "InProg"
Changed Planned Updated Status from "Developing" to "SSI&T"
Moved from a Current Production status of Active on P4 to a Planned 
update status of Developing on P4

4/13/2010
Changed Planned Update status from Developing to SSI&T

3/30/2010 Added column for "New" AMI wrapper scripts
Changed URL Sample Read README status from "N" to "Y"

Changed Planned updated status from Developing to SSI&T

Changed P4 from planned to currently active
Moved from current status columns to planned updated columns
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Date Affected Section or PGE/Product ID
Revisions:

Revision Made
Many PGEs

CER1.1P8, CER1.3P2,3, CER1.4Px
CER1.4Px Added X86 to planned update platform column
CER4.1-4.1P4

CER4.5-6.2P2,4P1

CER5.4P2
CER10.0Px
CER11.7P1 Changed Planned update status to "SSI&T" and Planned Platform to P4

5/3/2010 Changed "New" Wrapper status from "N" to "n/a"; Changed Status and 
Platform for Planned updates to "n/a" for PGEs that are not expected to 
migrate to AMI
Changed "new" Wrapper status from "N" to "InProg"

Changed Planned update status from "ValRx" to "SSI&T" and TK Ver to 16
Added P4 to Current Prod Platform & removed P4 from Planned update 
columns
Changed current status from ValRx to Active
Changed status from SSI&T to ValRx
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Subsystem ID PGE ID
Current PGE 
Production 

Status1
Comments

Instrument - 1 CER1.1P2 Disabled Remain disabled
CER1.1P4 Disabled Remain disabled
CER1.1P6 Disabled Remain disabled

ERBE-like - 2    
ERBE-like - 3 CER3.2P2 Disabled
Clouds CER4.1-4.1P1 Disabled  
 4.1-4 CER4.1-4.1P2 Disabled Collection 4

CER4.1-4.1P3 Disabled Collection 4
CER4.1-4.2P1 Disabled Collection 4
CER4.1-4.3P1 Disabled Collection 4
CER4.1-4.4P1 Disabled In Op Man, but not in FMP.  Delete?

Inversion/SOFA CER4.5-6.1P1 Disabled Probably not to be reactivated
4.5-6 CER4.5-6.2P1 Disabled Probably not to be reactivated

CER4.5-6.3P1 Disabled Probably not to be reactivated
SARB - 5 CER5.2P1 Deleted

CER5.3P1 Disabled  
TISA Grid - 6   

  Table 3.  CERES Disabled and Deleted PGEs                                          
(Published in DMT Report Only When a PGE is Added to Table)

TISA Avg - 7.1   
SARB - 7.2   
TISA Avg - 8 CER8.2P1 Deleted Merged with CER8.1P1
TISA Grid - 9   
TISA Avg - 10 CER10.1P1 Disabled Replace with CER10.0P2

CER10.1P2 Disabled Replace with CER10.0P1
CER10.2P1 Deleted
CER10.3P1  Deleted
CER10.1P3  Disabled
CER10.1P4 Disabled Replace with CER10.0P2 for Terra
CER10.1P5 Disabled Replace with CER10.0P1 for Terra



Subsystem ID PGE ID
Current PGE 
Production 

Status1
Comments

  Table 3.  CERES Disabled and Deleted PGEs                                          
(Published in DMT Report Only When a PGE is Added to Table)

GGEO - 11 CER11.1P1  Disabled
CER11.1P2  Disabled
CER11.1P3  Disabled
CER11.1P4  Disabled
CER11.1P5 Disabled
CER11.1P6 Disabled
CER11.1P7  Disabled
CER11.1P8  Disabled
CER11.2P1  Disabled
CER11.3P1 Disabled
CER11.5P1 Deleted

Regrid MOA -12   
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