
July 14, 2010 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 07/12/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 1-09  NSIDC-
NESDIS 

EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

M-PR 2-10 
SCCR 753 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request   

PR 1-10 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

PRs 129-10, 
&130-10 

FM1, 
FM2 

ValR20 SCCD/ 
SCCN 

2.4P1  Ready 
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Table 1:  Process Strategy/Coleman as of 07/12/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 72 - 10 FM1 Edition3 SCCD/ 
SCCN 

2.4P1 3/00 – 3/10 Pending ValR20 
processing and 
approval 

PR 71-10 FM2 Edition3 SCCD/ 
SCCN 

2.4P1 3/00 – 3/10 Pending ValR20 
processing and 
approval 

PRs 127-09,  
128-09 

FM1, 
FM2 

Edition3 BDS, IES Instrument   12/2/04 – 2/1//09 
                3/1/10 

In progress  

PR 49-09  FM3, 
FM4,  
MODIS 
V005 

Edition1C  SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10  
11/30/07 - 3/1/10 

In progress 

PR 48-09 
SCCR 690 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

1/1/08 – 1/1/09 
1/1/08 – 1/1/10  
11/30/07 - 3/1/10 

In progress 

PR 47-09 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

1/1/08 – 1/1/09  
11/30/07 - 3/1/10 hr 
11 

In progress  

PRs 66/67/68-10,  
SCCR 781 

FM1 Edition2G CRS 5.0P1 
5.1P1 
5.4P1 

12/1/07 – 2/28/10 In progress 

PRs 63/64/65-10 
SCCR 685 

FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

12/1/07 – 2/28/10 In progress 

PR 86-09  
SCCR 735 

FM1, 
FM2  

ValR14  ES4, ES9 3.1P1 10/07 Ready  

PR 86a-09 
SCCR 735 

FM1+ 
FM3 

ValR14  ES4, ES9 3.2P1 10/07 Ready  

PR 91-09 
SCCR 735 

FM3, 
FM4 

ValR14  ES4, ES9 3.1P1 10/07 Ready  

PRs 138-09, 
       139-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

ValR1 ISCCP-
D2like-
Day/Nit 

9.0P1 7/02 – 4/03 
Seasonal Months 
only 

Ready 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

1/1/1/08 – 12/31/08 
12/1/07 - 2/28/10 

Pending SSF input - 
process 1  month 
and wait for SS 
checkout 

st

PR 45-09 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

1/1/1/08 – 12/31/08 
12/1/07 - 2/28/10 

Pending input 
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Table 1:  Process Strategy/Coleman as of 07/12/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 9-10 thru 
10-10  
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

3/2000 – 10/05 Pending ValR1 
approval 

PRs 7-10 thru 8-
10  
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

7/2002 – 10/05 Pending ValR1 
approval 

PR 60-09    
SCCR 653 

 Edition2A GGEO 11.1P10  11/05 – 6/09 11/08 Pending Beta10 
approval  

PR 59-09 
SCCR 653 

 Edition2A GGEO 11.2P2 11/05 – 6/09 11/08 Pending Beta10 
approval  

PR 58-09 
SCCR 653 

 Edition2A GGEO 11.6P1 
11.4P1 

11/05 – 6/09 11/08 Pending Beta10 
approval  

PR 73-09  
SCCR 718 

FM3 Edition2D SAH 5.0P2 1/08 – 12/08 Pending input data

PRs 136-09,  
       137-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

Edition2 ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 9/09 Pending ValR1 
processing and 
approval 

PRs 123-10 thru 
128-10 

FM1, 
FM2 

ValR19 
(Edition3) 

BDS, IES Instrument 
and ERBE-
like 

Selected dates from 
2/2/09 – 3/1/10 

Complete.  7/6/10 

PR 140-09 
SCCR 736 

 Edition2A ISCCP-
D2like-
GEO 

11.7P1 3/2000 – 12/08 Cancel.  7/7/10 

PR 76-09  
SCCR 718 

FM1 Edition2G SAH 5.0P2 1/08 – 12/08  Done.  3/18/10 

 

**** The PRs that follow cannot be processed until the PGEs have completed the 
delivery and pre-operational testing phases. **** 

 
PRs 81-10 thru 
96-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition3A SSF 4.5-6.5P4 
4.5-6.5P5 
4.5-6.2P2 
4.5-6.4P1 

3/1/00 – 3/1/10 In pre-op testing 

PRs 105-10 thru 
122-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

3/1/00 – 3/1/10 Delivered 

PRs 97-10 thru 
104-10 

FM1, 
FM2, 
FM3, 
FM4 

Edition3A SAH 5.0P2 3/00 – 2/10 Pending delta 
delivery and input 
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Table 1:  Process Strategy/Coleman as of 07/12/10 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 5-10 thru  
6-10   
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

11/05 – 12/09 Pending GGEO input 
data and ValRx 
approval 

PRs 3-10 thru  
4-10   
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

11/05 – 12/09 Pending GGEO input 
data and ValRx 
approval 

PRs 16-10  
SCCR 749 

CERES ValR4x86-
Ed3 

MOA 12.1P2 7/04 Pending redelivery 

PR 15-10 
SCCR 749 

CERES ValR4p6-Ed3 MOA 12.1P2 7/04 Pending redelivery 

PR 37-10 
SCCR 749 

CERES ValR4x86-
Ed2 

MOA 12.1P1 7/04 Pending redelivery 

PR 36-10 
SCCR 749 

CERES ValR4p6-Ed2 MOA 12.1P1 7/04 Pending redelivery 

PR 94-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.2P1 9/07 – 11/07 In Pre-Op testing 

PR 93-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P1 9/07 – 11/07 In Pre-Op testing 

PR 92-09 
SCCR 734 

FM3, 
FM4 

ValR14  ES8 2.3P2 9/07 – 11/07 In Pre-Op testing 

PR 89-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.2P1 9/07 – 11/07 In Pre-Op testing 

PR 88-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P1 9/07 – 11/07 In Pre-Op testing 

PR 87-09 
SCCR 734 

FM1, 
FM2  

ValR14  ES8 2.3P2 9/07 – 11/07 In Pre-Op testing 

PRs 53-10 thru  
62-10 
SCCRs 799, 782, 
and 685 

FM1, 
FM2 

Edition2G SSF, SFC Clouds, 
Inversion, 
TISA-
Gridding 
SS9 

2/28/10 thru TBD On hold pending 
inputs and final 
platform assignment 
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Table 2.  July 14, 2010 - System Issues and Status 

Activity Lead Status 

SEC Miller • No activity.  (Miller) 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• The following deliveries are in the CM testing queue:  CERESlib 793 
on AMI-P6, Instrument 716, Instrument 755, Instrument 756, 
Instrument 770, and ERBE-like 734.  (Ayers) 

• The TISA Gridding Operator’s Manual (SCCR 789) was updated, 
posted on the Web, and provided to the ASDC.  (Saunders) 

• CERESlib (SCCR 761) was formally cancelled on AMI on June 24.  
(Ayers) 

• The Inversion (SCCR 791) delivery package was installed, compiled, 
and tested on magneto-P4, and released to the ASDC on July 2.  
(Ayers) 

• Testing is complete for TISA Gridding (SCCR 789) and GGEO 
(SCCR 787).  CERESlib (SCCR 793) was successfully installed on 
magneto-P4 and AMI-x86, but we’ve encountered compilation 
problems on AMI-P6.  The release of all these deliveries is being held 
until Raja or Jonathan give release approval.  (Ayers, Saunders) 

• The Instantaneous SARB (SCCR 794) delta delivery was installed on 
magneto-P4 and released to the ASDC on July 8.  (Saunders) 

• The Instrument Operator’s Manual (SCCR 756) was updated, posted 
on the Web, and provided to the ASDC.  (Saunders) 

• The spectral response function files for Terra FM1 and FM2 for March 
1, 2000, through February 28, 2010, were installed on magneto and 
AMI and released to the ASDC on July 8.  (Ayers) 

• The CERES Subsystem and Coefficients Delivery Schedules were 
updated and posted on the Web.  (Ayers, Saunders) 

AMI Job 
Submission 
Scripts – 
Phase 1 

Ayers 
(Magill) 

• Instrument 716, Instrument 755, Instrument 756, and Instrument 770, 
all of which have the Phase 1 job submission scripts, are in the CM 
testing queue.  (Ayers) 

• Development continued on the AMI job submissions scripts for 
Instrument 747.  (Magill, Grepiotis)  

 



 

Table 3.  CERES Subsystem Delivery Schedule – July 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 731) 

October 23 November 6  
On Hold 

Will not be 
released 

Build that runs full Terra/Aqua Baseline1-
QC and Edition1-CV.  PGE 1.1P8 (C++). 

  AMI-P6 

ERBE-like 
(SCCR 734) 

February 26 April 9 
In CM Queue 

July 13 Delivering the remaining Subsystem 2 
PGEs with updates for crosstrack. 
(Edition2/Edition3) 

X  magneto-P4 

Instrument 
(SCCR 716) 

N/A July 2 
In CM Queue 

July 9 Redelivery with job submission scripts.   AMI-P6, 
AMI-x86 

CERESlib 
(SCCR 793) 

June 11 June 25 
In CM Queue 

July 2 TISA Gridding modifications.   AMI-P6, 
AMI-x86, & 
magneto-P4 

TISA Gridding 
(SCCR 789) 

June 11 June 25 
In CM Queue 

July 2 New PGEs CER9.2P2, CER9.3P2, and 
CER9.4P2 for SFC Edition3. 

X X magneto-P4 

GGEO 
(SCCR 787)  

June 18 July 2 
In CM Queue 

July 9 Updates for PGEs 11.1P10 and 11.2P2 for 
Edition2.  

  magneto-P4 

Instrument 
(SCCR 755) 

June 18 July 2 
In CM Queue 

July 9 Updates to PGE 1.1P8 for Terra/Aqua 
(Edition1-CV) and NPP.  (C++)   

  AMI-P6 

Instrument 
(SCCR 756) 

January 29 July 2 
In CM Queue 

July 9 New C++ CER1.4P1 (formerly CER1.3P1) 
for Terra, Aqua, and NPP with AMI job 
submission scripts. 

 X AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – July 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 770) 

June 25 July 9 
In CM Queue 

July 16 New C++ Gain Analyzer CER1.4P2 
(Formerly CER1.3P2) for Terra, Aqua, 
and NPP. 

 X AMI-P6 

Instantaneous 
SARB  
(SCCR 794) 

June 25 July 9 July 16 Delta delivery of SYNI pre-processor PGE 
CER5.0P2 for Edition3 SYNI processing. 

  magneto-P4 

Instrument 
(SCCR 747) 

N/A July 16 July 23 Redelivery of PGE CER1.0P2 with job 
submission scripts. 

  AMI-P6 

TISA 
Averaging 
(SCCR 796) 

July 23 August 6 August 13 Edition3 TSI.  PGEs CER10.0P3 and 
CER7.3.1P1. 

  magneto-P4 

TISA 
Averaging 
(SCCR 766) 

July 23 
   

August 6 August 13 SRBAVG-nonGEO Beta2-Edition3.  New 
PGE for the subsetter code. 

 X AMI-P6 

ERBE-like 
(SCCR 740) 

July 30 August 13 August 20 Delivery of all ERBE-like PGEs to AMI. 
(Edition2/Edition3) 

  AMI-P6 

Synoptic SARB 
(SCCR 797) 

July 30 August 13 August 20 Delta delivery of PGE CER7.2.1P1 for 
Edition3 SYNI processing. 

  magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – July 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding 
(SCCR 763) 

 August 6  August 20 August 27 Beta1–Edition2 delivery of 2 new PGEs 
(CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X AMI-P6 

Instrument August 6 August 20 
(Launch – 13 

months) 

August 27 Build corrects all NPP errors found so far.  
Last Build before launch freeze date.  
Might not be needed.  Includes pre-
processor. 

  AMI-P6 

TISA 
Averaging 

August 13 August 27 September 3 Edition3 TSI.  PGEs CER10.0P3 and 
CER7.3.1P1. 

 X AMI-P6 

TISA 
Averaging 
(SCCR 795) 

August 13 August 27 September 3 Edition3 SYN/AVG/ZAVG.  PGE 
CER8.1P1. 

  AMI-P6 

TISA Gridding 
(SCCR 765) 

August 13 August 27 September 3 Beta1-Edition2 ISCCP-D2like-
FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

GGEO  September  Beta1-Edition4 GGEO delivery.   AMI-P6 
Synoptic SARB August 27 September 10 September 17 Edition3 SYNI delivery of PGEs 

CER5.0P2 and CER7.2.1P1. 
  AMI-P6 & 

AMI-x86 
Clouds    October  Terra and Aqua Beta1-Edition4.   AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – July 2010 
(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

CERESlib    November  Inversion updates.   AMI-P6, 
AMI-x86, & 
magneto-P4 

Inversion    November  Terra and Aqua Beta1-Edition4. X  AMI-P6 
TISA 
Averaging 

November 
26 

December 10 December 17 SRBAVG-GEO Beta2-Edition3.  Adding 
Model C surface fluxes and solar 
insulation. 

  AMI-P6 

Instantaneous 
SARB 

 Spring 2011  Beta1-Edition4 CRS.   AMI-P6 & 
AMI-x86 

Instantaneous 
SARB 

 Mid-2011  New PGE to produce MATCH input files.  
(Edition2) 

 X AMI-P6 & 
AMI-x86 

Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 
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Table 4.  CERES Coefficients Delivery Schedule – July 2010 
 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

ERBE-like N/A July 9 Terra Edition3 spectral response function files for 
Launch – February 2010. 

warlock/ 
magneto/ 

AMI 

Instrument 
 

N/A July 16 Aqua Edition3 gain files for Launch – March 2010. warlock/ 
AMI 

ERBE-like N/A  July 30 Aqua Edition3 spectral response function files for 
Launch – December 2007. 

warlock/ 
magneto/ 

AMI 

Instrument/
ERBE-like 

N/A ??? TRMM Edition3 gains and spectral response function 
files. 

warlock/ 
magneto/ 

AMI 



Table 5.  SCCR Activity June 28 at 6:00 p.m. – July 12 at 12:00 p.m. 

SCCR S U A C D SS Page
No. Comments 

755  X    Instrument 12  

756  X    Instrument 14  

757    X  GGEO   

770  X    Instrument 16  

787   X   GGEO   

793   X   CERESlib   

794 X     SARB 18  

795 X     TISA 
Averaging 

19  

796 X     TISA 
Averaging 

20  

797 X X    Synoptic 
SARB 

21  

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  Instrument    SCCR Date: 01/28/2010    SCCR Number: 755 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. #1-35: 
Build2.1 -- fix algorithm errors in previous Build2 and add NPP-FM5 capabilities.  These fixes will 
allow CER1.1P8 to replace existing PGEs CER1.1P3 and CER1.1P5, the Ada Terra and Aqua 
Edition1-CV processors. 
 
Reason for Change (Science): 
Reqt. #1-35: 
Previous Build2 did not include all necessary code to process NPP-FM5, also errors in the radiance 
calculation algorithms were discovered. 
 
Description of Change (non-Science): 
Update PCF generation scripts if necessary. 
 
Reason for Change (non-Science): 
Updates to directory structure, etc. may mean that updates are needed to bring the current scripts up 
to standards. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem:  CER1.1P8 
 
Estimated Time to Complete Change: 2 months 
Planned Delivery Date: March 19, 2010 
List Affected Subsystems and PGE Names: CER1.1P8, once tested will replace CER1.1P3 and 
CER1.1P5 
 
Date: 02/03/2010          Status: Approved 
 
Originator: COOPER, DENISE L.   (SSAI) 
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==================================== 
ADDITIONAL CHANGES TO SCCR NO. 755: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Add new scripts for submitting jobs via SGE. 
 
Reason for Change (non-Science): 
Update to meet new requirement to provide scripts to submit jobs via SGE to the appropriate 
platform(s), P6 or x86. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P8 
 
Estimated Time to Complete Change: 3 wks 
Planned Delivery Date: July 2, 2010 
List Affected Subsystems and PGE Names: Instrument - CER1.1P8, will replace CER1.1P1, 3, 5 & 
7 once validated 
 
Date & Time: 2010-07-06 17:05:38 
 
Originator: COOPER, DENISE L.   (SSAI)  
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  Instrument    SCCR Date: 02/12/2010    SCCR Number: 756 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt# 1-28: 
New C++ PGE CER1.4P1 to replace Ada PGE CER1.3P1. 
 
Reason for Change (Science): 
Reqt# 1-28: 
Deliver new C++ BDSI subsetter to AMI P6, to replace existing Ada PGE CER1.3P1. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P1 
 
Estimated Time to Complete Change: 1 week 
Planned Delivery Date: Feb. 18, 2010 
List Affected Subsystems and PGE Names: CER1.3P1 -- to be retired 
 
Date: 02/18/2010          Status: Approved 
 
Originator: MAGILL, BRIAN E.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 756: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Added Perl scripts to run C++ BDSI Subsetter using Sun Grid Engine (SGE).  This code will run on 
both the P6 and x86 platforms. 
 
Reason for Change (non-Science): 
C++ BDSI Subsetter will not work with SGE using current Perl 
scripts. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P1 
 
Estimated Time to Complete Change: 1 week 
Planned Delivery Date: July 2, 2010 
List Affected Subsystems and PGE Names: CER1.3P1 -- to be retired 
 
Date & Time: 2010-07-06 17:05:48 
 
Originator: MAGILL, BRIAN E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  Instrument    SCCR Date: 03/26/2010    SCCR Number: 770 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt# 1-28: 
New C++ PGE CER1.4P2 to replace Ada PGE CER1.3P2. 
 
Reason for Change (Science): 
Reqt# 1-28: 
Deliver new C++ Gain Analyzer to AMI P6 to replace existing Ada PGE CER1.3P2. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P2 
 
Estimated Time to Complete Change: 2 weeks 
Planned Delivery Date: Apr. 16, 2010 
List Affected Subsystems and PGE Names: CER1.4P2 
 
Date: 04/06/2010          Status: Approved 
 
Originator: MAGILL, BRIAN E.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 770: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Added Perl Scripts to run C++ Gain Analyzer using Sun Grid Engine 
(SGE) 
 
Reason for Change (non-Science): 
C++ Gain Analyzer will not work with SGE using current Perl scripts 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P1 
 
Estimated Time to Complete Change: 2 weeks 
Planned Delivery Date: July 2, 2010 
List Affected Subsystems and PGE Names: CER1.3P1 -- to be retired 
 
Date & Time: 2010-07-06 17:09:21 
 
Originator: MAGILL, BRIAN E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  SARB    SCCR Date & TIME: 2010-07-06 09:33:36    SCCR No.: 794 
 
Parameter Change:  ( ) YES  (X) NO 

Description of Change (Science): 
(Req# 5-23.0) 
Removal of Edition2 revision 1 corrections to observed shortwave TOA flux during processing of 
5.0P2 surface albedo history maps. 
 
Reason for Change (Science): 
(Req# 5-23.0) 
The CERES TOA SW flux is the primary input to the creation to the broadband surface albedo 
history maps (SAH).  The original purpose of the Rev1 correction was a gray correction to the 
shortwave TOA flux observed by CERES to account for UV darkening overtime of the CERES 
instrument.  Once Ed3 SSF's are used as inputs the CERES SW TOA will have been corrected as 
well as possible, as function of scene type at the level of spectral unfiltering, therefore the Rev1 
correction is then not needed. 
 
Description of Change (non-Science): 
(Req# 5-23.0) 
Update to 5.0P2 PCF generator and delivery of ancillary text file. 
 
Reason for Change (non-Science): 
(Req# 5-23.0) 
Required to disable Edition2 corrections for Edition3 processing. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem:  5.0P2 
 
Estimated Time to Complete Change: 2 days 
Planned Delivery Date: July 8, 2010 
List Affected Subsystems and PGE Names: None 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg8.0    SCCR Date & TIME: 2010-07-06 12:21:29    SCCR No.: 795 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Req#8.26 Deliver existing code from Magneto Edition 2 version of tisa_avg SYN/AVG/ZAVG 
(subsystem 8) on AMI-P as Edition 3.  
 
The code itself will not have any changes but the generation of the pcf file will be updated to a one 
step process as required by CERES_SB_10-01 
 
Reason for Change (non-Science): 
The delivery will include all the necessary changes to support Bulletin, CERES_SB_10-01 per 
request from Jonathan Gleason. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: CER8.1P1 
 
Estimated Time to Complete Change: 8 days 
Planned Delivery Date: Aug 27, 2010 
List Affected Subsystems and PGE Names: None 
 
Originator: LOCK, BETTY J.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  TISAavg    SCCR Date & TIME: 2010-07-06 13:38:08    SCCR No.: 796 
 
Parameter Change:  ( ) YES  (X) NO 

Description of Change (Science): 
Req# 10-38  Create new PGE CER10.0P3 to produce the merged Aqua and Terra clear-sky maps: 
TSI-mhr-csalb, TSI-csalb0-intrp2s and TSI-SNOW-PCT, TSI-xglb data 
 
Req# 7.1-24 Create new PGE CER7.3.1P1 to merge Terra and Aqua SFC data to produce  merged 
TSIB product.  In this PGE, the solar constant SORCE is used and there is no rev1 correction SW 
and no Edition2 daytime correction for LW fluxes. 
 
Reason for Change (Science): 
To support the merged product per request from Dave Doelling and CERES science team. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: CER10.0P3, CER7.3.1P1 
 
Estimated Time to Complete Change: 3 weeks 
Planned Delivery Date: August 6, 2010 
List Affected Subsystems and PGE Names: CER8.1P1 
 
Originator: NGUYEN, CATHY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

Subsystem:  SynSARB    SCCR Date: 07/06/2010    SCCR Number: 797 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 7.2-1.27) 
Delivery of Synoptic SARB scripts to support Edition3 SYNI processing on magneto. 
 
Reason for Change (non-Science): 
(Req# 7.2-1.27) 
Synoptic SARB will use the new merged Terra-Aqua TSIB as input.  This requires delivery of the 
scripts to enable processing using these new inputs.  Since no code changes will be made, the current 
PGE will be updated to process either Edition2 or Edition3 SYN. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 7.2.1P1 
 
Estimated Time to Complete Change: 1 month 
Planned Delivery Date: August 13, 2010 
List Affected Subsystems and PGE Names: 7.2.1P1 
 
Date: 07/06/2010          Status: Approved 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 797: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 7.2-1.28) 
Addition of environment variables SS5, PS5, and CC5 to the Synoptic ASCII and PCF generator 
scripts. 
 
Reason for Change (non-Science): 
(Req# 7.2-1.28) 
The scripts will use those variables to construct the filenames of the SAH maps produced by PGE 
5.0P2.  This will allow more flexibility when running both 5.0P2 and 7.2.1P1. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: CER7.2.1P1 
 
Estimated Time to Complete Change: 1 month 
Planned Delivery Date: August 13, 2010 
List Affected Subsystems and PGE Names: CER7.2.1P1 
 
Date & Time: 2010-07-09 14:15:34 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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Table 6.  July 14, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

(???) • No report received.  

1.0 Cooper 
(Grepiotis) 

• Aqua Edition3 gains are being validated.  Expect 
delivery of the gains thru Mar. 1, 2010 in mid-July.  
(Cooper) 

• SCCRs # 716, 755, 756 & 757 have been delivered 
to CERES CM.  CM testing for SCCR # 716 is now 
being done.  This SCCR contains 8 PGEs and each 
PGE contains at least 2 tests per instrument 
(command line & SGE), so it will take some time to 
get through CM testing.  (Cooper, Grepiotis, Magill, 
& Timcoe) 

• The new SGE scripts for redelivery of SCCR #747 
are being developed.  This is the NPP Preprocessor 
and should be delivered this week.  (Grepiotis, 
Magill, & Spivak) 

• Updates to the Test Plan and Operator’s Manual for 
all Instrument PGEs to be delivered in July have 
been made and the documents have been delivered to 
the CERES Documentation Team.  The Operator’s 
Manual updates have been posted to the 
documentation web page.  (Cooper) 

• Terra Edition3 gain ValR19s have been approved by 
all parties.  Completion of Edition3 Terra thru Mar. 
1, 2010 for Instrument can now be completed.  
(Cooper) 

 

2.0 Walikainen 
(Lande) 

• SCCR734:  Completed update to Test Plan with all 
instruments required now included for all PGEs to be 
delivered (2.2P1, 2.3P1, and 2.3P2).  Validated test 
results and created tar files with test data input, 
output, and the updated scripts/codes/ancillary data, 
with the corresponding modifications to the Test 
Plan document.  Delivery contingent on finalization 
of a few minor details (i.e., final version of tar files).  
(Lande) 
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Table 6.  July 14, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 Walikainen 
(Lande) 
 
(Continued) 

• Delivered Terra Edition3 spectral responses (3/1/00 - 
2/28/10).  These along with Edition3 gains account 
for the RAPS mode degradation.  (Walikainen) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Created a second set of Aqua degraded Edition3 
SCCs.  These incorporate radiometric shifts to have 
monthly average, all-sky FM3 and FM4 radiances 
equal to FM1's at the beginning of mission.  
(Walikainen) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Attended AMS Radiation and Cloud Joint 
Conference held in Portland, Oregon.  (Rita Smith, 
Ricky Brown, Elizabeth Heckert, Yan Chen, & 
Sunny Sun-Mack) 

• Began moving VIIRS code from spg10 to AMI.  
(Rita Smith) 

• Terra Edition2G SSF data was processed from 
200906 through 201003.  Results were posted on the 
Web.  (R. Brown) 

• Processed QC global images and statistics for Terra 
Edition2B-QC from 201001 through 201002.  
Results were posted on the Web.  (R. Brown) 

• QC global images and statistics for Aqua Edition1C 
were processed from 200712 through 200804.  Web 
scripts were created and results were posted on the 
Web.  (R. Brown) 

• Prepared talks for GEWEX Cloud Assessment held 
in Berlin, Germany.  (R. Smith, Y. Chen, & 
S. Sun-Mack) 

• Attended and presented a talk at GEWEX Cloud 
Assessment.  (S. Sun-Mack) 
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Table 6.  July 14, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 Sun-Mack 
(Brown) 
 
(Continued) 

• Attended and presented a talk at GEWEX Cloud 
Assessment.  (Y. Chen) 

• Prepared and presented a poster at AMS Radiation 
and Cloud Joint Conference.  (S. Sun-Mack) 

• Prepared and presented a poster at AMS Radiation 
and Cloud Joint Conference.  (Y. Chen) 

• Wrote a paper and submitted it to IGARSS 2010.   
(S. Sun-Mack) 

 

4.2 Sun-Mack • Combined with above.  

4.3 Sun-Mack • Combined with above.  

4.4 Miller 
(Antropov) 

• Worked on a program to fill the point spread 
function for the footprint with MODIS albedo data.  
Testing the procedure with archive Aqua and Terra 
data.  (Antropov) (Edition3) 

• Reviewed and approved Terra Edition2G DQS with 
full month of data.  (Miller) (Edition2) 

• Reviewed and approved Aqua Edition2D Data 
Quality Summary page.  (Miller) (Edition2) 

• Updated the SSF Data Set Abstract for Terra 
Edition2G and Aqua Edition2D.  (Miller) (Edition2) 
 
SEC 

• No activity. 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Worked with FLASHflux group to resolve issues 
they are having with the Inversion part of the 
software.  (Sothcott) 

• Restarted work on the Edition4-Beta1 delivery.  
(Sothcott) 

 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• Delivered SCCR 794 for processing of Edition3 
SAH maps on magneto.  (Caldwell) 
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Table 6.  July 14, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

7.2 Caldwell 
(Coleman) 

• Processed latest merged Terra-Aqua SYNI data set 
for CERES analysis.  (Caldwell) 

 

12.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Raju, Lock) 

• Modified TSI code to set the cloud tolerance to fix 
the round off error in clear-sky SW flux.  (Nguyen) 

• Provided TSI data to SARB to create SYNI.  
(Nguyen) 

• Preparing documentations for the delivery of PGEs 
CER10.0P3 and PGE 7.3.1P1 on magneto.  
(Nguyen) 

• Preparing scripts to deliver code on AMI. (Nguyen) 

 

8.0 Nguyen 
(Raju, Lock) 

• Ran SS8 with the merged Terra-Aqua as inputs then 
provided Dave with SYN_AVG_ZAVG plots that 
compares the Terra-Aqua results with the existing 
Terra results for July 2004.  (Lock) 

• Verified that the plotting portion of the SS8 is 
working properly on AMI.  (Lock) 

• Met with Subhash to discuss about the code and his 
recommendations for code optimization.  (Nguyen) 

 

10.0 Nguyen 
(Raju, Lock) 

• Ran SSF 1deg code to create 10 years of data for 
EBAF.  (Nguyen) 

• Completed updating SSF 1deg and SYN 1deg code.  
Ran 10 years of SSF 1deg and SYN 1deg with the 
additional data of daily zonal, global and monthly 
hourly averages.  Sent the data to Cristian for 
validation and create inputs for ordering tools.  
(Nguyen) 

• Validating ValR1 SRBAVGs.  Will discuss with 
Dave about the results.  (Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  
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Table 6.  July 14, 2010 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

9.0 Raju 
(Nguyen) 

• Verified Terra SFC vs. SSF SW fluxes.  (Raju) 

• As per Moguo Sun’s requests, debugged the ISCCP-
MRG code and made corrections to IO routines.  
(Raju) 

• Started working on the ISCCP-MRG PCF scripts for 
AMI delivery (SCCR 763).  (Raju) 

• Started working on the documents to include ISCCP-
MRG information.  (Raju) 

• Started working on the TISA Gridding 
Description/Abstract documents.  (Raju) 

 

11.0 Raju 
(Nguyen) 

• Processed MET7 data from 04/07 – 02/10; G-11, G-
12, MET9 data from 01/08 – 02/10 using new 
coefficients through PGEs 11.1P10 - 11.4P1.  Sent 
created correlation plot ( Feb00 – Feb10) to Dave 
Doelling as part of coefficient validations.  (Raju) 

• Completed CER11.1P10 & CER11.2P2 delivery 
(SCCR 787) to CERES CM.  (Raju) 

• Work started to generate web plots for months 04/07 
– 02/10 for data validations.  (Raju) 

• Sent the requested GGEO product information to 
Michele Nordeen for cloud retrieval process.  (Raju) 

• Testing showed that use of monthly calibration files 
resulted in significant differences in ir and visible 
values around the beginning and end of the given 
month.  A new approach is being implemented to 
simply remove the hard coded launch dates but keep 
existing gain/offset calculations in the code to 
eliminate the problem.  (Ron Parrish) 

 

CERES
-lib or 
PerlLib 

Magill • No report received.  
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Table 7.  July 14, 2010 – DM Tasks 

Activity Status 

Code 
Optimization 
(Coleman) 

• Met with ODU to discuss code.  (Nguyen) 

• Milestones for ODU effort updated.  (Nguyen, Locke, Bodden, 
& Coleman) 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Loading pre-ANGe report information into Production 
monitoring database, which is accessed for Data Availability 
Web Page.  (Grune) 

• Continuing to migrate PRs from Word to Excel - nearly done.  
(Coleman) 

• Starting to look at scripts for SSF-TSI.  (Magill & Nguyen) 

Ordering Tool 
(Kizer) 

• The new CERES Web pages and Ordering Tool and Web pages 
were made available to the public following the 13th 
Conference on Atmospheric Radiation, 28 June2 July 2010, 
Portland, Oregon. 

• Continues to work with the SA Team to bring on-line and 
configure CERES Web servers.  (Chu) 

• A GIF image generator using GrADS functions was 
implemented in the testing version of the Ordering Tool.  
(Mitrescu) 

• Working with log files to collect and statistically display user 
activities at the CERES Ordering Tool.  The CERES Ordering 
Tool Statistics page continues to developed.  (Heckert, Chu) 

• Began researching the possibilities of creating an ordering tool 
"Shopping Cart.”  (Chu, Mitrescu) 

• Continue to work with the CERES DMT database administrator 
to finalize entries to build a CERES Data Availability page.  
Identifying gaps in processing, i.e., missing granules, within a 
Level2 dataset is coming along.  (Heckert, Kizer) 
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Table 8.  July 14, 2010 – NPP Issues 

Activity Status 

FM5 • Drafted an IGARSS presentation on CERES FM5 Science Data 
Processing as part of a special session on Next Generation Data 
Systems for Climate Record Continuity. 

• Provided input to the Science Data Segment on test readiness 
review documentation in preparation for NCT3.  PEATEs and 
ERB CARS are mapping level 2 requirements to SDS level 3s 
with supporting documentation. 

• Tentatively scheduled SDS Functional testing for 1-2 days 
between September 1 and 15. 

• Attended biweekly NPP Science Data Segment, Data Format 
Working Group, and the new External Interfaces and System 
Test Working Group telecons.  Topics include upcoming 
revisions to the CDFCB-X and MDFCB documents, ICD/ECR 
status, and planning for NCT3. 

• Drafted a Requirements Traceability Matrix for the CERES 
FM5 Instrument Operations Requirements in preparation for 
NCT3 part 1. 

 



 

Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Instrument - 1 CER1.0P1 N N N/A N N/A N N/A n/a Will comply with all the latest whenever delivered
CER1.0P2 N N N/A Devel 16 Devel 16 Devel C++ RDR Pre-Processor
CER1.1P1 Y N N/A N N/A SSI&T 16 SSI&T To be disabled when C++ working- CER1.1P8

CER1.1P3 Y N N/A N N/A SSI&T 16 SSI&T To be disabled when C++ working- CER1.1P8

CER1.1P5 Y N N/A N N/A SSI&T 16 SSI&T To be disabled when C++ working- CER1.1P8

CER1.1P7 SSI&T N N/A N N/A Y 16 Y Ada NPP
CER1.1P8 N N N/A SSI&T 16 Devel 16 SSI&T C++ NPP, Terra, Aqua

CER1.2P1 Y N N/A SSI&T 16 SSI&T 16 SSI&T C code, NPP capable.
CER1.3P1 Y N N/A N N/A SSI&T 16 SSI&T Replace with CER1.4P1 on P6
CER1.3P2 Y N N/A N N/A SSI&T 16 SSI&T Replace with CER1.4P2 on P6
CER1.3P3 Y N N/A N N/A SSI&T 16 SSI&T Replace with CER1.4P3 on P6
CER1.4P1 N N N/A SSI&T 16 SSI&T 16 SSI&T
CER1 4P2 N N N/A SSI&T 16 SSI&T 16 SSI&T

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

CER1.4P2 N N N/A SSI&T 16 SSI&T 16 SSI&T
CER1.4P3 N N N/A Devel 16 Devel 16 N

ERBE-like - 2 CER2.1P1 Y Y 16 Devel 16 Devel 16 N  
CER2.2P1 Y SSI&T 15 Devel 16 Devel 16 N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y SSI&T 16 Devel 16 Devel 16 N
CER2.3P2 Y SSI&T 16 Devel 16 Devel 16 N
CER2.4P1 Y Y 16 Devel 16 Devel 16 N

ERBE-like - 3 CER3.1P1 Y ValRx 16 Devel 16 Devel 16 N
CER3.2P1 Y ValRx 16 Devel 16 Devel 16 N
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

Clouds CER4.1-4.0P1 Y N N/A N N/A N N/A n/a
 4.1-4 CER4.1-4.0P2 N Y 15 N N/A N N/A n/a Migration to AMI not in near future

CER4.1-4.1P4 Y ValRx 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, 
Possibly use P4 for 3/10 forward

CER4.1-4.1P5 Y Y 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, Use 
P4 for 3/10 forward

CER4.1-4.1P6 N Y 16 Devel 16 N N/A N Beta2-Ed3 (P4), Ed4 (P6), Migration to X86 not in 
near future

CER4.1-4.2P2 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P3 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P4 N Y 16 Devel 16 N N/A N Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.2P5 N Y 16 Devel 16 N N/A N Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.3P2 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.3P3 N Y 16 Devel 16 N N/A N Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near futurenot in near future
Inversion/SOF
A

CER4.5-6.1P2 Y ValRx 16 N N/A N N/A n/a Ed2 Terra Main

4.5-6 CER4.5-6.1P3 Y Y 15 N N/A N N/A n/a Ed2 Aqua Main
CER4.5-6.1P4 N Y 16 Devel 16 Devel 16 N Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N Y 16 Devel 16 Devel 16 N Aqua Main Ed4 version of 1P3
CER4.5-6.2P2 Y Y 15 N N/A N N/A n/a Ed2/Ed3 subsetter
CER4.5-6.2P3 N Y 16 Devel 16 Devel 16 N Subset postprocessor for Terra and Aqua (Ed4 

version of 2P2)
CER4.5-6.3P2 Y SSI&T 16 N N/A N N/A n/a Edition2 to magneto Terra alternate
CER4.5-6.3P3 Y Y 15 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P1 Y Y 15 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P2 N Y 16 Devel 16 Devel 16 N Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P2 N N N/A N N/A N N/A n/a IES-SSF  Terra New PGE, Ed4 format
CER4.5-6.5P3 N N N/A N N/A N N/A n/a IES-SSF Aqua New PGE, Ed4 format
CER4.5-6.5P4 N SSI&T 16 N N/A N N/A n/a IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 N SSI&T 16 N N/A N N/A n/a IES-SSF Aqua New PGE, Ed2 format
CER4.5-6.6P2 Y N N/A N N/A N N/A n/a Edition2 
CER4.5-6.6P3 Y Y 15 N N/A N N/A n/a Edition2 to magneto
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

SARB - 5 CER5.0P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER5.0P2 N Y 15 N N/A N N/A n/a Ed2 only for now, Ed3 version requires delta delivery
CER5.1P1 Y Y 16 N N/A N N/A n/a Ed2 only
CER5.1P2 N ValRx 16 N N/A N N/A n/a Ed2 only
CER5.1P3 N N N/A Devel 16 Devel 16 N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER5.4P2 N Y 16 N N/A N N/A n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y Y 15 N N/A Devel 16 n/a  
CER6.1P2 N N N/A N N/A N N/A n/a New PGE for Edition4
CER6.2P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER6.2P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4
CER6.3P1 Y Y 15 N N/A N N n/a  
CER6.3P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4

TISA Avg - 7.1 CER7.1.1P1 N Y 15 N N/A n N/A n/a
CER7.1.1P2 N N N/A Devel 16 Devel 16 N New PGE for Edition3

SARB - 7.2 CER7.2.1P1 N Y 16 Devel 16 Devel 16 N Ed2 only for now, Ed3 version requires delta delivery
CER7.2.1P2 N N N/A N N/A N N/A n/a New PGE for Edition3 - no longer needed

TISA Avg - 8 CER8.1P1 N Y 15 Devel 16 Devel 16 N Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.0P2 N N N/A Devel 16 Devel 16 N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N N/A Devel 16 Devel 16 N ISCCP-D2like-MRG Main-processor
CER9.1P1 Y Y 15 Devel 16 Devel 16 N
CER9.2P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.2P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3
CER9.3P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.3P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3
CER9.4P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.4P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3

TISA Avg - 10 CER10.0P1 N ValRx 16 N N/A N N/A n/a  
CER10.0P2 N ValRx 16 N N/A N N/A n/a  
CER10.0P3 N Devel 16 N N/A N N/A n/a new PGE for Edition3
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

GGEO - 11 CER11.1P10 N SSI&T 16 Devel 16 Devel 16 N
CER11.2P2 N SSI&T 16 Devel 16 Devel 16 N  
CER11.4P1 N ValRx 16 Devel 16 Devel 16 N
CER11.6P1 N SSI&T 16 Devel 16 Devel 16 N  
CER11.7P1 N Y 16 Devel 16 Devel 16 N   

Regrid MOA -
12

CER12.1P1 Y Y 16 Devel 16 Devel 16 Devel Back from SSI&T for newly required AMI scripts

CER12.1P2 N Y 16 Devel 16 Devel 16 Devel Ed4 MOA --  Back from SSI&T for newly required AMI 
scripts
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Y

Devel

SSI&T

ValRx
SGI
P4
P6
X86
 Y

n/a
N

SSI&T
Devel

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  
PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in Sample Read 
README updated1? 

(Y/N)
BDS Instrument Archival  N
ES-8 ERBE-like Archival  N
ES-9 ERBE-like Archival  N
ES-4 ERBE-like Archival  N
SSF Inversion Archival  Y
CRS SARB Archival  Y
FSW TISA-Gridding Archival  Y
SYN TISA-Averaging Archival  Y
AVG TISA-Averaging Archival  Y
ZAVG TISA-Averaging Archival  Y
SFC TISA-Gridding Archival  Y
SRBAVG TISA-Averaging Archival  Y
ISCCP-D2like-Day/Nit TISA-Gridding Archival  Y
ISCCP-D2like-GEO TISA-GGEO Archival  Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
CRH Cl d I t l N/A

Table 2: CERES Product Current Events Status Table 
Table 2 - CERES Data Products

CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA ValRx N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB ValRx N/A
1Sample Read Package README files:  References to URL http://asd-
www.larc.nasa.gov/ceres/ASDceres.html need to be updated to 
http://science.larc.nasa.gov/ceres
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Date Affected Section or PGE/Product ID
All

CER2.1P1, CER2.4P1
CER2.2P1
CER2.3P1,2
CER 4.1-4.0P2, CER4.1-4.1P4,5, CER4.5-6.1P4,5, 
CER4.5-6.2P3,  CER4.5-6.4P2
CER6.xP2
CER12.1Px

CER1.4Px, CER5.1P3
All
CER5.1P2, CER5.4P2, CER5.0P2
All
CER4.1-4.1P4, CER4.1-4.2P2, CER4.1-4.2P3,             
CER4.1-4.3P2, CER4.5-6.1P2
CER7.2.1P1
CER12.1Px

CER9.1P2
CER9.0P2, CER9.0P3
CER1.0P2, CER11.10P1, CER11.2P2, CER11.4P1,

Changed Planned Update Status to SSI&T, Changed Current Production 
Status TK version from 15 to 16

Changed TK Version for Planned Update from 15 to 16
Changed Current Production Status from SSI&T to Active

New PGEs added to Table 1

Removed from list
Added to list
Changed Planned updated status from Developing to SSI&T

Revisions:
Revision Made

Moved PGEs with status of "Deleted" or "Disabled" to new sheet as Table 
3
Changed Planned Update status from SSI&T to ValRx

Changed Planned Update status back from SSI&T to Developing due to 
the newly identified requirement for new wrapper scripts on AMI

Changed current status from "ValRx" to "Active"

3/1/2010

1/12/2010

Moved new PGEs in development from Current to Planned columns

Corrected Planned Update status from SSI&T to Developing

3/11/2010

Added

Changed Current Production Status from SSI&T to Active
Added TK version for P6

2/16/2010

Changed current platforms from "W" to "W, P4", and removed "P4" and 
"ValRx" from planned update columns

CER1.0P2, CER11.10P1, CER11.2P2, CER11.4P1,  
CER11.6P1
CER4.1-4.3P2
CER1.1P7,8
All PGEs
Table 2 - Products CRS, FSW, and SFC
CER1.4P1, CER9.2P2, CER9.3P2, CER9.4P2
CER1.1P7,  CER12.1Px
CER2.2P1, CER2.3Px
CER4.1-4P5

Changed P4 from planned to currently active
Moved from current status columns to planned updated columns
Added column for "New" AMI wrapper scripts
Changed URL Sample Read README status from "N" to "Y"

Changed Planned updated status from Developing to SSI&T

4/13/2010
Changed Planned Update status from Developing to SSI&T

3/30/2010

Changed Wrapper Script Status from "N" to "InProg"
Changed Planned Updated Status from "Developing" to "SSI&T"
Moved from a Current Production status of Active on P4 to a Planned 
update status of Developing on P4
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Date Affected Section or PGE/Product ID
Revisions:

Revision Made
Many PGEs

CER1.1P8, CER1.3P2,3, CER1.4Px
CER1.4Px Added X86 to planned update platform column
CER4.1-4.1P4

CER4.5-6.2P2,4P1

CER5.4P2
CER10.0Px
CER11.7P1

5/18/2010 All
CER4.5-6.5P4, CER4.5-6.5P5
CER4.5-6.5P2, CER4.5-6.5P3
Clouds and Inversion 
CER9.x.P2
CER7.1.1P2, CER7.2.1P2, CER10.0P3
CER1.1P7

CER2.4P1
CER4 5-6 5P4 CER4 5-6 5P5 Changed P4 status from "Devel" to "SSI&T"

6/15/2010

Changed comments to indicate Edition4 instead of Edition3
Changed Platform information to indicate development status on P4

6/1/2010

5/3/2010

Added P4 to Current Prod Platform & removed P4 from Planned update 
columns
Changed current status from ValRx to Active
Changed status from SSI&T to ValRx

Changed Wrapper Script Status from "InProg" to "Y", changed X86 status 
to "Y"

Changed Planned update status from "ValRx" to "SSI&T" and TK Ver to 16

New PGEs added to list

Changed P4 status from SSI&T to N

Replaced columns indicating active platforms with platform-specific status 
Changed Planned update status to "SSI&T" and Planned Platform to P4

Changed P4 status from "ValRx" to "Y"

New PGEs added to list

Changed "New" Wrapper status from "N" to "n/a"; Changed Status and 
Platform for Planned updates to "n/a" for PGEs that are not expected to 
migrate to AMI
Changed "new" Wrapper status from "N" to "InProg"

CER4.5-6.5P4, CER4.5-6.5P5
CER4.5-6.2P2
CER1.4P3
CER4.1-4.1P5, CER4.5-6.1P3
CER9.2P2, CER9.3P2, CER9.4P2

Changed P4 status from Devel  to SSI&T
Changed P4 status from "SSI&T" to "Y"
Changed "new" Wrapper status from "InProg" to "N"
Changed P4 status from "ValRx" to "Y"
Changed P4 status from "Devel" to "SSI&T"

6/28/2010
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Subsystem ID PGE ID
Current PGE 
Production 

Status1
Comments

Instrument - 1 CER1.1P2 Disabled Remain disabled
CER1.1P4 Disabled Remain disabled
CER1.1P6 Disabled Remain disabled

ERBE-like - 2    
ERBE-like - 3 CER3.2P2 Disabled
Clouds CER4.1-4.1P1 Disabled  
 4.1-4 CER4.1-4.1P2 Disabled Collection 4

CER4.1-4.1P3 Disabled Collection 4
CER4.1-4.2P1 Disabled Collection 4
CER4.1-4.3P1 Disabled Collection 4
CER4.1-4.4P1 Disabled In Op Man, but not in FMP.  Delete?

Inversion/SOFA CER4.5-6.1P1 Disabled Probably not to be reactivated
4.5-6 CER4.5-6.2P1 Disabled Probably not to be reactivated

CER4.5-6.3P1 Disabled Probably not to be reactivated
SARB - 5 CER5.2P1 Deleted

CER5.3P1 Disabled  
TISA Grid - 6   

  Table 3.  CERES Disabled and Deleted PGEs                                          
(Published in DMT Report Only When a PGE is Added to Table)

TISA Avg - 7.1   
SARB - 7.2   
TISA Avg - 8 CER8.2P1 Deleted Merged with CER8.1P1
TISA Grid - 9   
TISA Avg - 10 CER10.1P1 Disabled Replace with CER10.0P2

CER10.1P2 Disabled Replace with CER10.0P1
CER10.2P1 Deleted
CER10.3P1  Deleted
CER10.1P3  Disabled
CER10.1P4 Disabled Replace with CER10.0P2 for Terra
CER10.1P5 Disabled Replace with CER10.0P1 for Terra



Subsystem ID PGE ID
Current PGE 
Production 

Status1
Comments

  Table 3.  CERES Disabled and Deleted PGEs                                          
(Published in DMT Report Only When a PGE is Added to Table)

GGEO - 11 CER11.1P1  Disabled
CER11.1P2  Disabled
CER11.1P3  Disabled
CER11.1P4  Disabled
CER11.1P5 Disabled
CER11.1P6 Disabled
CER11.1P7  Disabled
CER11.1P8  Disabled
CER11.2P1  Disabled
CER11.3P1 Disabled
CER11.5P1 Deleted

Regrid MOA -12   
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