
April 1, 2011 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 03/30/11 
Active Requests in order of priority as of 03/30/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 1-09  NSIDC-
NESDIS 

EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

AM- PR 6-05, 7-
05, and 1-10 to 
4-10  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request The ERBE-like PRs 
AM 1-10 thru 4-10 
replace standing 
requests AM- 2-05 
thru 5-05. 

PM-PRs 16-05,  
18-05, 2-10, 4-
10, 6-10, 
8-10 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request The ERBE-like PRs 
PM 2-10, 4-10, 6-10, 
& 8-10 replace 
standing requests 
PM-PRs 17-05 & 
15-05. 

PM-PRs 11-05 to  
14-05 
 
1-10, 3-10, 5-10, 
7-10 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request The ERBE-like PRs 
1-10, 3-10, 5-10, & 
7-10 replace 
standing requests 
PM-PRs 11-05 & 
13-05 

1 



Table 1:  Process Strategy/Coleman as of 03/30/11 
Active Requests in order of priority as of 03/30/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

M-PR 2-10 
PR M 1-11 
SCCR 830 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request ** NEW Standing 
PR Number – Delta 
delivery due to 
GMAO filename 
change (from “200” 
series to “201” 
series)  

PR M 1-10 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

PRs 25-11 thru 
28-11 
 
SCCRs 831, 693  

FM3 
FM4 

Edition1-CV 
Ed1-CV-
NoSW 

SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 
  

6/30/10 – 1/1/11 In Progress 
 
Priority Level 1 
 

PRs 194-10 thru 
201-10, and 
20-10 thru 22-10, 
32-10 thru 35-10 

FM1, 
FM2, 
FM3, 
FM4 

ValR17, 
ValR17-Ed2, 
ValR17-Ed3 

BDS 1.1P5 
1.2P1 
1.3Px 
 

Selected dates In Progress 
 
Priority Level 1 
 

PRs 185-10 thru 
187-10 
 
SCCR 782 

Terra ValR15 
(for Ed1-CV) 

SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

12/07 Ready 
 
Priority Level 2 

PR 47-09 
 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

11/30/07 - 3/1/10  
                 7/1/10 

In Progress 
NOTE: Dates 
through 4/10 
complete 
 
Priority Level 2 

PRs 176-10 thru 
182-10 (Excel 
Only) 
 
SCCRs 811, 791, 
690, 789, 794 

Terra Edition3A SSF, SFC, 
SAH 

4.5-6.5P4 
4.5-6.2P2 
4.5-6.4P1 
5.0P2 
9.2P2, 9.3P2
9.4P2 

3/00 – 10/05 Ready. 
 
Priority Level 2 

PRs 84-10, 
76-10, 92-10 
 
SCCRs 812, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

7/2/02 – 3/30/05 Ready 
 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman as of 03/30/11 
Active Requests in order of priority as of 03/30/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

* PRs 111-10 
thru 113-10 
(partial – 
remainder) 
SCCR 789 

Aqua 
XTrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

7/02 – 4/06 
NOTE: Dates 7/02 
thru 3/05 should 
only need to be 
processed at this 
point 

Ready – 4/05 thru 
4/06 already 
processed 
 
Priority Level 2 

PR 100-10 
 
SCCR 794 

FM3, 
FM4 

Edition3A SAH 5.0P2 7/02 – 3/05 Ready 
 
Priority Level 2 

PRs 9-10 thru 
10-10  
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

3/2000 – 10/05 Ready.  
 
Priority Level 3 

PRs 7-10 thru 8-
10  
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

7/2002 – 10/05 Ready.   
 
Priority Level 3 

PRs 5-10 thru  
6-10   
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

11/05 – 2/10 Ready.    
 
Priority Level 3 

PRs 3-10 thru  
4-10   
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

11/05 – 2/10 Ready.   
 
Priority Level 3 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

  
 12/1/07  - 6/30/10 

Ready. Process 1  
month and wait for 
SS checkout 

st

 
Priority Level 3 

PR 45-09 
 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

  
12/1/07 - 6/30/10 

Ready.    
 
Priority Level 3 

PRs 66/67/68-10,  
 
SCCR 781 

FM1 Edition2G CRS 5.0P1 
5.1P1 
5.4P1 

12/1/07 – 2/28/10 
               6/30/10 

Ready 
 
NOTE: Dates 
through 3/1/10 
complete 
 
Priority Level 3 
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Table 1:  Process Strategy/Coleman as of 03/30/11 
Active Requests in order of priority as of 03/30/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 63/64/65-10 
 
SCCR 685 

FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

12/1/07 – 2/28/10 
               6/30/10 

Ready.  
NOTE: Dates 
through 3/1/10 
complete 
 
Priority Level 3 

PRs 136-09,  
       137-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

Edition2A ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 10/02 Ready. 
 
Priority Level 3 

PR 49-09  FM3, 
FM4,  
MODIS 
V005 

Edition1C  SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

11/30/07 - 3/1/10 
                 7/1/10 

Complete.  3/23/11 

PR 48-09 
 
SCCR 690 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

11/30/07 - 3/1/10 
                 7/1/10 

Complete.  3/23/11 

PRs 23-10 thru 
31-10 

FM1, 
FM2, 
FM3, 
FM4 

ValR17, 
ValR17-Ed2, 
ValR17-Ed3 

BDS 1.1P5 
1.2P1 
1.3Px 
 

Selected dates Complete.  3/23/11 

PRs 04-11 thru 
05-11 
 
SCCR 755 

FM1, 
FM2, 
FM3, 
FM4 

ValR22 BDS 1.2P1 3/31/00 (Terra) 
9/30/02 (Aqua) 
11/30/04 (Both) 
4/30/09 (Both) 

Complete. 

PR 32-11 
 
SCCR 755 

FM5 ValR22 BDS 1.1P8 2/28/03 Complete. 

 

**** The PRs that follow are on HOLD.  They cannot be processed until the necessary 
input data are available. **** 

 
PR 16-11 
 
SCCR 747 

FM5 PreLaunch  1.0P2 9/6/10 – 9/8/10 Hold.  Waiting for 
input data 
 
Priority 2 – NCT3 
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Table 1:  Process Strategy/Coleman as of 03/30/11 
Active Requests in order of priority as of 03/30/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 33-11 
 
SCCR 747 

FM5 PreLaunch BDS 1.1P8 9/6/10 – 9/8/10 Hold.  Waiting for 
input data 
 
Priority 2 – NCT3 

PR 34-11 
 
SCCR 747 

FM5 PreLaunch PRES8 1.2P1 9/6/10 – 9/8/10 Hold.  Waiting for 
input data 
 
Priority 2 – NCT3 

PR 35-11 
 
SCCR 734 

FM5 Prelaunch ES8 2.2P1 9/6/10 – 9/8/10 Hold.  Waiting for 
input data 
 
Priority 2 – NCT3 

 

**** The PRs that follow are on HOLD.  They cannot be processed until the PGEs have 
completed pre-operational testing and been promoted **** 

 
PRs 19-11 thru 
24-11 
 
SCCRs 829, 690 

FM3 
FM4 

Edition1-CV 
Ed1-CV-
NoSW 

SSF 4.5-6.2P2 
4.5-6.4P1 
4.5-6.1P3 

6/30/10 – 1/1/11 HOLD - Waiting for 
Promotion 
 
Priority Level 1 
 

PRs 29-11 thru 
31-11 
 
 
SCCR 763 

Terra, 
Aqua 

Beta1 ISCCP-
D2like-
Mrg 

9.0P2 
9.0P3 

200107 
200401 
200404 
200407 
200410 

HOLD -Waiting for 
Promotion 
 
Priority Level 3 

PRs 14-11 thru 
15-11 
 
SCCR 770 

FM1, 
FM2, 
FM3, 
FM4 

ValR23  1.4P2 3/31/00 (Terra) 
9/30/02 (Aqua) 
11/30/04 (Both) 
4/30/09 (Both) 

HOLD -Waiting for 
Promotion 
 
Priority Level 3 

PRs 164-10 thru 
169-10 

Merged Edition3A TSI 10.0P3, 
7.3.1P1 

7/02 - 2/10 HOLD – Waiting for 
software  delivery 
 
Priority Level 2 

PRs 188-10 thru 
191-10 
 
SCCR 795 

Merged Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 7/02 – 12/07 HOLD -Waiting for 
Promotion 
 
Priority Level 3 
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Table 1:  Process Strategy/Coleman as of 03/30/11 
Active Requests in order of priority as of 03/30/11 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 16-10  
SCCR 749 

CERES ValR4x86-
Ed3 

MOA 12.1P2 7/04 HOLD -Waiting for 
Promotion 
 
Priority Level 2 

PR 15-10 
SCCR 749 

CERES ValR4p6-Ed3 MOA 12.1P2 7/04 HOLD -Waiting for 
Promotion 
 
Priority Level 2 

PR 37-10 
SCCR 749 

CERES ValR4x86-
Ed2 

MOA 12.1P1 7/04 HOLD -Waiting for 
Promotion 
 
Priority Level 2 

PR 36-10 
SCCR 749 

CERES ValR4p6-Ed2 MOA 12.1P1 7/04 HOLD -Waiting for 
Promotion 
 
Priority Level 2 

PR 6-11 
 
SCCR 749 

CERES  MOA 12.1P2 2/28/2000 – 
3/1/2010 

HOLD -Waiting for 
Promotion 
 
Priority Level 2 

 

**** PRs to be written **** 
 

 FM1, 
FM2 

Edition3 BDS, IES  3/2/10 – 12/1/10  

  FM2, 
FM4 

Edition3A SSF, SAH 4.5-6.5P4 
4.5-6.5P5 
4.5-6.2P2 
4.5-6.4P1 
5.0P2 

FM2: 3/06 - 3/1/10 
FM4: 4/05 - 3/1/10 

 

 FM1 
FM2 

Edition3A SSF Clouds, 
Inversion 

6/30/10 – 1/1/11 Using Edition1-CV 
based inputs 

 FM3 
FM4 

Edition3A SSF Clouds, 
Inversion 

6/30/10 – 1/1/11 Using Edition1-CV 
based inputs 
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Table 2.  April 1, 2011 - System Issues and Status 

Activity Lead Status 

SEC Miller • Nothing to report.  (Miller) 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• SCCR 831 – Installed an updated Clouds PCF generator script on 
magneto in response to CERES Software Problem Report 145.  
(Ayers) 

• SCCR 827 – Installed, compiled, and tested CERESlib on AMI-P-P6, 
AMI-P-x86, and magneto.  Provided information about the updates to 
the CERES environment script to the ASDC.  (Ayers) 

• SCCR 756 – Installed updated Instrument files on AMI-P in response 
to CERES Software Problem Report 79.  (Ayers) 

• SCCR 770 – Installed updated Instrument files on AMI-P in response 
to CERES Software Problem Report 79.  (Ayers) 

• SCCR 756 – Updated the Instrument Operator’s Manual, posted it on 
the Web, and provided it to the ASDC.  (Saunders) 

• SCCR 841 - Installed the Instantaneous SARB delta delivery on 
magneto and provided it to the ASDC on March 23.  (Saunders) 

• SCCR 809 – Testing the Clouds delivery on AMI-P.  (Ayers) 
• Updated the Instrument Subsystem information in the Promoted 

Directories document and provided it to the ASDC.  (Ayers) 
• Updated the Instrument, SARB, and ERBE-like Requirements Logs 

and posted them on the Web.  (Saunders) 
• Working on the robust testing checklists for the ERBE-like PGEs.  

(Ayers) 

AMI Job 
Submission 
Scripts – 
Phase 1 

Ayers 
(Grepiotis) 

• Development continues on the scripts for the upcoming ERBE-like 
delivery.  (Grepiotis, Hillyer) 

• Participated in multiple meetings to try to resolve what needs to be 
passed into and out of the interface between the AMI job submission 
scripts and the Web Application/PR DB.  (Ayers, Grepiotis, Hillyer, & 
Cooper) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – March 2011 
(CERES Science Team Meeting:  April 26 – 28, 2011, in Newport News, VA) 

(NPP Launch Date:  October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding 
(SCCR 763) 

October 15 October 29 
In CM Queue 

awaiting 
updates 

November 5 Beta1–Edition2 delivery of 2 new PGEs 
(CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X AMI-P6 

CERESlib 
(SCCR 827) 

February 18 March 4 
In CM Queue 

March 11 Clouds updates.   AMI-P6, 
AMI-x86, & 
magneto-P4 

Clouds  
(SCCR 809) 

February 18 March 4 
In CM Queue 

March 11 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-
4.2P4, and CER4.1-4.3P3. 

  AMI-P6 

Instrument 
(SCCR 839) 

March 11 March 25 
In CM Queue 

awaiting 
updates 

April 1 Delta delivery to create SGE log files in 
PGE-specific directories. 

  AMI-P6 

Perl_Lib 
(SCCR 840) 

March 18 April 1 April 8 Updates to SGE_Utils and Pcf.pm.   AMI-P6 & 
AMI-x86 

Inversion 
(SCCR 814) 

March 18 April 1 April 8 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-
6.2P3 and CER4.5-6.4P2. 

  AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – March 2011 
(CERES Science Team Meeting:  April 26 – 28, 2011, in Newport News, VA) 

(NPP Launch Date:  October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 
(SCCR 833) 

February 28 April 8 April 15 Corrections and updates to SCCR 796.   magneto-P4 

TISA Gridding 
(SCCR 837) 

March 11 April 8 April 15 Corrections to SCCR 746.   magneto-P4 

ERBE-like 
(SCCR 740) 

April 1 April 15 April 22 Delivery of all ERBE-like PGEs to AMI. 
(Edition2/Edition3) 

  AMI-P6 

Instrument 
(SCCR 838) 

April 8 April 22 April 29 Correction for the radiance and double 
drift corrected count values. 

  AMI-P6 

Instrument 
(SCCR 843) 

 After NCT 3 
Part II 

 Fix problem with Gimbal and Memory 
Dump data output from CER1.1P1, 3, 5, & 
7. 

  AMI-P6 

Instrument 
(SCCR 842) 

April 22 May 6 May 13 Fix issues discovered in NCT 3 Part II.   AMI-P6 & 
AMI-x86 

TISA Gridding 
(SCCR 765) 

May 13 
 

May 27 June 3 Beta1-Edition2 ISCCP-D2like-
FlxDay/Nit (PGEs CER9.5P1 & 
CER9.5P2). 

 X AMI-P6 

Instantaneous 
SARB 

 Spring  Beta1-Edition4 CRS.   AMI-P6 & 
AMI-x86 

GGEO   Summer  Beta1-Edition4 GGEO delivery.   AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – March 2011 
(CERES Science Team Meeting:  April 26 – 28, 2011, in Newport News, VA) 

(NPP Launch Date:  October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 

 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code.

AMI-P6
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Table 4.  CERES Coefficients Delivery Schedule – March 2011 

 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

Instrument N/A April 15 April 22 Gains files extended for Edition3 through November 
2010. 

AMI & 
warlock 

ERBE-like N/A April 15 April 22 Spectral Response Function files extended for Edition3 
through November 2010. 

AMI & 
magneto 



Table 5.  SCCR Activity March 14 at 1:30 p.m. – March 31 at 12:00 p.m. 

 

SCCR S U A C D SS Page 
No. Comments 

716    X  Instrument   

740  X    ERBE-like 13  

814   X   Inversion   

829    X  Inversion   

831    X  Clouds   

836  X   X Instrument 15  

837  X    TISA 
Gridding 

17  

838 X  X   Instrument  Included in this table for 
completeness.  Discussed at the last 
meeting, but not documented in the 
last report because it was submitted 
just before the meeting.  

839 X     Instrument 19  

840 X X    Perl_Lib 20  

841 X  X X  Instantaneo
us SARB 

23  

842 X     Instrument 24  

843 X     Instrument 25  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  ERBElike    SCCR Date: 11/05/2009    SCCR Number: 740 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req 2-12) Deliver subsystem code to the P6s. 
 
Reason for Change (non-Science): 
Take advantage of the our new resources. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
All 
 
Estimated Time to Complete Change: TBD 
Planned Delivery Date: TBD 
List Affected Subsystems and PGE Names: Inversion: CER4.5-6.1P2, CER4.5-6.1P3,CER4.5-
6.1P4,CER4.5-6.1P5,CER4.5-6.3P2, 
CER4.5-6.3P3,CER4.5-6.6P2,CER4.5-6.6P3 
 
Date: 11/25/2009          Status: Approved 
 
Originator: WALIKAINEN, DALE R.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 740: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req 2-12) Convert and deliver ERBE-like subsystems to AMI-P6 platform. 
(Req 2-14) Recompile the magneto-P4 ERBE-like code on an AMI-P6 platform and fix ES4 
graphics labeling issue. 
(Req 2-15) Rename ERBE-like executables & c-shell scripts to new AMI format. 
(Req 2-16) Convert ERBE-like PCF generators & Run Scripts from c-shell to Perl. 
(Req 2-17) Upgrade ERBE-like subsystems to the new DPO-like directory structure. 
(Req 2-18) Add SGE capability for job submissions of all ERBE-like PGEs. 
 
Reason for Change (non-Science): 
Take advantage of our new resources (i.e. P6 processors, SGE). 
Standardize directory structures and executable/script names. 
Make ES4 plots easier to identify. 
Make execution scripts less platform-dependent. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
All 
 
Estimated Time to Complete Change: 2 weeks 
Planned Delivery Date: April 15, 2011 
List Affected Subsystems and PGE Names: Inversion: CER4.5-6.1P2, CER4.5-6.1P3,CER4.5-
6.1P4,CER4.5-6.1P5,CER4.5-6.3P2, 
CER4.5-6.3P3,CER4.5-6.6P2,CER4.5-6.6P3 
 
Date & Time: 2011-03-30 17:10:15 
 
Originator: LANDE, JEREMIE   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2011-03-09 10:17:08    SCCR No.: 836 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. #1-37 CER1.1P8 PCF generator needs to be updated to remove PCF and QC tar files no longer 
created. 
 
Reason for Change (non-Science): 
Reqt. #1-37:  PCF and QC tar files are no longer required as the new ANGe archive can handle the 
smaller PCF, Log and QC files on their own.  This update is only being made currently for the newer 
C++ PGEs, the existing Ada PGEs will still create these tar files as these PGEs will eventually be 
disabled when the C++ versions are thoroughly tested. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P8 
 
Estimated Time to Complete Change: 2 hrs 
Planned Delivery Date: 3/9/11 
List Affected Subsystems and PGE Names: Instrument, CER1.1P8 
 
Originator: COOPER, DENISE L.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 836: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Disapprove this SCCR 
 
Reason for Change (non-Science): 
This capability will be delivered with SCCR 838.  Since ValR22 runs were disapproved, this update 
is no longer critical. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P8 
 
Estimated Time to Complete Change: N/A 
Planned Delivery Date: N/A 
List Affected Subsystems and PGE Names: Instrument CER1.1P8 
 
Date & Time: 2011-03-17 07:00:02 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid    SCCR Date & TIME: 2011-03-14 12:53:50    SCCR No.: 837 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Requirement # 9.0-5 
Code was modified to write Liquid and Ice Cloud Fractions' data on to ISCCP-D2like-Day/Nit HDF 
products correctly. 
 
Reason for Change (non-Science): 
Requirement # 9.0-5 
Found an error in the HDF write routines that was delivered as part of SCCR 746 to produce 
Edition2A ISCCP-D2like-Day/Nit products. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER9.0P1 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: March 25, 2011 
List Affected Subsystems and PGE Names: N/A 
 
Originator: RAJU, RAJA   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 837: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
Requirement # 9.0-6 
Code was updated to set Cloud Optical Depth values between 0.0 - 128.0 range. 
 
Reason for Change (Science): 
Requirement # 9.0-6 
TISA science members have decided on cloud optical depth data range between 0.0 - 128.0 to be the 
standard for all ISCCP-D2like products. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
TISA Gridding PGE CER9.0P1 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: March 25, 2011 
List Affected Subsystems and PGE Names: N/A 
 
Date & Time: 2011-03-17 09:03:24 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2011-03-18 12:51:58    SCCR No.: 839 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. 1-39:  Update the existing PGE scripts to create the SGE log files in PGE specific directories.  
Also update the scripts to use the generic submit script. 
 
Reason for Change (non-Science): 
Reqt. 1-39:  ASDC SIT and Ops have asked for the SGE log files to be placed in PGE specific 
subdirectories.  At the same time update the PGEs to use the generic submit script. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P1 thru CER1.1P5, CER1.2P1, CER1.3P1 thru CER1.3P3 
 
Estimated Time to Complete Change: 3 days 
Planned Delivery Date: 3/25/11 
List Affected Subsystems and PGE Names: Instrument CER1.1P1 thru CER1.1P5, CER1.2P1, 
CER1.3P1 thru CER1.3P3 
 
Originator: COOPER, DENISE L.   (SSAI) 

19 



CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Perl_Lib    SCCR Date: 03/21/2011    SCCR Number: 840 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Updating the SGE_Utils Perl module's SGE submit subroutine to capture and return the number 
assigned to a successfully submitted SGE job.  In the event that a job fails to submit to SGE using 
the submit subroutine, Perl's "undef" (undefined) value will be returned to the caller. 
 
Reason for Change (non-Science): 
Jobs submitted to SGE using the SGE_Utils submit subroutine can fail to actually submit to the SGE 
scheduler.  This usually happens when the SGE head node goes offline where it is unable to accept 
new jobs.  Presently the submit subroutine fails to report this event to the caller. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 2 hours 
Planned Delivery Date: 3/22/2011 
List Affected Subsystems and PGE Names: All AMI PGEs 
 
Date: 03/21/2011          Status: Submitted 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 840: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
In the SGE_Utils submit subroutine, if the SGE log directory does not currently exist, create the 
SGE log directory with user/group read/write/execute and other read/execute permissions (0775). 
 
Fix the method by which the Pcf.pm module's InputFileInfo() and 
Print_Log() routines prints missing mandatory/optional/other files to the log file. 
 
Reason for Change (non-Science): 
The SGE log directory should be created with permissions such that users running Phase I scripting 
should create the SGE log directory with group write permissions. 
 
In certain events, depending on how missing inputs are reported to the Pcf.pm module, PCF log files 
may not be reporting what missing inputs there are that would cause the job not to be able to submit 
to SGE. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date : 3/23/2011 
List Affected Subsystems and PGE Names: All AMI PGEs 
 
Date & Time: 2011-03-23 12:33:12 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding the CheckPlatform() subroutine to SGE_Utils module to verify that the PGE can run on the 
platform that the operator specifies upon executing the SGE_Driver. 
 
Adding the CheckForExecutables() subroutine to verify that all executables for the PGE are 
available prior to submission and execution on the remote host. 
 
Reason for Change (non-Science): 
Multiplatform PGE's need the ability to explicitly force the Sun Grid Engine session to execute on a 
specific platform.  This required adding a "-platform" option to the SGE_Driver to request a specific 
architecture for Sun Grid Engine testing.  Standard subroutines were defined and installed in 
Perl_Lib to handle this condition. 
 
To act as an additional safeguard, the ability to verify that all necessary executables for the PGE are 
available, a subroutine has been added to Perl_Lib to check for their existence.  This can be used to 
warn the operator about missing binaries prior to launching jobs and having them fail on the remote 
host. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: 3/30/2011 
List Affected Subsystems and PGE Names: All AMI PGEs 
 
Date & Time: 2011-03-30 15:14:13 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  InstSARB    SCCR Date & TIME: 2011-03-22 11:18:32    SCCR No.: 841 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-25.0) 
Correction to ASCII file generator for PGE 5.0P1 on magneto. 
 
Reason for Change (non-Science): 
(Req# 5-25.0) 
The version number of the MODIS aerosol input files changed.  
This causes the PCF to use the wrong filename.  This caused a failure of the April 2010 run for 
5.0P1. This delivery will be to magneto. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
5.0P1 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: March 23, 2011 
List Affected Subsystems and PGE Names: Inst SARB PGE 5.0P1 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
 

23 



CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2011-03-23 11:24:16    SCCR No.: 842 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. 1-40:  Fix issues discovered in NCT 3 Part II.  
-- incorrect DOY in eph/att filenames 
 
Reason for Change (Science): 
Reqt. 1-40:  Problems were discovered during the NCT 3 Part II pre-test.  The problems will be 
worked and redelivered after NCT 3 Part II. 
 
Description of Change (non-Science): 
Reqt. 1-40:  Fix issues discovered in NCT 3 Part II.  
-- RCERT files listed in the PCF and should not be there. 
 
Reason for Change (non-Science): 
Reqt. 1-40:  While attempting to figure out whether the PCF contained the correct eph/att filenames 
it was discovered that the RCERT files were listed in the PCF.  These files are not used by the PGE. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.0P2 
 
Estimated Time to Complete Change: 1 month 
Planned Delivery Date: May 6, 2011 
List Affected Subsystems and PGE Names: Instrument CER1.0P2 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2011-03-28 10:57:51    SCCR No.: 843 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. 1-41:  Gimbal and Memory Dump data output from CER1.1P1, 3, 5 & 7 are being written 
incorrectly. 
 
Reason for Change (Science): 
Reqt. 1-41:  During NPP TVAC testing PGE CER1.1P7 was being used to process the data, due to 
issues with the Memory Dump format from CER1.1P8.  Since this code is basically the same as the 
code for CER1.1P1, 3, 5 & 7, it was discovered that due to running on an x86 (little-endian) 
platform, the output data products are being written in the wrong endian and causing issues with 
offline analyses software. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P1, 3 & 5, CER1.1P7 
 
Estimated Time to Complete Change: 3 to 4 days 
Planned Delivery Date: After NCT 3 Part II 
List Affected Subsystems and PGE Names: CER1.1P1, 3 & 5, CER1.1P7 
 
Originator: COOPER, DENISE L.   (SSAI) 
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Table 6.  April 1, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Hillyer 
(Grepiotis) 

• Nothing to report.  (Hillyer)  

CERES-
lib 

Grepiotis 
(Hillyer) 

• SCCR 827 – CERESlib Edition 4 delivered and 
installed on AMI-P and magneto.  (Hillyer) 

 

Perl_Lib Hillyer 
(Grepiotis) 

• SCCR 840 – Added the ability to capture the job 
number assigned to an SGE script submission and 
return the number to the caller; on failure ‘undef’ 
will be returned to the caller.  If the SGE log 
directory does not exist, directory will be created 
0775 permissions.  Fixed issue with PCF log 
generation causing instrument PGEs to not report 
missing inputs correctly.  Added subroutines to 
validate platform selection for the PGE.  (Hillyer, 
Grepiotis) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 843 – The existing Ada code needs an update 
to fix an issue with byte swapped memory dump and 
gimbal data.  The problem was discovered in 
CER1.1P7 running NPP TVAC data.  (Cooper, 
Grepiotis, Timcoe) 

• SCCR 842 – An issue running pre-NCT 3 Part II 
data for CER1.0P2 was discovered.  An incorrect 
DOY was being used to create ephemeris and 
attitude data files.  A delivery of an updated version 
of CER1.0P2 will be made after the official NCT 3 
Part II.  (Cooper, Spivak) 

• SCCR 839 – The delta delivery was sent to CERES 
CM.  These updates were to add a PGE specific 
subdirectory to the sge_logs directory for all of the 
PGEs delivered with SCCR 716.  (Cooper) 

• SCCR 836 –This SCCR was disapproved, due to the 
problems with ValR22, the fixes in this SCCR will 
be included in the redelivery of PGE CER1.1P8 after 
NCT 3.  (Cooper) 

• SCCR 835 – Delivered and promoted.  This SCCR is 
closed.  (Cooper) 
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Table 6.  April 1, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

1.0 
 

(Cont’d) 

Cooper 
(Grepiotis) 

• SCCR 770 – Script updates have been provided to 
SIT to write the SGE logs to the PGE specific 
subdirectories.  (Cooper) 

• SCCR 756 – Script updates have been provided to 
write the SGE logs to the PGE specific 
subdirectories.  Currently being tested by SIT.  
(Cooper) 

• SCCR 755 – ValR22s were determined to be bad.  
Problems in the CER1.1P8 code were discovered and 
are being worked.  The remaining issues are related 
to the proper creation of the memory dump output 
binary data file.  (Grepiotis, Timcoe) 

• SCCR 716 – This SCCR is closed.  ValR17s are 
being evaluated.  (Cooper) 

• Supporting NCT 3 Phase II pre-test data processing 
and evaluation.  The newer set of test data has 
uncovered issues with the NPP preprocessor 
CER1.0P2 and a possible issue with CER1.2P1.  
These issues are being looked at and any updated 
code will be delivered after the completion of NCT 3 
Phase II official testing.  (Cooper, Spivak) 

• Work continues to port all existing validation code 
over from spg10 and warlock to AMI.  (Cooper, 
Snyder) 

2.0 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 

• SCCR-740 - Found and fixed ES4 plotting errors 
encountered in CER3.2P1 SGE testing.  Made final 
adjustments to launch script and verified test plan 
cases output from it, including comparison with 
archived Edition2 QC report.  (Lande) 

• SCCR-740 - Validated CER3.1P1 ES4 test plan plot 
(FM3, Edition2) through comparison with the online 
version.  Fixed errors found in the expected data 
portion of the data tar file and finalized the source 
code tar file for 3.1/2.  (Lande) 

 

 

 

 

27 



Table 6.  April 1, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 
 

(Cont’d) 

Walikainen 
(Lande) 

• SCCR-740 - Re-arranged command line/SGE test 
sections of the Test Plan document in accordance 
with Tammy's instructions.  Also fixed and upgraded 
to AMI/SGE Operator's Manual sections for 
CER2.2/2.3.  (Lande) 

• Updated PR document with SCCR 747 date range 
updates (PRs 16/33/34/35-11).  Later replied to SSIT 
(Angel) Problem Report #147 (CER2.2P1 on 
magneto run of ValR22 PRES8 input FM5 data for 
NCT3 test) with diagnosis, consistent with Denise's.  
(Lande) 

• Updated PR document with Denise's Edition1-CV 
corrections for Vertley's PS1_0 inputs (PRs  
14-11, 15-11, 17-11, and 18-11).  (Lande) 

• Performed test case and evaluation of the CERES 
data Subset Order Tool prototype Web interface on 
behalf of Ed Kizer.  (Lande) 

• Provided Terra Edition3 analysis to Science Team.  
(Walikainen) 

• SCCR-740 - Discussed robust test cases with 
Tammy, John, and Denise.  (Lande and Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 

• Finished processing 2009 data for NEWS with 
RelB1.  Corresponding QC plots are produced and 
posted on the Website.  Started preparation for 2010 
data process.  (Chen) 

• Processed one day of CloudVis files of 20080702 
from Ed4 and Ed2B-QC.  Individual and Difference 
global maps were produced to figure out the problem 
of Cloud Fraction.  (Chen) 

• Started working on generating clear sky overhead 
albedo maps with snow free and snow cover for 
0.6μm.  (Chen) 

• Started creating Ed4 cloud retrieval images of 
20080115 using IBMdx package for upcoming 
CERES science team meeting.  (Chen) 
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Table 6.  April 1, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 
 

(Cont’d) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 809 - Completed scripts, test cases, test plan, 
and operator’s manual for Clouds.  (Smith) 

• SCCR 809 - Submitted delivery of Clouds.  (Smith) 

• Started working on post-processing Edition 4 results 
for CERES STM.  (Smith) 

• A trial batch run of the DX difference program used 
for Cloud Mask was posted to the Clouds Google 
Maps Web page.  Each processing step was 
evaluated.  (Gibson) 

• Work began on using the difference program to 
compare Edition 4 to Edition 2 results for various 
parameters in preparation for CERES STM.  
Enhancements to the program were made to allow 
running the CloudVis code with two different 
executables.  Several updates to the batch processes 
were also made.  (Gibson) 

• ClearSky results were processed for Terra 
Edition2B-QC from 201003 through 201012 and for 
Aqua Edition1C from 201002 through 201004. 
(R. Brown) 

• QC global images and statistics for Terra Edition1-
CV from July 2010 through December 2010 and for 
Aqua Edition1C from March 2010 through June 
2010 were processed and posted on the Web. 
(R. Brown) 

• QC results and difference for 20080702 Edition 4 
and Edition 2 were produced for comparisons study 
with SSF.  (R. Brown) 

• QC ClearSky Overhead Albedo Maps were 
reprocessed for all Edition data results to produce 
North and South Pole projections.  Web scripts were 
modified to include the results.  (R. Brown) 

• Completed the software package of validation and 
comparison between CloudSat Heating Rate and 
NEWS-CERES Heating Rate.  Currently waiting for 
the newest version of CloudSat Heating Rate 
product.  (Sun-Mack) 
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Table 6.  April 1, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 
 

(Cont’d) 

Sun-Mack 
(Brown) 

• Processed and provided a month of Edition 4 data to 
sarb and surface groups so that their Ed4 algorithm 
development could begin.  Worked with Fred Rose 
closely to explain the new algorithms, new 
parameters, and the limitations.  Worked with Ann 
Wilber to help her explain the causes.  (Sun-Mack) 

• Work with PC Sawaengphokhai on FlashFlux 
Edition 2 conversion from warlock to AMI.  
Debugged and found errors several times. 
(Sun-Mack) 

• Began working on CERES STM, which included 
SGE processings of 3 months Aqua and 3 months 
Terra (Jan. – March 2008), worked with members in 
the group on post processing results, validated the 
results, notified other subsystems about the SCF 
Edition 4 results, and answered all the questions 
from members of other subsystems.  (Sun-Mack) 

4.2 Sun-Mack • Combined with above.  

4.3 Sun-Mack • Combined with above.  

4.4 Miller 
(Antropov) 

• SCCR 831 - Corrected MODIS directory reference 
to the Aqua PCFGen and provided to CM.  (Miller) 
(Edition1-CV) 

• Produced narrowband-broadband (NB-BB) 
regression and graphics for Terra and Aqua Edition2 
after 2006 and all available Edition3.  (Miller) 

• Updated IDL code to work for multiple Edition 
strategy for plotting NB-BB.  (Miller) 

• Started updates to convolution Web pages for 
displaying NB-BB graphics.  (Miller) 

• Worked on the program to introduce new GRing 
construction algorithm - reviewed the code and fixed 
bugs.  (Antropov) (Edition4) 

 

4.5 
 
 
 
 

Sothcott 
 
 
 
 

• SCCR 814 - Continued work on Inversion delivery, 
adding the updated MATCH aerosol ancillary files 
and running one month of data for testing.  (Sothcott) 
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Table 6.  April 1, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.5 
 

(Cont’d) 

Sothcott • SCCR 814 - Continued to work with Wenying Sun 
to determine a solution to the Cloud Optical Depth > 
128 issue.  (Sothcott) 

• SCCR 814 - Did further investigation into the 
MATLAB issue with reading the SSF HDF files and 
the failure to read three of the variables.  I cannot 
find anything consistent with the results seen in 
reading with MATLAB or why some variables work 
and some do not since they are all written in an 
identical manner.  (Sothcott) 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• SCCR 841 - Delivered PGE 5.0P1 ascii script to 
magneto to use correct version number for MODIS 
aerosol files. 

 

7.2 Caldwell 
(Coleman) 

• Running SYNI as requested to help debug issues 
with TSI. 

 

12.0 Caldwell 
(Coleman) 

• Ran offline year of 2008 Edition4 MOA for use by 
Clouds and other working groups. 

 

7.1 Nguyen 
(Lock) 

• SCCR 833 - Validating TSI with Fred Rose.  Created 
200801 TSI for Tom Caldwell to create SYNI.  Fred 
Rose commented that removing night cloud caused 
problems in the radiative flux transfer analysis when 
Dave Doelling suggested to remove MODIS night 
cloud.  (Nguyen) 

• Putting cloud properties back in the TSI code and 
continue running checks on the TSI data.  (Nguyen) 

• SCCR 833 - Preparing for the delivery.  (Nguyen) 

 

8.0 Nguyen 
(Lock) 

• Providing Dave Doelling with plots as requested.  
(Lock) 

• Ran SS8 with TSIB Edition3A data.  Provided 
validation plots on the Edition3A data.  (Lock) 

 

10.0 Nguyen 
(Lock) 

• Ran ten years of Terra and eight years of Aqua SSF 
and SYN Lites for v07 SSF data.  (Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  
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Table 6.  April 1, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

9.0 Raju 
(Nguyen) 

• SCCR 765 - Developing a FORTRAN program to 
generate a netCDF file containing the Flux data for 
different cloud types.  (Lock) 

• SCCR 837 - Working with Moguo Sun to finalize 
the Optical Depth calculations in PGE CER9.0P1 
software.  (Raju) 

• SCCR 765 - Continue to work with Syed Hazari and 
Betty Lock on ISCCP-flux software.  (Raju) 

• SCCR 765 - Updates to the Flux code is still 
continuing.  Currently evaluating output data format 
to write out zonal data using netCDF.  (Syed) 

• SCCR 765 - Delivery of PGE has been postponed by 
2 months to end of May.  (Syed) 

 

11.0 Raju 
(Nguyen) 

• Received new files from Michele Nordeen and 
processed data through PGE CER11.2P2 to create 5-
channel GGEO 1-Hourly product.  Web plots were 
checked and provided files to TISA Averaging for 
SRBAVG process.  (Raju) 

• Started running the software to create 3-Hourly 
GGEO product using 5-channel 1-Hourly GGEO 
inputs.  (Raju) 

• Completed processing all satellites’ data from 
03/2010 – 12/2010 through PGEs CER11.1P10, 
CER11.2P2 and created GGEO products.  Checked 
Web plots for bad scan data.  Processed months that 
have bad data through PGE 11.6P1 and created 
GGEOW files.  All GGEO/GGEOW products were 
made available to TISA Averaging for SRBAVG-
Lite process.  (Raju) 
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Table 7.  April 1, 2011 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Working on password changing logic/email for PR Web-Ap log-
in.  (Heckert) 

• Continuing to refine PR states.  (Coleman) 

• Collecting wish-list preferences for status display pages.  (Key) 

• Adding a few Clouds PRs to the database and collecting 
feedback.  (Grune) 

• Identifying items needed for job submittal interface.  (Magill) 

Ordering Tool 
(Kizer) 

• Tested, debugged, and delivered the rel 2.0 to production.  
(Kizer, Heckert, Mitrescu, Chu)  

• Finished cleaning up bugs with the Ordering Tool user interface 
including checking on IE.  (Heckert) 

• Set up ceres-subset4 and 5 as production test systems servers.  
(Chu) 

• Continued to work with scientist to use browse tool as a data 
verification tool.  (Mitrescu) 

• Updated information statements for the new ISCCP-2like data.  
(Mitrescu) 

• Completed bug fixes for the new “look and feel” for version 2 of 
the Ordering Tool (now live).  (Heckert) 

• Continued developing the Product Request Tool, focusing on 
the login process at the moment.  (Heckert) 
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Table 8.  April 1, 2011 – NPP Issues 

Activity Status 

FM5 • NCT 3 Part II pre-test data has been processed using the existing 
code on AMI-P.  A couple of issues have been discovered and 
are being worked.  (Cooper, Spivak) 

 



 

Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Instrument - 1 CER1.0P1 N N N/A N N/A N N/A n/a Will comply with all the latest whenever delivered
CER1.0P2 N N N/A SSI&T 16 SSI&T 16 SSI&T C++ RDR Pre-Processor
CER1.1P1 Y N N/A N N/A ValRx 16 ValRx To be disabled when C++ working- CER1.1P8
CER1.1P3 Y N N/A N N/A ValRx 16 ValRx To be disabled when C++ working- CER1.1P8
CER1.1P5 Y N N/A N N/A ValRx 16 ValRx To be disabled when C++ working- CER1.1P8
CER1.1P7 SSI&T N N/A N N/A Y 16 Y Ada NPP
CER1.1P8 N N N/A Y 16 Devel 16 Y C++ NPP, Terra, Aqua
CER1.2P1 Y N N/A SSI&T 16 ValRx 16 ValRx C code, NPP capable.
CER1.3P1 Y N N/A N N/A ValRx 16 ValRx Replace with CER1.4P1 on P6
CER1.3P2 Y N N/A N N/A ValRx 16 ValRx Replace with CER1.4P2 on P6
CER1.3P3 Y N N/A N N/A ValRx 16 ValRx Replace with CER1.4P3 on P6
CER1.4P1 N N N/A SSI&T 16 SSI&T 16 SSI&T
CER1.4P2 N N N/A SSI&T 16 SSI&T 16 SSI&T
CER1.4P3 N N N/A Devel 16 Devel 16 N

ERBE-like - 2 CER2.1P1 Y Y 16 Devel 16 Devel 16 Devel  
CER2.2P1 Y Y 15 Devel 16 Devel 16 Devel Compile HDF with TK 15, run with TK 16
CER2.3P1 Y Y 16 Devel 16 Devel 16 Devel
CER2 3P2 Y Y 16 Devel 16 Devel 16 Devel

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

CER2.3P2 Y Y 16 Devel 16 Devel 16 Devel
CER2.4P1 Y Y 16 Devel 16 Devel 16 Devel

ERBE-like - 3 CER3.1P1 Y Y 16 Devel 16 Devel 16 Devel
CER3.2P1 Y Y 16 Devel 16 Devel 16 Devel
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Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
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Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

Clouds CER4.1-4.0P1 Y N N/A N N/A N N/A n/a
 4.1-4 CER4.1-4.0P2 N Y 15 N N/A N N/A n/a Migration to AMI not in near future

CER4.1-4.1P4 Y Y 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, 
Possibly use P4 for 3/10 forward

CER4.1-4.1P5 Y Y 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, Use 
P4 for 3/10 forward

CER4.1-4.1P6 N Y 16 SSI&T 16 N N/A SSI&T Beta2-Ed3 (P4), Ed4 (P6), Migration to X86 not in 
near future

CER4.1-4.2P2 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P3 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P4 N Y 16 SSI&T 16 N N/A SSI&T Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.2P5 N Y 16 SSI&T 16 N N/A SSI&T Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.3P2 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.3P3 N Y 16 SSI&T 16 N N/A SSI&T Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
Inversion/SOF CER4 5 6 1P2 n/a Ed2 Terra MainInversion/SOF
A

CER4.5-6.1P2 Y ValRx 16 N N/A N N/A n/a Ed2 Terra Main

4.5-6 CER4.5-6.1P3 Y Y 15 N N/A N N/A n/a Ed2 Aqua Main
CER4.5-6.1P4 N Y 16 Devel 16 Devel 16 Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N Y 16 Devel 16 Devel 16 Devel Aqua Main Ed4 version of 1P3
CER4.5-6.2P2 Y Y 15 N N/A N N/A n/a Ed2/Ed3 subsetter
CER4.5-6.2P3 N Y 16 Devel 16 Devel 16 Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 N Y 16 N N/A N N/A n/a Ed3 daily post-processor

CER4.5-6.3P2 Y SSI&T 16 N N/A N N/A n/a Edition2 to magneto Terra alternate
CER4.5-6.3P3 Y Y 15 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P1 Y Y 15 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P2 N Y 16 Devel 16 Devel 16 Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P2 N N N/A N N/A N N/A n/a IES-SSF  Terra New PGE, Ed4 format
CER4.5-6.5P3 N N N/A N N/A N N/A n/a IES-SSF Aqua New PGE, Ed4 format
CER4.5-6.5P4 N Y 16 N N/A N N/A n/a IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 N SSI&T 16 N N/A N N/A n/a IES-SSF Aqua New PGE, Ed2 format
CER4.5-6.6P2 Y N N/A N N/A N N/A n/a Edition2 
CER4.5-6.6P3 Y Y 15 N N/A N N/A n/a Edition2 to magneto
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P4 
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X86
X86 
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(Y / N / Devel 
/ SSI&T / n/a)7
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Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

SARB - 5 CER5.0P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER5.0P2 N Y 15 N N/A N N/A n/a Ed2 only for now, Ed3 version requires delta delivery
CER5.1P1 Y Y 16 N N/A N N/A n/a Ed2 only
CER5.1P2 N ValRx 16 N N/A N N/A n/a Ed2 only
CER5.1P3 N N N/A Devel 16 Devel 16 N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER5.4P2 N Y 16 N N/A N N/A n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y Y 15 N N/A Devel 16 n/a  
CER6.1P2 N N N/A N N/A N N/A n/a New PGE for Edition4
CER6.2P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER6.2P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4
CER6.3P1 Y Y 15 N N/A N N n/a  
CER6.3P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4

TISA Avg - 7.1 CER7.1.1P1 N Y 15 N N/A N N/A n/a
CER7.3.1P1 N Devel 16 Devel 16 N N/A Devel New PGE for Edition3

SARB - 7.2 CER7.2.1P1 N Y 16 N N/A SSI&T 16 SSI&T P4 only Ed2 for now, X86 for Ed2 and Ed3 
TISA Avg - 8 CER8.1P1 N Y 15 SSI&T 16 N N/A SSI&T Migrate to AMI for Ed3TISA Avg  8 CER8.1P1 N Y 15 SSI&T 16 N N/A SSI&T Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.0P2 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Main-processor
CER9.1P1 Y Y 15 Devel 16 Devel 16 N
CER9.2P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.2P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3
CER9.3P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.3P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3
CER9.4P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.4P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3

TISA Avg - 10 CER10.0P1 N Y 16 N N/A N N/A n/a  
CER10.0P2 N Y 16 N N/A N N/A n/a  
CER10.0P3 N Devel 16 Devel 16 N N/A Devel New PGE for Edition3
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Subsystem ID PGE ID SGI P4
P4 
TK 
Ver
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X86
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Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

GGEO - 11 CER11.1P10 N Y 16 Devel 16 Devel 16 N
CER11.2P2 N Y 16 Devel 16 Devel 16 N  
CER11.4P1 N Y 16 Devel 16 Devel 16 N
CER11.6P1 N Y 16 Devel 16 Devel 16 N  
CER11.7P1 N Y 16 Devel 16 Devel 16 N   

Regrid MOA -
12

CER12.1P1 Y SSI&T 16 SSI&T 16 SSI&T 16 SSI&T  

CER12.1P2 N Y 16 SSI&T 16 SSI&T 16 SSI&T  
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Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T
Devel

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in Sample Read 
README updated1? 

(Y/N)
BDS Instrument Archival  N
ES-8 ERBE-like Archival  N
ES-9 ERBE-like Archival  N
ES-4 ERBE-like Archival  N
SSF Inversion Archival  Y
CRS SARB Archival  Y
FSW TISA-Gridding Archival  Y
SYN TISA-Averaging Archival  Y
AVG TISA-Averaging Archival  Y
ZAVG TISA-Averaging Archival  Y
SFC TISA-Gridding Archival  Y
SRBAVG TISA-Averaging Archival  Y
ISCCP-D2like-Day/Nit TISA-Gridding Archival  Y
ISCCP-D2like-GEO TISA-GGEO Archival  Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
CRH Cl d I t l N/A

Table 2: CERES Product Current Events Status Table 
Table 2 - CERES Data Products

CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA ValRx N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB ValRx N/A
1Sample Read Package README files:  References to URL http://asd-
www.larc.nasa.gov/ceres/ASDceres.html need to be updated to 
http://science.larc.nasa.gov/ceres
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Date Affected Section or PGE/Product ID Revision Made
1/4/2011 CER12.1P1 Changed P4 status from "Y" to "SSI&T" 

1/17/2011 CER7.3.1P1, CER10.0P3, CER7.2.1, CER10.0P1, 
CER10.0P2

Changed P4 status from "SSI&T" to "Y"

1/31/2011 CER7.3.1P1, CER10.0P3 Changed P4 and P6 statuses from "SSI&T" to "Devel"
2/16/2011 CER2.1P1, 2.2P1, 2.3P1, 2.3P1, 2.3P2                         

CER3.1P1, 3.2P1                                                         
CER4.1-4.1P6, 2P4, 2P5, 3P3                                        
CER4.5-6.1P4, 1P5, 2P3, 4P2

Changed "new" Wrapper status from "N" to "Devel" 

2/28/2011 CER1.1P8 Changed P6 and New Wrapper Status to "Y"
CER4.1-4.1P6, 2P4, 2P5, 3P3  Changed P6 and New Wrapper Status to "SSI&T"
CER7.3.1P1, CER10.0P3 Changed P6 and New Wrapper Status to "Devel"
CER12.1P1, CER12.1P2 Changed P6, X86, and New Wrapper Status to "Devel"
CER1.1P1,3,5,  CER1.2P1, CER1.3P1,2,3 Changed X86  and New Wrapper Status from "Devel" to "ValRx"
CER12.1P1, CER12.1P2 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"

Revisions:

3/14/2011

3/28/2011

PGElist_CERES_20110328.xls 3/30/201112:39 PM


	ss_110401a.pdf
	PGElist_CERES_20110328
	Table1-PGEs
	Tables1&3Key
	Table2-Products
	RevHist


