
April 13, 2011 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman for 4/13/11 
Active Requests in order of priority as of 4/11/11 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

M-PR 1-09  NSIDC-
NESDIS 

EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

AM- PR 6-05, 7-
05, and 1-10 to 
4-10  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request The ERBE-like PRs 
AM 1-10 thru 4-10 
replace standing 
requests AM- 2-05 
thru 5-05. 

 PM-PRs 16-05,  
18-05, 2-10, 4-
10, 6-10, 
8-10 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request The ERBE-like PRs 
PM 2-10, 4-10, 6-10, 
& 8-10 replace 
standing requests 
PM-PRs 17-05 & 
15-05. 

PM-PRs 11-05 to  
14-05 
 
1-10, 3-10, 5-10, 
7-10 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request The ERBE-like PRs 
1-10, 3-10, 5-10, & 
7-10 replace 
standing requests 
PM-PRs 11-05 & 
13-05 
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Table 1:  Process Strategy/Coleman for 4/13/11 
Active Requests in order of priority as of 4/11/11 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

M-PR 2-10 
PR M 1-11 
SCCR 830 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request ** NEW Standing 
PR Number – Delta 
delivery due to 
GMAO filename 
change (from “200” 
series to “201” 
series)  

PR M 1-10 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

PRs 25-11 thru 
28-11 
 
SCCRs 831, 693  

FM3 
FM4 

Edition1-CV 
Ed1-CV-
NoSW 

SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 
  

6/30/10 – 1/1/11 In Progress 
 
Priority Level 1 
 

PRs 19-11 thru 
24-11 
 
SCCRs 829, 690 

FM3 
FM4 

Edition1-CV 
Ed1-CV-
NoSW 

SSF 4.5-6.2P2 
4.5-6.4P1 
4.5-6.1P3 

6/30/10 – 1/1/11 In Progress 
 
Priority Level 1 
 

PRs 49-11, 50-11 FM1, 
FM2 

Edition3 BDS, IES 1.2P1 
1.3P3 

3/2/10 – 12/1/10 Ready 
 
Priority Level 1 

PR 48-11 
 
SCCR 727 

FM1, 
FM2 

Edition3 SCCD/ 
SCCN 

2.4P1 3/10 – 11/10 Ready 
 
Priority Level 1 

PRs 51-11, 52-11 FM3, 
FM4 

Edition3 BDS, IES 1.2P1 
1.3P3 

3/2/10 – 12/1/10 Ready 
 
Priority Level 1 

PRs 185-10 thru 
187-10 
 
SCCR 782 

Terra ValR15 
(for Ed1-CV) 

SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

12/07  Ready 
 
Priority Level 2 

PR 47-09 
 
SCCR 685 

FM3, 
FM4 

Edition2D/ 
Ed2D-NoSW 

SFC 9.2P1 
9.3P1 
9.4P1 

11/30/07 - 3/1/10  
                 7/1/10 

In Progress 
NOTE: Dates 
through 4/10 
complete 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman for 4/13/11 
Active Requests in order of priority as of 4/11/11 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 36-11 thru 
38-11 
 
SCCRs 811, 791, 
690 

FM1, 
FM2 

Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

3/2/2010 – 
7/1/2010 

Ready 
 
Priority Level 2 

PRs 44-11 thru 
42-11 
 
SCCR 789 

Terra 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

3/2/2010 – 
7/1/2010 

Ready 
 
Priority Level 2 

PRs 53-11 thru 
55-11 
 
(PRs in devel) 
 
SCCRs 811, 791, 
690 

FM1, 
FM2 

Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/30/2010 – 
12/1/2010 

Ready 
 
Priority Level 2 

PRs 61-11 thru 
59-11 
 
(PRs in devel) 
 
SCCR 789 

Terra 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

6/30/2010 – 
12/1/2010 

Ready 
 
Priority Level 2 

PRs 176-10 thru 
182-10 (Excel 
Only) 
 
SCCRs 811, 791, 
690, 789, 794 

Terra Edition3A SSF, SFC, 
SAH 

4.5-6.5P4 
4.5-6.2P2 
4.5-6.4P1 
5.0P2 
9.2P2, 9.3P2
9.4P2 

3/00 – 10/05 Ready. 
 
Priority Level 2 

PRs 84-10, 
76-10, 92-10 
 
SCCRs 812, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

7/2/02 – 3/30/05 Ready 
 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman for 4/13/11 
Active Requests in order of priority as of 4/11/11 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

* PRs 111-10 
thru 113-10 
(partial – 
remainder) 
SCCR 789 

Aqua 
XTrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

7/02 – 4/06 
NOTE: Dates 7/02 
thru 3/05 should 
only need to be 
processed at this 
point 

Ready – 4/05 thru 
4/06 already 
processed 
 
Priority Level 2 

PR 100-10 
 
SCCR 794 

FM3, 
FM4 

Edition3A SAH 5.0P2 7/02 – 3/05 Ready 
 
Priority Level 2 

PRs 66/67/68-10,  
 
SCCR 781 

FM1 Edition2G CRS 5.0P1 
5.1P1 
5.4P1 

12/1/07 – 2/28/10 
               6/30/10 

Ready 
 
NOTE: Dates 
through 5/10 
complete 
 
Priority Level 3 

PRs 63/64/65-10 
 
SCCR 685 

FM1 Edition2G FSW 6.1P1 
6.2P1 
6.3P1 

12/1/07 – 2/28/10 
               6/30/10 

Ready.  
NOTE: Dates 
through 3/1/10 
complete 
 
Priority Level 3 

PRs 9-10 thru 
10-10  
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

3/2000 – 10/05  Ready.  
 
Priority Level 3 

PRs 7-10 thru 8-
10  
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

7/2002 – 10/05 Ready.   
 
Priority Level 3 

PRs 5-10 thru  
6-10   
SCCR 650 

FM1, 
FM2 

Edition2E SRBAVG 10.0P1, 
10.0P2 

11/05 – 2/10 Ready.    
 
Priority Level 3 

PRs 3-10 thru  
4-10   
SCCR 650 

FM3, 
FM4 

Edition2B SRBAVG 10.0P1, 
10.0P2 

11/05 – 2/10  Ready.   
 
Priority Level 3 
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Table 1:  Process Strategy/Coleman for 4/13/11 
Active Requests in order of priority as of 4/11/11 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

  
 12/1/07  - 6/30/10 

Ready. Process 1st 
month and wait for 
SS checkout 
 
Priority Level 3 

PR 45-09 
 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

  
12/1/07 - 6/30/10 

Ready.    
 
Priority Level 3 

PRs 136-09,  
       137-09 
SCCR 746 

FM1, 
FM2, 
FM3, 
FM4 

Edition2A ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 10/02 Ready. 
 
Priority Level 3 

PRs 194-10 thru 
201-10, and 
20-10 thru 22-10, 
32-10 thru 35-10 

FM1, 
FM2, 
FM3, 
FM4 

ValR17, 
ValR17-Ed2, 
ValR17-Ed3 

BDS 1.1P5 
1.2P1 
1.3Px 
 

Selected dates Completed.  
3/23/11, 3/30/11 
 
 

 

**** The PRs that follow are on HOLD.  They cannot be processed until the necessary 
input data are available. **** 

 
PR 16-11 
 
SCCR 747 

FM5 PreLaunch  1.0P2 9/6/10 – 9/8/10 Hold.  Waiting for 
input data 
 
Priority 2 – NCT3 

PR 33-11 
 
SCCR 747 

FM5 PreLaunch BDS 1.1P8 9/6/10 – 9/8/10 Hold.  Waiting for 
input data 
 
Priority 2 – NCT3 

PR 34-11 
 
SCCR 747 

FM5 PreLaunch PRES8 1.2P1 9/6/10 – 9/8/10 Hold.  Waiting for 
input data 
 
Priority 2 – NCT3 

PR 35-11 
 
SCCR 734 

FM5 Prelaunch ES8 2.2P1 9/6/10 – 9/8/10 Hold.  Waiting for 
input data 
 
Priority 2 – NCT3 
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Table 1:  Process Strategy/Coleman for 4/13/11 
Active Requests in order of priority as of 4/11/11 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 41-11 thru 
39-11 
 
SCCRs 812, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

3/2/10 – 7/1/10 Hold – waiting for 
input data (SCC) 
 
Priority 2 

PRs 47-11 thru 
45-11 
 
SCCR 789 

Aqua 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

3/2/10 – 7/1/10 Hold – waiting for 
input data 
 
Priority 2 

PRs 58-11 thru 
56-11 
 
SCCRs 812, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

6/30/10 – 12/1/10 Hold – waiting for 
input data (SCC) 
 
Priority 2 

PRs 62-11 thru 
64-11 
 
SCCR 789 

Aqua 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

6/30/10 – 12/1/10 Hold – waiting for 
input data 
 
Priority 2 

 

**** The PRs that follow are on HOLD.  They cannot be processed until the PGEs have 
completed pre-operational testing and been promoted **** 

 
PRs 29-11 thru 
31-11 
 
 
SCCR 763 

Terra, 
Aqua 

Beta1 ISCCP-
D2like-
Mrg 

9.0P2 
9.0P3 

200107 
200401 
200404 
200407 
200410 

HOLD -Waiting for 
Promotion 
 

Priority Level 3 

PRs 17-11, 18-11 
 
SCCR 756 
 

FM1, 
FM2, 
FM3, 
FM4 

ValR17  1.4P1 3/31/00 (Terra) 
9/30/02 (Aqua) 
11/30/04 (Both) 
4/30/09 (Both) 

HOLD -Waiting for 
Promotion 
 
Priority Level 3 

PRs 14-11 thru 
15-11 
 
SCCR 770 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV  1.4P2 3/31/00 (Terra) 
9/30/02 (Aqua) 
11/30/04 (Both) 
4/30/09 (Both) 

HOLD -Waiting for 
Promotion 
 
Priority Level 3 
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Table 1:  Process Strategy/Coleman for 4/13/11 
Active Requests in order of priority as of 4/11/11 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 164-10 thru 
169-10 

Merged Edition3A TSI 10.0P3, 
7.3.1P1 

7/02 - 2/10 HOLD – Waiting for 
software  delivery 
 
Priority Level 2 

PRs 188-10 thru 
191-10 
 
SCCR 795 

Merged Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 7/02 – 12/07 HOLD -Waiting for 
Promotion 
 
Priority Level 3 

PRs 16-10  
SCCR 749 

CERES ValR4x86-
Ed3 

MOA 12.1P2 7/04 HOLD -Waiting for 
Promotion 
 
Priority Level 2 

PR 15-10 
SCCR 749 

CERES ValR4p6-Ed3 MOA 12.1P2 7/04 HOLD -Waiting for 
Promotion 
 
Priority Level 2 

PR 37-10 
SCCR 749 

CERES ValR4x86-
Ed2 

MOA 12.1P1 7/04 HOLD -Waiting for 
Promotion 
 
Priority Level 2 

PR 36-10 
SCCR 749 

CERES ValR4p6-Ed2 MOA 12.1P1 7/04 HOLD -Waiting for 
Promotion 
 
Priority Level 2 

PR 6-11 
 
SCCR 749 

CERES  MOA 12.1P2 2/28/2000 – 
3/1/2010 

HOLD -Waiting for 
Promotion 
 
Priority Level 2 

 

**** PRs to be written **** 
 

  FM2, 
FM4 

Edition3A SSF, SAH 4.5-6.5P4 
4.5-6.5P5 
4.5-6.2P2 
4.5-6.4P1 
5.0P2 

FM2: 3/06 - 3/1/10 
FM4: 4/05 - 3/1/10 
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Table 1:  Process Strategy/Coleman for 4/13/11 
Active Requests in order of priority as of 4/11/11 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

 FM1 
FM2 

Edition3A SSF Clouds, 
Inversion 

6/30/10 – 1/1/11 Using Edition1-CV 
based inputs 

 FM3 
FM4 

Edition3A SSF Clouds, 
Inversion 

6/30/10 – 1/1/11 Using Edition1-CV 
based inputs 

 FM1 
FM2 

Beta1-Ed4 SSF Clouds, 
Inversion 

2/28/00 – 2/1/01 Begin with months 
hat we have latest 
GMAO data for 

 FM3 
FM4 

Beta1-Ed4 SSF Clouds, 
Inversion 
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Table 2.  April 13, 2011 - System Issues and Status 

Activity Lead Status 

SEC Miller • Nothing to report.  (Miller) 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• SCCR 839 – Installed the Instrument delta delivery on AMI-P and 
provided it to the ASDC on April 1.  (Ayers) 

• SCCR 840 – Installed and tested Perl_Lib on AMI-P and released it to 
the ASDC on April 1.  (Ayers) 

• SCCR 756 – Installed the updated SGE Driver script for Instrument 
PGE CER4.1P1 on AMI-P in response to CERES Software Problem 
Report 148.  (Ayers) 

• SCCR 770 – Installed the updated SGE Driver script for Instrument 
PGE CER4.1P2 on AMI-P in response to CERES Software Problem 
Report 149.  (Ayers) 

• SCCR 839 – Installed the updated SGE Driver script for Instrument 
PGE CER1.3P1 on AMI-P in response to CERES Software Problem 
Reports 150 and 151.  (Ayers) 

• SCCR 844 - Installed and tested Perl_Lib on AMI-P and released it to 
the ASDC on April 8.  (Ayers) 

• SCCR 809 – Testing the Clouds delivery on AMI-P.  (Ayers) 
• Installed the Edition3 gains for Terra FM1 and FM2 and Aqua FM3 

and FM4 for March 1, 2010, through December 1, 2010, on warlock 
and AMI-P, and released them to the ASDC on April 4.  (Ayers) 

• Installed the Edition3 spectral response function files for Terra FM1 
and FM2 for March 1, 2010, through November 30, 2010, on magneto 
and AMI-P, and released them to the ASDC on April 5.  (Ayers) 

• Updated the Perl_Lib information in the Promoted Directories 
document and provided it to the ASDC.  (Ayers) 

• Installed the updated Edition3 spectral response function files for 
Terra FM2 for March 1, 2010, through November 30, 2010, on 
magneto and AMI-P, and released them to the ASDC on April 11.  
(Ayers) 

AMI Job 
Submission 
Scripts 

Ayers 
(Grepiotis) 

• Development continues on the scripts for the upcoming ERBE-like 
and Inversion deliveries.  (Grepiotis, Hillyer) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – April 2011 
(CERES Science Team Meeting:  April 26 – 28, 2011, in Newport News, VA) 

(NPP Launch Date:  October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding 
(SCCR 763) 

October 15 October 29 
In CM Queue 

awaiting 
updates 

November 5 Beta1–Edition2 delivery of 2 new PGEs 
(CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product.  [All ISCCP-D2like 
HDF products will have the same format.] 

 X AMI-P6 

CERESlib 
(SCCR 827) 

February 18 March 4 
In CM Queue 

March 11 Clouds updates.   AMI-P6, 
AMI-x86, & 
magneto-P4 

Clouds  
(SCCR 809) 

February 18 March 4 
In CM Queue 

March 11 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-
4.2P4, and CER4.1-4.3P3. 

  AMI-P6 

Inversion 
(SCCR 814) 

March 18 April 1 April 8 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-
6.2P3 and CER4.5-6.4P2. 

  AMI-P6 

TISA 
Averaging 
(SCCR 833) 

February 28 April 8 April 15 Corrections and updates to SCCR 796.   magneto-P4 

TISA Gridding 
(SCCR 837) 

March 11 April 8 April 15 Corrections to SCCR 746.   magneto-P4 

ERBE-like 
(SCCR 740) 

April 1 April 15 April 22 Delivery of all ERBE-like PGEs to AMI. 
(Edition2/Edition3) 

  AMI-P6 
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Table 3.  CERES Subsystem Delivery Schedule – April 2011 
(CERES Science Team Meeting:  April 26 – 28, 2011, in Newport News, VA) 

(NPP Launch Date:  October 18, 2011) 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 838) 

April 8 April 22 April 29 Correction for the radiance and double 
drift corrected count values. 

  AMI-P6 

Instrument 
(SCCR 843) 

 After NCT 3 
Part II 

 Fix problem with Gimbal and Memory 
Dump data output from CER1.1P1, 3, 5, & 
7. 

  AMI-P6 

Instrument 
(SCCR 842) 

April 22 May 6 May 13 Fix issues discovered in NCT 3 Part II.   AMI-P6 & 
AMI-x86 

TISA Gridding 
(SCCR 765) 

May 13 
 

May 27 June 3 Beta1-Edition2 ISCCP-D2like-
FlxDay/Nit (PGEs CER9.5P1 & 
CER9.5P2). 

 X AMI-P6 

Instantaneous 
SARB 

 Spring  Beta1-Edition4 CRS.   AMI-P6 & 
AMI-x86 

GGEO   Summer  Beta1-Edition4 GGEO delivery.   AMI-P6 
Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 
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12 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code.

AMI-P6

 
 

Table 4.  CERES Coefficients Delivery Schedule – April 2011 
 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

There are no deliveries planned at this time. 



Table 5.  SCCR Activity March 31 at 12:00 p.m. – April 11 at 5:00 p.m. 

 

SCCR S U A C D SS Page 
No. Comments 

740   X   ERBE-like   

823   X   Inversion   

837   X   TISA 
Gridding 

  

839   X   Instrument   

840   X X  Perl_Lib   

842   X   Instrument   

843   X   Instrument   

844 X X X X  Perl_Lib 14  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 
 
 

13 



CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Perl_Lib    SCCR Date: 04/04/2011    SCCR Number: 844 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding Log::Summary class to Perl_Lib to provide routines for writing and reading submission log 
files. 
 
Adding 'test_suites/Test_Submission_Summary.pl' to test routines in Log::Summary. 
 
Reason for Change (non-Science): 
Developers and operators need a summary log file to capture the status of instances submitted to Sun 
Grid Engine through the AMI Job Submission Scripts.  The summary file will report the command 
used to launch the SGE_Driver, the directory which the SGE_Driver was called, the timestamp to 
which the log was created, and a list of the status of the instances which were attempted to submit.  
The statuses are successfully submitted, failed due to Sun Grid Engine failure, failed due to missing 
inputs, and failed due to existing outputs.  The information in the summary can be further used to 
examine and report the progress of Sun Grid Engine instances launched with the SGE_Driver. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: N/A 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date: 4/4/2011 
List Affected Subsystems and PGE Names: All AMI PGEs 
 
Date: 04/04/2011          Status: Submitted 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 844: 
==================================== 
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Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
CheckForExecutables has been updated to accept the requested platform to check and to return a list 
of missing binary executables. 
 
Reason for Change (non-Science): 
CheckForExecutables should return a list of the missing executables instead of true/false that an 
executable is missing.  
This can be used for multi-platform PGEs such that binaries missing for other architectures are not 
preventing jobs from running on architectures which the binaries do exist. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: N/A 
 
Estimated Time to Complete Change: 1 Day 
Planned Delivery Date: 4/8/2011 
List Affected Subsystems and PGE Names: All AMI PGEs 
 
Date & Time: 2011-04-08 14:42:48 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 6.  April 13, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Hillyer 
(Grepiotis) 

• Attended HDF Briefing in Riverdale, MD.  (Hillyer) 

• Problem with IDL and HDF4 files created in long 
named directories identified.  Workaround for 
view_hdf has been written and currently available 
for testing.  (Hillyer) 

 

CERES-
lib 

Grepiotis 
(Hillyer) 

• Nothing to report.  (Hillyer)  

Perl_Lib Hillyer 
(Grepiotis) 

• SCCR 844 - Added Log::Summary module to read 
and write submission summary files.  (Hillyer) 

• SCCR 844 - Added functionality to report list of 
missing executables to the calling routine.  
(Grepiotis) 

 

1.0 Cooper 
(Grepiotis) 

• SCCR 843 – A possible fix for the memory dump 
byte ordering has been made and is being tested.  
(Cooper, Grepiotis, Timcoe) 

• SCCR 842 – A fix for the issues discovered during 
NCT 3 Part II pre-test has been made and is being 
tested before a delivery after NCT 3 Part II is 
complete.  (Cooper, Spivak) 

• SCCR 839 – The delta delivery was delivered to 
CM.  A couple of minor issues were discovered 
during SIT and have been updated.  (Cooper) 

• SCCR 770 – SIT is waiting for updated PRs.  The 
original PRs contained problems and are being 
rewritten.  (Cooper) 

• SCCR 756 – SIT is waiting for updated PRs.  The 
original PRs contained problems and are being 
rewritten.  (Cooper) 

• SCCR 716 – ValR17s are being evaluated.  A 
problem with the comparison of early Aqua 
Edition1-CV vs. ValR17 has been uncovered.  
Attempting to determine which set of data has the 
issue, Edition1-CV or ValR17.  It appears that not all 
the data was staged for one of the runs.  (Cooper) 

• Continue supporting NCT 3 Phase II pre-test data 
processing and evaluation.  (Cooper, Spivak) 
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Table 6.  April 13, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

• Attended the HDF Workshop in Greenbelt MD.  
(Hillyer, Spivak) 

2.0 Walikainen 
(Lande) 

• Delivered latest Terra Ed3 spectral response 
functions [Mar thru Nov 2010] and wrote PR 48-11 
to create the corresponding SCCs.  (Walikainen & 
Lande) 

• SCCR 740 - Updated Operator's Manual for PGEs 
2.1P1 & 2.4P1.  Also, upgraded to AMI/SGE 
sections for CER3.1/3.2.  (Walikainen & Lande) 

• SCCR 740 - Successfully robust tested CER2.3P1/P2 
after CER2.3P2 PCF generator upgrade.  Also, 
updated PGE env hashes with latest variables and 
hidden executables for CER2.2/2.3/3.1/3.2.  (Lande) 

• SCCR 740 - Successfully began robust testing of 
daily PGE CER2.2P1 after SGE driver fixes to allow 
date range jobs.  Attempt to do the same with 
monthly PGE CER2.3P1 was unsuccessful.  (Lande) 

• Learned how to update the PR Revision History 
records and revised the directions for doing so.  
Modified CER1.4P1/2 ValR PRs (14/15/17/18-11) 
according to Denise's instructions and wrote new 
PRs for production processing of Terra/Aqua Ed3 
gains from 3/2/10 to 12/1/10.  (Lande)  

• Examined ValR17 PRES8s.  This involved creating 
ES8Ns and comparing with archived Edition1-CV 
ES8Ns.  (Walikainen) 

• Provided Edition2 vs. Edition3 Beginning-of-
Mission analysis for Science Team.  (Walikainen) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 Sun-Mack 
(Brown) 

• CERES STM Effort:  Modified all post-processing 
codes to work on AMI.  (Smith) 

• CERES STM effort:  Began running Edition 4 QC 
through post-processing and posting results on Web. 
(Smith) 

• SCCR 809 - Making updates to Clouds delivery 
items as needed.  (Smith) 
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Table 6.  April 13, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

• Working on generating clear sky overhead albedo 
maps with snow free and snow cover for 0.6, 0.8 
using six  months of CloudVis data.  (Chen) 

• FTPed the files and codes to my Mac machines to 
prepare for the shutdown.  (Chen) 

• CERES STM Effort:  Generated the images of Ed4 
cloud retrievals from Jan and Feb 2008 Terra and 
Aqua using IBMdx for upcoming science team 
meeting.  (Chen) 

• Submitted an abstract "Clear-Sky Narrowband 
Albedo Datasets Derived from MODIS Data" for the 
meeting in Lanzhou.  (Chen) 

• Start getting the VIIRS data for NCT3.  (Chen) 

• CERES STM Effort: QC global images and statistics 
for Aqua and Terra Edition4 were produced from 
200801 through 200806.  QC global images for 
Edition2 (Aqua and Terra) for corresponding dates 
were also produced as well as differences with 
Edition 4 results.  Results were posted on the Web.  
(R. Brown) 

• SCCR 809 – Communicated as needed for SCCR 
testing.  (Sun-Mack) 

• Communicated and looked into NCT3 subsetted data 
as well as inputs to the subsetter during NCT3 
testing, to see the status, gaps.  (Sun-Mack) 

• Wrote an abstract and submitted to ISALSaRS.  
(Sun-Mack) 

• CERES STM Effort:  Continuing processing and 
monitoring the SCF processing.  Communicated with 
the subsystems that use these data to develop their 
Edition 4 algorithms.  (Sun-Mack) 

• CERES STM Effort:  Post-processed SCF Edition4 
and validated the updated clear sky maps for SCF for 
snow-covered and snow-free scenes for 0.6, 1.24, 1.6 
and 2.1 um bands.  (Sun-Mack) 

• CERES STM Effort:  Validated SCF Ed4 monthly 
means as well as pixel level MODIS.  (Sun-Mack) 
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Table 6.  April 13, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

• Several others offline requests from Pat Minnis.  
(Sun-Mack) 

• CERES STM Effort:  Started making difference 
images for Eff Optical Depth and Eff Cld Height 
using new code for Science Team Meeting.  
(Gibson) 

• Working on memory issues that have come up with 
this 2 file code and also batch issues with regard to 
looping (Sequencer or slab).  (Gibson) 

4.2 Sun-Mack • Combined with above.  

4.3 Sun-Mack • Combined with above.  

4.4 Miller 
(Antropov) 

• Updated IDL code to deseasonalize data for plotting 
NB-BB.  (Miller) 

• Completed updates to convolution web pages for 
displaying NB-BB graphics.  (Miller) 

• Prepared and presented a briefing on how multilayer 
clouds are represented on the SSF.  (Miller) 
(Edition4) 

• Worked on the program to introduce new GRing 
construction algorithm - reviewed the code and fixed 
bugs.  (Antropov) (Edition4) 

 

4.5 Sothcott • SCCR 814 - Running 3 months of FM1 and FM3 
data that was provided by the Clouds group. This 
data is being used by SARB, SOFA and the ADM 
group for analysis of various Edition4-Beta1 issues. 
(Sothcott) 

 

4.6 Sothcott • Combined with above.  

5.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.2 Caldwell 
(Coleman) 

• Ran requested months of Edition3 SYNI to debug 
TSIB issues.  (Caldwell) 

 

12.0 Caldwell 
(Coleman) 

• Assisted Jose Fernandez in adapting offline MERRA 
MOA to use alterate aerosol sources.  (Caldwell) 

• Developing IDL plotting code for validation of 
Edition4 MOA files.  (Caldwell) 
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Table 6.  April 13, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

7.1 Nguyen 
(Lock) 

• SCCR 833 – Ran 2005 through 2009 TSIBs and used 
the check for error program to find errors.  Correct 
the LW halfsine fit.  (Nguyen) 

• SCCR 833 - Preparing for the delivery.  (Nguyen) 

 

8.0 Nguyen 
(Lock) 

• Providing Dave Doelling with plots as requested.  
(Lock) 

• Ran SS8 with TSIB Edition3A data.  Provided 
validation plots on the Edition3A data.  (Lock) 

 

10.0 Nguyen 
(Lock) 

• Provided job ID of the SGE jobs with output data 
disappeared to SA for investigation.  (Nguyen) 

• Corrected the daily and clear-sky SW fluxes and 
reran all Terra and Aqua SSF and SYN 1deg Lite 
data.  (Nguyen) 

• Running SRBAVG with 1-hr GGEO data for Dave 
Doelling’s GGEO validation for the Senior Review. 
(Nguyen) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• SCCR 837 – Implemented Optical Depth code 
changes into PGE 9.0P1 software.  Processed 03/00 
– 06/2010 Terra and 07/2002 – 06/2010 Aqua data 
through PGE 9.0P1 at SCF.  Waiting for TISA 
science team approval for PGE delivery to CERES 
CM. (Raju) 

 

11.0 Raju 
(Nguyen) 

• Updated MTSAT-2 IR coefficients according to 
Dave Doelling requests.  Updated clear-sky-albedo 
correction factors for MTSAT2 to correct the 
problem found in cloud area percentages. Processed 
07/2010 –  10/2010 MTS2 data through GGEO 
PGEs.  (Raju) 

• Several MET5, MET7 outputs were created using 
native Vs. MCIDAS GGEO and sent them to Dave 
Doelling to find the cause for MTS7 time differences 
in 2010 months.  The reason is that GGEO code is 
set to adjust image time by half hour to correct the 
problem found in the MET5, MET7 MCIDAS input 
files.  This problem was recently corrected in Doug 
Spengenberg’s program starting from September 
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Table 6.  April 13, 2011 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2010 data and TISA was not notified the corrections.  
This tend to cause time differences for MET7.  PGE 
CER11.1P10 code was updated and processed 
09/2010 – 12/2010 MET7 data.  Web plots were 
checked and months were ran through CER11.6P1 to 
remove bad scan data. All GGEO/GGEOW files up 
to 12/2010 were made available to TISA Averaging.   
(Raju) 
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Table 7.  April 13, 2011 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Continuing development of the PR Tool.  (Heckert) 

• Continuing to include user feedback into PR Database structure 
and web displays.  (Heckert, Grune) 

• Working on log-in web pages and password changing utility.  
 (Heckert) 

• Updating Operational Concepts draft with PR status/PR life 
cycle information.  (Coleman) 

• Designing approach for capturing information for and 
populating logging database.  (Magill, Grepiotis, Hillyer) 

Ordering Tool 
(Kizer) 

• Identified and helped correct an issue that was slowing the 
loading of the Google Map page.  (Heckert) 

• Modified the Terra/Aqua Imagery Viewer to allow viewing of 
Edition4 images.  (Heckert) 

• Working on improvements to several CERES Website pages 
including a page displaying Product Availability Status by 
Edition and new functionality for the Product Info pages.  
(Heckert) 
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Table 8.  April 13, 2011 – NPP Issues 

Activity Status 

FM5 • NCT 3 Part II pre-test data has been processed using the existing 
code on AMI-P.  Issues related to attempting to process 
Telemetry RDRs, incorrect metadata in the BDS, which affects 
the Pre-ES8 creation are being worked.  The updates will be 
delivered after the completion of NCT3 Part II.  (Cooper, 
Spivak) 

 



 

Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Instrument - 1 CER1.0P1 N N N/A N N/A N N/A n/a Will comply with all the latest whenever delivered
CER1.0P2 N N N/A SSI&T 16 SSI&T 16 SSI&T C++ RDR Pre-Processor
CER1.1P1 Y N N/A N N/A ValRx 16 ValRx To be disabled when C++ working- CER1.1P8
CER1.1P3 Y N N/A N N/A ValRx 16 ValRx To be disabled when C++ working- CER1.1P8
CER1.1P5 Y N N/A N N/A ValRx 16 ValRx To be disabled when C++ working- CER1.1P8
CER1.1P7 SSI&T N N/A N N/A Y 16 Y Ada NPP
CER1.1P8 N N N/A Y 16 Devel 16 Y C++ NPP, Terra, Aqua
CER1.2P1 Y N N/A SSI&T 16 ValRx 16 ValRx C code, NPP capable.
CER1.3P1 Y N N/A N N/A ValRx 16 ValRx Replace with CER1.4P1 on P6
CER1.3P2 Y N N/A N N/A ValRx 16 ValRx Replace with CER1.4P2 on P6
CER1.3P3 Y N N/A N N/A ValRx 16 ValRx Replace with CER1.4P3 on P6
CER1.4P1 N N N/A SSI&T 16 SSI&T 16 SSI&T
CER1.4P2 N N N/A SSI&T 16 SSI&T 16 SSI&T
CER1.4P3 N N N/A Devel 16 Devel 16 N

ERBE-like - 2 CER2.1P1 Y Y 16 Devel 16 Devel 16 Devel  
CER2.2P1 Y Y 15 Devel 16 Devel 16 Devel Compile HDF with TK 15, run with TK 16
CER2.3P1 Y Y 16 Devel 16 Devel 16 Devel
CER2 3P2 Y Y 16 Devel 16 Devel 16 Devel

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

CER2.3P2 Y Y 16 Devel 16 Devel 16 Devel
CER2.4P1 Y Y 16 Devel 16 Devel 16 Devel

ERBE-like - 3 CER3.1P1 Y Y 16 Devel 16 Devel 16 Devel
CER3.2P1 Y Y 16 Devel 16 Devel 16 Devel
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

Clouds CER4.1-4.0P1 Y N N/A N N/A N N/A n/a
 4.1-4 CER4.1-4.0P2 N Y 15 N N/A N N/A n/a Migration to AMI not in near future

CER4.1-4.1P4 Y Y 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, 
Possibly use P4 for 3/10 forward

CER4.1-4.1P5 Y Y 16 N N/A N N/A n/a warlock  version recompiled for 2008 Edition2, Use 
P4 for 3/10 forward

CER4.1-4.1P6 N Y 16 SSI&T 16 N N/A SSI&T Beta2-Ed3 (P4), Ed4 (P6), Migration to X86 not in 
near future

CER4.1-4.2P2 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P3 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.2P4 N Y 16 SSI&T 16 N N/A SSI&T Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.2P5 N Y 16 SSI&T 16 N N/A SSI&T Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
CER4.1-4.3P2 Y Y 15 N N/A N N/A n/a Ed2
CER4.1-4.3P3 N Y 16 SSI&T 16 N N/A SSI&T Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future
Inversion/SOF CER4 5 6 1P2 n/a Ed2 Terra MainInversion/SOF
A

CER4.5-6.1P2 Y ValRx 16 N N/A N N/A n/a Ed2 Terra Main

4.5-6 CER4.5-6.1P3 Y Y 15 N N/A N N/A n/a Ed2 Aqua Main
CER4.5-6.1P4 N Y 16 Devel 16 Devel 16 Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N Y 16 Devel 16 Devel 16 Devel Aqua Main Ed4 version of 1P3
CER4.5-6.2P2 Y Y 15 N N/A N N/A n/a Ed2/Ed3 subsetter
CER4.5-6.2P3 N Y 16 Devel 16 Devel 16 Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 N Y 16 N N/A N N/A n/a Ed3 daily post-processor

CER4.5-6.3P2 Y SSI&T 16 N N/A N N/A n/a Edition2 to magneto Terra alternate
CER4.5-6.3P3 Y Y 15 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P1 Y Y 15 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P2 N Y 16 Devel 16 Devel 16 Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P2 N N N/A N N/A N N/A n/a IES-SSF  Terra New PGE, Ed4 format
CER4.5-6.5P3 N N N/A N N/A N N/A n/a IES-SSF Aqua New PGE, Ed4 format
CER4.5-6.5P4 N Y 16 N N/A N N/A n/a IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 N SSI&T 16 N N/A N N/A n/a IES-SSF Aqua New PGE, Ed2 format
CER4.5-6.6P2 Y N N/A N N/A N N/A n/a Edition2 
CER4.5-6.6P3 Y Y 15 N N/A N N/A n/a Edition2 to magneto
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

SARB - 5 CER5.0P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER5.0P2 N Y 15 N N/A N N/A n/a Ed2 only for now, Ed3 version requires delta delivery
CER5.1P1 Y Y 16 N N/A N N/A n/a Ed2 only
CER5.1P2 N ValRx 16 N N/A N N/A n/a Ed2 only
CER5.1P3 N N N/A Devel 16 Devel 16 N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER5.4P2 N Y 16 N N/A N N/A n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y Y 15 N N/A Devel 16 n/a  
CER6.1P2 N N N/A N N/A N N/A n/a New PGE for Edition4
CER6.2P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER6.2P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4
CER6.3P1 Y Y 15 N N/A N N n/a  
CER6.3P2 N N N/A Devel 16 Devel 16 n/a New PGE for Edition4

TISA Avg - 7.1 CER7.1.1P1 N Y 15 N N/A N N/A n/a
CER7.3.1P1 N Devel 16 Devel 16 N N/A Devel New PGE for Edition3

SARB - 7.2 CER7.2.1P1 N Y 16 N N/A SSI&T 16 SSI&T P4 only Ed2 for now, X86 for Ed2 and Ed3 
TISA Avg - 8 CER8.1P1 N Y 15 SSI&T 16 N N/A SSI&T Migrate to AMI for Ed3TISA Avg  8 CER8.1P1 N Y 15 SSI&T 16 N N/A SSI&T Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.0P2 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Main-processor
CER9.1P1 Y Y 15 Devel 16 Devel 16 N
CER9.2P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.2P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3
CER9.3P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.3P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3
CER9.4P1 Y Y 15 N N/A N N/A n/a Ed2 only
CER9.4P2 N SSI&T 16 N N/A N N/A n/a New PGE for Edition3

TISA Avg - 10 CER10.0P1 N Y 16 N N/A N N/A n/a  
CER10.0P2 N Y 16 N N/A N N/A n/a  
CER10.0P3 N Devel 16 Devel 16 N N/A Devel New PGE for Edition3
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                     

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

GGEO - 11 CER11.1P10 N Y 16 Devel 16 Devel 16 N
CER11.2P2 N Y 16 Devel 16 Devel 16 N  
CER11.4P1 N Y 16 Devel 16 Devel 16 N
CER11.6P1 N Y 16 Devel 16 Devel 16 N  
CER11.7P1 N Y 16 Devel 16 Devel 16 N   

Regrid MOA -
12

CER12.1P1 Y SSI&T 16 SSI&T 16 SSI&T 16 SSI&T  

CER12.1P2 N Y 16 SSI&T 16 SSI&T 16 SSI&T  

PGElist_CERES_20110411.xls 4/11/20116:30 PM



Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T
Devel

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in Sample Read 
README updated1? 

(Y/N)
BDS Instrument Archival  N
ES-8 ERBE-like Archival  N
ES-9 ERBE-like Archival  N
ES-4 ERBE-like Archival  N
SSF Inversion Archival  Y
CRS SARB Archival  Y
FSW TISA-Gridding Archival  Y
SYN TISA-Averaging Archival  Y
AVG TISA-Averaging Archival  Y
ZAVG TISA-Averaging Archival  Y
SFC TISA-Gridding Archival  Y
SRBAVG TISA-Averaging Archival  Y
ISCCP-D2like-Day/Nit TISA-Gridding Archival  Y
ISCCP-D2like-GEO TISA-GGEO Archival  Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
CRH Cl d I t l N/A

Table 2: CERES Product Current Events Status Table 
Table 2 - CERES Data Products

CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA ValRx N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB ValRx N/A
1Sample Read Package README files:  References to URL http://asd-
www.larc.nasa.gov/ceres/ASDceres.html need to be updated to 
http://science.larc.nasa.gov/ceres
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Date Affected Section or PGE/Product ID Revision Made
1/4/2011 CER12.1P1 Changed P4 status from "Y" to "SSI&T" 

1/17/2011 CER7.3.1P1, CER10.0P3, CER7.2.1, CER10.0P1, 
CER10.0P2

Changed P4 status from "SSI&T" to "Y"

1/31/2011 CER7.3.1P1, CER10.0P3 Changed P4 and P6 statuses from "SSI&T" to "Devel"
2/16/2011 CER2.1P1, 2.2P1, 2.3P1, 2.3P1, 2.3P2                         

CER3.1P1, 3.2P1                                                         
CER4.1-4.1P6, 2P4, 2P5, 3P3                                        
CER4.5-6.1P4, 1P5, 2P3, 4P2

Changed "new" Wrapper status from "N" to "Devel" 

2/28/2011 CER1.1P8 Changed P6 and New Wrapper Status to "Y"
CER4.1-4.1P6, 2P4, 2P5, 3P3  Changed P6 and New Wrapper Status to "SSI&T"
CER7.3.1P1, CER10.0P3 Changed P6 and New Wrapper Status to "Devel"
CER12.1P1, CER12.1P2 Changed P6, X86, and New Wrapper Status to "Devel"
CER1.1P1,3,5,  CER1.2P1, CER1.3P1,2,3 Changed X86  and New Wrapper Status from "Devel" to "ValRx"
CER12.1P1, CER12.1P2 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"

4/4/2011 none

Revisions:

3/14/2011

3/28/2011
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