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March 7, 2012 - System Issues and Status 

 
Table 1:  Process Strategy/Coleman as of 03/07/12 

Active Requests in order of priority as of 03/05/12 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 
Special 

Status 

 

The PRs that follow are the Standing PRs 

 

M-PR 1-09  NSIDC-

NESDIS 

EICE 

ESNOW 

16
th

 mesh 

4.1-4.0P2 Standing Request   

PRs NPP 6-11 

through 14-11 

NPP AtLaunch BDS/ 

ERBElike  

(SS1-3) 

1.0P2, 

1.1P8, 

1.2P1, 

1.4P1, 

1.4P2, 

2.2P1, 

2.3P1/2, 

3.1P1 

Standing Request  

PRs NPP 1-11 

through 5-11 

NPP Baseline1-

QC 

BDS/ 

ES8 

1.0P2, 

1.1P8, 

1.2P1, 

1.4P1, 

2.2P1 

Standing Request  

AM 8-11 thru 

11-11 

 

PM 8-11 thru 11-

11 

Terra 

 

 

Aqua 

Baseline1-

QC 

BDS/ES8 1.1P8, 

1.2P1, 

1.4P1, 

2.2P1 

Standing Request  

AM 12-11 thru 

19-11 

         

 

PM 12-11 thru 

19-11 

 

Terra  

 

 

 

Aqua 

Edition1-CV BDS/ 

ERBElike  

(SS1-3) 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

2.1P1 

2.2P1 

2.3P1/2 

3.1P1 

Standing request   
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Table 1:  Process Strategy/Coleman as of 03/07/12 

Active Requests in order of priority as of 03/05/12 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 
Special 

Status 

AM 1-11 to 7-11 

PM 1-11 to 7-11 

Terra 

Aqua 

 

Edition1-CV SSF 

Clouds and 

Inversion 

4.1-4.1P4/5 

4.1-4.2P2/3 

4.1-4.3P2 

4.5-6.1P2/3 

4.5-6.2P2 

4.5-6.4P1 

Standing Request  

PR M 3-11 

SCCR 858 

CERES DAO-G5-

CERES 

MOA 12.1P1 Standing request New PR for AMI 

processing 

PR M 2-11 

SCCR 753 

CERES DAO-G5-

CERES 

PMOA 9.1P1 Standing request New PR to 

coordinate with new 

standing PR M 3-11 

 

The PRs that follow are the Non-Standing PRs that can be processed 

 

PRs 179-10 

thru181-10 

 

SCCR 789 

Terra Edition3A SFC 9.2P2, 9.3P2 

9.4P2 

3/00 – 10/05 In Progress 

 

Priority level 1 

* PRs 111-10 

thru 113-10 

(partial – 

remainder) 

SCCR 789 

Aqua 

XTrk 

Edition3A SFC 9.2P2 

9.3P2 

9.4P2 

7/02 – 4/06 

NOTE: Dates 7/02 

thru 3/05 should 

only need to be 

processed at this 

point 

In Progress – 4/05 

thru 4/06 already 

processed 

 

Priority Level 1 

PR 100-10 

 

SCCR 794 

FM3, 

FM4 

Edition3A SAH 5.0P2 7/02 – 3/05 Ready 

 

Priority Level 1 

PR 182-10 

 

SCCR 794 

Terra Edition3A SAH 5.0P2 3/00 – 10/05 Ready 

 

Priority Level 1 

PRs 17-12 thru 

26-12 

 

SCCRs 716, 863, 

740 

Terra, 

Aqua 

Edition3 BDS/IES 

ES8/4/9 

1.2P1, 1.3P3 

2.2P1, 

2.3P1&2 

2.4P1 

6/2/11 – 9/1/11 In Progress 

 

Priority Level 1 
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Table 1:  Process Strategy/Coleman as of 03/07/12 

Active Requests in order of priority as of 03/05/12 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 
Special 

Status 

PRs 73-11 thru 

75-11 

 

SCCRs 811, 791, 

690 

FM1, 

FM2 

Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

12/2/2010 – 1/1/11 Ready 

Complete thru 

12/31/10 

 

Priority Level 2 

PRs 70-11 thru 

72-11 

 

SCCR 789 

Terra 

Xtrk 

Edition3A SFC 9.2P2 

9.3P2 

9.4P2 

12/2/2010 – 1/1/11 Ready 

Complete thru 

12/31/10 

 

Priority Level 2 

PRs 58-11 thru 

56-11 

 

SCCRs 812, 791, 

690 

FM3, 

FM4 

Edition3A SSF 4.5-6.5P5 

4.5-6.2P4 

4.5-6.4P1 

6/30/10 – 12/1/10 

                11/1/11 

Ready 

FM3 Complete thru 

12/31/10 

 

Priority Level 2 

PRs 62-11 thru 

64-11 

 

SCCR 789 

Aqua 

Xtrk 

Edition3A SFC 9.2P2 

9.3P2 

9.4P2 

6/30/10 – 12/1/10 

                11/1/11 

Ready 

Complete thru 

12/31/10 

 

Priority Level 2 

PRs 161-11 thru 

163-11 

Terra Edition3A SFC 9.2P2, 9.3P2 

9.4P2 

1/06, 5/06, 6/06 Ready 

 

Priority Level 2 

PR 6-11 

 

SCCR 749 

CERES GMAO-

G541-Ed4 

MOA 12.1P2 2/28/2000 – 

3/1/2010 

In Progress 

 

Priority Level 2 

PR 65-11 

 

SCCR 794 

FM1 

FM2 

Edition3A SAH 5.0P2 7/10 – 11/10 Ready 

 

Priority Level 2 

PR 69-11 

 

SCCR 794 

FM1 

FM2 

Edition3A SAH 5.0P2 12/2010 Ready 

 

Priority Level 2 

PR 68-11 

 

SCCR 794 

FM3 

FM4 

Edition3A SAH 5.0P2 3/10 – 6/10 3 / In Progress.   

FM3 Complete 

 

Priority Level 2 
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Table 1:  Process Strategy/Coleman as of 03/07/12 

Active Requests in order of priority as of 03/05/12 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 
Special 

Status 

PRs 14-12 thru 

16-12 

 

SCCRs 870, 791, 

690 

Terra Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

12/31/10 – 9/1/11 Ready 

 

Priority Level 3 

PRs 9-12, 10-12, 

13-12  

 

SCCR 789 

Terra Edition3A SFC 9.2P2, 9.3P2 

9.4P2 

12/31/10 – 9/1/11 Ready 

 

Priority Level 3 

PR 8-12 

 

SCCR 794 

Terra Edition3A SAH 5.0P2 1/11 – 8/11 Ready 

 

Priority Level 3 

PRs 5-12 thru 7-

12 

 

SCCRs 871, 791, 

690 

FM3, 

FM4 

Edition3A SSF 4.5-6.5P5 

4.5-6.2P4 

4.5-6.4P1 

12/31/10 – 9/1/11 Ready 

 

Priority Level 3 

PRs 2-12 thru 4-

12 

 

SCCR 789 

Aqua 

Xtrk 

Edition3A SFC 9.2P2 

9.3P2 

9.4P2 

12/31/10 – 9/1/11 Ready 

 

Priority Level 3 

PR 1-12 

 

SCCR 794 

Aqua Edition3A SAH 5.0P2 1/11 – 8/11 Ready 

 

Priority Level 3 

PR 137-09 

 

SCCR 746 

FM1, 

FM2  

Edition2A ISCCP-

D2like-

Day/Nit 

9.0P1 Launch thru 10/02 In Progress 

 

Priority Level 3 

PR 136-09  

 

SCCR 746 

FM3, 

FM4 

Edition2A ISCCP-

D2like-

Day/Nit 

9.0P1 Launch thru 10/02 Ready. 

 

Priority Level 3 

PR 46-09 FM3  

V005 

MYD08 

Edition2D CRS 5.0P1 

5.1P1 

5.4P1 

  

12/1/07  - 6/30/10 

Ready. Process 1
st
 

month and wait for 

SS checkout 

 

Priority Level 3 
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Table 1:  Process Strategy/Coleman as of 03/07/12 

Active Requests in order of priority as of 03/05/12 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 
Special 

Status 

PR 45-09 

 

SCCR 685 

FM3 Edition2D FSW 6.1P1 

6.2P1 

6.3P1 

 

12/1/07 - 6/30/10 

Ready.    

 

Priority Level 3 

PR 214-11 

 

SCCR 804 

Terra, 

Terra 

+Aqua 

ValR1 SYNi 7.2.1P1 7/01 

1/04 

10/05 

1/08 

4/10 

Complete.  2/29/12 

PR 213-11 

 

SCCR 795 

Terra, 

Terra 

+Aqua 

ValR1 SYN1deg 8.1.P1 7/01 

1/04 

10/05 

1/08 

4/10 

Complete.  3/2/12 

 

**** The PRs that follow are on HOLD.  They cannot be processed until the associated 

ValRx processing is approved. **** 

 

PRs 208-11, 207-

11 

 

SCCR 801 

Terra 

+Aqua 

Edition3A TSI 10.0P3, 

7.3.1P1 

7/2002 – 4/2006 HOLD – PreProd-

Pending ValRx App 

 

Priority 2 

PRs 204-11, 203-

11 

 

SCCR 801 

Terra 

+Aqua 

Edition3A TSI 10.0P3, 

7.3.1P1 

1/2006 

5/2006 – 12/2007 

HOLD – PreProd-

Pending ValRx App 

 

Priority 2 

PRs 200-11, 199-

11 

 

SCCR 801 

Terra 

+Aqua 

Edition3A TSI 10.0P3, 

7.3.1P1 

12/ 2007 – 6/2010 HOLD – PreProd-

Pending ValRx App 

 

Priority 2 

PRs 196-11, 195-

11 

 

SCCR 801 

Terra 

+Aqua 

Edition3A TSI 10.0P3, 

7.3.1P1 

7/2010 - 12/2010 HOLD – PreProd-

Pending ValRx App 

 

Priority 2 
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Table 1:  Process Strategy/Coleman as of 03/07/12 

Active Requests in order of priority as of 03/05/12 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 
Special 

Status 

PR 206-11 

 

SCCR 804 

Terra 

+Aqua 

Edition3A SYNi 7.2.1P1 7/2002 – 4/2006 HOLD – PreProd- 

Pending ValRx 

Approval 

 

Priority 2 

PR 202-11 

 

SCCR 804 

Terra 

+Aqua 

Edition3A SYNi 7.2.1P1 1/2006 

5/2006 – 12/2007 

HOLD – PreProd- 

Pending ValRx 

Approval 

 

Priority 2 

PR 198-11 

 

SCCR 804 

Terra 

+Aqua 

Edition3A SYNi 7.2.1P1 12/ 2007 – 6/2010 HOLD – PreProd- 

Pending ValRx 

Approval 

 

Priority 2 

PR 194-11 

 

SCCR 804 

Terra 

+Aqua 

Edition3A SYNi 7.2.1P1 7/2010 - 2/2010 HOLD – PreProd- 

Pending ValRx 

Approval 

 

Priority 2 

PR  207-11 

 

SCCR 795 

Terra 

+Aqua 

Edition3A SYN1deg-

3Hour/ 

M3Hour/ 

Month 

8.1P1 7/2002 – 4/2006 HOLD – Prod-

Pending ValRx 

Approval 

 

Priority 2 

PR  201-11 

 

SCCR 795 

Terra 

+Aqua 

Edition3A SYN1deg-

3Hour/ 

M3Hour/ 

Month 

8.1P1 1/2006 

5/2006 – 12/2007 

HOLD – Prod- 

Pending ValRx 

Approval 

 

Priority 2 

PR  197-11 

 

SCCR 795 

Terra 

+Aqua 

Edition3A SYN1deg-

3Hour/ 

M3Hour/ 

Month 

8.1P1 12/ 2007 – 6/2010 HOLD – Prod- 

Pending ValRx 

Approval  

Priority 2 

PR 193-11 

 

SCCR 795 

Terra 

+Aqua 

Edition3A SYN1deg-

3Hour/ 

M3Hour/ 

Month 

8.1P1 7/2010 - 12/2010 HOLD – Prod- 

Pending ValRx 

Approval 

Priority 2 
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Table 1:  Process Strategy/Coleman as of 03/07/12 

Active Requests in order of priority as of 03/05/12 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 
Special 

Status 

**** The PRs that follow are on HOLD.  They cannot be processed until the PGEs have 

completed pre-operational testing and been promoted **** 

 

PRs 31-12 thru 

45-12 

PRs 29-11 thru 

31-11 

 

SCCR 763 

Terra, 

Aqua 

Beta1 ISCCP-

D2like-

Mrg 

9.0P2 

9.0P3 

200107 

200401 

200404 

200407 

200410 

HOLD –PreProd-

Waiting for 

Promotion 

 

Priority Level 3 

PRs 139-11 thru 

142-11 

 

SCCR 809 

FM1, 

FM2 

Beta1-Ed4 SSFI 4.1-4.1P6 

4.1-4.2P4 

4.1-4.2P5 

4.1-4.3P3 

2/28/2000 – 

6/1/2005 

HOLD –PreProd-

Waiting for Delivery 

 

Priority Level 3 

PRs 143-11 thru 

146-11 

 

SCCR 809 

FM3, 

FM4 

Beta1-Ed4 SSFI 4.1-4.1P6 

4.1-4.2P4 

4.1-4.2P5 

4.1-4.3P3 

6/30/2002 – 

3/30/2005 

HOLD –PreProd-

Waiting for Delivery 

 

Priority Level 3 

 

 



8 

 

Table 2.  March 7, 2012 - System Issues and Status 

Activity Lead Status 

SEC Miller  Nothing to report.  (Miller) 

CM/Docu-

mentation 

Ayers 

(Saunders) 

 See Table 3 for the current CERES Subsystem Delivery Schedule and 

Table 4 Xfor the current CERES Coefficients Delivery Schedule.  

(Ayers) 

 See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 

that need to be reviewed follow Table 5.  (Ayers) 

 Installed the Edition3 gains for Terra FM1 and FM2 for May 31, 2011, 

through Sept. 1, 2011, on AMI-P and provided them to the ASDC on 

February 7.  (Ayers) 

 SCCR 884 – Installed and tested Perl_Lib on AMI-P and released it to 

the ASDC on February 24.  (Ayers) 

 SCCR 882 – Installed, compiled, and tested Instrument PGE 

CER1.0P2 on AMI-P-P6 and AMI-P-x86, and released it to the ASDC 

on February 27.  (Ayers) 

 SCCR 882 – Provided the updated Instrument Test Plan to the ASDC 

on February 27.  (Saunders) 

 SCCR 885 – Installed this delta delivery on AMI-P and released it to 

the ASDC on February 29.  (Ayers) 

AMI Job 

Submission 

Scripts 

(AJSS) 

Ayers 

(Grepiotis) 

 Provided the job submission scripts to Clouds to test for their 

upcoming delivery.  Made modifications based on feedback from Rita.  

(Hillyer) 

 Development continues on the scripts for the upcoming Inversion 

deliveries.  (Hillyer) 
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Table 3.  CERES Subsystem Delivery Schedule – March 2012 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

CERESlib 

(SCCR 875) 
March 9 March 23 March 30 Edition4 updates for Inversion.   

magneto-P4, 

AMI-P6 & 

AMI-x86 

Perl_Lib (SCCR 

886) 
March 9 March 23 March 30     

Clouds  

(SCCR 809) 
N/A March 23 March 30 Redelivering the Edition4 code to AMI-P.   AMI-P6 

Inversion 

(SCCR 814) 
March 23 April 6 April 13 

Terra and Aqua Beta1-Edition4.  PGEs 

CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-

6.2P3 and CER4.5-6.4P2. 

X  AMI-P6 

ERBE-like 

(SCCR 867) 
April 13 April 27 May 4 

Porting all ERBE-like PGEs to x86 

platform and standardizing exit codes. 
  AMI-x86 

TISA 

Averaging 
 Spring 2012  

Delivering the Flux-by-Cloud-Type code 

to AMI-P. 
  AMI-P6 

Instrument 

(SCCR 877) 
 July 2012  

Converting PGE CER1.3P3 to C++ 

creating new PGE CER1.4P3. 
 X 

AMI-P6 & 

AMI-x86 

Instrument 

(SCCR 878) 
 July 2012  

Update CER1.1P8 to fix any issues found 

after NPP launch.  Also include any fixes 

for issues which arise with 

TRMM/Terra/Aqua for this PGE. 

  
AMI-P6 & 

AMI-x86 
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Table 3.  CERES Subsystem Delivery Schedule – March 2012 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument 

(SCCR 641) 
 ???  

Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 

 
SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code. 

AMI-P6 

 

 

Table 4.  CERES Coefficients Delivery Schedule – March 2012 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

Certified 

Platform(s) 

There are no deliveries planned at this time. 
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Table 5.  SCCR Activity February 21 at 12:00 p.m. – March 5 at 2:00 p.m. 

SCCR S U A C D SS 
Page 

No. 
Comments 

870    X  Inversion   

883    X  TISA 

Gridding 

  

884   X   Perl_Lib   

885 X  X   TISA 

Averaging 

12  

886 X     Perl_Lib 13  

 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal  

===================================================== 

 

Subsystem:  TISAavg8.0    SCCR Date & TIME: 2012-02-29 13:28:53    SCCR No.: 885 

 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

N/A 

 

Reason for Change (Science): 

N/A 

 

Description of Change (non-Science): 

Req# 8-30 

Delta Delivery 

Updated the CER8.1P1-SGE_Driver.pl to use the latest protocol for executing the SGE runs. 

 

Reason for Change (non-Science): 

Req# 8-30 

Delta Delivery 

Program will not run with the appropriate call to SGE. 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

CER8.1P1 

 

Estimated Time to Complete Change: 1 day 

Planned Delivery Date: 2/29/12 

List Affected Subsystems and PGE Names: None 

 

Originator: LOCK, BETTY J.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 

 

Subsystem:  Perl_Lib    SCCR Date & TIME: 2012-03-04 14:53:47    SCCR No.: 886 

 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

N/A 

 

Reason for Change (Science): 

N/A 

 

Description of Change (non-Science): 

Adding 'jobname' to values returned Log::Summary->getSubmitSuccesses(). 

 

Adding Proc::ProcessTable, Class::Inspector, and Class::Unload libraries to Perl_Lib. 

 

Reason for Change (non-Science): 

'jobname' is needed to get the SGE job name for jobs listed in AJSS summary files using the 

Log::Summary interface. 

 

Proc::ProcessTable will be used to dynamically access and report process information, such as 

memory consumption. 

 

Class::Unload and Class::Inspector will be used to dynamically load and unload Perl classes at 

runtime. 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

N/A 

 

Estimated Time to Complete Change: 1 day 

Planned Delivery Date: 3/16/2012 

List Affected Subsystems and PGE Names: AMI PGEs 

 

Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 6.  March 7, 2012 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

Toolkit 

Issues 

Hillyer 

(Grepiotis) 

 Issue resolved with file reads in NetCDF-4 on Power 

6.  Required latest HDF5 (included with TK18) and 

NetCDF-4.1.3.  (Hillyer) 

 Working on ‘APPEND’ file mode fix discovered by 

ERBE-like subsystem.  (Hillyer) 

 

CERES-

lib 

Grepiotis 

(Hillyer) 

 SCCR 875 – Merged Inversion Edition4 updates 

from Victor Sothcott.  (Hillyer) 

 Added new exit status codes to library.  (Hillyer, 

Miller) 

 Building test version of GCC 4.6.3 (Ada, C, C++, 

Objective-C, Fortran).  4.6.3 failed nearly all tests in 

its test suite package.  GCC 4.4.6 compiled correctly 

and passed ~95% of its test suites on the x86.  Trying 

GCC 4.5.3 compiler series.  (Hillyer, Wilkins) 

 

Perl_Lib Hillyer 

(Grepiotis) 

 SCCR 884 – Delivered to CERES CM.  (Hillyer) 

 SCCR 886 – Adding ‘jobname’ to Log::Summary 

module.  Adding Proc::ProcessTable, 

Class::Inspector, and Class::Unload libraries to 

Perl_Lib.  (Hillyer) 

 

CERES 

Proc. 

System 

Hillyer 

(Grepiotis) 

 Attended meetings to discuss requirements, 

schedule, and implementation.  (Hillyer, Wilkins, 

Grepiotis) 

 Diagramming design details for processing system.  

(Wilkins, Hillyer) 

 Building XML-RPC methods for process controller.  

(Hillyer, Wilkins) 

 Working on weight-based scheduling algorithm for 

DRMAA process scheduler.  (Hillyer) 

 Tested Apache Java XML-RPC library 

communication with Perl RPC::XML library.  

(Wilkins, Hillyer) 

 Tunneled XML-RPC calls over SSH using JSch 

library to AMI.  (Wilkins, Hillyer) 

 Investigated and tested JFreeChart graphing library 

for Java-based admin console.  (Wilkins) 
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Table 6.  March 7, 2012 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

1.0 Cooper 

(Grepiotis) 

 SCCR 882 – Delivered to CERES CM and released 

to SIT.  The Operator’s Manual for this PGE was 

updated to include more information on all the 

available options for running the SGE_Driver script 

and examples of how to use these options.  (Spivak) 

 SCCR 878 – Continue updates to CER1.1P8.  The 

issue with the count conversion algorithm was 

investigated and found to be an issue with the 

spaceclamp threshold values for FM5, which may 

need to be set differently than the values used for 

TRMM/Terra/Aqua, which are the ones currently 

being used.  (Grepiotis, Timcoe) 

 SCCR 877 – Convert the remaining Ada PGE 

CER1.3P3 to C++ (CER1.4P3).  Work continues as 

time permits as processing and analysis of NPP data 

is the top priority at this time.  (Grepiotis, Timcoe) 

 Continued monitoring the receipt of RDRs at the 

ASDC.  (Cooper, Spivak) 

 Problem reports #78 and #184 for CER1.0P2 are still 

open.  Updates being delivered on Friday should 

address both of these Problem Reports.  (Hillyer, 

Spivak) 

 A possible issue with the conversion of the attitude 

data in CER1.0P2 is being investigated.  It appears 

that the viewing zenith angle calculations in 

CER1.1P8 are backwards, which points to a possible 

issue in the attitude data being created in CER1.0P2.  

This issue was discovered while looking at data from 

a special pitch maneuver requested by VIIRS.  (Hess, 

Spivak) 

 

2.0 

 

 

 

 

 

 

 

 

 

Walikainen 

(Lande) 

 

 

 

 

 

 

 

 

 SCCR 867 - Attempt to resolve ddbint execution 

problem within ERBE-like (i.e., using 

UPDATE_FILE) failed.  Identified source as the lack 

of the 'APPEND' file mode in x86 version of Toolkit, 

which is based on F77 instead of F90.  While Nelson 

gets around to a Toolkit upgrade, focus has been on 

exit code updates to CER2.3P1 and further fixes to 

CER2.2P1 scripts.  Began robust testing of PCF 

generator.  (Lande, Hillyer) 

 

 

 



16 

Table 6.  March 7, 2012 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

2.0 

 

(Cont’d) 

Walikainen 

(Lande) 

 SCCR 867 - Added 'if' statement to CER2.1P1 run 

script, so that the environment variable 

GFORTRAN_CONVERT_UNIT is set to "swap" 

when running on x86.  (Walikainen) 

 SCCR 867 - Completed Robust Exit Code Test 

Cases document for all PGEs and sent to Tammy.  

(Lande, Walikainen) 

 Provided Science Team with first FM5 ERBE-like 

monthly data (Feb 2012).  Compared SW and LW 

fluxes for FM5's ES4 with FM3's ES4.  (Walikainen) 

 Discussed Aqua Edition3 Land versus Ocean bias 

since FM3 became primary Aqua instrument.  This 

meeting with the Science Team will be a bi-weekly 

event, the next meeting being on March 8.  

(Walikainen) 

 Had updates made to the File Management Policy 

document in response to wrapper problems with 

$SS2 for FM2 Edition3 processing of CER2.2P1, 

which applies as well to CER2.3P1/2.  (Lande) 

3.0 Walikainen 

(Lande) 

 Combined with above.  

4.1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sun-Mack 

(Brown) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 CERES Dashboard – Completed example interface 

for entering an SCCR.  (Heckert) 

 SCCR 809 - Processed validation results for 

Edition4.  QC global images and statistics as well as 

differences were processed for Terra Edition4 and 

Terra Edition2 (200101, 200104, 200801, 200807, 

and 200810) and Aqua Edition4 and Aqua Edition2 

(200801 and 200807).  Results were posted on the 

Web.  (R. Brown) 

 SSF global images and statistics were processed for 

Terra Edition2 and Aqua Edition2 from 201108 

through 201111.  Results were posted on the Web.  

(R. Brown) 

 SCCR 809 - Continued running Clouds Robust test 

cases.  (Smith) 

 SCCR 809 - Improving Environment, Cleanup, and 

Validation scripts for Clouds PGEs.  (Smith) 

 SCCR 809 - Created test Clouds PRs with PR Tool 

and made suggestions for improvements.  (Smith) 
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Table 6.  March 7, 2012 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

4.1 

 

(Cont’d) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sun-Mack 

(Brown) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 SCCR 809 - Updating Clouds Test Plan and 

Operators Manual.  (Smith) 

 Continue working CloudVis Daily product, mainly 

on the user interface portion.  (Gibson) 

 SCCR 809 - Generated plots and stats with Ed4 

MaskV2, MASKV3, and MASKV4 CERES cloud 

retrievals of selected MODIS data.  Comparisons 

among MODIS-ST, CERES Del Ed2, and MaskV2 

were done and all the results were posted on the 

Website.  Images from pixel level on the fifteenth 

day of each month were on the Website too.  (Chen) 

 SCCR 809 - Wrote a perl script to list the MODIS 

files missing (MOD or MYD 02, 03, and 04) on 

DPO but on archive.  File lists for 2000 to 2011 of 

Terra and 2002 to 2011 of Aqua were produced.  

(Chen.) 

 SCCR 809 - Wrote a code to find out mismatch 

MODIS Aerosol data while MODIS GEO and RAD 

data matches.  List of those Aerosol data for 2000 - 

2011 of Terra were produced.  (Chen) 

 Continue checking the daily ingest completion of 

VIMD and VAOT data on the /ASDC_archive.  

(Chen) 

 SCCR 809 - Worked on finding the cause of 

patching or blocking cloud temperatures.   

(Sun-Mack) 

 SCCR 809 - Worked on modifying the cloud 

retrieval code to calculate visible optical depth using 

CO2 IR optical depth over snow/ice surfaces.   

(Sun-Mack) 

 SCCR 809 - Processed many months of Terra and 

Aqua over years and seasons to make sure 

consistency of cloud mask.  (Sun-Mack) 

 SCCR 809 - Coordinated and communicated 

between Clouds and the ASDC on missing and mis-

match MODIS aerosol efforts.  (Sun-Mack) 

 SCCR 809 - Changed the interface routine between 

the Clouds framework and CO2 slicing algorithm.  

Implemented the updated CO2 slicing retrieval.  

Debugged and found the cause of core-dump.   

(Sun-Mack) 
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Table 6.  March 7, 2012 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

4.1 

 

(Cont’d) 

Sun-Mack 

(Brown) 

 SCCR 809 - Worked on many last issues raised by 

Pat before the Clouds Ed4 code was frozen.   

(Sun-Mack) 

 SCCR 809 - Clouds Ed4 (SCCR 809) was frozen at  

3 p.m., February 29, 2012.  Issues of core-dumped 

hours seem to be resolved by fixing asymptotes 

when doing spine fit.  48 core-dumped hours over 

three months (before the fix) were reduced to zero 

(after the fix).  (Sun-Mack) 

4.2 Sun-Mack  Combined with above.  

4.3 Sun-Mack  Combined with above.  

4.4 Miller 

(Antropov) 

 SCCR 809 - Worked to implement exit codes in 

ceres_status and as an option for WriteStatus.  

(Miller) 

 SCCR 809 - Corrected some inconsistencies in 

convolution regarding stopping processing.  (Miller) 

 SCCR 809 - Started testing various exit paths.  

(Miller) 

 Provided direction on converting ice radius to ice 

diameter for use in inversion using new conversion 

equation from Dr. Minnis.  (Miller) 

 Provided information on how to convert SSF to a 

scan product for Mr. Doelling.  (Miller) 

 Supported CERES Processing Tool meetings.  

(Miller) 

 Delivered sample 3D animations produced with 

Tecplot for review.  (Antropov) 

 Finished the program to read NetCDF files and to 

produce 2D Tecplot data files.  Imported 2D data 

images created with Tecplot to Google Earth to 

produce 3D animations.  Delivered sample 3D 

animation produced with Google Earth for review.  

(Antropov) 

 Working on the program to read binary SSFB and 

SSFA files and to write HDF5 SSF file.  (Antropov) 

 

4.5 

 

 

 

Sothcott 

 

 

 

 SCCR 814 - Updated conversion equation for Ice 

Diameter to Ice Radius in the Edition4-Beta code.  

(Sothcott) 

 SCCR 814 - Continued work to update the Test Plan 

and Operator's Manual for Edition4-Beta.  (Sothcott) 
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Table 6.  March 7, 2012 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

4.5 

(Cont’d) 

Sothcott  Started testing the Inversion PR generation system.  

(Sothcott) 

4.6 Sothcott  Combined with above.  

5.0 Caldwell 

(Coleman) 

 Continuing development of Edition4 SAH maps for 

SYN and CRS PGEs.  (Caldwell) 

 

7.2 Caldwell 

(Coleman) 
 Reposting SYNI Lite files as requested by Betty 

Lock.  (Caldwell) 

 

12.0 Caldwell 

(Coleman) 
 No new updates.  (Caldwell)  

7.1 Nguyen 

(Lock) 
 Comparing SCF and DAAC TSIB data.  Providing 

plots of the differences to scientists.  (Lock) 

 Wrote program for the comparison of SCF and 

DAAC TSIB and to support the ValR1 validation.  

(Lock) 

 Created the clear-sky maps and XGLB data for July 

2006 and January 2007 and created PCF files for 

Michele Nordeen to continue to compare CERES 

and GERB TOA fluxes.  (Nguyen) 

 

8.0 Nguyen 

(Lock) 
 Comparing DAAC and SCF SYN data for all the 

parameters.  Providing plots of the differences to the 

scientists.  (Lock) 

 Wrote program to support the SYN ValR1 

validation.  (Lock) 

 SCCR 885 – Updated the SGE script to use the latest 

protocol for executing the SGE runs.  (Lock) 

 Reran SYN1deg data with the updated SYNI data.  

(Lock) 

 

10.0 Nguyen 

(Lock) 

 Ran four months of 1986 nonGEO SRBAVG for 

Cristian to put the data on the ordering tool Website 

to support validation.  (Nguyen) 

 Validating nonGEO SRBAVG code.  Ran the code 

with the new Edition4 SFCB.  (Nguyen) 

 

6.0 Raju 

(Nguyen) 

 No new updates.  (Raju)  

9.0 

 

 

 

Raju 

(Nguyen) 

 

 

 Supporting Dave Doelling in checking SSF inputs to 

the flux by cloud code.  (Nguyen) 

 Updated code to add the clear-sky footprints which 

were excluded in the previous code.  (Nguyen) 
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Table 6.  March 7, 2012 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

9.0 

 

(Cont’d) 

Raju 

(Nguyen) 

 Continue to validate SFC data processed and written 

in GMT time.  Few modifications were made to the 

code to correct a problem and reran Terra/Aqua July 

2004 data at SCF.  (Raju) 

 Work continued on Edition4 code.  (Raju) 

11.0 Raju 

(Nguyen) 

 No new updates.  (Raju)  
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Table 7.  March 7, 2012 – DM Tasks 

Activity Status 

Production 

Processing 

Database/ 

Automation 

(Coleman) 

 Plan on completing the PR testing this week.  (Lock) 

 CERES PR Tool - worked on bug fixes and also a 

reorganization of the major classes used by the tool for future 

maintainability.  (Heckert) 

 Modified PR spreadsheet to list all MOA and SNOW CC 

numbers for each affected PR instead of pointing to list of 

numbers.  (Coleman) 

 Incorporating suggestions/corrections made by PR Generation 

Testers.  (Grune, Heckert, Coleman) 

 Continued testing of PR generation application for Inversion and 

TISA PGEs.  (Lock, Sothcott) 

 Developing Web ap and associated functions for populating 

logging database.  (Hillyer, Grune, Heckert) 

CERES 

Websites 

(Kizer) 

 Began working with Ed Kizer on migrating CERES CM pages 

from lposun to the Web cluster.  (Heckert) 

 The CERES CM site on the Web cluster http://test-earth-

www.larc.nasa.gov/cgi-bin/cerescm/mysql/cerescm.pl is 

progressing.  Additional functionality testing continues to 

correct links and page views.  (Kizer)  

 The connections from the Web cluster to the CM database were 

resolved.  (Heckert)  

 Several files were modified to reflect the new Web directory 

structure.  (Kizer, Heckert) 

 Several files were moved into the shared_data directory.  (Kizer) 

 To ensure approximately 40Gigs of ggeo and tisa Web 

displayed files mounted via warlock were not lost, moved them 

to the Web cluster shared data directory.  (Kizer) 

Churngwei 

Chu & Cristian 

Mitrescu 

(CERES 

Ordering Tool) 

 A set of new AVG data was generated for internal use on the 

ceres-subset8.  (Mitrescu) 

 SSFlite-file-for-ERBE-on-NOAA-9 data sets were generated 

and modified for the OT accordingly.  (Mitrescu) 

 The development for browsing SSF Level2 data continues.  

(Chu & Mitrescu) 

 Preparing for OT to be transferred behind the firewall, which 

includes sketching a plan and scheduling a meeting to 

coordinate the activities with the ASDC.  It is scheduled to 

move the machines on March 6.  (Chu & Mitrescu) 

 

http://test-earth-www.larc.nasa.gov/cgi-bin/cerescm/mysql/cerescm.pl
http://test-earth-www.larc.nasa.gov/cgi-bin/cerescm/mysql/cerescm.pl
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Table 8.  March 7, 2012 – NPP Issues 

Activity Status 

FM5  Continuing to monitor the receipt of CERES RDRs and tracking 

any related issues.  (Spivak) 

 Monitored Discrepancy Report Action Team (DRAT) 

teleconferences.  (Miller) 

 Reviewed inputs for the NPP FM5 commissioning report.  

(Miller) 

 Attended telecon on endian strategy for IDPS when they change 

hardware in Block 1.5 (2014).  (Miller) 

 

 



 

Status of 

Misc. Item(s) 

Subsystem ID PGE ID SGI P4

P4 

TK 

Ver

P6

P6 

TK 

Ver

X86

X86 

TK 

Ver

"New" 

Wrapper 

Scripts for 

AMI Status                 

(Y / N / Devel 

/ SSI&T / n/a)
7

Comments

Instrument - 1 CER1.0P1 N N N/A N N/A N N/A n/a Will comply with all the latest whenever delivered

CER1.0P2 N N N/A Y 16 Y 16 Y C++ RDR Pre-Processor

CER1.1P8 N N N/A Y 16 Devel 16 Y C++ NPP, Terra, Aqua

CER1.2P1 N N N/A Y 16 Y 16 Y C code, NPP capable.

CER1.3P3 N N N/A N N/A Y 16 Y Replace with CER1.4P3 on P6

CER1.4P1 N N N/A Y 16 Y 16 Y

CER1.4P2 N N N/A Y 16 Devel 16 Y

CER1.4P3 N N N/A Devel 16 Devel 16 Devel

ERBE-like - 2 CER2.1P1 N Y 16 Y 16 Devel 16 Y  

CER2.2P1 N Y 15 Y 16 Devel 16 Y Compile HDF with TK 15, run with TK 16

CER2.3P1 N Y 16 Y 16 Devel 16 Y

CER2.3P2 N Y 16 Y 16 Devel 16 Y

CER2.4P1 N Y 16 Y 16 Devel 16 Y

ERBE-like - 3 CER3.1P1 N Y 16 Y 16 Devel 16 Y

CER3.2P1 N Y 16 Y 16 Devel 16 Y

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and TK 

Version used for Compilation
1,2 
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Status of 

Misc. Item(s) 

Subsystem ID PGE ID SGI P4

P4 

TK 

Ver

P6

P6 

TK 

Ver

X86

X86 

TK 

Ver

"New" 

Wrapper 

Scripts for 

AMI Status                 

(Y / N / Devel 

/ SSI&T / n/a)
7

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and TK 

Version used for Compilation
1,2 

Clouds CER4.1-4.0P2 N Y 15 N N/A N N/A n/a Migration to AMI not in near future

 4.1-4 CER4.1-4.1P4
N Y 16 N N/A N N/A

n/a warlock  version recompiled for 2008 Edition2, 

Possibly use P4 for 3/10 forward

CER4.1-4.1P5
N Y 16 N N/A N N/A

n/a warlock  version recompiled for 2008 Edition2, Use 

P4 for 3/10 forward

CER4.1-4.1P6
N N N/A Devel 16 N N/A Devel

Beta2-Ed3 (P4), Ed4 (P6), Migration to X86 not in 

near future

CER4.1-4.2P2 N Y 15 N N/A N N/A n/a Ed2

CER4.1-4.2P3 N Y 15 N N/A N N/A n/a Ed2

CER4.1-4.2P4
N N N/A Devel 16 N N/A Devel

Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future

CER4.1-4.2P5
N N N/A Devel 16 N N/A Devel

Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future

CER4.1-4.3P2 N Y 15 N N/A N N/A n/a Ed2

CER4.1-4.3P3
N N N/A Devel 16 N N/A Devel

Beta2-Ed3 on P4, Ed4 to be on P6, Migration to X86 

not in near future

Inversion/SOF

A

CER4.5-6.1P2
N Y 16 N N/A N N/A

n/a Ed2 Terra Main

4.5-6 CER4.5-6.1P3 N Y 15 N N/A N N/A n/a Ed2 Aqua Main

CER4.5-6.1P4 N N N/A Devel 16 N N/A Devel Terra Main Ed4 version of 1P2

CER4.5-6.1P5 N N N/A Devel 16 N N/A Devel Aqua Main Ed4 version of 1P3

CER4.5-6.2P2 N Y 15 N N/A N N/A n/a Ed2/Ed3 subsetter

CER4.5-6.2P3
N N N/A Devel 16 N N/A Devel

Subset postproc for Terra and Aqua (Ed4 version of 

2P2)

 CER4.5-6.2P4 N Y 16 N N/A N N/A n/a Ed3 daily post-processor

CER4.5-6.4P1 N Y 15 N N/A N N/A n/a Edition2 to magneto

CER4.5-6.4P2 N N N/A Devel 16 N N/A Devel Monthly validation site (Ed4 for 4P1)

CER4.5-6.5P2 N N N/A N N/A N N/A n/a IES-SSF  Terra New PGE, Ed4 format

CER4.5-6.5P3 N N N/A N N/A N N/A n/a IES-SSF Aqua New PGE, Ed4 format

CER4.5-6.5P4 N Y 16 N N/A N N/A n/a IES-SSF  Terra New PGE, Ed2 format

CER4.5-6.5P5 N Y 16 N N/A N N/A n/a IES-SSF Aqua New PGE, Ed2 format
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Status of 

Misc. Item(s) 

Subsystem ID PGE ID SGI P4

P4 

TK 

Ver

P6

P6 

TK 

Ver

X86

X86 

TK 

Ver

"New" 

Wrapper 

Scripts for 

AMI Status                 

(Y / N / Devel 

/ SSI&T / n/a)
7

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and TK 

Version used for Compilation
1,2 

SARB - 5 CER5.0P1 N Y 15 N N/A N N/A n/a Ed2 only

CER5.0P2 N Y 15 N N/A N N/A n/a Ed2/Ed3  

CER5.1P1 N Y 16 N N/A N N/A n/a Ed2 only

CER5.1P2 N ValRx 16 N N/A N N/A n/a Ed2 only

CER5.1P3 N N N/A Devel 16 Devel 16 N New PGE - Edition4 Main for Terra and Aqua

CER5.4P1 N Y 15 N N/A N N/A n/a Ed2 only

CER5.4P2 N Y 16 N N/A N N/A n/a Ed2 only

TISA Grid - 6 CER6.1P1 N Y 15 N N/A Devel 16 n/a Ed2 only

CER6.2P1 N Y 15 N N/A N N/A n/a Ed2 only

CER6.3P1 N Y 15 N N/A N N n/a Ed2 only

TISA Avg - 7.1 CER7.1.1P1 N Y 15 N N/A N N/A n/a

CER7.3.1P1 N Y 16 SSI&T 16 N N/A SSI&T New PGE for Edition3

SARB - 7.2 CER7.2.1P1 N Y 16 N N/A SSI&T 16 SSI&T P4 only Ed2 for now, X86 for Ed2 and Ed3 

TISA Avg - 8 CER8.1P1 N Y 15 Y 16 N N/A Y Migrate to AMI for Ed3

TISA Grid - 9 CER9.0P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.0P2 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Pre-processor

CER9.0P3 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Main-processor

CER9.1P1 N Y 15 Devel 16 Devel 16 N

CER9.2P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.2P2 N Y 16 N N/A N N/A n/a New PGE for Edition3

CER9.3P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.3P2 N Y 16 N N/A N N/A n/a New PGE for Edition3

CER9.4P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.4P2 N Y 16 N N/A N N/A n/a New PGE for Edition3

TISA Avg - 10 CER10.0P3 N Y 16 SSI&T 16 N N/A Devel New PGE for Edition3
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Misc. Item(s) 
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TK 
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Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and TK 

Version used for Compilation
1,2 

GGEO - 11 CER11.1P10 N Y 16 Devel 16 Devel 16 N

CER11.2P2 N Y 16 Devel 16 Devel 16 N  

CER11.4P1 N Y 16 Devel 16 Devel 16 N

CER11.6P1 N Y 16 Devel 16 Devel 16 N  

CER11.7P1 N Y 16 Devel 16 Devel 16 N   

Regrid MOA -

12

CER12.1P1 N Y 16 Y 16 Y 16 Y Edition 2/3

CER12.1P2 N N N/A Y 16 Y 16 Y Edition 4
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Y

Devel

SSI&T

ValRx

SGI

P4

P6

X86

 Y

n/a

N

SSI&T

Devel

 7
"New" 

Wrapper 

Scripts for AMI 

Status 

Scripts in production

2
Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Development not yet begun

Development in progress for inclusion in next delivery

Table 1 Key:
1
Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4

AMI - IBM  P6

AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
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Date Affected Section or PGE/Product ID Revision Made

1/3/2012 None

CER1.1P1,3,5,7, CER4.1-4.0P1 Moved to Table 3

CER1.2P1, CER1.3P3 Changed SGI status from "Y" to "N"

CER6.1P2, 2P2, 3P2 Removed from list

CER10.0P3 Changed P6 status from "Devel" to "SSI&T"

CER4.1-4.1P6, 2P4, 2P5, 3P3 Changed New Wrapper Script status from "SSI&T" to "Devel"

2/6/2012 CER10.0P1,2 Moved to disabled/deleted list (Table 3)

2/22/2012 No Updates

3/5/2012 No Updates

Revisions:

1/23/2012
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