
April 18, 2012 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 04/18/12 
Active Requests in order of priority as of 04/16/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

 
The PRs that follow are the Standing PRs 

 
M-PR 1-09  NSIDC-

NESDIS 
EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

PRs NPP 6-11 
through 14-11, 
 
* NEW - NPP 1-
12 * 

NPP AtLaunch BDS/ 
ERBElike  
(SS1-3) 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
1.4P2, 
2.2P1, 
2.3P1/2, 
3.1P1 

Standing Request  

PRs NPP 1-11 
through 5-11 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request  

AM 8-11 thru 
11-11 
 
PM 8-11 thru 11-
11 

Terra 
 
 
Aqua 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request  

AM 12-11 thru 
19-11 
         
 
PM 12-11 thru 
19-11 
 

Terra  
 
 
 
Aqua 

Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request   
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Table 1:  Process Strategy/Coleman as of 04/18/12 
Active Requests in order of priority as of 04/16/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

AM 1-11 to 7-11 
FM3 1-11 to 7-
11 
 
* NEW – FM4 
1-12 to 7-12* 

Terra 
Aqua 
 

Edition1-CV SSF 
Clouds and 
Inversion 

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 
4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request  

PR M 3-11 
SCCR 858 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request   

PR M 2-11 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

PRs 161-11 thru 
163-11 

Terra Edition3A SFC 9.2P2, 9.3P2
9.4P2 

1/06, 5/06, 6/06 Ready 
 
Priority Level 1 

PRs 48-12, 49-12 
 
SCCR 794 

Terra Edition3A SAH 5.0P2 1/06, 5/06, 6/06 Ready 
 
Priority Level 1 

PR 210-11 
 
SCCR 804 

Terra Edition3A SYNi 7.2.1P1 3/2000 – 6/2002 In Progress 
 
Priority 1 

PR 209-11 
 
SCCR 795 

Terra Edition3A SYN1deg 8.1P1 3/2000 – 6/2002 In Progress 
 
Priority 1 

PRs 208-11, 207-
11 
 
SCCR 801 

Terra 
+Aqua 

Edition3A TSI 10.0P3, 
7.3.1P1 

7/2002 – 4/2006 Ready 
 
Priority 2 

PRs 204-11, 203-
11 
 
SCCR 801 

Terra 
+Aqua 

Edition3A TSI 10.0P3, 
7.3.1P1 

1/2006 
5/2006 – 12/2007 

Ready 
 
Priority 2 
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Table 1:  Process Strategy/Coleman as of 04/18/12 
Active Requests in order of priority as of 04/16/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 200-11, 199-
11 
 
SCCR 801 

Terra 
+Aqua 

Edition3A TSI 10.0P3, 
7.3.1P1 

12/ 2007 – 6/2010  Ready 
 
Priority 2 

PRs 196-11, 195-
11 
 
SCCR 801 

Terra 
+Aqua 

Edition3A TSI 10.0P3, 
7.3.1P1 

7/2010 - 12/2010 Ready 
 
Priority 2 

PR 206-11 
 
SCCR 804 

Terra 
+Aqua 

Edition3A SYNi 7.2.1P1 7/2002 – 4/2006 Ready 
 
Priority 2 

PR 202-11 
 
SCCR 804 

Terra 
+Aqua 

Edition3A SYNi 7.2.1P1 1/2006 
5/2006 – 12/2007 

Ready 
 
Priority 2 

PR 198-11 
 
SCCR 804 

Terra 
+Aqua 

Edition3A SYNi 7.2.1P1 12/ 2007 – 6/2010  Ready 
 
Priority 2 

PR 194-11 
 
SCCR 804 

Terra 
+Aqua 

Edition3A SYNi 7.2.1P1 7/2010 - 2/2010 Ready 
 
Priority 2 

PR  207-11 
 
SCCR 795 

Terra 
+Aqua 

Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 7/2002 – 4/2006 Ready 
 
Priority 2 

PR  201-11 
 
SCCR 795 

Terra 
+Aqua 

Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 1/2006 
5/2006 – 12/2007 

Ready 
 
Priority 2 

PR  197-11 
 
SCCR 795 

Terra 
+Aqua 

Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 12/ 2007 – 6/2010 Ready 
Priority 2 

PR 193-11 
 
SCCR 795 

Terra 
+Aqua 

Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 7/2010 - 12/2010 Ready 
Priority 2 

PR 8-12 
 
SCCR 794 

Terra Edition3A SAH 5.0P2 1/11 – 8/11 Ready 
 
Priority Level 1 
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Table 1:  Process Strategy/Coleman as of 04/18/12 
Active Requests in order of priority as of 04/16/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 100-10 
 
SCCR 794 

FM3, 
FM4 

Edition3A SAH 5.0P2 7/02 – 3/05 Ready 
 
Priority Level 1 

PRs 17-12 thru 
26-12 
 
SCCRs 716, 863, 
740 

Terra, 
Aqua 

Edition3 BDS/IES 
ES8/4/9 

1.2P1, 1.3P3 
2.2P1, 
2.3P1&2 
2.4P1 

6/2/11 – 9/1/11 In Progress 
Terra Complete 
 
Priority Level 1 

PR 6-11 
 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 2/28/2000 – 
3/1/2010 

In Progress 
 
Priority Level 2 

PRs 14-12 thru 
16-12 
 
SCCRs 870, 791, 
690 

Terra Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/31/10 – 9/1/11 In Progress. 
Complete thru 
8/31/11 
Priority Level 3 

PRs 9-12, 10-12, 
13-12  
 
SCCR 789 

Terra Edition3A SFC 9.2P2, 9.3P2
9.4P2 

12/31/10 – 9/1/11 In Progress. 
Complete thru 
8/31/11 
Priority Level 3 

PRs 5-12 thru 7-
12 
 
SCCRs 871, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

12/31/10 – 9/1/11 Ready 
 
Priority Level 3 

PRs 2-12 thru 4-
12 
 
SCCR 789 

Aqua 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

12/31/10 – 9/1/11 Ready 
 
Priority Level 3 

PR 1-12 
 
SCCR 794 

Aqua Edition3A SAH 5.0P2 1/11 – 8/11 Ready 
 
Priority Level 3 

PR 137-09 
 
SCCR 746 

FM1, 
FM2  

Edition2A ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 10/02 In Progress 
 
Priority Level 3 
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Table 1:  Process Strategy/Coleman as of 04/18/12 
Active Requests in order of priority as of 04/16/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 136-09  
46-12, 47-12 
 
SCCR 746 

FM3, 
FM4 

Edition2A ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 10/02 Ready. 
 
Priority Level 3 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

  
12/1/07 - 6/30/10 

Ready. Process 1st 
month and wait for 
SS checkout 
 
Priority Level 3 

PR 45-09 
 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

 
12/1/07 - 6/30/10 

Ready.    
 
Priority Level 3 

PRs 212-11, 211-
11 
 
SCCR 801 

Terra Edition3A TSI 10.0P3, 
7.3.1P1 

3/2000 – 6/2002 Complete.  4/6/12 

PR 65-11 
 
SCCR 794 

FM1 
FM2 

Edition3A SAH 5.0P2 7/10 – 11/10 Complete.  8/19/11 

PR 69-11 
 
SCCR 794 

FM1 
FM2 

Edition3A SAH 5.0P2 12/2010 Complete.  8/19/11 

**** The PRs that follow are on HOLD.  They cannot be processed until the PGEs have 
completed pre-operational testing and been promoted **** 

 
PRs 31-12 thru 
45-12 
PRs 29-11 thru 
31-11 
 
SCCR 763 

Terra, 
Aqua 

Beta1 ISCCP-
D2like-
Mrg 

9.0P2 
9.0P3 

200107 
200401 
200404 
200407 
200410 

HOLD –PreProd-
Waiting for 
Promotion 
 
Priority Level 3 

PRs 139-11 thru 
142-11 
 
SCCR 809 

FM1, 
FM2 

Beta1-Ed4 SSFI 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

2/28/2000 – 
6/1/2005 

HOLD –PreProd-
Pending Software 
Promotion 
 
Priority Level 3 
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Table 1:  Process Strategy/Coleman as of 04/18/12 
Active Requests in order of priority as of 04/16/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 143-11 thru 
146-11 
 
SCCR 809 

FM3, 
FM4 

Beta1-Ed4 SSFI 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/30/2002 – 
3/30/2005 

HOLD –PreProd-
Pending Software 
Promotion 
 
Priority Level 3 

 
 

6 



7 

 
Table 2.  April 18, 2012 - System Issues and Status 

Activity Lead Status 

SEC Miller • Nothing to report.  (Miller) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• SCCR 809 – Formatted the updated Clouds Test Plan and provided it 
to CM for use during testing.  (Saunders) 

• SCCR 809 – Testing the Clouds delivery.  (Ayers) 
• SCCR 801 - Formatted the updated TISA Averaging Operator’s 

Manual, posted it on the Web, and provided it to the ASDC.  
(Saunders) 

• SCCR 890 – Provided the BDS Sample Read Package to the ASDC on 
April 16.  (Ayers) 

• SCCR 891 – Installed the Instantaneous SARB delta delivery on 
magneto and released it to the ASDC on April 16.  (Ayers) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Updating the job submission scripts for the ERBE-like PGEs as 
necessary in preparation for the upcoming delivery.  (Grepiotis, 
Hillyer) 

• Began working on the job submission scripts for TISA Gridding 
SCCR 888 (PGEs 9.2P3, 9.3P3, and 9.4P3).  (Grepiotis) 

 
 
 
 
 



 

Table 3.  CERES Subsystem Delivery Schedule – April 2012 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Clouds  
(SCCR 809) 

N/A April 13 
In CM Queue 

April 20 Redelivering the Edition4 code to AMI-P.   AMI-P6 

Instantaneous 
SARB  
(SCCR 891) 

March 30 April 13 April 20 Delivery of MATCH data files for Jan 
2011 to December 2011. 

  magneto-P4 

Perl_Lib 
(SCCR 892) 

April 16 April 16 April 23 Delta delivery to correct a problem.   AMI-P6 & 
AMI-x86 

Inversion 
(SCCR 814) 

March 23 April 20 April 27 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-
6.2P3 and CER4.5-6.4P2. 

X  AMI-P6 

ERBE-like 
(SCCR 867) 

April 13 April 27 May 4 Porting all ERBE-like PGEs to x86 
platform and standardizing exit codes. 

  AMI-x86 

TISA Gridding 
(SCCR 888) 

May 11 May 25 June 1 Edition4 SSF1deg-Hour.   AMI-P6 

Instrument 
(SCCR 877) 

 July 2012  Converting PGE CER1.3P3 to C++ 
creating new PGE CER1.4P3. 

 X AMI-P6 & 
AMI-x86 

Instrument 
(SCCR 878) 

 July 2012  Update CER1.1P8 to fix any issues found 
after NPP launch.  Also include any fixes 
for issues which arise with 
TRMM/Terra/Aqua for this PGE. 

  AMI-P6 & 
AMI-x86 

8 
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Table 3.  CERES Subsystem Delivery Schedule – April 2012 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 

 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code.

AMI-P6

 
 

Table 4.  CERES Coefficients Delivery Schedule – April 2012 
 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

There are no deliveries planned at this time. 



 
Table 5.  SCCR Activity April 3 at 4:00 p.m. – April 16 at 3:00 p.m. 

SCCR S U A C D SS Page 
No. Comments 

888   X   TISA 
Gridding 

  

890 X  X   Instrument 11  

891 X  X   Instantaneo
us SARB 

12  

892 X     Perl_Lib 13  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal  

===================================================== 
 
Subsystem:  Instrument    SCCR Date & TIME: 2012-04-11 13:18:39    SCCR No.: 890 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. 1-46 (associated with SCCR 866):  Update the BDS read package to include updated info for 
website URLs, User Services email address & Norman Loeb as the CERES PI. 
 
Reason for Change (non-Science): 
Reqt. 1-46: Updated read package needed associated with SCCR 866 for BDSs created by 
CER1.1P8 and Edition3 BDSs created by CER1.3P3. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
None 
 
Estimated Time to Complete Change: 2 days 
Planned Delivery Date: April 13, 2012 
List Affected Subsystems and PGE Names: Instrument read package 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  SARB    SCCR Date & TIME: 2012-04-13 10:47:21    SCCR No.: 891 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-27.0) 
Delivery of MATCH data files for Jan 2011 to December 2011. 
 
Reason for Change (non-Science): 
(Req# 5-27.0) 
Files are needed to run SARB PGEs in production. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
5.0P2 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: April 13, 2012 
List Affected Subsystems and PGE Names: SARB surface albedo history processor, CER5.0P2 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Perl_Lib    SCCR Date & TIME: 2012-04-16 12:56:50    SCCR No.: 892 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Delta delivery to correct out-of-date AJSS_PGE module file on AMI-P under 
$CERESHOME/lib/Perl_Lib/CERES that was originally fixed via a post-initial-delivery patch with 
SCCR 886.  This is needed for CER4.1-4.2P5 to run correctly. 
 
Reason for Change (non-Science): 
The contents of $CERESHOME/lib were inadvertently modified by a non-SSIT member in the SSIT 
group on AMI-P.  When the problem was remedied, the patched AJSS_PGE module was not 
included in the directory rebuild and thereby not promoted with SCCR 886. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: 4/16/2012 
List Affected Subsystems and PGE Names: All AMI PGEs 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 6.  April 18, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Toolkit v18, built with GCC 4.2.2 (current version), 
is available for testing on AMI x86 and ppc64.  
Received and incorporated feedback from Instrument 
and ERBE-like subsystems.  (Hillyer) 

• Build testing version of parallel HDF5 and 
NetCDF-4.  (Hillyer) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

Perl_Lib Hillyer 
(Wilkins) 

• SCCR 892 – Delta delivery to correct out-of-date 
AJSS_PGE module file on AMI-P under 
$CERESHOME/lib/Perl_Lib/CERES that was 
originally fixed via a post-initial-delivery patch with 
SCCR 886.  This is needed for CER4.1-4.2P5 to run 
correctly.  (Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Attended meetings to discuss requirements, 
schedule, and implementation.  (Hillyer, Wilkins) 

• Working on completing first iteration of DRMAA 
scheduler.  Targeting April 18 for alpha build 
release.  (Hillyer) 

• Finished on first iteration of operator’s console 
application.  Application currently creates SSH 
tunnel to CATALYST server, establishes XML-RPC 
connection, and queries for blades that have passed 
current list of sanity checks.  (Wilkins) 

• Working on second iteration of operator’s console.  
Implementing remaining UI components for 
currently available RPCs.  (Wilkins) 

• Working on second iteration of CATALYST server 
process.  (Hillyer) 

 

1.0 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 

• SCCR 878 – Updates to CER1.1P8 are complete.  
The updated software is being used to run daily NPP 
processing at the SCF to test the updated software.   
Testing with new TK5.2.18v1 is underway.  An 
update to the Body_inFOV routine in the TK has 
changed and a difference can be seen in the number 
of scans being processed for Aqua and possibly 
Terra.  The difference is seen when the software is 
looking to see if there is solar heating on the detector 
telescope during a spacelook, which causes the 
spaceclamp values to be incorrect.  So far the 
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Table 6.  April 18, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

1.0 Cooper 
(Grepiotis) 
 
(Continued) 

differences we have seen is now 82 extra scans are 
being processed and contain valid data.  Still 
checking to see that the data in these 82 scans are 
truly valid, or if the algorithm to determine solar 
heating must be modified to still include these scans.   
(Grepiotis, Timcoe) 

• SCCR 877 – Convert the remaining Ada PGE 
CER1.3P3 to C++ (CER1.4P3).  Working on adding 
new functionality to the existing HDF class being 
used for CER1.1P8, since CER1.4P3 needs to also 
read an HDF BDS.  (Grepiotis, Timcoe) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 867 - Used viewhdf to analyze differences in 
3.1P1 HDF outputs (ES4/9) produced on x86 versus 
sgi.  For ES4, the frequency of differences between 
main products does not exceed 1/10,000 (Net 
Radiant Flux, all ~ 0.01 in magnitude).  The SWF 
differences magnitude is greater (~ 0.1) but less 
frequent (0.00113% of samples).  For ES9, the 
magnitude patterns are the same, and the frequency 
patterns only slightly different (3x the number of 
differences but > double the number of samples).  
Ran 'All-Up' test on x86 from 2.2/2.3/3.1 to generate 
equivalent ES4/9 using x86 inputs (instead of DPO 
sgi inputs) and redid analysis:  no differences from 
previous results, since ES4/9 and DES4/9 were 
exactly the same.  (Lande) 

• SCCR 867 - Tested (on P6 and x86) and fixed 
Thomas's 2.3P1/2 SGE/AJSS updates ('extraArgs').  
Discovered and fixed lack of PCF log when SGE 
jobs are submitted with missing input for 2.2/2.3/3.1.  
Recompiled and tested these with TK 18 and 
discovered/fixed problems with P6 version except 
for ES4 ppm generator, which creates bad plots with 
either toolkit when x86 updates over the last month 
are included (i.e., last good plots use 3/13 exec).  
Attempt to resolve unsuccessful.  QC reports and 
ES8 gifs, on the other hand, are scientifically 
equivalent to DPO equivalents, while x86 ones 
matched exactly.  Thomas's suggestion to resolve 
segmentation fault in s4g_get (eliminate index<0) 
was implemented but did not reduce problem.  
Updated 3.1 to remove BQCBW/DQCGW products.  
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Table 6.  April 18, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 Walikainen 
(Lande) 
 
(Continued) 

Updated README file for ES8 in Sample Read 
Package.  (Lande, Hillyer, Grepiotis) 

• Continuing to adjust Edition3 FM3 Beginning-of-
Mission spectral responses:  FM3 land LW daytime 
fluxes are higher ~ 0.8 wm-2 than FM4's, FM4's 
ocean scenes are ~0.2 higher than FM3's.  
(Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 809 - Processed daily QC files for Edition4 
for October 2008.  QC global images and statistics 
were created for daily files for 200810 for Edition4 
and Edition2 as well as differences between the 
datasets.  Results were posted on the Web. 
(R. Brown) 

• SSF global images and statistics were processed for 
Aqua Edition2D from 201108 through 201112.  
Results were posted on the Web.  (R. Brown) 

• SCCR 809 - Wrote a code to read the different 
versions of cloudvis data to compare the optical 
depth between Ed2 and Ed4.  Results were produced 
using idl code.  (Chen) 

• SCCR 809 - Produced MOD02 subsetted files of 
2004 and 2005 from MOD021KM, MOD02QKM, 
and MOD02HKM ordered by the DAAC.  Checked 
the mis-match between subsetted MOD02 and new 
ordered MOD03.  Then checked with MOD04 at 
/ASDC_archive.  (Chen) 

• Continue checking the daily ingest completion of 
VIMD and VAOT data on /ASDC_archive.  Added 
ssh-key to ssai04 to access the systems on GSFC.  
(Chen) 

• Ordered aggregated input (VIIRS VIAE, VMAE, 
and VDNE) from LAADS Website and did the 
comparisons with the subsetted data VIMD.  (Chen) 

• SCCR 809 - Helped determine inconsistent results 
problem in clouds delivery test cases.  (Smith) 

• SCCR 809 - Reran all clouds test cases and 
redelivered.  (Smith) 
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Table 6.  April 18, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 Sun-Mack 
(Brown) 
 
(Continued) 

• Began working on daily RGBs using the Daily RGB 
tool for CERES STM.  (Gibson) 

• Continuing work on lposun to Web cluster migration 
with Ed Kizer.  CERES CM submitted for a new 
security scan.  CERES DM on its way to being 
completed.  (Heckert) 

• Continuing bug fixes resulting from CERES PR Tool 
preliminary testing.  Working on streaming job 
information from the PR Tool to the application that 
will process jobs.  (Heckert) 

• Working with Yan on DPO missing and/or mismatch 
MODIS products.  (Sun-Mack) 

• Working with Rabi and his group on modular code 
and resolved some issues.  (Sun-Mack) 

• Working on VIIRS reader.  (Sun-Mack) 
• Working on a paper with Katie Giannecchini. 

(Sun-Mack.) 
• SCCR 809 - Debugged Clouds retrieval code and 

discovered an optical depth calculation error which 
was the cause of non-repeatable Clouds Ed4 results 
on AMI-P.  (Sun-Mack) 

• SCCR 809 - Working with Rita and Tammy on 
testing issues raised.  (Sun-Mack) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Supported CERES Automated Processing Tool 

meetings.  (Miller) 
• Corrected several bugs in convolution code.  (Miller) 
• Experimented with creating and loading of long 

animations to YouTube.  The experiments are 
needed to determine the feasibility of showing 3D 
animations produced with Tecplot for TOA NetCDF 
files via YouTube.  (Antropov) 

 

4.5 
 
 
 
 
 

Sothcott 
 
 
 
 
 

• SCCR 814 - Added Estimated Inversion Strength 
(SSF-60b) to the subset files and completed retesting 
the delivery.  (Sothcott) 

• SCCR 814 - Updated the software to reorder the 
Imager Channels based on wavelength.  Included 
wavelength ranges instead of exact wavelength 
values to support future FM5 work.  (Sothcott) 
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Table 6.  April 18, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.5 Sothcott 
 
(Continued) 

• SCCR 814 - Processed one month of Aqua data for 
FM3 and FM4 for Science review.  (Sothcott) 

• SCCR 814 - Received Science approval from the 
SOFA working group for delivery.  Currently 
working with the ADM working group to obtain 
approval for the delivery.  (Sothcott) 

4.6 Sothcott • Combined with above.  
5.0 Caldwell 

(Coleman) 
• SCCR 891 - Provided 2011 MATCH input files to 

the ASDC for PGE 5.0P2.  (Caldwell) 
• Continued validation of Edition4 SAH maps.  These 

maps will aid in SARB presentations at the CERES 
STM.  (Caldwell) 

• Posted SYNI Lite data as requested by Betty Lock.  
(Caldwell) 

 

7.2 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Lock) 

• Ran phases 1 and 2 to create input data and created 
the PCF files for January 2005 with the one hour 
GGEO data for Michele to create data to compare 
with GERB data.  (Nguyen) 

• Copied data from SD_archive for SYN reruns.  
Because the copy from SD_archive was not 
successful, reran 2007 and 2009 TSI to create inputs 
for SYN runs.  (Nguyen) 

 

8.0 Nguyen 
(Lock) 

• Updated the DPC for Edition 3 of SYN1deg.  (Lock) 
• Updating the Read program for the new Edition3 

SYN1deg files.  (Lock) 
• Provided data and plots in support of the TOA and 

surface flux studies for Seiji Kato.  (Lock) 
• Attending the HDF conference April 17-19, 2012.  

(Lock) 
• Updated the Operator’s manual for Edition 3 of 

SYN1deg.  (Lock) 

 

10.0 
 
 
 

Nguyen 
(Lock) 
 
 

• Provided plots for the statistic study of the SSF data, 
the inputs to flux-by-cloud code.  (Nguyen) 
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Table 6.  April 18, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

10.0 Nguyen 
(Lock) 
 
(Continued) 

• Providing July 2006 and January 2007 plots of the 
flux-by-cloud product for the CERES Science Team 
Meeting.  (Nguyen) 

• Validating Edition4 SRBAVG.  (Nguyen) 
• Providing support to Dave Doelling and Moguo Sun 

in preparing for the CERES STM.  (Nguyen) 
• Ran July through December 2011 SSF Lite and SYN 

Lite for Aqua and Terra for the ordering tool group 
to plot.  WN fluxes for December 2011 are very low.  
Investigating the causes of the problem.  (Nguyen) 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• Created a revised version of the Flux-by-Cloud 
netCDF file based on a request from Dave Doelling.  
(Lock)  

• Creating a new read program for the Flux-by-Cloud 
netCDF file organized by time.  (Lock)  

• Continued to work on Edition4 modifications to 
PGEs 9.2P3 – 9.4P3.  Processed 07/2001 Edition4 
SSFB data through new code successfully.  Started 
working with Thomas Grepiotis on PCF/run scripts.  
(Raju) 

• Checked 04/1986 NOAA/ERBE SFCB and sent 
requested information to Dave Doelling.  (Raju) 

•  Checked GMT SFCB files with overlap hour data to 
respond to Cathy Nguyen’s inquiries about the csza 
differences and found that the differences were due 
to comparisons between two different months.  
(Raju) 

• Continued to assist Myles Baker regarding 9.2P2 
PGE processing.  (Raju) 

 

11.0 Raju 
(Nguyen) 

• As per Dave’s request, processed 01/2005 MET8 
data to create MET8 only GGEO product for GERB 
comparisons.  (Raju) 

• Started processing 07/2011 – 12/2011 GEO 
satellites’ data to provide inputs to lite product 
processing.  (Raju) 

• Looking into Hazari’s program to check 07/2011 – 
12/2011 MTS2 MCIDAS images.  (Raju)   
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Table 7.  April 18, 2012 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Resolving remaining items identified during PR Generation 
testing.  (Heckert, Grune, Coleman) 

• Supporting SIT PR Review testing.  (Heckert, Grune, Coleman) 
• Adding links to useful pages to the Operator's submittal screen.  

(Key) 
• Testing interface between job submittal pages and CATALYST.  

(Heckert, Hillyer) 
CERES 
Websites 
(Kizer) 

• Functional testing was completed and issues were resolved for 
the CERES CM site on the Web cluster (http://test-earth-
www.larc.nasa.gov/cgi-bin/cerescm/mysql/cerescm.pl).  An 
additional scan has been requested for promotion to the public 
Website.  (Heckert, Kizer) 

• The migration of the CERES DM site on the Web cluster 
(http://test-earth-www.larc.nasa.gov/cgi-
bin/ceresdm/ceresdm.pl) was completed.  (Heckert, Kizer) 

• The migration of the CERES TISA site to the Web cluster 
(http://test-earth-www.larc.nasa.gov/cgi-bin/tisa/tisa.pl) was 
completed.  Functionality testing with Raja was initiated.  
(Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• A new set of NOAA data was generated for internal use on the 
ceres-subset8.  (Mitrescu) 

• A new set of SSFlite data was generated for internal use on the 
ceres-subset8.  (Mitrescu) 

• Start work for promoting SFC EBAF data.  (Mitrescu) 
• Restore functionality of internal Web pages because of disk 

mount issues.  (Chu & Mitrescu) 
• Finishing up the integrating test for browsing SSF Level2 data.  

(Chu & Mitrescu) 
• Getting ready for the pre-production test for browsing SSF 

Level2 data.  (Chu & Mitrescu) 
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Table 8.  April 18, 2012 – NPP Issues 

Activity Status 

FM5 • Continuing to monitor the receipt of CERES RDRs and tracking 
any related issues.  (Cooper, Spivak) 

• Kam-Pui Lee was brought in to look at the viewing angle issue 
with NPP showing different correlations than those on Aqua or 
Terra.  Kam-Pui’s studies showed that the ephemeris and 
attitude data was being converted correctly from NPP format to 
TK format.  The issue appears to be that NPP eph/att data is 
based geodetically and Terra/Aqua data is based geocentrically.  
The AtLaunch NPP PRs have been released for operations to 
process now that we have validated that the data has been 
processed correctly.  (Cooper, Hess, Lee, Spivak) 

• Continue running CER1.0P2 and CER1.1P8 in the SCF to 
monitor the health and safety of the FM5 instrument.  (Timcoe) 

• Investigated view zenith angle variations between Aqua MODIS 
and NPP VIIRS.  (Miller) 

• Monitored Discrepancy Report Action Team (DRAT) 
teleconferences.  (Miller) 

 
 



 

Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Instrument - 1 CER1.0P1 N N N/A N N/A N N/A n/a Will comply with all the latest whenever delivered
CER1.0P2 N N N/A Y 16 Y 16 Y C++ RDR Pre-Processor
CER1.1P8 N N N/A Y 16 Devel 16 Y C++ NPP, Terra, Aqua
CER1.2P1 N N N/A Y 16 Y 16 Y C code, NPP capable.
CER1.3P3 N N N/A N N/A Y 16 Y Replace with CER1.4P3 on P6
CER1.4P1 N N N/A Y 16 Y 16 Y
CER1.4P2 N N N/A Y 16 Devel 16 Y
CER1.4P3 N N N/A Devel 16 Devel 16 Devel

ERBE-like - 2 CER2.1P1 N Y 16 Y 16 Devel 16 Y  
CER2.2P1 N Y 15 Y 16 Devel 16 Y Compile HDF with TK 15, run with TK 16
CER2.3P1 N Y 16 Y 16 Devel 16 Y
CER2.3P2 N Y 16 Y 16 Devel 16 Y
CER2.4P1 N Y 16 Y 16 Devel 16 Y

ERBE-like - 3 CER3.1P1 N Y 16 Y 16 Devel 16 Y
CER3.2P1 N Y 16 Y 16 Devel 16 Y

Clouds CER4.1-4.0P2 N Y 15 N N/A N N/A n/a Migration to AMI not in near future
 4.1-4 CER4.1-4.1P4 N Y 16 N N/A N N/A n/a Ed2, Edition1-CV

CER4.1-4.1P5 N Y 16 N N/A N N/A n/a Ed2, Edition1-CV
CER4 1 4 1P6 N N N/A SSI&T 16 N N/A SSI&T Ed4 (P6) Mi i X86 i f

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

CER4.1-4.1P6 N N N/A SSI&T 16 N N/A SSI&T Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P2 N Y 15 N N/A N N/A n/a Ed2, Edition1-CV
CER4.1-4.2P3 N Y 15 N N/A N N/A n/a Ed2, Edition1-CV
CER4.1-4.2P4 N N N/A SSI&T 16 N N/A SSI&T Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N N/A SSI&T 16 N N/A SSI&T Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P2 N Y 15 N N/A N N/A n/a Ed2, Edition1-CV
CER4.1-4.3P3 N N N/A SSI&T 16 N N/A SSI&T Ed4 (P6), Migration to X86 not in near future
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

Inversion/SOF
A

CER4.5-6.1P2 N Y 16 N N/A N N/A n/a Ed2 Terra Main

4.5-6 CER4.5-6.1P3 N Y 16 N N/A N N/A n/a Ed2 Aqua Main
CER4.5-6.1P4 N N N/A Devel 16 N N/A Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N N/A Devel 16 N N/A Devel Aqua Main Ed4 version of 1P3
CER4.5-6.2P2 N Y 16 N N/A N N/A n/a Ed2/Ed3 subsetter
CER4.5-6.2P3 N N N/A Devel 16 N N/A Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 N Y 16 N N/A N N/A n/a Ed3 daily post-processor

CER4.5-6.4P1 N Y 16 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P2 N N N/A Devel 16 N N/A Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 N Y 16 N N/A N N/A n/a IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 N Y 16 N N/A N N/A n/a IES-SSF Aqua New PGE, Ed2 format

SARB - 5 CER5.0P1 N Y 15 N N/A N N/A n/a Ed2 only
CER5.0P2 N Y 15 N N/A N N/A n/a Ed2/Ed3  
CER5.1P1 N Y 16 N N/A N N/A n/a Ed2 only
CER5.1P2 N ValRx 16 N N/A N N/A n/a Ed2 only
CER5.1P3 N N N/A Devel 16 Devel 16 N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 N Y 15 N N/A N N/A n/a Ed2 only
CER5.4P2 N Y 16 N N/A N N/A n/a Ed2 only

TISA Grid - 6 CER6.1P1 N Y 15 N N/A Devel 16 n/a Ed2 only
CER6.2P1 N Y 15 N N/A N N/A n/a Ed2 only
CER6.3P1 N Y 15 N N/A N N n/a Ed2 only

TISA Avg - 7.1 CER7.3.1P1 N Y 16 Y 16 N N/A Y New PGE for Edition3
SARB - 7.2 CER7.2.1P1 N Y 16 N N/A Y 16 Y P4 only Ed2 for now, X86 for Ed2 and Ed3 
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

TISA Avg - 8 CER8.1P1 N Y 15 Y 16 N N/A Y Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.0P2 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N N/A SSI&T 16 N N/A SSI&T ISCCP-D2like-MRG Main-processor
CER9.1P1 N Y 15 Devel 16 Devel 16 N
CER9.2P2 N Y 16 N N/A N N/A n/a PGE for Edition3
CER9.2P3 N N N/A Devel 16 N N/A N New PGE for Edition4
CER9.3P2 N Y 16 N N/A N N/A n/a PGE for Edition3
CER9.3P3 N N N/A Devel 16 N N/A N New PGE for Edition4
CER9.4P2 N Y 16 N N/A N N/A n/a PGE for Edition3
CER9.4P3 N N N/A Devel 16 N N/A N New PGE for Edition4

TISA Avg - 10 CER10.0P3 N Y 16 Y 16 N N/A Y PGE for Edition3
GGEO - 11 CER11.1P10 N Y 16 Devel 16 Devel 16 N

CER11.2P2 N Y 16 Devel 16 Devel 16 N  
CER11.4P1 N Y 16 Devel 16 Devel 16 N
CER11.6P1 N Y 16 Devel 16 Devel 16 N  
CER11.7P1 N Y 16 Devel 16 Devel 16 N   

Regrid MOA - CER12.1P1 N Y 16 Y 16 Y 16 Y Edition 2/3
12

CER12.1P2 N N N/A Y 16 Y 16 Y Edition 4
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Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T
Devel

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in Sample Read 
README updated1? 

(Y/N)
BDS Instrument Archival  Y
ES-8 ERBE-like Archival  N
ES-9 ERBE-like Archival  N
ES-4 ERBE-like Archival  N
SSF Inversion Archival  Y
CRS SARB Archival  Y
FSW TISA-Gridding Archival  Y
SYN TISA-Averaging Archival  Y
AVG TISA-Averaging Archival  Y
ZAVG TISA-Averaging Archival  Y
SFC TISA-Gridding Archival  Y
SRBAVG TISA-Averaging Archival  Y
ISCCP-D2like-Day/Nit TISA-Gridding Archival  Y
ISCCP-D2like-GEO TISA-GGEO Archival  Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
CRH Cl d I t l N/A

Table 2: CERES Product Current Events Status Table 
Table 2 - CERES Data Products

CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA ValRx N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB ValRx N/A
1Sample Read Package README files:  References to URL http://asd-
www.larc.nasa.gov/ceres/ASDceres.html need to be updated to 
http://science.larc.nasa.gov/ceres
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Date Affected Section or PGE/Product ID Revision Made
1/3/2012 None

CER1.1P1,3,5,7, CER4.1-4.0P1 Moved to Table 3
CER1.2P1, CER1.3P3 Changed SGI status from "Y" to "N"
CER6.1P2, 2P2, 3P2 Removed from list
CER10.0P3 Changed P6 status from "Devel" to "SSI&T"
CER4.1-4.1P6, 2P4, 2P5, 3P3 Changed New Wrapper Script status from "SSI&T" to "Devel"

2/6/2012 CER10.0P1,2 Moved to disabled/deleted list (Table 3)
2/22/2012 No Updates
3/5/2012 No Updates

4.1-4.1P6, 2P4, 2P5, 3P3 Changed P6 status and new wrapper status from "Devel" to "SSI&T"
7.3.1P1, 7.2.1P1, 10.0P3 Changed P6 status and new wrapper status to "ValRx"
4.5-6.1P3, 2P2, 4P1 Changed P4 TK version from "15" to "16"
4.5-6.5P2,3,  4.5-6.6P2,3 Moved to Disables/deleted table
9.2P3, 9.3P3, 9.4P3 New PGEs added to list
Table 2 - BDS Product Status of URL in Sample Read Package README Update changed from 

"N" to "Y"
7.3.1P1, 7.2.1P1, 10.0P3 Changed P6 status and new wrapper status from "ValRx" to "Y"
9.2P1, 9.3P1, 9.4P1, 7.1.1P1 Moved to Table 3

Revisions:

1/23/2012

3/19/2012

4/4/2012

4/16/2012
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Subsystem ID PGE ID
Current PGE 
Production 

Status1
Comments

Instrument - 1 CER1.1P2 Disabled Remain disabled
CER1.1P1 Disabled Probably not to be reactivated
CER1.1P3 Disabled Probably not to be reactivated
CER1.1P4 Disabled Remain disabled
CER1.1P5 Disabled Probably not to be reactivated
CER1.1P6 Disabled Remain disabled
CER1.1P7 Disabled Remain disabled
CER1.3P1 Disabled Probably not to be reactivated
CER1.3P2 Disabled Probably not to be reactivated

ERBE-like - 2    
ERBE-like - 3 CER3.2P2 Disabled
Clouds CER4.1-4.0P1 Disabled  
 4.1-4 CER4.1-4.1P1 Disabled  

CER4.1-4.1P2 Disabled Collection 4
CER4.1-4.1P3 Disabled Collection 4
CER4.1-4.2P1 Disabled Collection 4
CER4.1-4.3P1 Disabled Collection 4

  Table 3.  CERES Disabled and Deleted PGEs                                          
(Published in DMT Report Only When a PGE is Added to Table)

CER4.1-4.4P1 Disabled In Op Man, but not in FMP.  Delete?
Inversion/SOFA CER4.5-6.1P1 Disabled Probably not to be reactivated
4.5-6 CER4.5-6.2P1 Disabled Probably not to be reactivated

CER4.5-6.3P1 Disabled Probably not to be reactivated
CER4.5-6.3P2 Disabled Probably not to be reactivated
CER4.5-6.3P3 Disabled Probably not to be reactivated
CER4.5-6.5P2 Disabled Probably not to be reactivated
CER4.5-6.5P3 Disabled Probably not to be reactivated
CER4.5-6.6P2 Disabled Probably not to be reactivated
CER4.5-6.6P3 Disabled Probably not to be reactivated

SARB - 5 CER5.2P1 Deleted
CER5.3P1 Disabled  

TISA Grid - 6   
TISA Avg - 7.1 7.3.1P1  Ed2 -Probably not going to run again



Subsystem ID PGE ID
Current PGE 
Production 

Status1
Comments

  Table 3.  CERES Disabled and Deleted PGEs                                          
(Published in DMT Report Only When a PGE is Added to Table)

SARB - 7.2   
TISA Avg - 8 CER8.2P1 Deleted Merged with CER8.1P1
TISA Grid - 9 CER9.2P1  Ed2 -Probably not going to run again

CER9.3P1 Ed2 -Probably not going to run again
CER9.4P1 Ed2 -Probably not going to run again

TISA Avg - 10 CER10.0P1 Disabled No longer required - using SCF-produced LITE 
instead

CER10.0P2 Disabled No longer required - using SCF-produced LITE 
instead

CER10.1P1 Disabled Replace with CER10.0P2
CER10.1P2 Disabled Replace with CER10.0P1
CER10.2P1 Deleted
CER10.3P1  Deleted
CER10.1P3  Disabled
CER10.1P4 Disabled Replace with CER10.0P2 for Terra
CER10.1P5 Disabled Replace with CER10.0P1 for Terra



Subsystem ID PGE ID
Current PGE 
Production 

Status1
Comments

  Table 3.  CERES Disabled and Deleted PGEs                                          
(Published in DMT Report Only When a PGE is Added to Table)

GGEO - 11 CER11.1P1  Disabled
CER11.1P2  Disabled
CER11.1P3  Disabled
CER11.1P4  Disabled
CER11.1P5 Disabled
CER11.1P6 Disabled
CER11.1P7  Disabled
CER11.1P8  Disabled
CER11.2P1  Disabled
CER11.3P1 Disabled
CER11.5P1 Deleted

Regrid MOA -12   
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