
May 16, 2012 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 05/16/12 
Active Requests in order of priority as of 05/14/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

 
The PRs that follow are the Standing PRs 

 
M-PR 1-09  NSIDC-

NESDIS 
EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request   

PRs NPP 6-11 
through 14-11, 
NPP 1-12  

NPP AtLaunch BDS/ 
ERBElike  
(SS1-3) 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1&2, 
2.2P1, 
2.3P1/2, 
3.1P1 

Standing Request  

PRs NPP 1-11 
through 5-11 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request  

AM 8-11 thru 
11-11 
PM 8-11 thru 11-
11 

Terra 
 
Aqua 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request  

AM 12-11 thru 
19-11 
         
 
PM 12-11 thru 
19-11 
 

Terra  
 
 
 
Aqua 

Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request   
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Table 1:  Process Strategy/Coleman as of 05/16/12 
Active Requests in order of priority as of 05/14/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

AM 1-11 to 7-11 
FM3 1-11 to 7-
11 
FM4 1-12 to 7-
12 

Terra 
Aqua 
 

Edition1-CV SSF 
Clouds and 
Inversion 

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 
4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request  

PR M 3-11 
SCCR 858 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request   

PR M 2-11 
SCCR 753 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   

** M 1-12 
(Previously 6-
11) 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request  

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

PRs 161-11 thru 
163-11 

Terra Edition3A 
CC=301301 

SFC 9.2P2, 9.3P2
9.4P2 

1/06, 5/06, 6/06 In Progress 
 
Priority 1 

PR 206-11 
 
SCCR 804 

Terra 
+Aqua 

Edition3A SYNi 7.2.1P1 7/2002 – 4/2006 In Progress 
 
Priority 1 

PR  207-11 
 
SCCR 795 

Terra 
+Aqua 

Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 7/2002 – 4/2006 In Progress 
 
Priority 1 

PRs 204-11, 203-
11 
 
SCCR 801 

Terra 
+Aqua 

Edition3A TSI 10.0P3, 
7.3.1P1 

1/2006 
5/2006 – 12/2007 

Ready 
 
Priority 1 

PRs 53-12 thru 
xx-12 
SCCRs 716, 863, 
740 

Terra, 
Aqua 

Edition3 BDS/IES 
ES8/4/9 

1.2P1, 1.3P3 
2.2P1, 
2.3P1&2 
2.4P1 

9/2/11 – 1/1/12 Pending PRs and 
SCCs 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman as of 05/16/12 
Active Requests in order of priority as of 05/14/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 200-11, 199-
11 
 
SCCR 801 

Terra 
+Aqua 

Edition3A TSI 10.0P3, 
7.3.1P1 

12/ 2007 – 6/2010  Ready 
 
Priority 2 

PRs 196-11, 195-
11 
 
SCCR 801 

Terra 
+Aqua 

Edition3A TSI 10.0P3, 
7.3.1P1 

7/2010 - 12/2010 Ready 
 
Priority 2 

PR 202-11 
 
SCCR 804 

Terra 
+Aqua 

Edition3A SYNi 7.2.1P1 1/2006 
5/2006 – 12/2007 

Ready 
 
Priority 2 

PR 198-11 
 
SCCR 804 

Terra 
+Aqua 

Edition3A SYNi 7.2.1P1 12/2007 – 6/2010  Ready 
 
Priority 2 

PR 194-11 
 
SCCR 804 

Terra 
+Aqua 

Edition3A SYNi 7.2.1P1 7/2010 - 2/2010 Ready 
 
Priority 2 

PR  207-11 
 
SCCR 795 

Terra 
+Aqua 

Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 7/2002 – 4/2006 Ready 
 
Priority 2 

PR  201-11 
 
SCCR 795 

Terra 
+Aqua 

Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 1/2006 
5/2006 – 12/2007 

Ready 
 
Priority 2 

PR  197-11 
 
SCCR 795 

Terra 
+Aqua 

Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 12/ 2007 – 6/2010 Ready 
 
Priority 2 

PR 193-11 
 
SCCR 795 

Terra 
+Aqua 

Edition3A SYN1deg-
3Hour/ 
M3Hour/ 
Month 

8.1P1 7/2010 - 12/2010 Ready 
Priority 2 

PR 8-12 
 
SCCR 794 

Terra Edition3A SAH 5.0P2 1/11 – 8/11 Ready 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman as of 05/16/12 
Active Requests in order of priority as of 05/14/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PRs 17-12 19-12 
thru 26-12 
 
SCCRs 716, 863, 
740 

Terra, 
Aqua 

Edition3 BDS/IES 
ES8/4/9 

1.2P1, 1.3P3 
2.2P1, 
2.3P1&2 
2.4P1 

6/2/11 – 9/1/11 In Progress 
Terra Complete 
 
Priority Level 2 

PRs 14-12 thru 
16-12 
 
SCCRs 870, 791, 
690 

Terra Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/31/10 – 9/1/11 In Progress. 
Complete thru 
8/31/11 
 
Priority Level 3 

PRs 9-12, 10-12, 
13-12  
 
SCCR 789 

Terra Edition3A SFC 9.2P2, 9.3P2
9.4P2 

12/31/10 – 9/1/11 In Progress. 
Complete thru 
8/31/11 
Priority Level 3 

PRs 5-12 thru 7-
12 
 
SCCRs 871, 791, 
690 

FM3, 
FM4 

Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

12/31/10 – 9/1/11 Ready 
 
Priority Level 3 

PRs 2-12 thru 4-
12 
 
SCCR 789 

Aqua 
Xtrk 

Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

12/31/10 – 9/1/11 Ready 
 
Priority Level 3 

PR 1-12 
 
SCCR 794 

Aqua Edition3A SAH 5.0P2 1/11 – 8/11 Ready 
 
Priority Level 3 

PRs 50-12 thru 
52-12 

Terra-
Aqua 

Edition2A ISCCP-
D2like-
Mrg 

9.0P2 
9.0P3 

7/02 – 6/10 On Hold – PreProd – 
Pending ValRx 
approval 
 
Priority Level 3 

PR 137-09 
 
SCCR 746 

FM1, 
FM2  

Edition2A ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 10/02 In Progress 
 
Priority Level 3 

PRs 136-09  
46-12, 47-12 
 
SCCR 746 

FM3, 
FM4 

Edition2A ISCCP-
D2like-
Day/Nit 

9.0P1 Launch thru 10/02 Ready. 
 
Priority Level 3 
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Table 1:  Process Strategy/Coleman as of 05/16/12 
Active Requests in order of priority as of 05/14/12 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

PR 46-09 FM3  
V005 
MYD08 

Edition2D CRS 5.0P1 
5.1P1 
5.4P1 

12/1/07  - 6/30/10 Ready. Process 1st 
month and wait for 
SS checkout 
 
Priority Level 3 

PR 45-09 
 
SCCR 685 

FM3 Edition2D FSW 6.1P1 
6.2P1 
6.3P1 

12/1/07 - 6/30/10 Ready.    
 
Priority Level 3 

PR 6-11 
 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 2/28/2000 – 
3/1/2010 

Moved to Standing 
PR M 1-12 

**** The PRs that follow are on HOLD.  They cannot be processed until the PGEs have 
completed pre-operational testing and been promoted **** 

 
PRs 139-11 thru 
142-11 
 
SCCR 809 

FM1, 
FM2 

Beta1-Ed4 SSFI 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

2/28/2000 – 
6/1/2005 

HOLD –PreProd-
Pending Software 
Delivery 
 
Priority Level 3 

PRs 143-11 thru 
146-11 
 
SCCR 809 

FM3, 
FM4 

Beta1-Ed4 SSFI 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/30/2002 – 
3/30/2005 

HOLD –PreProd-
Pending Software 
Delivery 
 
Priority Level 3 
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Table 2.  May 16, 2012 - System Issues and Status 

Activity Lead Status 

SEC Miller • Nothing to report.  (Miller) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery Schedule and 
Table 4 for the current CERES Coefficients Delivery Schedule.  
(Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 5.  (Ayers) 

• Installed the Edition3 gains for Terra FM1 and FM2 for September 2, 
2011, through January 1, 2012, and Aqua FM3 and FM4 from June 2, 
2011, through January 1, 2012, on AMI-P, and provided them to the 
ASDC on May 11.  (Ayers) 

• Working on the SCCR Dashboard project.  (Heckert) 
AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Finished updating the job submission scripts for the ERBE-like PGEs 
as necessary in preparation for the upcoming delivery.  (Grepiotis, 
Hillyer) 

• Continued working on the job submission scripts for TISA Gridding 
SCCR 888 (PGEs 9.2P3, 9.3P3, and 9.4P3).  (Grepiotis) 

 
 
 
 
 



 

Table 3.  CERES Subsystem Delivery Schedule – May 2012 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Perl_Lib 
(SCCR 892) 

April 27 May 11 May 18 Delta delivery to correct a problem.   AMI-P6 & 
AMI-x86 

Clouds  
(SCCR 809) 

N/A May 11 May 18 Redelivering the Edition4 code to AMI-P.   AMI-P6 

Inversion 
(SCCR 814) 

May 11 May 25 June 1 Terra and Aqua Beta1-Edition4.  PGEs 
CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-
6.2P3 and CER4.5-6.4P2. 

X  AMI-P6 

ERBE-like 
(SCCR 867) 

May 18 June 1 June 8 Porting all ERBE-like PGEs to x86 
platform and standardizing exit codes. 

  AMI-x86 

CERESlib 
(SCCR 898) 

June 15 June 29 July 6 TISA Gridding updates.   magneto, 
AMI-P6 & 
AMI-x86 

TISA Gridding 
(SCCR 888) 

June 15 June 29 July 6 Edition4 SSF1deg-Hour. X  AMI-P6 

Instrument 
(SCCR 877) 

 August 2012  Converting PGE CER1.3P3 to C++ 
creating new PGE CER1.4P3. 

 X AMI-P6 & 
AMI-x86 

Instrument 
(SCCR 878) 

 August 2012  Update CER1.1P8 to fix any issues found 
after NPP launch.  Also include any fixes 
for issues which arise with 
TRMM/Terra/Aqua for this PGE. 

  AMI-P6 & 
AMI-x86 
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Table 3.  CERES Subsystem Delivery Schedule – May 2012 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE:  
CER1.0P1. 

 X magneto-P4 

 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code.

AMI-P6

 
 

Table 4.  CERES Coefficients Delivery Schedule – May 2012 
 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery Certified 

Platform(s) 

There are no deliveries planned at this time. 



 
Table 5.  SCCR Activity May 7 at 1:00 p.m. – May 14 at 1:30 p.m. 

 

SCCR S U A C D SS Page 
No. Comments 

892   X   Perl_Lib   

897   X   TISA 
Gridding 

  

898 X     CERESlib 10  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal  

===================================================== 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Subsystem:  CERESlib    SCCR Date & TIME: 2012-05-14 09:21:46    SCCR No.: 898 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Refer to SCCR 897. 
 
Reason for Change (Science): 
Refer to SCCR 897. 
 
Description of Change (non-Science): 
Refer to SCCR 897. 
 
Reason for Change (non-Science): 
Refer to SCCR 897. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: Delivered Upon TISA Subsystem Approval 
List Affected Subsystems and PGE Names: TISA 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 6.  May 16, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Rebuilding Toolkit v18 using the ASDC-provided 
GCC 4.5.3 compilers.  (Hillyer) 

• Receiving feedback from subsystems on Toolkit v18 
build with GCC 4.2.2.  (Hillyer) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• SCCR 898 – Provided TISA with offline Edition4 
test versions for AMI and magneto.  Anticipating 
Edition4 updates from Inversion.  (Hillyer) 

 

Perl_Lib Hillyer 
(Wilkins) 

• SCCR 892 - Moving blade health status checks to 
SGE_Utils’ sgeLogHeader and sgeLogFooter 
routines.  Will deliver with new Clouds SCCR 809 
delivery.  (Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Attended meetings to discuss requirements, 
schedule, and implementation.  (Hillyer, Wilkins) 

• Refining tracked parameters in job logging database 
with PR Web application team.  (Hillyer, Wilkins) 

• Working on server side RPC code to handle paging 
queries.  (Wilkins, Hillyer) 

• Fixing asynchronous callback timeout issue for 
operator’s console.  Worked on client-side paging for 
PR queries.  (Wilkins) 

• Finishing job-scheduling algorithm for scheduler.  
(Hillyer) 

 

1.0 Cooper 
(Grepiotis) 

• SCCR 878 - Completed testing with TK 5.2.18v1 for 
recompilation of the software using the new Toolkit.  
Working on testing the existing TK 5.2.16v1 
software pointing to the new TK 5.2.18v1, to see if 
the PGE will need to be recompiled to use the new 
Toolkit.   (Grepiotis, Timcoe) 

• SCCR 877 - Continue on the conversion of the 
remaining Ada PGE CER1.3P3 to C++ (CER1.4P3).  
The HDF BDS routines have been completed and are 
now being tested.  (Grepiotis, Timcoe) 

• Edition3 gains for Terra and Aqua thru 01/01/2012 
have been delivered to the ASDC and promoted.  
(Snyder) 
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Table 6.  May 16, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 Walikainen 
(Lande) 

• SCCR 867 - Completed old (now revised) Robust 
testing of CER2.2P1, including use of x86 SCCs.  
While validating Baseline, Edition1-CV, and 
Edition3 outputs, discovered that the hdiff utility for 
HDF comparisons no longer works with TK16.  
Decided to drop FM6 test case after source code 
issues were discovered.  (Lande) 

• SCCR 867 - Implemented and began testing new 
(AJSS) CER2.4P1 scripts.  (Hillyer, Walikainen) 

• Began work on Edition4 for Aqua.  Determined that 
first step will be to adjust FM3 Beginning-of-
Mission spectral responses to make FM3 and FM4 
fluxes equal.  Next is to make FM3 and FM4 fluxes 
equal to FM1 Edition3 Fluxes for July 2002.  Step 
three is to provide candidate degraded unfiltering 
coefficients for the entire Aqua mission.  Currently, 
we are on step one.  (Szewczyk, Walikainen) 

• Closed old (June - August) Edition3 PRs for 
Terra/Aqua (Terra completed, Aqua either failed or 
never started) and wrote new ones for Instrument and 
ERBE-like to process the rest of 2011, including for 
upcoming SRF delivery.  (Lande) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Working on subsetter code with non-ideal inputs 
(VIIRS VIAE, VMAE, and VDNE).  (Chen) 

• SCCR809 - Worked on monthly QC comparisons 
between AMI and AMI-P runs.  (R. Brown) 

• Not much done.  First quota issue and then now 
memory issue.  (Gibson) 

• SCCR 809 - Continued helping track validation 
failures in clouds delivery (2nd failure in CM) 
(Smith) 

• SCCR 809 - Working on finding the cause of 
inconsistency (second failure in CM) between AMI 
and AMI-P on Clouds Ed4 delivery.  (Sun-Mack) 

 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above. 
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Table 6.  May 16, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.4 Miller 
(Antropov) 

• Reviewed procedures for Toolkit 5.4.18, GCC x86 
compilers, and GCC/XLF compiler upgrade testing.  
(Miller) 

• Created TOA flux animations.  (Antropov) 

 

4.5 Sothcott • SCCR 814 - Continued working with the Inversion 
group to identify differences in results between the 
delivery code and the science code.  All the 
differences we are seeing appear to be a result of the 
difference in precision on the input files between the 
two codes.  The science code uses the SSFS subset 
files for input that have been "integerized" to reduce 
the size of the files.  (Sothcott) 

• SCCR 814 - Working with the SOFA group to 
identify and fix a bug that is allowing for negative 
surface albedo in the results.  If the bug can be found 
and a fix identified by 5/18, we will plan to install it 
in the delivery.  (Sothcott) 

 

4.6 Sothcott • Combined with above.  
5.0 Caldwell 

(Coleman) 
• No new updates.  (Caldwell)  

7.2 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Lock) 

• No new updates.  (Nguyen)  

8.0 Nguyen 
(Lock) 

• Updating the Read program for the new Edition3 
SYN1deg files.  (Lock) 

 

10.0 
 
 
 
 
 
 
 
 
 
 

Nguyen 
(Lock) 
 
 
 
 
 
 
 
 
 

• Added the GMT time and ran 200607 Terra and 
Aqua flux-by-cloud data.  (Nguyen) 

• Re-ran December 2011 SYN1deg Lite with the 
updated GGEO data.  (Nguyen) 

• Validating Ed4 SRBAVG by comparing with 
SSF1Deg Lite data.  Found errors in the Lite code 
and updated the code and ran 2004 07 to compare.  
(Nguyen) 

• Wrote plot program to compare the updated 200407 
SSF Lite and the old SSF Lite.  Provided plots to 
Dave Doelling. (Nguyen) 
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Table 6.  May 16, 2012 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

10.0 
 

(Cont’d) 

Nguyen 
(Lock) 

• Wrote plot program to compare the Ed4 SRBAVG 
with the updated SSF Lite data for validation.  
Continue validating Ed4 SRBAVG.  (Nguyen) 

• Investigating the cause of the significant differences 
in the ice and water cloud properties. (Nguyen) 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• Creating a Flux-by-Cloud monthly averaging 
netCDF file.  (Lock) 

• Identified the ambiguity of the first and 25 GMT 
hour noted in the daily SSF files.  (Lock) 

• SCCR 888/897 - Continued to work on Edition4 
modifications to PGEs 9.2P3 – 9.4P3.  Sent updated 
CERESLIB routines to Nelson Hillyer.  (Raju) 

• Work continued on PCF/runscripts for PGEs 9.2P3 – 
9.4P3.  (Thomas Grepiotis, Raju) 

 

11.0 Raju 
(Nguyen) 

• Received a sample G-15 netCDF file in a format that 
will be used as a input for Edition4 GGEO process.  
Sent list of paramters that are on the file to Dave 
Doelling.   Checking the fomat and the paramters to 
see what are needed to process Edition4 GGEO.  
(Raju) 

• Continued to validate G-15 satellite data.  (Raju) 
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Table 7.  May 16, 2012 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Updating Logging Database schema and documentation.  
(Heckert, Key, Grune, Hillyer, Coleman) 

• Updating Transition Plan.  (Coleman) 

CERES 
Websites 
(Kizer) 

• The CERES CM site was made available to the public.  
(Heckert, Kizer)  

• Investigation into migrating the CERES cloud working group 
site (Ricky Brown) and convolution (Walt Miller) continues.  
(Kizer) 

• The ISCCP-D2like Day/Nit/GEO products were made available 
via database entries.  This allowed for adding the products to the 
automated availability pages.  ( Heckert, Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• Create 2011 SYN files for internal use.  (Mitrescu) 
• Start working on generating statistics files (java and cron jobs).  

(Chu & Mitrescu)  
• Fix a problem with sciflo when wrapping and for point value 

orders.  (Chu & Mitrescu) 
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Table 8.  May 16, 2012 – NPP Issues 

Activity Status 

FM5 • Continued to monitor the receipt of NPP RDRs at ASDC.  
(Spivak) 

• Monitored Discrepancy Report Action Team (DRAT) 
teleconferences.  (Miller) 

• Attended NPP Science Team Meeting in Greenbelt, MD.  
(Miller) 

 
 



 

Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Instrument - 1 CER1.0P1 N N N/A N N/A N N/A n/a Will comply with all the latest whenever delivered
CER1.0P2 N N N/A Y 16 Y 16 Y C++ RDR Pre-Processor
CER1.1P8 N N N/A Y 16 Devel 16 Y C++ NPP, Terra, Aqua
CER1.2P1 N N N/A Y 16 Y 16 Y C code, NPP capable.
CER1.3P3 N N N/A N N/A Y 16 Y Replace with CER1.4P3 on P6
CER1.4P1 N N N/A Y 16 Y 16 Y
CER1.4P2 N N N/A Y 16 Devel 16 Y
CER1.4P3 N N N/A Devel 16 Devel 16 Devel

ERBE-like - 2 CER2.1P1 N Y 16 Y 16 Devel 16 Y  
CER2.2P1 N Y 15 Y 16 Devel 16 Y Compile HDF with TK 15, run with TK 16
CER2.3P1 N Y 16 Y 16 Devel 16 Y
CER2.3P2 N Y 16 Y 16 Devel 16 Y
CER2.4P1 N Y 16 Y 16 Devel 16 Y

ERBE-like - 3 CER3.1P1 N Y 16 Y 16 Devel 16 Y
CER3.2P1 N Y 16 Y 16 Devel 16 Y

Clouds CER4.1-4.0P2 N Y 15 N N/A N N/A n/a Migration to AMI not in near future
 4.1-4 CER4.1-4.1P4 N Y 16 N N/A N N/A n/a Ed2, Edition1-CV

CER4.1-4.1P5 N Y 16 N N/A N N/A n/a Ed2, Edition1-CV
CER4 1 4 1P6 N N N/A D l 16 N N/A D l Ed4 (P6) Mi i X86 i f

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

CER4.1-4.1P6 N N N/A Devel 16 N N/A Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P2 N Y 15 N N/A N N/A n/a Ed2, Edition1-CV
CER4.1-4.2P3 N Y 15 N N/A N N/A n/a Ed2, Edition1-CV
CER4.1-4.2P4 N N N/A Devel 16 N N/A Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N N/A Devel 16 N N/A Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P2 N Y 15 N N/A N N/A n/a Ed2, Edition1-CV
CER4.1-4.3P3 N N N/A Devel 16 N N/A Devel Ed4 (P6), Migration to X86 not in near future
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

Inversion/SOF
A

CER4.5-6.1P2 N Y 16 N N/A N N/A n/a Ed2 Terra Main

4.5-6 CER4.5-6.1P3 N Y 16 N N/A N N/A n/a Ed2 Aqua Main
CER4.5-6.1P4 N N N/A Devel 16 N N/A Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N N/A Devel 16 N N/A Devel Aqua Main Ed4 version of 1P3
CER4.5-6.2P2 N Y 16 N N/A N N/A n/a Ed2/Ed3 subsetter
CER4.5-6.2P3 N N N/A Devel 16 N N/A Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 N Y 16 N N/A N N/A n/a Ed3 daily post-processor

CER4.5-6.4P1 N Y 16 N N/A N N/A n/a Edition2 to magneto
CER4.5-6.4P2 N N N/A Devel 16 N N/A Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 N Y 16 N N/A N N/A n/a IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 N Y 16 N N/A N N/A n/a IES-SSF Aqua New PGE, Ed2 format

SARB - 5 CER5.0P1 N Y 15 N N/A N N/A n/a Ed2 only
CER5.0P2 N Y 15 N N/A N N/A n/a Ed2/Ed3  
CER5.1P1 N Y 16 N N/A N N/A n/a Ed2 only
CER5.1P2 N ValRx 16 N N/A N N/A n/a Ed2 only
CER5.1P3 N N N/A Devel 16 Devel 16 N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 N Y 15 N N/A N N/A n/a Ed2 only
CER5.4P2 N Y 16 N N/A N N/A n/a Ed2 only

TISA Grid - 6 CER6.1P1 N Y 15 N N/A Devel 16 n/a Ed2 only
CER6.2P1 N Y 15 N N/A N N/A n/a Ed2 only
CER6.3P1 N Y 15 N N/A N N n/a Ed2 only

TISA Avg - 7.1 CER7.3.1P1 N Y 16 Y 16 N N/A Y New PGE for Edition3
SARB - 7.2 CER7.2.1P1 N Y 16 N N/A Y 16 Y P4 only Ed2 for now, X86 for Ed2 and Ed3 
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Status of 
Misc. Item(s) 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

Comments

Table 1: PGE Current Events Status Table                                                                                       

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 

TISA Avg - 8 CER8.1P1 N Y 15 Y 16 N N/A Y Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 N Y 15 N N/A N N/A n/a Ed2 only

CER9.0P2 N N N/A ValRx 16 N N/A ValRx ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N N/A ValRx 16 N N/A ValRx ISCCP-D2like-MRG Main-processor
CER9.1P1 N Y 15 Devel 16 Devel 16 N
CER9.2P2 N Y 16 N N/A N N/A n/a PGE for Edition3
CER9.2P3 N N N/A Devel 16 N N/A N New PGE for Edition4
CER9.3P2 N Y 16 N N/A N N/A n/a PGE for Edition3
CER9.3P3 N N N/A Devel 16 N N/A N New PGE for Edition4
CER9.4P2 N Y 16 N N/A N N/A n/a PGE for Edition3
CER9.4P3 N N N/A Devel 16 N N/A N New PGE for Edition4

TISA Avg - 10 CER10.0P3 N Y 16 Y 16 N N/A Y PGE for Edition3
GGEO - 11 CER11.1P10 N Y 16 Devel 16 Devel 16 N

CER11.2P2 N Y 16 Devel 16 Devel 16 N  
CER11.4P1 N Y 16 Devel 16 Devel 16 N
CER11.6P1 N Y 16 Devel 16 Devel 16 N  
CER11.7P1 N Y 16 Devel 16 Devel 16 N   

Regrid MOA - CER12.1P1 N Y 16 Devel 16 Devel 16 Y Edition 2/3
12 Devel 16 Devel 16

CER12.1P2 N N N/A Y 16 Y 16 Y Edition 4
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Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T
Devel

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in Sample Read 
README updated1? 

(Y/N)
BDS Instrument Archival  Y
ES-8 ERBE-like Archival  Y
ES-9 ERBE-like Archival  Y
ES-4 ERBE-like Archival  Y
SSF Inversion Archival  Y
CRS SARB Archival  Y
FSW TISA-Gridding Archival  Y
SYN TISA-Averaging Archival  Y
AVG TISA-Averaging Archival  Y
ZAVG TISA-Averaging Archival  Y
SFC TISA-Gridding Archival  Y
SRBAVG TISA-Averaging Archival  Y
ISCCP-D2like-Day/Nit TISA-Gridding Archival  Y
ISCCP-D2like-GEO TISA-GGEO Archival  Y
INSTR Instrument Internal N/A
IES Instrument Internal N/A
EID-6 ERBE-like Internal N/A
CRH Cl d I t l N/A

Table 2: CERES Product Current Events Status Table 
Table 2 - CERES Data Products

CRH Clouds Internal N/A
GGEO TISA Internal N/A
MOA SARB Internal N/A
CID-VIRS Clouds Ext. Input N/A
CID-MODIS Clouds Ext. Input N/A
SURFMAP Clouds Ext. Input N/A
GEO TISA ValRx N/A
APD SARB Ext. Input N/A
GAP SARB Ext. Input N/A
MWH SARB Ext. Input N/A
OPD SARB ValRx N/A
1Sample Read Package README files:  References to URL http://asd-
www.larc.nasa.gov/ceres/ASDceres.html need to be updated to 
http://science.larc.nasa.gov/ceres
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Date Affected Section or PGE/Product ID Revision Made
1/3/2012 None

CER1.1P1,3,5,7, CER4.1-4.0P1 Moved to Table 3
CER1.2P1, CER1.3P3 Changed SGI status from "Y" to "N"
CER6.1P2, 2P2, 3P2 Removed from list
CER10.0P3 Changed P6 status from "Devel" to "SSI&T"
CER4.1-4.1P6, 2P4, 2P5, 3P3 Changed New Wrapper Script status from "SSI&T" to "Devel"

2/6/2012 CER10.0P1,2 Moved to disabled/deleted list (Table 3)
2/22/2012 No Updates
3/5/2012 No Updates

4.1-4.1P6, 2P4, 2P5, 3P3 Changed P6 status and new wrapper status from "Devel" to "SSI&T"
7.3.1P1, 7.2.1P1, 10.0P3 Changed P6 status and new wrapper status to "ValRx"
4.5-6.1P3, 2P2, 4P1 Changed P4 TK version from "15" to "16"
4.5-6.5P2,3,  4.5-6.6P2,3 Moved to Disabled/deleted table
9.2P3, 9.3P3, 9.4P3 New PGEs added to list
Table 2 - BDS Product Status of URL in Sample Read Package README Update changed from 

"N" to "Y"
7.3.1P1, 7.2.1P1, 10.0P3 Changed P6 status and new wrapper status from "ValRx" to "Y"
9.2P1, 9.3P1, 9.4P1, 7.1.1P1 Moved to Table 3

5/7/2012 4.1-4.1P6, 2P4, 2P5, 3P3 Changed P6 status and new wrapper status from "SSI&T" to "Devel"
Table 2 - ES8, ES4, and ES9 Products Status of URL in Sample Read Package README Update changed from 

"N" to "Y"
12.1P1 Changed P6 and X86 statuses from "Y" to "Devel"

Revisions:

1/23/2012

3/19/2012

4/4/2012

4/16/2012

5/14/2012

9.0P2,3 Changed P6 and New Wrapper statuses from "SSI&T" to "ValRx"
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