
February 20, 2013 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 02/20/13 
Active Requests in order of priority as of 02/19/13 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

 
The PRs that follow are the Standing PRs 

 
M 1-09  NSIDC-

NESDIS 
EICE 
ESNOW 
16th mesh 

4.1-4.0P2 Standing Request  ****** 1/09/13 
Soon to be replaced 
by PR M 3-12 after 
processing overlap 
months 

M 3-12 
SCCR 918 
  
 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request ****** 1/23/13 
M 3-12 to replace 
M 1-09 after 
processing overlap 
months 

M 1-13 
 
 
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request Ready 
 
Priority Level 1 

M 2-12 
 
SCCR 867 

  NSIDC SNOW 
(ERBE-
like 
Edition1-
CV) 

2.1P1 Standing Request   

NPP 11-12,  
2-11 to 4-11, 13-
12 
 
SCCRs 911, 878, 
863, 756, 867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request   

NPP 12-12,    
 3-12 to 6-12 
 
SCCRs 911, 878, 
863, 756, 770 

NPP Edition1-CV BDS/IES/
PreS8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request   

NPP 14-12 to 17-
12 
 
SCCR 867 

NPP Edition1-CV ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request   
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Table 1:  Process Strategy/Coleman as of 02/20/13 
Active Requests in order of priority as of 02/19/13 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

AM 8-11 to 10-
11, AM 1-12 
PM 8-11 to 10-
11, 1-12 to 3-12, 
16-12, 21-12 
 
SCCRs 878, 863, 
756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request   

AM 12-11 to 15-
11, AM 2-12 to 
AM 5-12         
PM 12-11 to 15-
11, 17-12 to 20-
12, 22-12 to 25-
12 
 
SCCRs 878, 863, 
756, 867 

Terra  
 
 
Aqua 
(FM3, 
FM4) 

Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request   
 

AM 1-11 to 6-11, 
6-12 
 
PM 1-11 to 6-11, 
PM 26-12, 
PM 1-12 to 7-12 

Terra 
 
Aqua 
(FM3, 
FM4) 

Edition1-CV SSF 
Clouds and 
Inversion 

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 
4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request   ****** 1/09/13 
Soon to be replaced 
by new PRs to use 
the snow and ice 
produced by PRs 
M 3-12 and M 1-13 

M 3-11 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request   

M 2-11 
M 2-12 
SCCR 753 
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request   ****** 1/23/13 
PR M 2-12 
replaced M 2-11 

M 1-12 
 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request  

 

The PRs that follow are the Non-Standing PRs that can be processed 
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Table 1:  Process Strategy/Coleman as of 02/20/13 
Active Requests in order of priority as of 02/19/13 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

245-12 to 247-12 
 
 
SCCR 914 

FM1 Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

11/2012 – 5/2012 In Progress 
 
Priority Level 2 

242-12 to 244-12 
 
 
SCCR 914 

FM3 Edition3A SFC 9.2P2 
9.3P2 
9.4P2 

11/2012 – 5/2012 In Progress 
 
Priority Level 2 

2-13 to 5-13 
 
SCCRs 801, 804, 
795 

Terra+ 
Aqua 

Edition3A TSI 
SYNI 
SYN1deg 

10.0P3 
7.3.1P1 
7.2.1P1 
8.1P1 

12/2011 – 5/2012 In Progress 
 
Priority Level 2 

12-13 to 28-13 
 
 
SCCRs 716, 863, 
867 

FM1, 
FM2 
FM3, 
FM4 

Edition3 BDS 
IES  
ES8 
ES4  
ES9 

1.2P1, 3P3,  
2.4P1,  
2.2P1, 
2.3P1, 2 
3.1P1, 2P1 

7/12 – 9/12 Complete.  2/13/13 

1-13 
 
 
SCCR 943 

 ValR1-P6-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 12/12 Complete.  2/15/13 

**** The PRs that follow are on HOLD.  They cannot be processed until the PGEs have 
completed pre-op testing and been promoted to the production environment **** 

To be written 
 
SCCR 693 

Terra 
 
Aqua 

Edition1-CV SSFi 
Clouds   

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 

Standing Request Hold –Pending Input 
 
Priority Level 2 

248-12 to 249-12 
 
 
SCCR 916 

  ValR1-P6 
ValR1-X86 

ISCCP-
D2like-
GEO 

11.7P1 2/2010 Hold –Pending 
Promotion 
 
Priority Level 2 

250-12 to 251-12 
 
 
SCCR 915 

 ValR1-P6 
ValR1-X86 

ISCCP-
D2like-
Day/Nit 

9.0P1 6/2010 Hold –Pending 
Promotion 
 
Priority Level 2 
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Table 1:  Process Strategy/Coleman as of 02/20/13 
Active Requests in order of priority as of 02/19/13 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

To be written 
 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
beginning 2/28/13 

Hold –Pending Input 
 
Priority Level 2 

4 
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Table 2.  February 20, 2013 - System Issues and Status 

Activity Lead Status 

SEC Miller • Nothing to report.  (Miller) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers) 

• SCCR 933 - Re-released the PR Database/Web Interface delivery on 
February 8, 15, and 19.  (Ayers) 

• SCCR 915 - Formatted the updated TISA Gridding Test Plan, posted it 
on the Web, and provided it to the ASDC.  (Saunders) 

• SCCR 915 - Installed, compiled, and tested TISA Gridding PGE 
CER9.0P1 on AMI-P-P6 and AMI-P-x86, and released it to the ASDC 
on February 8.  (Ayers) 

• SCCR 916 - Formatted the updated GGEO Test Plan, posted it on the 
Web, and provided it to the ASDC.  (Saunders) 

• SCCR 916 - Installed, compiled, and tested GGEO PGE CER11.7P1 
on AMI-P-P6 and AMI-P-x86, and released it to the ASDC on 
February 8.  (Ayers) 

• SCCR 948 - Installed and tested this Inversion delta delivery on  
AMI-P, and released it to the ASDC on February 8.  (Ayers) 

• SCCR 950 - Installed and tested this Clouds delta delivery on AMI-P, 
and released it to the ASDC on February 13.  (Ayers) 

• SCCR 949 - Installed this Instantaneous SARB delta delivery on  
AMI-P, and released it to the ASDC on February 15.  (Ayers) 

• SCCR 938 - Testing this Synoptic SARB delivery.  (Ayers) 
• Created the final tar files for three deliveries and stored them in the 

CM code repository on AMI.  (Saunders) 
AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Assisting subsystems with the job submission scripts for upcoming 
deliveries as necessary.  (Grepiotis, Hillyer) 

 
 



 
 

Table 3.  SCCR Activity February 5 at 11:30 a.m. – February 20 at 11:00 a.m. 

SCCR S U A C D SS Page
No. Comments 

933  X    PR_Database 7  

947   X   Clouds   

948   X X  Inversion   

949 X X X X  Instantaneous 
SARB 

8  

950 X  X X  Clouds 10  

951 X X    Perl_Lib 11  

952 X     TISA 
Gridding 

13  

953 X     TISA 
Averaging 

14  

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 09/19/2012    SCCR Number: 933 
. 
. 
. 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 933: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
The specific requirements from the Requirements Doc that are addressed by this delivery are 
numbers 1, 2, 3, 5, 7, 8, 9, 10.  
Not addressed by this delivery are numbers 4, 6, and 11. 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: N/A 
Planned Delivery Date: N/A 
List Affected Subsystems and PGE Names: N/A 
 
Date & Time: 2013-02-14 12:51:59 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  SARB    SCCR Date: 02/07/2013    SCCR Number: 949 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-29.0) 
Delivery of MATCH ancillary data files for August 2012 to AMI. 
 
Reason for Change (non-Science): 
(Req# 5-29.0) 
Requested by ASDC for operational processing. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
5.0P2, 7.2.1P1 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: February 12, 2013 
List Affected Subsystems and PGE Names: SARB SAH processor and Synoptic SARB 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 949: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-29.0) 
Delivery will include MATCH files for Aug 2012 through Dec 2012. 
 
Reason for Change (non-Science): 
(Req# 5-29.0) 
Files were made available during Aug 2012 data request 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
5.0P2, 7.2.1P1 
 
Estimated Time to Complete Change: 1 hour 
Planned Delivery Date: February 15, 2013 
List Affected Subsystems and PGE Names: SARB SAH processor and Synoptic SARB 
 
Date & Time: 2013-02-15 12:50:58 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Clouds    SCCR Date & TIME: 2013-02-13 10:13:33    SCCR No.: 950 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Moved GRIB file convertion to run script from PCF generator to ensure it is created in the correct 
paltform (for p6 instead of 
x86) (Req. number 4-18) 
 
Reason for Change (non-Science): 
To ensure it is created in the correct paltform (for p6 instead of x86). 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: Completed on Feb 13, 2013 
Planned Delivery Date: Feb 13, 2013 
List Affected Subsystems and PGE Names: N/A 
 
Originator: SMITH, RITA A.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 
 
Subsystem:  Perl_Lib    SCCR Date & TIME: 2013-02-16 17:31:12    SCCR No.: 951 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding IPC mechanism to pass along AJSS SGE jobs to CATALYST controller for centralized 
DRMAA-based control.  Fixing CERES::AJSS_PGE to properly return 'JSS' class exit codes to 
caller.  Adding check to detect and fail on improperly set $CPUTYPE environment variable. 
 
Reason for Change (non-Science): 
Needed to support CATALYST Build I delivery. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: ~2 days 
Planned Delivery Date: 2/19/2013 
List Affected Subsystems and PGE Names: AMI PGEs 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 951: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Adding Data::Serializer library from CPAN to Perl_Lib. 
 
Reason for Change (non-Science): 
Library is needed to serialize grid engine job data from Perl 5.10 PGEs to be deserialized by Perl 
5.16-based CATALYST job manager. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: Done 
Planned Delivery Date: 2/19/2013 
List Affected Subsystems and PGE Names: AMI PGEs 
 
Date & Time: 2013-02-18 15:08:09 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid9.0    SCCR Date & TIME: 2013-02-20 07:36:59    SCCR No.: 952 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Requirement # 9-2.20 
Delta Delivery 
Updated Cer9_2P2_FileUtils.pm to run Dec 31, 2011 hour 23 through PGE CER9.2P2. 
 
Reason for Change (non-Science): 
Requirement # 9-2.20 
Delta Delivery 
The update is to correct the year boundary issue where two x-track ancillary files need to be opened 
to check x-track mode for processing and the following hours. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER9.2P2 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: February 20, 2013. 
List Affected Subsystems and PGE Names: Subsystem 9 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg7.1    SCCR Date & TIME: 2013-02-20 09:12:48    SCCR No.: 953 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Requirement # 7.3.13 Delta Delivery 
Update the SORCE solar radiation file to add data up to February 2013. 
 
Requirement # 7.3.14  Delta Delivery 
Update the satellite ID file since there are new geostationary satellites added. 
 
Reason for Change (Science): 
Requirement # 7.3.14   Delta Delivery 
Error occurred during processing since the new satellite ID was not defined. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.3P1 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: February 20, 2013 
List Affected Subsystems and PGE Names: CER8.1P1 
 
Originator: NGUYEN, CATHY   (SSAI) 
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Table 4.  February 20, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing new to report.  (Hillyer)  

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing new to report.  (Hillyer)  

Perl_Lib Hillyer 
(Wilkins) 

• SCCR 951 - Working on updates to support 
CATALYST delivery.  (Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• SCCR 937 - Integrating, debugging, and testing 
Build 1 delivery.  (Hillyer, Wilkins) 

 

1.0 Cooper 
(Grepiotis) 

• Work to update CER1.1P8 to properly handle the 
spikes being seen in the NPP-FM5 data continues.  
These updates will be delivered and a possible 
reprocessing of NPP-FM5 Edition1-CV may be 
requested.  (Timcoe) 

• Work continues to update the TRMM simulated IES 
software (CER1.0P1) to meet the existing standards.  
The software compiles; however, it fails to run with 
a segmentation fault when writing out the IES data 
products.  Looking into what is causing the issue.  It 
may be that changes are needed to the HDF calls, as 
this was written in 2000.  (Cooper) 

• Norman Loeb has made a request that may require 
that an Edition4 BDS be created.  Waiting to get 
confirmation from Kory Priestley before creating an 
SCCR and updating PGE CER1.4P3.  (Cooper, 
Grepiotis, Timcoe) 

 

2.0 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 

• SCCR 933 - Performed spot checks on Instrument 
(with Denise input) and ERBE-like SPRs (one of 
each PGE except 1.4P1/2) imported into the 
database.  Reported on migration issues found (i.e., 
Comments/Purpose columns, PRES8/SNOW end 
dates) to Lisa, Carla, and Liz.  Following 
webinterface_V1.0.5 release by CM, went over latest 
Action Items (AI_PRWB_20130213.xls) with Lisa.  
(Lande) 

• Reviewed, analyzed (i.e., via DPO), and finalized 
Meka's updated ES8/9/4 Description Abstracts, her 
Level2 ES8 table, and Michelle Cook's Ed3 ES8 
product release statement.  Reported on missing Ed3 
data to the ASDC, and monitored Ed3 progress in 
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Table 4.  February 20, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

2.0 
(Cont’d) 

Walikainen 
(Lande) 

production.  Worked with Angel to resolve failure of 
CER2.2P1 wrapper in verification phase (expected 
EID6 output not found) following FM4 Ed3 runs for 
filling in the five missing days in Dec '03.  Sent 
report to the ASDC, including request to process 
missing Aqua month 200303 (Ed3 DQCG file 
needed for Tak's ES4/9 DQS analysis).  Also found 
incorrect use of env't variables CC2_1 (set to 300300 
for 2.3P2 FM3 Ed3 201207 PR 26-13) and PS2 (set 
to Edition3 for 2.2P1 FM4 201207-09 PR 29-13):  
the first one resolved PGE Failure Form #2469 while 
the second was re-run correctly.  Found missing 
Aqua EID6s (the 5 for 200312) and CXDRs (not 
used by 3.1P1 for 200303) in both DPO and prod, 
later fixed, and after DPO checks informed Lisa all 
Ed3 PRs archived successfully.  (Lande) 

• Created more candidate FM3 Edition3 SCCs where 
we are examining gray scale changes to the TOT 
channel.  (Walikainen) 

• Verified that the FM5 window spikes produce ES8N 
fill values in all three filtered channels on 1/28/13 
(16:41:07.41) and 2/3/13 (21:33:29.11).  
(Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Completed delivery of 4.1-4.0P3 with wgrib 
conversion corrections.  (Smith) 

• Completed testing and redelivery of 4.1P6, 4.2P4, 
4.2P5, and 4.3P3 with new code.  (Smith) 

• Processing Terra Edition4 SSF global images for 
200406 through 200412 and Aqua Edition 4 SSF 
global images from 200407 through 200503.   
(R. Brown) 

• Modified call to DX in Edition 4 code to point to 
new net file for Edition 4 processing.  Began 
rerunning Aqua and Terra Edition4 global images to 
correct North and South pole images  (R. Brown) 

• Generated stats and global images of cloud height 
differences between six Lapse Rate algorithms and 
CALIPSO for Lapse Rate Paper.  (Chen) 
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Table 4.  February 20, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.1 
(Cont’d) 

Sun-Mack 
(Brown) 

• Created clear sky overhead albedo directional 
models for 0.8 of snow free and snow cover with 
Bob's and Gang's Models by processing 2007 Terra 
CloudVis data.  Global images and igbp averages for 
monthly and seasonally are posted on the CWG 
Website.  (Chen) 

• Did the Snow/Ice map comparison between ValR1-
P6-AFWA-Mesh16th and NSIDC-NESDIS-
Mesh16th for 4.0P3.  (Chen) 

• Tested IBMdx global tool's new functions.  (Chen) 
• Tested Cloud Validation Tool.  (Chen) 
• Continuing work on the CERES PR Tool.  Released 

version 1.0.5 to preproduction for testing.  (Heckert) 
• Continuing development of the SCCR Dashboard 

tool.  (Heckert) 
• Added zoom in and out functions in IBMdx 

GlobalMap package.  (Gibson) 
• Added flexible window size function in IBMdx 

GlobalMap package.  (Gibson) 
• Worked on 4.0P3 wgrib issue with the team 

members and the ASDC folks.  (Sun-Mack) 
• Worked on 4.1P6 beta2 with team members 

regarding implementation, validation, and delivery.  
(Sun-Mack) 

• Worked on lapse rate paper.  (Sun-Mack) 
• Helped personnel on GEO clouds with clear sky, 

corrk.  (Sun-Mack) 
• Participated in discussions and development of cloud 

retrieval over snow sfc.  (Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Supported SARB in merging additional functionality 

in MODIS albedo read and weight program.  
(Antropov) 

• Adding attributes for SSF variables in HDF5 file. 
(Antropov) 

 

4.5 
 
 

Sothcott 
 
 

• Updated the subset code to include several additional 
variables and reprocessed all the Edition4-Beta1 data 
offline to create new subsets for analysis.  (Sothcott) 
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Table 4.  February 20, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

4.5 
(Cont’d) 

Sothcott • Install the updated SW Model B algorithm for testing 
into the software and processed four seasonal months 
for analysis.  (Sothcott) 

• SCCR 948 - Completed and tested the script updates 
and delivered them to CM.  (Sothcott) 

4.6 Sothcott • Combined with above.  
5.0 Caldwell 

(Coleman) 
• SCCR 949 - Delivered MATCH files for August 

2012 to December 2012 to the ASDC.  (Caldwell) 
• Continuing to work on Edition4 CRS1Deg monthly 

averaging software.  (Caldwell) 

 

7.2 Caldwell 
(Coleman) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• Nothing new to report.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Read Forrest Wrenn’s new coefficient data and 
created the matched GGEO/CERES data for his 
AMS abstract.  (Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• Ran November through December 2007 for three 
SYNI cases.  (Nguyen) 

 

10.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Nguyen 
(Keyes) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 940 - Continued making changes to the code 
to support output in netCDF format.  (Keyes) 

• Finished cleaning geostationary McIDAS images for 
GOES-13, 2012, months 07-12 and for GOES-14, 
2012, months 09-10.  (Keyes) 

• Wrote a program that analyzes the contents of the 
monthly McIDAS directories in the ASDC archive 
and identifies hours that GEO images are missing in 
order to catch large time gaps and have those times 
reprocessed before that month is run through the 
GGEO code.  (Keyes) 

• SCCR 934 - Continue searching for the cause of the 
solar incoming difference when comparing with Lite 
data.  (Nguyen) 

• Completed cleaning July through October 2012 
MET-7 satellite images.  (Nguyen) 
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Table 4.  February 20, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead 

Status Problems 

10.0 
(Cont’d) 

Nguyen 
(Keyes) 

• Practiced running 201206 GGEO to prepare to run 
July through October 2012 GGEO.  Produced June 
2012 and then ran SYN to compare the new and old 
GGEO.  The result of the comparison is not matched 
for all five satellites.  (Nguyen) 

6.0 Raju 
(F. Wrenn) 

• No new updates.  (Raju)  

9.0 Raju 
(F. Wrenn) 

• December 2011 day 31 hour 23 production run was 
failed for PGE 9.2P2.  This is due to year boundary 
issue where two x-track ancillary files need to be 
checked (processing hour and the following hour).  
This scenario was not discussed previously by TISA 
working group.  Updated Get_input function in 
Cer9_2P2_FileUtils.pm script and re-initialized date 
variable to fix the problem.  Script was tested 
successfully.  (Thomas Grepiotis) . 

 

11.0 Raju 
(F. Wrenn) 

• PGE 11.1P10 code was updated to process G-14 
satellite which replaced G-13 temporarily during 
September/October 2012 months.  Received new 
coefficients from TISA Science.  Processed July 
2012 – October 2012 to provide inputs to averaging.  
(Raju) 
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Table 5.  February 20, 2013 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Prepared and presented the PRDB Web Interface IRR material.  
(Coleman, Grune, Heckert) 

• Delivered version WB 1.0.5 of the Web Interface, and included 
AI list as per RFA.  (Heckert) 

• Delivered version DB 1.0.6 of the PRDB.  (Grune) 
• Worked out procedure for synchronizing PPE version of PRDB 

with Production version, as per RFA.  (Grune, Wilson) 
CERES 
Websites 
(Kizer) 

• The ERBEWEB pages were scanned reporting no high 
vulnerabilities, and several mediums.  Most of the issues were 
fixed, minus some we are contacting the OCIO for guidance.  
(Kizer) 

• Updated the CONVOL site for security and standardized 
headers and footers.  Several issues were found and reported to 
the site owner for possible fixes.  (Kizer) 

• Updated the links to ES8 Data Quality Summaries with the 
release of the new Terra and Aqua Edition3 dataset.  (Kizer) 

• Updated the links to FLASHFlux TISA and SSF Data Quality 
Summaries as these pages at the ASDC have been moved.  
(Kizer) 

• Began researching GOOGLE’s micRo data schemas for better 
describing Web pages to search engines.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• Completed Clouds Validation Tool and Clouds group is testing 
it.  (Chu) 

• Working on GGEO Composed.  (Chu) 
• Continue work on a c++ hdf->netCDF subsetter.  (Mitrescu) 
• Start work on creating command and specification files for hdf-

>netCDF subsetter.  (Mitrescu) 
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Table 6.  February 20, 2013 – NPP Issues 

Activity Status 

FM5 • Working on PGE CER1.1P8 to fix the spikes being seen in the 
NPP-FM5 data.  (Timcoe) 

 
 



 

Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Instrument - 1 CER1.0P1 N N N/A N N/A N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N N/A Y 16 Y 16 Y N C++ RDR Pre-Processor
CER1.1P8 N N N/A Y 16 Y 16 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N N/A Y 16 Y 16 Y N C code, NPP capable.
CER1.3P3 N N N/A N N/A Y 16 Y n/a Replace with CER1.4P3 on P6
CER1.4P1 N N N/A Y 16 Y 16 Y N
CER1.4P2 N N N/A Y 16 Y 16 Y N
CER1.4P3 N N N/A Y 18 Y 18 Y N

ERBE-like - 2 CER2.1P1 N Y 16 Y 16 Y 16 Y N  
CER2.2P1 N Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 N Y 16 Y 16 Y 16 Y N
CER2.3P2 N Y 16 Y 16 Y 16 Y N
CER2.4P1 N Y 16 Y 16 N N/A Y N

ERBE-like - 3 CER3.1P1 N Y 16 Y 16 Y 16 Y N
CER3.2P1 N Y 16 Y 16 Y 16 Y N

Clouds CER4.1-4.0P2 N Y 15 Y 18 N N/A Y N  
 4.1-4 CER4.1-4.0P3 N N N/A Y 18 N N/A Y N

CER4.1-4.1P4 N Y 16 Devel 18 N N/A Devel N Ed2, Edition1-CV
CER4 1 4 1P N Y 16 D l 18 N N/A D l Ed2 Edi i 1 CV

Table 1: PGE Current Events Status Table                                                                                                 

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 Status of Misc. Item(s) 

CER4.1-4.1P5 N Y 16 Devel 18 N N/A Devel N Ed2, Edition1-CV
CER4.1-4.1P6 N N N/A Y 16 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P2 N Y 15 Devel 18 N N/A Devel N Ed2, Edition1-CV
CER4.1-4.2P3 N Y 15 Devel 18 N N/A Devel N Ed2, Edition1-CV
CER4.1-4.2P4 N N N/A Y 16 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N N/A Y 16 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P2 N Y 15 Devel 18 N N/A Devel N Ed2, Edition1-CV
CER4.1-4.3P3 N N N/A Y 16 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
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Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                 

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 Status of Misc. Item(s) 

Inversion/SOF
A

CER4.5-6.1P2 N Y 16 Y 18 Y 18 Y N Ed2 Terra Main

4.5-6 CER4.5-6.1P3 N Y 16 Y 18 Y 18 Y N Ed2 Aqua Main
CER4.5-6.1P4 N N N/A Y 16 N N/A Y Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N N/A Y 16 N N/A Y Devel Aqua Main Ed4 version of 1P3
CER4.5-6.2P2 N Y 16 Y 18 Y 18 Y N Ed2/Ed3 subsetter
CER4.5-6.2P3 N N N/A Y 16 N N/A Y Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 N Y 16 Y 18 Y 18 Y N Ed3 daily post-processor

CER4.5-6.4P1 N Y 16 Y 18 Y 18 Y N Edition2 to magneto
CER4.5-6.4P2 N N N/A Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 N Y 16 Y 18 Y 18 Y N IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 N Y 16 Y 18 Y 18 Y N IES-SSF Aqua New PGE, Ed2 format

SARB - 5 CER5.0P1 N Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.0P2 N Y 15 Y 18 Y 18 Y N Ed2/Ed3  
CER5.1P1 N Y 16 N N/A N N/A n/a n/a Ed2 only
CER5.1P2 N ValRx 16 N N/A N N/A n/a n/a Ed2 only
CER5.1P3 N N N/A Devel 16 Devel 16 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 N Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.4P2 N Y 16 N N/A N N/A n/a n/a Ed2 only

TISA Grid - 6 CER6.1P1 N Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.2P1 N Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.3P1 N Y 15 N N/A N N n/a n/a Ed2 only

TISA Avg - 7.1 CER7.3.1P1 N Y 16 Y 16 N N/A Y N New PGE for Edition3
SARB - 7.2 CER7.2.1P1 N Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3 
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Subsystem ID PGE ID SGI P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status    

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                 

Status of PGEs on Each Platform and TK 
Version used for Compilation1,2 Status of Misc. Item(s) 

TISA Avg - 8 CER8.1P1 N Y 15 Y 16 N N/A Y N Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 N Y 15 SSI&T 18 SSI&T 18 SSI&T N Ed2 only

CER9.0P2 N N N/A Y 16 N N/A Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N N/A Y 16 N N/A Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N N N/A Devel 18 N N/A Devel N
CER9.0P5 N N N/A Devel 18 N N/A Devel N
CER9.1P1 N Y 15 Y 18 N N/A Y N
CER9.2P2 N Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.3P2 N Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.4P2 N Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N N N/A Devel 18 N N/A N N New PGE for Edition4
CER10.0P3 N Y 16 Y 16 N N/A Y N PGE for Edition3
CER10.0P4 N N N/A Devel 18 Devel 18 N N Edition3A, Non-GEO

GGEO - 11 CER11.1P10 N Y 16 N N/A N N/A n/a n/a
CER11.2P2 N Y 16 N N/A N N/A n/a n/a  
CER11.4P1 N Y 16 N N/A N N/A n/a n/a

TISA Avg - 10

CER11.6P1 N Y 16 N N/A N N/A n/a n/a  
CER11.7P1 N Y 16 SSI&T 18 SSI&T 18 SSI&T N   

Regrid MOA -
12

CER12.1P1 N Y 16 Y 16 Y 16 Y N Edition 2/3

CER12.1P2 N N N/A Y 16 Y 16 Y N Edition 4
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Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T
Devel

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

1/9/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013
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