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July 24, 2013 - System Issues and Status 

Table 1:  Process Strategy/Coleman as of 07/22/13 
Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

*** Baseline1-QC PRs – Standing  
NPP 11-12,  
2-11 to 4-11, 
13-12 
 
SCCRs 911, 
878, 863, 756, 
867 

NPP Baseline1-
QC 

BDS/ 
ES8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request PRs Active    
 
Upcoming 
Replacement PRs: 
NPP 84-13 
NPP 88-13 
NPP 91-13 

AM 8-11 to 
10-11, AM 1-
12 
PM 8-11 to 
10-11, 1-12 to 
3-12, 16-12, 
21-12 
 
 
 
 
SCCRs 878, 
863, 756, 867 

Terra 
 
Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS/ES8 1.1P8, 
1.2P1, 
1.4P1, 
2.2P1 

Standing Request PRs Active    
 
Upcoming 
Replacement PRs: 
AM 81-13  
AM 85-13 
AM 89-13 
PM 82-13 
PM 86-13 
PM 87-13 
PM 90-13 
PM 83-13 

*** Edition1-CV PRs – Standing  
NPP 12-12,    
3-12 to 6-12 
 
 
 
SCCRs 911, 
878, 863, 756, 
770 

NPP Edition1-
CV 

BDS/IES/PreS
8 

1.0P2, 
1.1P8, 
1.2P1, 
1.4P1,1.4P2 

Standing Request PRs Active    
 
Upcoming 
Replacement PRs: 
NPP 92-13 
NPP 93-13 
NPP 94-13 
NPP 95-13 
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July 24, 2013 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 07/22/13 

Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

NPP 14-12 to 
17-12 
 
SCCR 867 

NPP Edition1-
CV 

ERBElike 2.2P1 
2.3P1, 2 
3.1P1 

Standing Request PRs Active  
 
Upcoming 
Replacement PRs: 
NPP 97-13 
NPP 159-13 
NPP 160-13 
NPP 161-13 

AM 12-11 to 
15-11, AM 2-
12 to AM 5-
12         
PM 12-11 to 
15-11, 17-12 
to 20-12, 22-
12 to 25-12 
 
SCCRs 878, 
863, 756, 867 

Terra  
 
 
Aqua 
(FM3, 
FM4) 

Edition1-
CV 

BDS/ 
ERBElike  
(SS1-3) 

1.1P8 
1.2P1 
1.4P1&2, 
2.1P1 
2.2P1 
2.3P1/2 
3.1P1 

Standing request PRs Active  
Upcoming 
Replacement PRs: 
AM 108-13 
AM 111-13 
AM 133-13 
PM 109-13 
PM 110-13 
PM 112-13 
PM 113-13 
PM 134-13 
PM 135-13  

AM 136-13 to 
AM 139-13 
PM 140-13 to 
PM 143-13 
 
SCCR 693 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
4.1-4.2P2/3 
4.1-4.3P2 

12/31/2013 forward PRs Active 

AM 144-13 to 
AM 146-13 
PM 147-13 to 
PM 152-13 
 
SCCR 913 
 
 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

12/31/2013 forward PRs Active 



3 

July 24, 2013 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 07/22/13 

Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

*** Snow and Ice Products PRs – Standing 

M 3-12 
 
SCCR 918 
 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request PRs Active 

M 1-13 
 
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request PRs Active 
  

M 2-12 
 
SCCR 867 

  NSIDC SNOW 
(ERBE-like 
Edition1-CV) 

2.1P1 Standing Request PRs Active 

*** MOA/PMOA Products PRs – Standing  
M 3-11 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request PR Active  

M 2-12  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request PR Active  

M 205-13 CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Ready – Final 

 

The PRs that follow are the Non-Standing PRs that can be processed 

 

*** Edition 3 Instrument & ERBElike PRs 

       
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 

       
273-13 
274-13 
275-13 
SCCR 939 

Terra Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/13 – 2/13 On Hold –
Production – Input 
Data 
 
 
Priority 3 
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July 24, 2013 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 07/22/13 

Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

276-13 
277-13 
278-13 
SCCR 939 

Aqua Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/13 – 2/13 On Hold –
Production – Input 
Data 
 
 
Priority 3 

310-13 
SCCR 917 

Aqua Edition3A SAH 5.0P2 7/10 – 12/11 PR Active 
Priority 3 

TBD 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 
  

1/13 – 2/13 Pending Generation 
Priority 3 

TBD 
SCCR 914 

Terra Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

12/12 – 1/13 Pending Generation 
Priority 3 

TBD 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 
 

1/13 – 2/13 Pending Generation 
Priority 3 

TBD 
SCCR 914 

Aqua Edition3A SFCB 
SFC 

9.3P2 
9.4P2 

12/12 – 1/13 Pending Generation 
Priority 3 

TBD 
SCCR 917 

Terra Edition3A SAH 5.0P2 1/13 – 2/13 Pending Generation 
Priority 3 

TBD 
SCCR 917 

Aqua Edition3A SAH 5.0P2 1/13 – 2/13 Pending Generation 
Priority 3 

*** Edition 3 TSI --> SYNI --> SYN1deg   
       
       

**** Beta2-Ed4 SSFi --> SSF 

52-13  
53-13 
54-13 
55-13 
SCCR 947 

Terra  Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

3/2000 – 5/2005 
  

Active 
 
  
 
Priority 2 

126-13  
127-13 
128-13 
SCCR 947 

FM1 
FM2 
  

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

3/2000 – 5/2005 
  

Active 
 
  
Priority 2 
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July 24, 2013 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 07/22/13 

Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

56-13  
57-13 
58-13 
59-13 
SCCR 947 

Aqua Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

7/2002- 3/2005 Ready - Final    
 
 
 
Priority 3 

129-13  
130-13 
131-13 
SCCR 947 

FM3,FM4 
 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

7/2002- 3/2005 Ready – Final 
 
 
Priority 3 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 

96-13 
SCCR 916 

 Edition2A ISCCP-
D2like-GEO 

11.7P1 3/1/10 – 6/30/12 PR Review 
Complete 

216-13 Terra Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

3/2000 – 6/2012 PR Review 
Complete 

217-13 Aqua Edition3A ISCCP-
D2like-Mrg 

9.0P2 
  

7/2002 – 6/2012 PR Review 
Complete 

218-13 Mrg Edition3A ISCCP-
D2like-Mrg 

9.0P3 3/2000 – 6/2012 PR Review 
Complete 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment  
187-13 
SCCR 934 

Terra Edition3A SSF1deg-Day, 
Month 

10.0P4 3/2000 – 11/2012 
3/2000 – 4/2006 

PR Pending SIT 
Review  
Priority Level 2 

314-13 
SCCR 934 

Terra Edition3A SSF1deg-Day, 
Month 

10.0P4 5/2006 – 11/2007 PR Pending SIT 
Review  
Priority Level 2 

315-13 
SCCR 934 

Terra Edition3A SSF1deg-Day, 
Month 

10.0P4 12/2007 – 6/2010 PR Pending SIT 
Review  
Priority Level 2 

316-13 
SCCR 934 

Terra Edition3A SSF1deg-Day, 
Month 

10.0P4 7/2010 – 11/2012 PR Pending SIT 
Review  
Priority Level 2 
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July 24, 2013 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 07/22/13 

Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

188-13 
 
SCCR 934 

Aqua Edition3A SSF1deg-Day, 
Month 

10.0P4 7/2002 – 11/2012 
7/2002 – 4/2006 

PR Pending SIT 
Review  
Priority Level 2 

317-13 
SCCR 934 

Aqua Edition3A SSF1deg-Day, 
Month 

10.0P4 5/2006 – 11/2007 PR Pending SIT 
Review  
Priority Level 2 

318-13 
SCCR 934 

Aqua Edition3A SSF1deg-Day, 
Month 

10.0P4 12/2007 – 6/2010 PR Pending SIT 
Review  
Priority Level 2 

319-13 
SCCR 934 

Aqua Edition3A SSF1deg-Day, 
Month 

10.0P4 7/2010 – 11/2012 PR Pending SS 
Review  
Priority Level 2 

TBD 
 
SCCR 919 

Terra ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

TBD 
 
SCCR 919 

Aqua ValRx-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 PR Generation 
Pending 
Priority Level 1 

290-13 
291-13 
292-13 
SCCR 912 

Terra ValRx-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 PR Pending SIT 
Review  
 
Priority Level 1 

293-13 
294-13  
295-13 
SCCR 912 

Aqua ValRx-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 PR Pending SIT 
Review  
 
Priority Level 1 

96-13 
297-13  
298-13 
SCCR 912 

Terra ValRx-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 PR Pending SIT 
Review  
 
Priority Level 1 



7 

July 24, 2013 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 07/22/13 

Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

299-13 
300-13  
301-13 
SCCR 912 

Aqua ValRx-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 PR Pending SIT 
Review  
 
Priority Level 1 

302-13 
SCCR 956 

FM1 ValR1956-
Ed3-X86 

 1.4P3 8/1/12 – 8/4/12 PR Pending SIT 
Review  
Priority Level 1 

303-13  
SCCR 956 

FM3 ValR1956-
Ed3-X86 

 1.4P3 8/5/12 – 8/9/12 PR Pending SIT 
Review  
Priority Level 1 

304-13 
SCCR 956 

FM2 ValR1956-
Ed3-P6 

 1.4P3 8/1/12 – 8/4/12 PR Pending SIT 
Review  
Priority Level 1 

305-13 
SCCR 956 

FM4 ValR1956-
Ed3-P6 

 1.4P3 8/5/12 – 8/9/12 PR Pending SIT 
Review  
Priority Level 1 

306-13 
SCCR 956 

FM2 ValR1956-
Ed4-X86 

 1.4P3 8/10/13 – 8/14/13 PR Pending SIT 
Review  
Priority Level 1 

307-13 
SCCR 956 

FM4 ValR1956-
Ed4-X86 

 1.4P3 8/10/13 – 8/14/13 PR Pending SIT 
Review  
Priority Level 1 

308-13 
SCCR 956 

FM1 ValR1956-
Ed4-P6 

 1.4P3 8/15/12 – 8/19/12 PR Pending SIT 
Review  
Priority Level 1 

309-13 
SCCR 956 

FM3 ValR1956-
Ed4-P6 

 1.4P3 8/15/12 – 8/19/12 PR Pending SIT 
Review  
Priority Level 1 

76-13  
77-13 
78-13 
79-13 
80-13 
SCCR 956 

NPP 
FM1,FM2 
FM3 
FM4 
PFM 

ValR1956   
 

 1.1P8 
 

12/1/12 – 12/31/12 PR Pending ValRx 
Review 
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July 24, 2013 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 07/22/13 

Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

98-13  
99-13 
100-13 
SCCR 956 

FM1,FM2 
FM3 
FM4 

ValR1956-
Ed3-P6 

 1.4P3 5/31/12 – 7/1/12 PR Pending ValRx 
Review 
 

101-13  
102-13 
103-13 
SCCR 956 

FM1,FM2 
FM3 
FM4 

ValR1956-
Ed3-X86 

 1.4P3 5/31/12 – 7/1/12 PR Pending ValRx 
Review 
 

153-13  
154-13 
155-13 
SCCR 956 

FM1,FM2 
FM3 
FM4 

ValR1956-
Ed4-P6 

 1.4P3 5/31/12 – 7/1/12 PR Pending ValRx 
Review 
 

156-13  
157-13 
158-13  
SCCR 956 

FM1,FM2 
FM3 
FM4 

ValR1956-
Ed4-X86 

 1.4P3 5/31/12 – 7/1/12 PR Pending ValRx 
Review 
 

**** The PRs that follow are for PGEs that are pending delivery.    
       

**** The PRs that follow have completed processing since the last report  
311-13 
312-13 
313-13 
SCCR 939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

4/12 – 6/12 Complete.  7/10/13 

42-13, 44-13, 
46-13 
 
SCCR 914 

Aqua Edition3A SFC 9.2P2 
9.3P2  
9.4P2 

6/2012 – 8/2012 Complete Pending 
Op Review.  5/1/13 

233-13 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 
  

7.2.1P1 
  

12/2011 PR Review 
Complete  
Processing 
Complete 7/3/13 
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July 24, 2013 - System Issues and Status 
Table 1:  Process Strategy/Coleman as of 07/22/13 

Active Requests in order of priority 

Production 
Request (PR) 

Satellite 
Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

Special 
Status 

30-13   
 
SCCR 804  

Terra+ 
Aqua 

Edition3A SYNI 
  

7.2.1P1 
  

12/2011 – 5/2012    
                 3/2012 

Complete.  PR 
closure pending 
addition of comment 
box in PRDB to 
indicate actual 
ending date 

2-13  
 
SCCR   795 

Terra+ 
Aqua 

Edition3A SYN1deg  8.1P1 12/2011 – 5/2012    
                 3/2012 

Complete.  PR 
closure pending 
addition of comment 
box in PRDB to 
indicate actual 
ending date 
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Table 2.  July 24, 2013 - System Issues and Status 

Activity Lead Status 

SEC Miller • Nothing to report.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 919 - The Clouds Operator’s Manual was updated to address 
Documentation Problem Reports 101 and 102.  (Saunders - 
Joanne.H.Saunders@nasa.gov) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Assisting subsystems with the job submission scripts for upcoming 
deliveries as necessary.  (Grepiotis - Arthur.T.Grepiotis@nasa.gov) 

 
 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity July 9 at 1:00 p.m. – July 22 at 2:30 p.m. 

SCCR S U A C D SS Page 
No. Comments 

956   X   Instrument   

961    X  TISA 
Gridding 

  

964    X  Perl_Lib   

965    X  CERESlib   

971   X   Perl_Lib   

972 X X X   PR_Database 12  

973 X     Inversion 14  

974 X     Inversion 15  

975 X     Instantaneous 
SARB 

16  

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 07/10/2013    SCCR Number: 972 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
1. Changing env. variable names stored in PRDB for PGEs 
4.1-4.1P4&5 to be consistent with names used in delivery associated with SCCR 919 2. Updating 
PGE descriptions (JIRA ticket 59) 3. Adding new subsystem reviewers 
 
Reason for Change (non-Science): 
1. Variable names in PRDB must be consistent with PGE software 2. Better descriptions 3. Recently 
added team member 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: 2 days 
Planned Delivery Date: 7/11/13 
List Affected Subsystems and PGE Names: Clouds Edition1-CV PGEs 
 
Date: 07/11/2013          Status: Approved 
 
Originator: COLEMAN, LISA H.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 972: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Additional changes: 
4. Version DB 1.4.0 of the PRDB will store and report job submittal error codes issued by 
CATALYST 
 
Reason for Change (non-Science): 
4. This is useful submittal history information 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: 7/22/13 
List Affected Subsystems and PGE Names: PR Tool 
 
Date & Time: 2013-07-18 15:33:40 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Inversion    SCCR Date & TIME: 2013-07-19 10:55:55    SCCR No.: 973 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Update of the Edition4-Beta Inversion software to include ADM and SOFA updates. Req. # 4.5-49 
Specifics will be added at a later time when they have been more clearly definied. 
 
Reason for Change (Science): 
Updates to the ADMs and SOFA algorithms based on the Edition4-Beta data. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.5-6.1P6 
 
Estimated Time to Complete Change: 3 months 
Planned Delivery Date: 10/25/2013 
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P6 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Inversion    SCCR Date & TIME: 2013-07-19 11:00:08    SCCR No.: 974 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Update of the initial delivery of NPP FM-5 software to include ADM and SOFA updates. Req. # 4.5-
50 
 
Reason for Change (Science): 
Updates to the ADMs and SOFA algorithms based on the initial NPP data. 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.5-6.1P7 
 
Estimated Time to Complete Change : 8 weeks 
Planned Delivery Date: 11/15/2013 
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P7 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  InstSARB    SCCR Date & TIME: 2013-07-19 13:53:55    SCCR No.: 975 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-30.0) 
Instantaneous SARB PGE CER5.1P2 will be ported to AMI and modified to process CRS using 
NPP-based inputs. 
 
Reason for Change (non-Science): 
(Req# 5-30.0) 
Requested by CERES Science Team. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
5.1P2 
 
Estimated Time to Complete Change: 4 months 
Planned Delivery Date: November 15, 2013 
List Affected Subsystems and PGE Names: Instantaneous SARB PGE CER5.1P2 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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Table 4.  July 24, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

Perl_Lib Hillyer 
(Wilkins) 

• SCCR 971 - Delivering stability fix for SGE 
submissions.  (Hillyer) 

 

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• SCCR 937 - Supporting SSIT for 1.0.2 testing.  
(Hillyer, Wilkins - Joshua.C.Wilkins@nasa.gov) 

• SCCR 937 - Preparing 1.0.3 release for delivery on 
7/26.  (Hillyer, Wilkins) 

• Working on Improved Operator's Console for minor 
release after SCCR 937.  (Wilkins) 

• Working on CATALYST Build 1.1.  (Hillyer, 
Wilkins) 

 

1.0 Cooper 
(Grepiotis) 

• SCCR 956 - Waiting for the ValRs for the updated 
PGE CER1.4P3.  Once these files are available, they 
will be validated.  Working toward a promotion date 
of August 2, 2013 for PGEs CER1.1P8 and 
CER1.4P3.  (Cooper - Denise.L.Cooper@nasa.gov, 
Grepiotis - Arthur.T.Grepiotis@nasa.gov) 

• Running Edition4 gain update validation for the 
entire Terra record.  The data for 2000 – 2007 has 
been completed and set on to ERBE-like for SRF 
determination.  (Cooper) 

• Working on script updates to create subdirectories 
for each PGE in the runlogs directory.  (Cooper, 
Grepiotis) 

• Continue working, as time permits, on a new PGE 
CER1.0P3 to be able to read and create NPP Level-0, 
ephemeris, and attitude data from the NPP EDOS 
SD3 back-up files.  (Grepiotis) 

• Continued work on improvements to the existing 
Instrument PGEs.  Working to make all the existing 
PGEs use a standard set of classes for input and 
output, etc.  This will make it easier to maintain the 
software as new requirements come along.  Also 
working on a new C++ version of the CERES 
Metadata routines.  (Grepiotis) 
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Table 4.  July 24, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 Walikainen 
(Lande) 

• SCCR 956 - Continued monitoring progress toward 
promotion:  new 1.4P3 ValRs began getting SIT 
approval and running in SSIT area July 9-10, then I 
fixed the input PS of the 2 FM4 ValRs (Pending SIT 
Review).  Discussed possibility of giving Ops 
flexibility regarding the obsolete SPR start dates with 
Lisa/Carla (Baseline production now up-to-date, still 
uncertainty when June Ed1-CV jobs will run).  
(Lande - Jeremie.lande-1@nasa.gov) 

• Wrote and sent report to Nelson on issues found 
while recompiling 3.1P1 on x86 portion of 
SLES11.1.  Initial testing of recompiled code was 
successful on P6 but resulted in segmentation fault 
and core dump with ppm generator on x86 (even 
though the plot data matched).  For both P6 and x86, 
the ES4/9 HDF outputs matched those on the DPO 
(with matching platform type), and the P6 plots 
matched the previous 'As Is' plots.  Closer 
examination revealed the segmentation fault to be 
due to Toolkit 18 rather than the new OS (same error 
happened during last summer's TK18 testing but was 
never resolved).  Sent Nelson instructions for 
compiling and testing ppmgen code on his laptop.  
Copied his updated .f/.c codes and makefile to my 
test area on AMI but still getting segmentation fault 
(report sent).  This also affects 3.2P1, which uses 
same plotting code as 3.1P1.  Recompiled and ran 
3.2P1 on P6/x86 with ES4/9/DQCG outputs same as 
DPO and P6 plots same as 'As Is' plots created 
earlier.  (Lande) 

• Conducted backups of important AMI files to local 
desktop prior to maintenance period.  Notified 
Nelson of AMI inaccessible from AMI-P afterwards 
(now resolved).  (Lande) 

• Provided Instrument Working Group with 2000+ 
candidate Terra Edition4 SRFs.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 

Sun-Mack 
(Brown) 
 

• Continued working on Ordering Tool statistics 
scripts for EMS.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 
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Table 4.  July 24, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont’d) 

Sun-Mack 
(Brown) 

• Continuing development on SCCR Dashboard Tool.  
(Heckert) 

• Working to resolve a few JIRA tickets for the 
CERES PR Tool.  (Heckert) 

• SCCR 960 - Began work on PGEs CER4.1-4.2P4, 
CER4.1-4.2P5, and CER4.1-4.3P3 PCF generator 
conversions.  (Smith - Rita.A.Smith@nasa.gov) 

• Continued High Performance Scientific Computing 
online class.  (Smith) 

• Studied Python and JavaScript languages for 
possible future use.  (Smith) 

• OS Sleds 11 Testing - Worked on OS Sles 11 testing 
on all PGEs currently residing at the ASDC.  (Smith) 

• SCCR 960 - Generated Difference Maps of cloud 
properties between VIIRS and MODIS Models.  
(Chen - Yan.Chen-1@nasa.gov) 

• OS Sleds 11 Testing - Created the difference 
between produced and expected CloudVis to check 
the new node on AMI.  (Chen) 

• Started processing Ed4 cloud and convolution for 
C3M of April of 2010.  (Chen) 

• Worked with group members on OS Sleds 11 
Testing.  (Sun-Mack - Szedung.Sun-mack-
1@nasa.gov) 

• SCCR 960 - Working on 3.7 correlated K 
distribution testing with avhrr coef, added absorber, 
and added segments.  Working on debugging VIIRS 
models, and finding out the problems.  (Sun-Mack) 

• The DX Global Difference program was made 
operational.  Updates to calculate image statistics are 
being planned.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Testing a program to read binary SSFB and SSFA 

files and to write HDF5 SSF file.  (Antropov - 
Igor.Antropov@nasa.gov) 

• Validating HDF5 SSF file with IDL code.  (Miller - 
Walter.F.Miller@nasa.gov) 
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Table 4.  July 24, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.5 Sothcott 
(Caldwell) 

• Successfully reading the netCDF MATCH aerosol 
files and currently working with the SOFA group to 
get this data incorporated into the code.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Received an updated SORCE TSI file from the 
SOFA group and currently working to install this 
ancillary file into the software.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• SCCR 975 - Delivery of PGE CER5.1P2 for NPP 
processing on AMI scheduled for November 15, 
2013.  This will be Edition2 type CRS for processing 
NPP-based inputs.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• Adding in-code documentation to new modules for 
Edition4 SYN software.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Created match CERES and GGEO LW fluxes before 
and after normalization for different cases to validate 
the code for 201001 data.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

• Updated IDL plot code to add satellite statistic data.  
(Nguyen) 

• Updated IDL code to produce before and after 
normalization plots for validation.  (Nguyen) 

• SLES testing – For PGE CER10.0P3 and PGE 
CER7.3.1P1, completed testing.  (Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• Completed SLES testing for PGE CER8.1P1.  
(Nguyen) 

 

10.0 Nguyen 
(Keyes) 

• Completed SLES testing for PGE CER10.0P4.   
(Nguyen) 

• SCCR 940 - Updated PGE CER9.0P5 code to output 
SFC data.  Continue providing validation support for 
the FluxByCloudTyp daily netCDF files.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 
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Table 4.  July 24, 2013 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

6.0 Raju 
(F. Wrenn) 

• No new updates.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 969 - Planning to make delta delivery 
sometime this week.  Delta delivery to provide 2013 
Terra and Aqua xtrkHourly ancillary text files.  
These files are needed for processing last hour of 
December 2012 and 2013 months’ production 
process.  (Wrenn - Forrest.J.Wrenn@nasa.gov, Raju) 

• Work initiated to make modifications to Edition4 
SFC code (SCCR 739) that was set up previously 
sometime in 2009.  (Raju) 

 

11.0 Raju 
(F. Wrenn) 

• Work continued on Edition3 PGE CER11.4P1 code 
modifications to create MODIS vs. GEO visible, ir 
radiance match files for SW/LW Narrowband to 
Broadband model procedures.  (Wrenn)  

• Checked Edition3 GGEO files for data gaps and sent 
months that have gaps and the reasons to Dave 
Doelling.  Ran 01/2010  images through Edition3 
code to include missed days of images.  (Raju) 

• Again NetCDF input file names were changed to 
have day-of-year instead of month and day on the 
filename.  Renamed existing files and made available 
to ASDC.  (Raju)   

• Edition4 GGEO read routines were updated to give 
MET7 view zenith angle in degrees.  (Raju) 

• Working with Moguo to find the ways to optimize 
1-Hourly Edition4 PGE CER11.2P2 processing time.  
(Raju) 
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Table 5.  July 24, 2013 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Preparing PRDB delivery for SCCR 972.  (Grune - 
Carla.O.Grune@nasa.gov, Coleman - 
Lisa.H.Coleman@nasa.gov) 

• Monitoring CATALYST testing for any necessary PRDB Web 
modifications.  (Heckert - Elizabeth.C.Heckert@nasa.gov) 

• Preparing information on CC number assignment strategy.  
(Coleman) 

CERES 
Websites 
(Kizer) 

• Continued to look into changing links from the ASDC Ordering 
Tool to point directly to Reverb to order CERES archived HDF 
products.  (Kizer - Edward.A.Kizer@nasa.gov) 

• Modified CERES links to ordering tool to reflect Ordering Tool 
downtime due to the ASDC server maintenance.  (Kizer) 

• Prepared code and promoted files needed to restore CERES 
links to ordering tool when the ASDC server maintenance was 
completed.  (Kizer, Heckert) 

• Researching the use of Google tracking tools for the CERES 
Website.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• Support the activities for the ASDC maintenance.  (Chu - 
Churngwei.Chu-1@nasa.gov, Mitrescu - 
Cristian.Mitrescu@nasa.gov) 

• Prepare for the next release (extended SYN and bug fixes).  
(Mitrescu) 

• Presented CERES Order Tool Software/Hardware Architecture 
for the future in a peer review.  (Chu, Mitrescu) 

• Working on a prototype to display EIPDC3M data on Google 
Earth.  (Chu) 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Instrument - 1 CER1.0P1 N N/A N N/A N N/A n/a n/a Will comply with all the latest whenever delivered
CER1.0P2 N N/A Y 16 Y 16 Y N C++ RDR Pre-Processor
CER1.1P8 N N/A Y 16 Y 16 Y N C++ NPP, Terra, Aqua
CER1.2P1 N N/A Y 16 Y 16 Y N C code, NPP capable.
CER1.3P3 N N/A N N/A Y 16 Y n/a Replace with CER1.4P3 on P6
CER1.4P1 N N/A Y 16 Y 16 Y N
CER1.4P2 N N/A Y 16 Y 16 Y N
CER1.4P3 N N/A Y 18 Y 18 Y N ValRx approved for Edition3/4 Processing

ERBE-like - 2 CER2.1P1 Y 16 Y 16 Y 16 Y N  
CER2.2P1 Y 15 Y Y Y 16 Y N Compile HDF with TK 15, run with TK 16
CER2.3P1 Y 16 Y 16 Y 16 Y N
CER2.3P2 Y 16 Y 16 Y 16 Y N
CER2.4P1 Y 16 Y 16 N N/A Y N

ERBE-like - 3 CER3.1P1 Y 16 Y 16 Y 16 Y N
CER3.2P1 Y 16 Y 16 Y 16 Y N

Clouds CER4.1-4.0P2 Y 15 Y 18 N N/A Y N  
 4.1-4 CER4.1-4.0P3 N N/A Y 18 N N/A Y N

CER4.1-4.1P4 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P5 Y 16 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.1P6 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.1P7 N N/A Devel 18 N N/A N N NPP-VIIRS
CER4.1-4.2P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P3 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.2P4 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P5 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.2P6 N N/A Devel 18 N N/A N N NPP-VIIRS
CER4.1-4.2P7 N N/A Devel 18 N N/A N N NPP-VIIRS
CER4.1-4.3P2 Y 15 SSIT 18 N N/A SSIT N Ed2, Edition1-CV
CER4.1-4.3P3 N N/A Y 18 N N/A Y Devel Ed4 (P6), Migration to X86 not in near future
CER4.1-4.3P4 N N/A Devel 18 N N/A N N NPP-VIIRS

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 
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Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

Inversion/SOF
A

CER4.5-6.1P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Terra Main

4.5-6 CER4.5-6.1P3 Y 16 ValRx 18 ValRx 18 ValRx N Ed2 Aqua Main
CER4.5-6.1P4 N N/A Y 16 N N/A Y Devel Terra Main Ed4 version of 1P2
CER4.5-6.1P5 N N/A Y 16 N N/A Y Devel Aqua Main Ed4 version of 1P3
CER4.5-6.1P6 Y 16 Devel 18 Devel 18 N N Edition4
CER4.5-6.1P7 N N/A Devel 18 Devel 18 N NPP-VIIRS
CER4.5-6.2P2 Y 16 ValRx 18 ValRx 18 ValRx N Ed2/Ed3 subsetter
CER4.5-6.2P3 N N/A Y 16 N N/A Y Devel Subset postproc for Terra and Aqua (Ed4 version of 

2P2)
 CER4.5-6.2P4 Y 16 Y 18 Y 18 Y N Ed3 daily post-processor

CER4.5-6.4P1 Y 16 ValRx 18 ValRx 18 ValRx N Edition2 to magneto
CER4.5-6.4P2 N N/A Y 16 N N/A Y Devel Monthly validation site (Ed4 for 4P1)
CER4.5-6.5P4 Y 16 Y 18 Y 18 Y N IES-SSF  Terra New PGE, Ed2 format
CER4.5-6.5P5 Y 16 Y 18 Y 18 Y N IES-SSF Aqua New PGE, Ed2 format

SARB - 5 CER5.0P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.0P2 Y 15 Y 18 Y 18 Y N Ed2/Ed3  
CER5.1P1 Y 16 N N/A N N/A n/a n/a Ed2 only
CER5.1P2 ValRx 16 Devel 18 Devel 18 N n/a Will be used for NPP-VIIRS processing
CER5.1P3 N N/A Devel 18 Devel 18 N N New PGE - Edition4 Main for Terra and Aqua
CER5.4P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER5.4P2 Y 16 N N/A N N/A n/a n/a Ed2 only

TISA Grid - 6 CER6.1P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.2P1 Y 15 N N/A N N/A n/a n/a Ed2 only
CER6.3P1 Y 15 N N/A N N n/a n/a Ed2 only

TISA Avg - 7.1 CER7.3.1P1 Y 16 Y 16 N N/A Y N New PGE for Edition3
SARB - 7.2 CER7.2.1P1 Y 16 N N/A Y 16 Y N P4 only Ed2 for now, X86 for Ed2 and Ed3 



 

PGElist_CERES_20130724_ForMtg.xls 7/22/201312:13 PM

Subsystem ID PGE ID P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

"New" 
Wrapper 

Scripts for 
AMI Status                 

(Y / N / Devel 
/ SSI&T / n/a)7

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Comments

Table 1: PGE Current Events Status Table                                                                                                                                                                                                               

Status of Misc. Item(s) 
Status of PGEs on Each Platform and 

TK Version used for Compilation1,2 

TISA Avg - 8 CER8.1P1 Y 15 Y 16 N N/A Y N Migrate to AMI for Ed3
TISA Grid - 9 CER9.0P1 Y 15 Y 18 Y 18 Y N Ed2 only

CER9.0P2 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Pre-processor
CER9.0P3 N N/A Y 16 Y 18 Y N ISCCP-D2like-MRG Main-processor
CER9.0P4 N N/A Devel 18 N N/A Devel N
CER9.0P5 N N/A Devel 18 N N/A Devel N
CER9.1P1 Y 15 Y 18 N N/A Y N
CER9.2P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.2P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.3P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.3P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER9.4P2 Y 16 Y 18 N N/A Y N PGE for Edition3
CER9.4P3 N N/A Devel 18 N N/A N N New PGE for Edition4
CER10.0P3 Y 16 Y 16 N N/A Y N PGE for Edition3
CER10.0P4 N N/A SSI&T 18 SSI&T 18 SSI&T N Edition3A, Non-GEO

GGEO - 11 CER11.1P10 Y 16 N N/A N N/A n/a n/a
CER11.2P2 Y 16 N N/A N N/A n/a n/a  
CER11.4P1 Y 16 N N/A N N/A n/a n/a
CER11.6P1 Y 16 N N/A N N/A n/a n/a  
CER11.7P1 Y 16 Y 18 Y 18 Y N   

Regrid MOA -
12

CER12.1P1 Y 16 Y 16 Y 16 Y N Edition 2/3

CER12.1P2 N N/A Y 16 Y 16 Y N Edition 4

TISA Avg - 10
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Y

Devel

SSI&T
ValRx

SGI
P4
P6
X86
 Y

n/a
N

SSI&T or 
SSIT
Devel

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Scripts in production

2Prod. Platform warlock

Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Development not yet begun

Development in progress for inclusion in next delivery

Table 1 Key:
1Status Currently able to run in production

PGE in development, still to be delivered for the first time to the platform.  

PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing

Not needed for this PGE

Magneto - IBM P4
AMI - IBM  P6
AMI - IBM X86

PGE promoted to production on platform, but still undergoing ValRx testing and approving phase
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"

1.4P3
Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 
version to replace current functioning version is in development 

4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
d4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

6/24/2013

5/15/2013

4/15/2013

4/1/2013

1/9/2013



PGElist_CERES_20130724_ForMtg.xls 7/22/201312:13 PM

Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE

7/24/2013
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