
1 

April 1, 2015 - System Issues and Status 
Table 1:  PR Status for 04/01/15 

(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 780-14 
NPP 1056-14 
NPP 1059-14 
NPP 1062-14 
NPP 1065-14 
SCCRs 911, 
1041, 863, 
756, 867 

NPP Baseline1-
QC 

BDS, IES, 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

AM 1028-14 
AM 1057-14 
AM 1060-14 
AM 1063-14  
SCCRs 1041, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

PM 1054-14 
PM 1055-14 
PM 1058-14 
PM 1061-14 
PM 1064-14 
SCCRs 1041, 
863, 756, 867 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
  
  
 
Priority 2 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1294-15 
PM 1295-15 
AM 1282-15 
PM 1283-15 
AM 1280-15 
PM 1281-15 
AM 1286-15 
PM 1287-15 
SCCR 919 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
11/29/14 - 12/31/18 
 
 
 
 
12/2014 – 12/2018 

Review Complete 
 
 
 
 
 
Pending SIT Review 
 
Priority 2 

AM 1271/74/ 
77-15, PM 
1272/73/75/ 
76/78/79-15 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
11/29/14 - 12/31/18 
 
12/2014 – 12/2018 

Ready Final (1/2/3) 
Review Complete 
(4) 
Pending SIT Review 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14 
  
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 794-14 
SCCR 867 

 NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Ready Final 
Should be Active 

*** MOA/PMOA Products PRs – Standing  
M 1146-14 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
1/2/15 – 1/1/17 

Ready Final, should 
be Active, Priority 2 

M 1147-14  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
1/1/15 – 12/31/16   
 

Active, Priority 2 

M 205-13 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
3/2/13 thru 4/1/15 

Active, Priority 2 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
1304/1317-15 
SCCRs 1040, 
863 

Terra Edition3 BDS, IES 
PRES8 

1.4P3 
1.2P1 

11/1/14 – 11/30/14 Ready Final 
Priority 2 

1305/1318-15 
SCCRs 1040, 
863 

FM3 Edition3 BDS, IES 
PRES8 

1.4P3 
1.2P1 

11/1/14 – 11/30/14 Ready Final 
Priority 2 

1306/1319-15 
SCCRs 1040, 
863 

FM4 Ed3-NoSW BDS, IES 
PRES8 

1.4P3 
1.2P1 

11/1/14 – 11/30/14 Ready Final 
Review Complete 
Priority 2 

1307-15 
SCCR 867 

FM1 Edition3 SCCD 
SCCN 

2.4P1 11/15/14 Review Complete 
Priority 2 

1308-15 
SCCR 867 

FM2 Edition3 SCCD 
SCCN 

2.4P1 11/15/14 Review Complete 
Priority 2 

1309-15 
SCCR 867 

FM3 Edition3 SCCD 
SCCN 

2.4P1 11/15/14 Review Complete 
Priority 2 

1310-15 
SCCR 867 

FM4 Ed3-NoSW SCCD 
SCCN 

2.4P1 11/15/14 Review Complete 
Priority 2 

1320-15 
SCCR 867 

Terra Edition3 ES8 2.2P1 11/1/14 – 11/30/14 Pending SIT Review 
Priority 2 

1321-15 
SCCR 867 

FM3 Edition3 ES8 2.2P1 11/1/14 – 11/30/14 Pending SIT Review 
Priority 2 

1322-15 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 11/1/14 – 11/30/14 Pending SIT Review 
Priority 2 

1341-15 
SCCR 867 

Terra Edition3 CXDR 2.3P1 11/01/14 Pending SIT Review 
Priority 2 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1342-15 
SCCR 867 

Aqua Edition3 CXDR 2.3P1 11/01/14 Pending SIT Review 
Priority 2 

1343-15 
SCCR 867 

Terra Edition3 CXDR 2.3P2 09/30/14 Pending SIT Review 
Priority 2 

1344-15 
SCCR 867 

Aqua Edition3 CXDR 2.3P2 09/30/14 Pending SIT Review 
Priority 2 

1345-15 
SCCR 867 

Terra Edition3 ES4, ES9 3.1P1 10/14 Pending SIT Review 
Priority 2 

1346-15 
SCCR 867 

Aqua Edition3 ES4, ES9 3.1P1 10/14 Pending SIT Review 
Priority 2 

1347-15 
SCCR 867 

Terra+ 
Aqua 

Edition3 ES4, ES9 3.2P1 10/14 Pending SIT Review 
Priority 2 

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
1311-15 
1313-15 
1315-15 
SCCRs 984, 
939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/14 – 11/30/14 Ready Final 

 
Review Complete 
 
Priority 2 

1312-15 
1314-15 
1316-15 
SCCRs 984, 
939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

11/1/14 – 11/30/14 Ready Final 

 
Priority 2 

1323-15 
SCCR 917 

FM1 Edition3A SAH 5.0P2 11/2014 Pending SIT Review 

1324-15 
SCCR 917 

FM3 Edition3A SAH 5.0P2 11/2014 Pending SIT Review 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1325-15 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 11/2014 Ready Final 

1326-15 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 11/2014 Ready Final 

1327-15 
SCCR 914 

Terra Edition3A SFCB 9.3P2 10/2014 Ready Final 

1328-15 
SCCR 914 

Aqua Edition3A SFCB 9.3P2 10/2014 Ready Final 

1329-15 
SCCR 914 

Terra Edition3A SFC 9.4P2 10/2014 Ready Final 

1330-15 
SCCR 914 

Aqua Edition3A SFC 9.4P2 10/2014 Ready Final 

1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 Review Complete 

Priority 3 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 Review Complete 

Priority 3 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 Review Complete 

Priority 3 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 Review Complete 

Priority 3 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 Review Complete 

Priority 3 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 Review Complete 

Priority 3 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 Review Complete, 

 

Ready Final 

 

Priority 3 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Review Complete, 

 

Ready Final 

 

Priority 3 

*** Edition 3 TSI --> SYNI --> SYN1deg   
1336-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 10/14 Pending SS Review 

Priority 2 

1337-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 10/14 Pending SS Review 

Priority 2 

1338-15 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 10/14 Pending SIT Review 

Priority 2 

1339-15 
SCCR 801 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 10/14 Pending SS Review 

Priority 2 

*** Edition 3 SSF1deg   
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 Active, now being 
completed via new 
4.1P6 PR (1254-15) 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 Active 

Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 Active, will be 
completed via new 
4.1P6 PR (1255-15), 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active  
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 Active  
Priority 2 

1254-15, 
1257-15, 
1259-15, 
1261-15 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
  

Priority 2 

1262-15, 
1265-15, 
1268-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 

Priority 2 

1255-15, 
1256-15, 
1258-15, 
1260-15 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
 
Priority 2 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1263-15, 
1266-15, 
1269-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 

1264-15, 
1267-15, 
1270-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 

761-14 
SCCR 1001 

Terra Edition4 sibi 4.5-6.0P6 6/2005 – 12/2009 Active 

Priority 2 

762-14 
SCCR 1001 

Aqua Edition4 sibi 4.5-6.0P6 4/2005 – 12/2009 Active 

Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

6/1/2005-
12/31/2009 

Review Complete 

Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 

3/31/2005-
12/31/2009 

Review Complete 

Priority 2 

1252-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 6/2005 – 12/2009 Ready Final 

Priority 2 

1253-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2009 Ready Final 

Priority 2 

1296-15 
1298-15 
1300-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

3/01/00 – 12/01/09 
3/2000 – 11/2009 

Ready Final 
Priority 2 

1297-15 
1299-15 
1301-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

7/03/02 – 12/01/09 
7/2002 – 11/2009 

Ready Final 
Priority 2 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1302-15 
SCCR 1023 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 3/2000 – 11/2009 Pending SS Review 
Priority 2 

1303-15 
SCCR 1023 

Aqua Edition4A SSF1deg-
month 

10.0P5 7/2002 – 11/2009 Pending SS Review 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
       

*** Edition 1 NPP Clouds and Inversion PRs 
918-14,  
919-14 
924-14 to 
929-14 
990-14,  
991-14 
SCCR 960 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P6 
4.1-4.2P7 
4.1-4.3P4 

1/19/12 – 12/31/12 
1/1/12 – 12/31/12 
1/1/13 – 3/31/14 
 
 

Active 

(924-14 Closed) 

Priority 2 

920-14 to 
923-14 
SCCRs 1001, 
974, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/19/12 – 3/31/14 
1/19/12 – 3/31/14 
1/1/12 – 3/31/14 
 

920, 921 – Active 

922, 923 –Ready Final 

Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1331-15 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 11/14 Pending SIT Review 
Priority 2 
 

1332-15 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 11/14 Pending SIT Review 
Priority 2 
 

1333-15 
SCCR 961 

Terra Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 11/14 Pending SIT Review 
Priority 2 
 

1334-15 
SCCR 961 

Aqua Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 11/14 Pending SIT Review 
Priority 2 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1335-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 11/14 Pending SIT Review 
Priority 2 
 

1340-15 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 11/14 Pending SIT Review 
Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

876-14 
877-14 
878-14 
879-14 
SCCR 1018 

CERES ValR-1018 
GMAO-
G541-Ed4 

PMOA 9.1P2 10/2002 
07/2004 
01/2010 
04/2013 

Ready Final 
Should be Complete 
 
Priority 2 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

880-14 
881-14 
882-14 
SCCR 1010 

Terra ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Active, Priority 2 

883-14 
884-14 
885-14 
SCCR 1010 

Aqua ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Ready Final, Priority 
2 

886-14 
887-14 
888-14 
SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

889-14 
890-14 
891-14 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 
 
Active, Priority 2 

892-14 
893-14 
894-14 
SCCR 1010 

Aqua ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Complete 
 
Active, Priority 2 

895-14 
896-14 
897-14 
SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

1206-15 
1208-15 
1242-15 
1288-15 
1289-15 
1245-15 
SCCR 1023 

Terra 
Aqua 
NPP 
Terra 
Aqua 
NPP 

ValR1-X86 
 
 
ValR1-P6 

SSF1deg-
month 

10.0P5 10/2002 
10/2002 
04/2013 
10/2002 
10/2002 
04/2013 

Complete, Active 
(PRs 1243/1244-15 
lacked Nov 1st data) 
Priority 2 
Original P6 PRs 
(1205/1207/1241-
15) cancelled 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 Review Complete 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 Review Complete 
 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Pending SIT Review 
 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Pending SIT Review 
 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 Pending SIT Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 Pending SIT Review 
 
Priority Level 2 

1290-15 
1291-15 
1292-15 
1293-15 
SCCR 1047 

NPP ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/13 Pending SIT Review 
 
Priority Level 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

1104-14 
SCCR 1040 

FM4 Ed3-NoSW BDS, IES 1.4P3 7/1/14 – 8/31/14 Review Complete 
Needs to be closed 
Priority 2 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
Needs to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Should be Complete 

712-14 
713-14 
SCCR 1001 

Terra ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Ready Final 
Should be Complete 

  

714-14 
715-14 
SCCR 1001 

Aqua ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Ready Final  

Should be Complete 

  

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013  Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

AM 754-14 
SCCR 863 

Terra  
 

Edition1-
CV 

BDS  1.2P1 
 

Standing request 
5/31/2014 – 
12/31/2018 

Pending SIT Review 
 
Should be Closed 

PM  755-14 
SCCR 863 

Aqua 
FM3  

Edition1-
CV 

BDS  1.2P1 
 

Standing request 
5/31/2014 – 
12/31/2018 

Review Complete 
 
Should be Closed 

PM  756-14 
SCCR 863 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.2P1 
 

Standing request 
5/31/2014 – 
12/31/2018 

Review Complete 
 
Should be Closed 

985-14 
SCCR 984 

FM1 ValR1040-
Ed3 

SSF 4.5-6.5P4 01/31/2012 Review Complete –
should be complete 

  
986-14 
SCCR 984 

FM3 ValR1040-
Ed3 

SSF 4.5-6.5P5 12/31/2012 Review Complete – 
should be complete 

 
987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Review Complete 
Should be Complete 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Review Complete 

Should be Complete 

 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Review Complete 

Should be Complete 

 

856-14 
857-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

1/1/13 – 1/31/13 Review Complete 

Should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Review Complete 

Should be Complete 

872-14 
873-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

7/1/13 – 7/31/13 Review Complete 

Should be Complete 

AM 137-13 to 
AM 139-13 
PM 141-13 to 
PM 143-13 
SCCR 693 

Terra 
 

Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.2P2/3 
 
4.1-4.3P2 

12/31/12 -12/31/14 Complete 
(Terra completed, 
Aqua did not: to 
restart on AMI-P) 

AM 144-13 to 
AM 146-13 
PM 147-13 to 
PM 152-13 
SCCRs 828, 
690 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
12/31/12 – 
12/31/14 

Complete 
(Terra completed, 
Aqua did not: to 
restart on AMI-P) 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1148-14  
PM 1149-14 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 Standing Request  
11/29/14-12/31/18 

PRs Cancelled 
before Production, 
replaced w/ PRs AM 
1294-15 / PM 1295-
15  

1078-14 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 3/2000 – 5/2005 Complete (since 3/5) 
 

989-14 
992-14 
993-14  
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF  4.5-6.1P6 
4.5-6.4P2 
4.5-6.2P3 
 

3/01/00 – 6/01/05 
3/01/00 – 5/31/05 
3/01/00 – 6/01/05 

Complete (since 3/4) 
 
 

NPP 757-14 
 SCCR 863  

NPP Edition1-
CV 

BDS, IES  1.2P1 
  

Standing Request 
5/31/2014 – 
12/31/2018 

Complete (since 
12/08/14) 
  

748-14 
SCCR 938 

Terra+ 
Aqua 

ValR1016 SYNI 7.2.1P1 12/2013 Complete (since 
03/23) 

1100-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 3/1/2000 – 
7/31/2014  
  

Complete 

M 2-12 
SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 
7/2012 – 12/2014 

Complete 

M 3-11 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
5/31/11 – 1/1/15 

Complete  

M 2-13  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
7/1/12 – 12/31/14 
 

Complete 

M 1-12 
SCCR 749 

CERES GMAO-G541-
Ed4 

MOA 12.1P2 7/1/07 – 3/1/13 Complete 

1014-14 
1017-14 
SCCRs 1040, 
863 

FM4 Ed4-NoSW BDS, IES 
PRES8 

1.4P3 
1.2P1 

2/1/11 – 12/31/13 Complete 

905-14 
SCCR 983 

FM2 Edition4 SCCD 
SCCN 

2.4P1 1/15/10 – 12/15/13 Complete 

906-14 
SCCR 983 

FM3 Edition4 SCCD 
SCCN 

2.4P1 1/15/10 – 12/15/13 Complete 
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Table 1:  PR Status for 04/01/15 
(Status as of 03/30/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

907-14 
SCCR 983 

FM4 Ed4-NoSW SCCD 
SCCN 

2.4P1 1/15/10 – 12/15/13 Complete 

1191-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 8/14 – 9/14 Complete 

942-14 
SCCR 867 

FM4 Ed3-NoSW ES8 2.2P1 5/1/14 – 6/30/14 Complete 

36-13 
SCCR 939 

FM3 Edition3A SSF 4.5-6.5P5 7/1/2012 – 
9/30/2012 

Complete 

310-13 
SCCR 917 

Aqua Edition3A SAH 5.0P2 7/10 – 12/11 Complete 

904-14 
SCCR 983 

FM1 Edition4 SCCD 
SCCN 

2.4P1 1/15/10 – 12/15/13 Complete  
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Table 2.  April 1, 2015 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Ayers 
(Saunders) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1054 – Released this CERESlib delivery on March 17.  (Ayers) 
• SCCR 1024 – Installed, compiled, and tested PGEs CER7.3.1P2, 

CER7.3.1P3, and CER7.3.1P4 on AMI-P-P6 and AMI-P-x86, and 
released it to the ASDC on March 17.  (Keyes - Dennis.F.Keyes) 

• SCCR 1024 – Finalized the TISA Averaging Test Plan, posted it on 
the Web, notified the ASDC of its availability, and archived it in the 
document repository on AMI.  (Saunders - 
Joanne.H.Saunders@nasa.gov) 

• SCCR 1024 – Installed updated source code for PGE CER7.3.1P4 in 
the SSI&T environment, recompiled and retested the PGE, and re-
released it to the ASDC on March 19.  (Keyes) 

• SCCR 1024 – Installed updated scripts for PGEs CER7.3.1P3 and 
CER7.3.1P4 to correct the GGEO input file names.  The PGEs have 
been tested and are ready to be re-released, but the delivery is on hold 
pending a decision by the Science WG Lead on additional code 
modifications.  (Keyes) 

• SCCR 1010 – Installed the updated PCF generator script which was 
modified to not create a PCF if the number of missing input hours 
exceeds 48 instead of 24 hours.  Released the updated file to the 
ASDC on March 23.  (Ayers) 

• SCCR 1010 – Promotion of this delivery is on hold as of March 26 
pending a decision by the Science WG Lead on additional code 
modifications.  (Ayers) 

• SCCR 1017 – Installed, compiled, and began testing PGE 
CER7.2.1P2.  Further testing is on hold pending updates from Tom 
Caldwell.  (Ayers) 

• SCCR 1025 – In the CM queue.  (Ayers) 
• SCCR 1059 – Began testing v1.9.0 of the PR Database.  Further 

testing is on hold pending updates from Carla Grune.  (Ayers) 
• SCCR 1064 – In the CM queue.  (Ayers) 
• SCCR 1051 – Updated the Instrument Test Plan as requested and 

reposted and re-archived the document.  (Saunders) 
• Installed the Edition3 gains for Terra FM1 and FM2 and Aqua FM3 

and FM4 for November 1, 2014, through November 30, 2014, on  
AMI-P and released them to the ASDC on March 20.  (Keyes) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Dennis.F.Keyes
mailto:Joanne.H.Saunders@nasa.gov


20 

Table 2.  April 1, 2015 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 
(Cont'd) 

Ayers 
(Saunders) 

• Installed the updated Edition3 spectral response function files for 
Terra FM1 and FM2 and Aqua FM3 and FM4 for November 1, 2014, 
through November 30, 2014, on AMI-P and released them to the 
ASDC.  (Keyes) 

• Reviewed the subsystem Test Plan and Operator’s Manuals to ensure 
disabled PGEs are no longer referenced.  Worked with subsystem 
personnel to update documents as appropriate.  Posted the updated 
documents on the Web and archived them on AMI.  Updated the File 
Management Policy as necessary based on updates to the Operator’s 
Manuals.  (Saunders) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

 

mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity March 16 at 2:00 p.m. – March 31 at 2:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1052  X    Instrument 22  

1054    X  CERESlib   

1064 X X    Inversion 24  

1065 X     CATALYST 26  

1066 X     CATALYST 27  

1067 X     CATALYST 28  

1068 X     CATALYST 29  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 

===================================================== 
 
Subsystem:  Instrument    SCCR Date: 01/08/2015    SCCR Number: 1052 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. # 1-74:  Update PCF scripts for CER1.1P8 to prefer input data from CER1.0P3. 
 
Reason for Change (non-Science): 
Reqt. # 1-74:  The PCF scripts for CER1.1P8 were updated to only accept input from PGE 
CER1.0P2, they are being updated to prefer input from CER1.0P3, but will still be able to read input 
from CER1.0P2 should there be a need and data is not available from CER1.0P3. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P8 
 
Estimated Time to Complete Change: 2 wks 
Planned Delivery Date: 2/20/15 
List Affected Subsystems and PGE Names: Instrument CER1.1P8 
 
Date: 01/15/2015          Status: APPROVED 
 
Originator: COOPER, DENISE L.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1052: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Change the SCCR from a Delta delivery of a script to a full PGE delivery.  As the changes below are 
needed to support the switchover from NPP RDRs (CER1.0P2) to EDOS Level-0 data for NPP 
(CER1.0P3). 
 
Reqt. 1-77:  Update CER1.1P8 to ignore processing times in PB5 format in the EDOS Level-0 file 
construction record. 
Reqt. 1-78:  Update CER1.1P8 to use the updated Instrument libraries. 
 
Reason for Change (non-Science): 
Reqt. 1-77:  The EDOS NPP Level-0 file construction record processing times are changing from 
PB5 (which will not work beyond 2023) to CCSDS format.  The software currently reads and 
converts one of the PB5 times, however, the time is not used to process any of the CERES data.  The 
change will simply remove the reading and conversion of this time, so that CERES will not be 
impacted by the change from PB5 to CCSDS time formats. 
Reqt. 1-78:  The Instrument libraries have been updated to handle the new APID 11 data from EDOS 
for NPP eph/att.  Initial updates to add FM6 have also been placed in the libraries.  Minor updates to 
CER1.1P8 are required to allow the PGE to compile and work with the updated libraries. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.1P8 
 
Estimated Time to Complete Change: 2 wks 
Planned Delivery Date: May 1, 2015 
List Affected Subsystems and PGE Names: Instrument CER1.1P8 
 
Date & Time: 2015-03-24 14:26:29 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Inversion    SCCR Date: 03/24/2015    SCCR Number: 1064 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Update software to fix a bug that does not have the correct value for the colat and long at the surface 
in the SSFA output file. 
Reqt. 4.5-61 
 
Update software to skip and fill any missing IES footprints when using the IES as input. Reqt. 4.5-62 
 
Reason for Change (non-Science): 
Bug fixes that correct errors in initial delivery. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
Inversion CER4.5-6.1P7 
 
Estimated Time to Complete Change: 2 days 
Planned Delivery Date: 3/27/2015 
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P7 
 
Date: 03/24/2015          Status: SUBMITTED 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1064: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Change the memory requirement for running the jobs from 9GB to 7GB. Reqt. # 4.5-63 
 
Reason for Change (non-Science): 
Reducing the memory requirement will allow for two jobs to run per processor. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.5-6.1P7 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: 3/27/2015 
List Affected Subsystems and PGE Names: Inversion CER4.5-6.1P7 
 
Date & Time: 2015-03-27 10:34:08 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST SCCR Date & TIME: 2015-03-31 13:13:38    SCCR No.: 1065 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Delivery for CATALYST server v2.0. 
 
SCCR will be updated with specific JIRA tickets being addressed in this delivery. 
 
Reason for Change (non-Science): 
Correcting issues and making improvements identified during CATALYST v1.0's use in production. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: TBD 
Planned Delivery Date: 5/1/2015 
List Affected Subsystems and PGE Names: N/A 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2015-03-31 13:17:10    SCCR No.: 1066 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Delivery for CATALYST Operator's Console v2.0. 
 
SCCR will be updated with specific JIRA tickets being addressed in this delivery. 
 
Reason for Change (non-Science): 
Adding visual enhancements to the Operator's Console based on feedback during CATALYST v1.0's 
use in production.  Updating back-end code to conform to CATALYST v2.0's new API. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
N/A 
 
Estimated Time to Complete Change: TBD 
Planned Delivery Date: 5/1/2015 
List Affected Subsystems and PGE Names: N/A 
 
Originator: WILKINS, JOSHUA C.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2015-03-31 13:22:34    SCCR No.: 1067 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Porting the existing CATALYST v1.0 PGE handler code to the new v2.0 format.  The PGEs this 
delivery will support are the following: 
 
* Clouds: 
  - CER4.1-4.1P6 
  - CER4.1-4.2P4 
  - CER4.1-4.2P5 
  - CER4.1-4.3P3 
 
* Inversion: 
  - CER4.5-6.1P4 
  - CER4.5-6.1P5 
  - CER4.5-6.2P3 
  - CER4.5-6.4P2 
 
Reason for Change (non-Science): 
The PGE handler API for CATALYST v2.0 differs from that of v1.0.  This requires updates to these 
8 PGE handlers to conform to v2.0. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: N/A 
 
Estimated Time to Complete Change: TBD 
Planned Delivery Date: 5/1/2015 
List Affected Subsystems and PGE Names: N/A 
 
Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CATALYST    SCCR Date & TIME: 2015-03-31 13:33:26    SCCR No.: 1068 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science):  N/A 
 
Reason for Change (Science):  N/A 
 
Description of Change (non-Science): 
Adding support for the following PGEs in CATALYST: 
 
* Inversion: 
  - CER4.5-6.0P6 
  - CER4.5-6.1P6 
 
* TISA Gridding: 
  - CER9.2P3 
  - CER9.3P3 
  - CER9.4P3 
 
* TISA Averaging: 
  - CER7.3.1P2 
  - CER7.3.1P3 
  - CER7.3.1P4 
  - CER8.1P2 
  - CER10.0P5 
 
* SARB: 
  - CER7.2.1P2 
 
Reason for Change (non-Science): 
Adding support for more processing chains in CATALYST as requested by the DMT lead. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change:  N/A 
 
Reason for Parameter Change:  N/A 
 
Affected PGEs in this Subsystem:  N/A 
 
Estimated Time to Complete Change: TBD 
Planned Delivery Date: 5/1/2015 
List Affected Subsystems and PGE Names: N/A 
Originator: HILLYER, THOMAS N.   (SSAI) 
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Table 4.  April 1, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Corrected hanging FTP issue in utcpole and leapsec 
update scripts.  Now using curl to retrieve updated 
utcpole and leapsec files from the Naval Observatory 
over HTTP which behaves much more reliably.  
Also, added retries and timeouts to the data file 
fetches to prevent stacking cron jobs.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Nothing to report.  (Wilkins - 
Joshua.C.Wilkins@nasa.gov) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided support for CATALYST to the ASDC.  
(Hillyer, Wilkins) 

• Implementing server-side components for 
CATALYST v2.  Adding more code to make the 
internal state of CATALYST more accessible to the 
user.  Adding more code to better guarantee that 
epilogs are run in the proper order.  (Hillyer) 

• Implementing code for CATALYST Operators 
Console v2.  Adding refinements to job navigation 
and displaying links between jobs.  (Wilkins) 

• Made several tweaks to improve HTML conversion 
speed for displaying various log files.  Added CSS 
support to make tweaks to color schemes.  (Wilkins, 
Linsinbigler - Michael.A.Linsinbigler@nasa.gov) 

• Performing preliminary CM testing on CATALYST 
server and Operator’s Console.  (Hillyer, Wilkins, 
Linsinbigler, Ayers - Tammy.O.Ayers@nasa.gov) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1038 – EDOS is talking about a change to the 
Level-0 construction record PB5 times.  They will be 
replaced with CCSDS times, since PB5 time is only 
good until 2023.  Updating the CERES software to 
handle this change.  PGE CER1.0P2 writes PB5 time 
to the NPP construction record when creating the 
Level-0 file from the RDRs and PGE CER1.1P8 
reads PB5 time from the construction record.  The 
PB5 time is not used during processing, but it is read.   
Thomas has updated the software to not read the PB5 
time.  Testing for PGEs CER1.0P2 and CER1.1P8 
updates needs to be done and we need actual updated 
data from EDOS to verify that all our updates will 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Michael.A.Linsinbigler@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
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Table 4.  April 1, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

work.  PGE CER1.0P3 did not require any updates, 
because it was not reading any of the PB5 times.  It 
will take approximately two weeks to complete the 
testing for PGE CER1.1P8 for all other updates made 
to the software, as we are in the middle of updating 
the software to use the new Instrument libraries 
when this new change was being considered.  We 
would still need to see actual data from EDOS to 
complete the testing.  PGE CER1.0P2 can be tested, 
but we need updated data from EDOS so we can 
compare our updates to their data to ensure that our 
updates are valid.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1052 – This script update has been tested and 
will be available for delivery when we switch over to 
PGEs CER1.0P3 from CER1.0P2.  The delivery will 
now be a full PGE delivery which will contain the 
updates to PGE CER1.1P8 to not read any of the 
PB5 times from the Level-0 construction record, as 
those times are not needed for production processing.   
(Cooper, Grepiotis) 

• SCCR 1058 – Testing has been completed and this 
PGE is ready to be delivered after Terra/Aqua 
Edition3/4 is completed thru December 2014.  
(Cooper, Grepiotis) 

• Updates to the Instrument Operator's Manual are 
complete for PGE CER1.0P3 and will be delivered 
with SCCR 1038 or with SCCR 1058, depending on 
which SCCR delivers first.  (Cooper) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1024/1017- Researched Test Plan PCF logs in 
SSIT to determine which inputs are available (locally 
or on DPO) using which env't settings for which 
dates for validation purposes.  Inquired with Cathy 
and Tom regarding issues (i.e., required 
variables/inputs and their definitions) found in these 
test cases vs. FMP/OpsMan/PRtool (verified 
resulting updates).  Created test ValRs (in dev area) 
for these test cases, then researched and wrote test 
ValRs for the ValR case (200210) assuming GGEO 
Ed4 and PGE CER9.3P3 ValRs inputs can be made 
available in PPE/DPO (pending resolution via Walt).  
(Lande - Jeremie.lande-1@nasa.gov) 

 

mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
mailto:Jeremie.lande-1@nasa.gov


32 

Table 4.  April 1, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• SCCR 1059- Went over and tested PGE interfaces 
and worked with Carla to fix/update database, then 
reviewed and replied to Carla's test PRs/ValRs for 
SCCR 1024/1017 PGEs in latest version of PR tool 
in development area.  (Lande) 

• SCCR 1023- Provided clarifications to Sharon on 
new ValRs:  all that is needed to finish PGE 
CER10.0P5 validation from SCCR 1010 input data.  
Monitored progress to completion and notified 
Cathy.  (Lande) 

• SCCR 919/912 - Worked with Lisa, Rita, and Sunny 
to complete final updates to 919 Ed1-CV PRs, then 
notified Angel when Pending SIT Review.  Updated 
all 912 PRs to correct SCCR (913).  Monitored 
approval progress for both sets.  (Lande) 

• Researched/wrote/updated PRs to start SSF1deg 
Edition4A (9.2/3/4P3+10.0P5, BOM-12/1/09) in 
production:  researched SSF input availability for 
PGE CER9.3P3 and worked with Raja to indicate 
when to use the -force option (verified).  Monitored 
PR approvals (TISA-grid Ready Final).  (Lande) 

• Wrote all 44 PRs to process latest (Nov) Edition3 
gains/SRFs.  Monitored approval (3 still Pending SS 
Review, notified Vertley of 2 'skipped' Inv PRs, 
researched missing GGEO input on DPO for Raja).  
(Lande) 

• Created and sent Walt and Jonathan weekly progress 
reports on the 11 prod data streams.  Also sent Walt 
report on missing instances of PGEs 
CER3.1P1/CER3.2P1 Edition4 outputs.  (Lande) 

• Continued reviewing/updating Status_Proc&PR_ 
(tables) document, sent to Lisa.  (Lande) 

• Delivered Edition3 SRFs for Nov-2014 Terra and 
Aqua.  (Walikainen - Dale.R.Walikainen@nasa.gov) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 

• Continued work on running Clouds code on x86 
machine.  (Smith - Rita.A.Smith@nasa.gov) 

• Added CloudVis reader to QC post processing 
software.  (Smith) 

 

 

mailto:Dale.R.Walikainen@nasa.gov
mailto:Rita.A.Smith@nasa.gov
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Table 4.  April 1, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Began work on movie CookieDough data to netcdf 
files.  (Smith) 

• Located and corrected post processing error that left 
out one bin of data on histogram plots.  (Smith) 

• Installed/compiled geoclean software and utilities on 
ceres machine for validation.  Being trained with the 
developer on various operations, issues, and goals.  
Created scripts that allow running of the code and 
viewing the images in batch.  Nearly completed 
validation of one of three directories of images 
(GOES08 2001).  Learned how to create template or 
mask files for special cases of images, specific to the 
satellite, that are cut off in various ways and for 
which proper treatment has yet to be developed.  
(Gibson - Sharon.C.Gibson@nasa.gov)) 

• Processing WPcf results for Aqua Beta2-Ed4 from 
200207 through 201002 and Terra Beta2-Ed4 from 
200003 through 201006.  Results were posted on the 
Web.  (Brown - Ricky.R.Brown@nasa.gov) 

• VISST QC global images and statistics were 
produced for Terra Beta2-Ed4 for 200905 through 
201007 and for Aqua Beta2-Ed4 from 200901 
through 201002.  Results were posted on the Web.  
(Brown) 

• Continue working on validation of Clear Sky 
overhead Albedo for 1.24 µm.  (Chen - Yan.Chen-
1@nasa.gov) 

• Tested the new DX tool which does the math for two 
QC files.  (Chen) 

• Started the process to generate time series of CERES 
cloud properties for Aqua and Terra Ed2 and Ed4 
data available on the /ASDC_archive.  Created Multi 
amount, fraction, 1.24 µm and 2.13 µm particle size 
(Chen) 

• Working with Ed to create database for CERES 
Digital Library project.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Developing test cases for CERES PR Tool build 2.1.  
(Heckert) 

• Presented Technical Briefing on CERESVis tool.  
(Heckert) 

mailto:Sharon.C.Gibson@nasa.gov)
mailto:Ricky.R.Brown@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
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Table 4.  April 1, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

 

Sun-Mack 
(Brown) 
 

• Worked with Clouds members on various tasks.  
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Continued working on A-Train/3D clouds.   
(Sun-Mack) 

• Worked on and submitted the abstract of 
ISALSaRS’15 conference.  (Sun-Mack) 

• Worked on comparisons with MODIS observations 
among GMAO, MERRA2-AIR, and MERRA2-
noAIR.  (Sun-Mack) 

• Worked on DSCOVR work.  (Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Supported SSF1deg-Hour validation efforts.  (Miller 

- Walter.F.Miller@nasa.gov) 
• Generated sample program that determines which 

CERES FOV contain a data point for ARISE.  
(Miller) 

• Monitored Terra and Aqua Beta2-Ed4 and Edition4A 
SSF production.  (Miller) 

• Generated EOSWEB changes for Terra and Aqua 
SSF1deg Edition4A release.  (Miller)  

• Investigating different ways of checking CERES 
data consistency and filtering out of errors.  Testing 
different validation algorithms.  (Antropov - 
Igor.Antropov@nasa.gov) 

 

4.5 Sothcott 
(Caldwell) 

• SCCR 1064 - Updated the NPP code to fix a couple 
of known bugs.  First, when reading an IES, if an 
IES footprint is missing, fill this packet and continue 
with processing.  Second, fix the surface colat and 
long values in the SSFA file.  Also adjusted the 
maximum amount of memory set aside for 
processing to be 7GB instead of 9GB to allow 
multiple jobs to run per blade.  Completed testing 
and delivered the code.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Installing an updated SW model B algorithm for 
testing for the SOFA group.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above. 
 
 

 

mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
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Table 4.  April 1, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

5.0 Caldwell 
(Sothcott) 

• SCCR 1017 - Minor script corrections were 
necessary to run the test cases in AMI-P 
environment.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• There were also some comparison problems with the 
cross-platform (x86-P6) tests.  SARB team is 
evaluating the comparisons to determine if this will 
impact our delivery to the P6 platform.  (Caldwell) 

• Continuing to run offline months of Edition4 SYNI 
as requested by the Science Team in preparation for 
the CERES Science Team meeting.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• SCCR1024 – Tested and re-delivered code and 
scripts to correct errors.  Updated and re-delivered 
Test Plan and Operator’s Manuals.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

• Ran 201001 TSI with the updated SSF1degB.  
(Nguyen) 

 

8.0 Nguyen 
(Keyes) 

• SCCR 1025 – Delivered code, scripts, and 
documentations to CM.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

• SCCR1025 – Ran two test months of SYN for 
further validation.  Range checked TSIB and SYN 
for the test months.  (Keyes) 

• Will run 201001 SYN with the updated TSIB and 
SYNI.  (Keyes) 

• Continue to provide support to the GGEO image 
cleaning process.  (Keyes) 

 

10.0 Nguyen 
(Keyes) 

• Completed working on Edition3 SSF1deg.  Waiting 
for scientists to approve the results.  (Nguyen) 

• Converting the SSF1deg Lite from local to GMT 
time.  (Nguyen) 

 

9.0 
 
 
 
 

Raju 
(F. Wrenn) 
 
 
 

• Continued to work on PGE CER9.0P6 software to 
read Edition4 SSF HDF data and to create 
intermediate zonal files.  Processed 01/2010 
Terra/Aqua data and created zonal files.  (Fan - tai-
fang.fan-1@nasa.gov) 

 

mailto:Thomas.E.Caldwell@nasa.gov
mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:tai-fang.fan-1@nasa.gov
mailto:tai-fang.fan-1@nasa.gov
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Table 4.  April 1, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

9.0 
(Cont'd) 

Raju 
(F. Wrenn) 

•  Continued to work on PGE CER9.0P7 and made 
several changes.  New code was included as 
requested by the TISA science team to calculate total 
cloud mean and write on to HDF files as a new 
Vgroup.  Updated HDF write routines according to 
changes to the DPC document.  Implemented 
routines received from Alice Fan to handle MODIS 
and MOA data in merge process.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

• SCCR 1010 - It was found the cloud amount written 
on SSF1degB and SSF1deg-Hour as defaults should 
be 0 for clear-sky cases.  To check the impact on 
TSI/SYN products, PGEs CER9.2P3 and CER9.4P3 
(total sky) code was updated to reset the values to 0.  
Requested 01/2010 Terra/Aqua data was processed 
to provide inputs to Averaging PGEs.  In addition, 
processed rest of test months 10/2002, 07/2004, and 
04/2013 for data verification.  Waiting for the TISA 
science team decision for redelivery.  (Raju) 

11.0 Raju 
(F. Wrenn) 

• Provided 10/2014 Edition3 GGEO file to the ASDC 
to replace the current version on DPO.  (Raju) 

• PGE CER11.2P3 post processor code was updated to 
reset cloud fraction values to 0 for clear-sky cases 
before writing on to GGEO output file.  PCF scripts 
were updated to remove ‘1HR’ string from GGEO 
file name to work with TSI delivered scripts.  
Processed and created Edition4 GGEO files for TSI.  
(Raju) 

• Continued to work on PGE CER11.7P2 for 
processing time improvements.  (Raju) 

 

mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 5.  April 1, 2015 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Continuing to modify delivery of PRDB updates for version DB 
1.9.0 to be consistent with latest requirements for associated 
new PGEs.  (Grune - Carla.O.Grune@nasa.gov) 

• Waiting for feedback for Build 2.1 PR Tool currently on 
science-dev.  (Heckert - Elizabeth.C.Heckert@nasa.gov, Grune) 

CERES 
Websites 
(Kizer) 

• The migration of the ERBE Website into the new WebRA was 
completed.  The live site is now available vi http://ceres-
erbeweb.larc.nasa.gov.  (Kizer – Edward.A.Kizer@nasa.gov) 

• A redesign of the CERES Website was requested by Norm Loeb 
(NASA).  The graphics team provided a few options for the 
header graphics banner.  Feedback was provided with additional 
tweeks to better incorporate into the page design.  (Kizer) 

• The following Websites were initiated into the new WebRA 
with assigned workflows:  (Kizer) 
o CERES WG – http://dev-ceres-wg.larc.nasa.gov, JIRA 

ticket "WEB-11" currently in the "Building Jailable 
Infrastructure" phase. 

o CERES CM - http://dev-ceres-cm.larc.nasa.gov, JIRA ticket 
"WEB-13". 

o CERES Clouds – http://dev-ceres-clouds.larc.nasa.gov, 
JIRA ticket "WEB-14". 

o CERES ERBElike – http://dev-ceres-erbelike.larc.nasa.gov, 
JIRA ticket "WEB-15". 

• A data availability page for monitoring Edition4 and Edition1-
CV processing continues to be reviewed.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
 
 
 
 
 
 
 
 
 
 

• A technical presentation, titled “CERESVis--A Web-Based 
Interactive Visualization and Validation Tool for Level 3 and 
Level 2 Data” was presented at 3/19/2015.  (Chu - 
Churngwei.Chu-1@nasa.gov) 

• The code in JAVA on the Web server side for updating calendar 
(CERESVis) is completed.  The work on the Web page side 
continues.  (Chu) 

• Generate SSF1deg Ed4A and Ed3A and other versions (and 
differences) for internal QC.  (Mitrescu - 
Cristian.Mitrescu@nasa.gov) 

• Generate SYN1deg Ed4A and differences for internal QC.  
(Mitrescu) 

• Generate EBAF-Surface for internal QC.  (Mitrescu) 
 

mailto:Carla.O.Grune@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
http://ceres-erbeweb.larc.nasa.gov/
http://ceres-erbeweb.larc.nasa.gov/
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Table 5.  April 1, 2015 – DM Tasks 

Activity Status 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
(Cont'd) 

• Promote EBAF-Surface till 09/2014 (including ESG) to 
production and the ASDC.  (Mitrescu) 

• Helped a user with placing orders.  (Mitrescu) 
• Working on new CldTypHist (replacing ISCCP) formats and 

integration with Ordering Tool.  (Mitrescu) 
• Completed Security training.  (Mitrescu) 

 



 

PGElist_CERES_20150401.xls 3/30/201512:30 PM

Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument  CER1.0P1 N N/A N N/A N N/A n/a
1 CER1.0P2 911 N N/A Y 16 Y 16 N Y Y Y

CER1.0P3 1038 N N/A Devel 18 Devel 18 N Y Y
CER1.1P8 1041 N N/A Y 18 Y 18 N Y Y Y Y Y
CER1.2P1 863 N N/A Y 16 Y 16 N Y Y Y Y Y Y Y Y
CER1.4P1 756 N N/A Y 16 Y 16 N Y Y
CER1.4P2 770 N N/A Y 16 Y 16 N Y
CER1.4P3 1058 N N/A N N/A Y/D 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 ia 16 Y 16 Y 16 N Y
2 CER2.2P1 867 ia 15 Y 16 Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 ia 16 Y 16 Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 ia 16 Y 16 Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 ia 16 Y 16 N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 ia 16 Y 16 Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 ia 16 Y 16 Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 ia 15 Y 18 N N/A N Y
 4.1-4 CER4.1-4.0P3 943 N N/A Y 18 N N/A N Y

CER4.1-4.1P4 919 Y 16 SSIT 18 N N/A N Y  Y
CER4.1-4.1P5 919 Y 16 SSIT 18 N N/A N  Y Y
CER4.1-4.1P6 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.1P7 1047 N N/A SSIT 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 15 SSIT 18 N N/A N Y Y Y
CER4.1-4.2P3 919 Y 15 SSIT 18 N N/A N Y Y Y
CER4.1-4.2P4 947 N N/A SSIT 18 N N/A Y Y Y Y
CER4.1-4.2P5 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.2P6 1047 N N/A SSIT 18 N N/A N Y Y
CER4.1-4.2P7 1047 N N/A SSIT 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 15 SSIT 18 N N/A N Y Y Y
CER4.1-4.3P3 947 N N/A Y 18 N N/A Y Y Y Y
CER4.1-4.3P4 1047 N N/A Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

Inversion CER4.5-6.0P6 1001 N N/A Y 18 Y 18 N Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 16 ValRx 18 ValRx 18 N Y Y

CER4.5-6.1P3 913 Y 16 ValRx 18 ValRx 18 N Y Y
CER4.5-6.1P4 814 N N/A Y 16 N N/A Y Y Y
CER4.5-6.1P5 814 N N/A Y 16 N N/A Y Y Y
CER4.5-6.1P6 973 N 16 Y 18 Y 18 N Y Y Y
CER4.5-6.1P7 1001 N N/A Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 16 ValRx 18 ValRx 18 N Y Y Y
CER4.5-6.2P3 814 N N/A Y 16 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 ia 16 Y 18 Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 16 ValRx 18 ValRx 18 N Y Y Y
CER4.5-6.4P2 814 N N/A Y 16 N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 ia 16 Y 18 N 18 N Y Y
CER4.5-6.5P5 984 ia 16 Y 18 N 18 N Y Y

SARB CER5.0P1 ia 15 N N/A N N/A n/a
5 CER5.0P2 917 ia 15 Y 18 Y 18 N Y Y Y

CER5.0P3 1028 N N/A SSIT 18 N N/A N Y Y Y
CER5.1P1 ia 16 N N/A N N/A n/a
CER5.1P2 ia 16 Devel 18 Devel 18 n/a Y Y
CER5.1P3 1029 N N/A Devel 18 Devel 18 N Y Y Y
CER5.4P1 ia 15 N N/A N N/A n/a
CER5.4P2 ia 16 N N/A N N/A n/a

TISA Grid CER6.1P1 ia 15 N N/A N N/A n/a
6 CER6.2P1 ia 15 N N/A N N/A n/a

CER6.3P1 ia 15 N N/A N N n/a  
TISA Avg CER7.3.1P1 1016 ia 16 Y 16 N N/A N Y Y Y

7.1 CER7.3.1P2 1024 N N/A SSIT 18 N 18 N Y Y Y
CER7.3.1P3 1024 N N/A SSIT 18 N 18 N Y Y Y
CER7.3.1P4 1024 N N/A SSIT 18 N 18 N Y Y Y

SARB CER7.2.1P1 938 ia 16 N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1017 N N/A N N/A SSIT 18 N Y Y Y
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P4
P4 
TK 
Ver

P6
P6 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

TISA  CER8.1P1 801 ia 15 Y 16 N N/A N Y Y Y
8 CER8.1P2 1025 N N/A Devel 18 N N/A N Y Y Y

TISA Grid CER9.0P1 915 ia 15 Y 18 Y 18 N Y Y Y
9 CER9.0P2 961 N N/A Y 16 Y 18 N Y Y Y

CER9.0P3 961 N N/A Y 16 Y 18 N Y Y Y
CER9.0P4 940 N N/A Devel 18 N N/A N
CER9.0P5 940 N N/A Devel 18 N N/A N
CER9.0P6 1050 N N/A Devel 18 N N/A N Y Y Y
CER9.0P7 1050 N N/A Devel 18 N N/A N Y Y Y
CER9.1P1 914 ia 15 Y 18 N N/A N Y
CER9.1P2 1018 N N/A N N/A SSIT 18 N Y
CER9.2P2 914 ia 16 Y 18 N N/A N Y Y Y
CER9.2P3 1010 N N/A SSIT 18 SSIT N/A N Y Y Y Y Y
CER9.3P2 914 ia 16 Y 18 N N/A N Y Y Y
CER9.3P3 1010 N N/A SSIT 18 SSIT N/A N Y Y Y Y Y
CER9.4P2 914 ia 16 Y 18 N N/A N Y Y Y
CER9.4P3 1010 N N/A SSIT 18 SSIT N/A N Y Y Y Y Y

TISA Avg CER10.0P3 1013 ia 16 Y 18 N N/A N
10 CER10.0P4 1016 N N/A Y 18 N N/A N Y Y Y

CER10.0P5 1023 N N/A SSIT 18 SSIT 18 N Y Y Y  Y Y
GGEO CER11.1P10 ia 16 N N/A N N/A n/a Y Y Y Y Y

11 CER11.2P2 ia 16 N N/A N N/A n/a
CER11.4P1 ia 16 N N/A N N/A n/a
CER11.6P1 ia 16 N N/A N N/A n/a
CER11.7P1 916 ia 16 Y 18 Y 18 N Y
CER11.7P2 1049 N N/A Devel 18 N N/A N Y

Regrid CER12.1P1 920 ia 16 Y 16 Y 16 N Y
12 CER12.1P2 749 N N/A Y 16 Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

SGI warlock
P4 Magneto - IBM P4
P6 AMI - IBM  P6
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

2Prod. Platform

Table 1 Key:
1Status



PGElist_CERES_20150401.xls 3/30/201512:30 PM

Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

4/15/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

4/1/2013

1/9/2013

6/24/2013

5/15/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

4/2/2014

6/25/2014

2/5/2014

7/24/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

9/3/2014 5.0P3 Changed P6 status to "SSIT" from "N"
All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2,  5.4Px, 
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia"

10/1/2014 1.0P3 New PGE added to list
10/15/2014 No Updates
10/29/2014 1.0P3 Added SCCR number
11/12/2014 1.1P8, 1.4P3 Updated SCCR numbers
11/26/2014 4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 Status from "ValRx" to "Y"
12/10/2014 No Updates
1/14/2015 9.0P6, 9.0P7, 11.7P2 New PGEs added to list
1/21/2015 No Updates

10.0P5 Changed P6 and X86 statuses to "SSIT", changed applicable  edition to 3 to 
4, added satellite NPP

1.4P3 Changed X86 status from "Y" to "Y/D"
3/4/2015 7.3.1P2/3/4 Changed P6 status from "Devel" to "SSIT". Changed X86 status and TK Ver 

from "N" and "N/A" to "SSIT" and "18"
7.2.1P2 Changed X86 status from "Devel" to "SSIT"
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed SCCR number to 919
4.1-4.1P7, 2P6, 2P7, 3P4  Changed SCCR number to 1047, Statuses to SSIT
1.4P3 Changed SCCR number to 1058

4/1/2015

9/17/2014

7/23/2014

3/18/2015

2/4/2015

8/20/2014

8/6/2014
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