

## Notes for the March 16, 2016, CERES Processing Oversight Board Meeting

Meeting began at 1:00 p.m. in the conference room in B2102 R116.

### **Meeting Notes**

The meeting notes were not yet available for review due to the system maintenance.

### **Announcements**

- CERES Science Team Meeting is scheduled for April 26-28 in the Pearl Young Theater.

### **SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)**

Synoptic SARB 1119 – Update to the PCF generator script to ensure most recent version of MCD and SORCE input files are always used.

CATALYST 1120 – Log database update to add new products required by PGEs in SCCR 1068.

There were no issues identified, so these SCCRs will be approved.

### **CATALYST Status**

Output created by running the PGEs associated with SCCR 1094 is being reviewed.

SCCR 1068 is in CM testing.

### **Production Processing Status**

No updates to the posted report.

Waiting on the delivery of new MATCH files.

### **System Status**

No feedback yet on lost files from the old SCF2. Some folks are still evaluating which files, if any, they'd like recovered if possible.

Looking at homedir on *AMI* to see if there's a more efficient configuration. Editing files is still very slow in the homedir space.

### **Status of Open SCCRs**

In development:

1120 – Will be delivered today and released in conjunction with SCCR 1068.

1102 – Will be delivered in conjunction with SCCR 1108.

1108 – Dave would like this to be delivered Friday, March 18<sup>th</sup>, but that doesn't seem likely.

1101 – On schedule.

1115 – On schedule.

In CM:

1068 – Target release date is 03/25/16.

1114 – Will be released in conjunction with SCCR 1068.

1116 – Will submit CATALYST 1068 PRs through this updated PR Tool Web Interface before releasing the delivery.

1118 – Planning to release today.

1119 – Running test case now. Hope to release this week.

In SIT:

1094 – Validating output.

1103 – Will be promoted in conjunction with SCCR 1094.

1106 – Ready to be promoted.

1107 – Has been promoted.

1111 – Will be promoted in conjunction with SCCR 1094.

1112 – Will be promoted in conjunction with SCCR 1094.

1110 – ValRs approved today.

1113 – Re-released yesterday.

Additional discussion:

Edition3 gains will be delivered soon followed by Edition4. SCCR 1110 has to be promoted first.

Meeting ended at 1:50 p. m.