

Minutes for the June 22, 2011, CERES Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building 1250 Room 116.

Meeting Notes

There were no comments or corrections on the minutes from the last meeting.

Announcements

1. Jonathan and others are attending the NPP Flight Operations Readiness Review in Maryland.
2. Next Science Team meeting is scheduled for October 4 – 6, 2011, in Livermore, CA.
3. NPP Launch date – October 25, 2011.

Open Action Items

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling. (2/16/11 – Jonathan)
2. Provide answers to Raja's questions she emailed recently. (3/16/11 – Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Perl_lib 851 – Added reset capability. Already approved, delivered, and released.

Systems

No change since the last meeting. Chris still needs to send the announcement about the location of IDL 8.1 on *AMI*.

Status of Open SCCRs

845 – Needs to be promoted on *magneto*.

842 – Ready to promote.

851 – Ready to promote.

838 – Ready to promote.

848 – Angel testing.

843 – Ready to release.

770 – On hold.

749 – Tonya testing.

795 – Sharon testing. Need TSI input data from *magneto*.

809 – In CM testing.

846 – Delivery pushed back; no longer needed for Inversion delivery. New Perl_Lib SCCR will be submitted to go with Inversion.

814 – July 29 delivery date. Scripts are still being developed.

763 – Waiting on feedback from Science.

740 – Nelson working on run scripts for 2.4P1. ES-8 graphics problem resolved.

804 – Tonya will test after 749.

801 – Sharon testing. 795 is a higher priority.

Additions to the Posted Reports

PRs

No updates to status report.

CM

Instrument SCCR 770 is on hold.

Toolkit

No updates to status report.

CERESlib

Grid interactive program is now working on *AMI* and *magneto* in the development area.

Perl Lib

A new SCCR will be submitted for adding the routines to access summary files.

Instrument

Working on big vs. little endian problems.

1.3P3 has a problem with Edition3.

ERBE-like

Waiting for a response from Ben Loyall on Web server issue. Jonathan has the action to send a consolidated RT ticket on this problem.

Clouds

Sunny and Yan are in China for a conference.

Convolution

No updates to status report.

Inversion

Trying to run a year's worth of data, but don't have enough disk space. Victor will send an RT ticket to request increase in quota.

SARB

No updates to status report.

TISA Gridding & GGEO

Dave Doelling wants four new PGEs for ISCCP narrowband to broadband. Dave wants to have NetCDF files archived at the ASDC. Lindsay said the HDF is required by ESDIS for archive and distribution, but NetCDF can also be archived along with the corresponding .met files.

Chris Harris pointed out that we should be targeting the x86 platform for new PGEs.

TISA Averaging

Dave Doelling wants the TSI delivery to AMI (SCCR 801) to have additional capabilities than the TSI code on *magneto*. Tonya and Lindsay pointed out that it's fine as far as the ASDC is concerned, but the *magneto* version shouldn't be run once the *AMI* version is in production.

Production Processing Database/Automation

No updates to status report.

Ordering Tool

No updates to status report.

FM5

No updates to status report.

Meeting ended at 1:35 p. m.