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August 5, 2015 - System Issues and Status 
Table 1:  PR Status for 08/05/15 

(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 780-14 
NPP 1056-14 
NPP 1059-14 
NPP 1062-14 
NPP 1065-14 
SCCRs 911, 
1041, 863, 
756, 867 

NPP Baseline1-
QC 

BDS, IES, 
ES8 

1.0P2  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

AM 1028-14 
AM 1057-14 
AM 1060-14 
AM 1063-14  
SCCRs 1041, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

PM 1054-14 
PM 1055-14 
PM 1058-14 
PM 1061-14 
PM 1064-14 
SCCRs 1041, 
863, 756, 867 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
11/1/2014 – 
12/31/2018 

Active 
 
Priority 2 

NPP 1573-15 
NPP 1574-15 
NPP 1575-15 
NPP 1576-15 
NPP 1577-15 
SCCRs 1074, 
1052, 863, 
756, 867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES 
PRES8 
BDSI 
ES8 

1.0P3  
1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
9/1/2015 – 
12/31/2018 

Pending SS Review 
 
 
 
Review Complete 
 
Priority 2 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1591-15 
AM 1594-15 
AM 1596-15 
AM 1598-15  
SCCRs 1052, 
863, 756, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
BDSI 
ES8 

1.1P8  
1.2P1  
1.4P1  
2.2P1 

Standing Request 
9/1/2015 – 
12/31/2018 

Pending SS Review 
 
 
Pending SIT Review 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1597-15 
PM 1599-15 
SCCRs 1052, 
863, 756, 867 

Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
 
PRES8 
BDSI 
ES8 

1.1P8  
 
1.2P1  
1.4P1  
2.2P1 

Standing Request 
9/1/2015 – 
12/31/2018 

Pending SS Review 
 
 
 
Pending SIT Review 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 781-14   
NPP 1069-14 
NPP 1073-14 
NPP 1077-14 
NPP 1083-14 
SCCRs 911, 
1041, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P2 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
  
  
 
Priority 2 

NPP 1087-14 
NPP 1091-14  
NPP 1095-14 
NPP 1099-14 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
6/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1066-14 
AM 1070-14 
AM 1074-14 
AM  1080-14 
SCCRs 1041, 
863, 756, 770 

Terra  
 

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
  
 
Priority 2 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1084-14 
AM 1088-14 
AM 1092-14 
AM 1096-14 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1067-14 
PM  1071-14 
PM  1075-14 
PM  1081-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM3  

Edition1-
CV 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM 1085-14 
PM 1089-14 
PM 1093-14 
PM 1097-14 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM  1072-14 
PM  1068-14 
PM  1076-14 
PM  1082-14 
SCCRs 1041, 
863, 756, 770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS  1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

PM 1086-14 
PM 1090-14 
PM 1094-14 
PM 1098-14 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBElike  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
9/30/2014 – 
12/31/2018 

Active 
Priority 2 

AM 1294-15 
PM 1295-15 
AM 1282-15 
PM 1283-15 
AM 1280-15 
PM 1281-15 
AM 1286-15 
PM 1287-15 
SCCR 919 

Terra 
 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
11/29/14 - 12/31/18 
 
 
 
 
12/2014 – 12/2018 

Active 
 
 
 
 
 
 
 
Priority 2 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1271/74/ 
77-15, PM 
1272/73/75/ 
76/78/79-15 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
11/29/14 - 12/31/18 
 
12/2014 – 12/2018 

Active 
 
 
 
Priority 2 

NPP 1578-15   
NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1074, 
1052, 863, 
756  

NPP Edition1-
CV 

BDS, IES 1.0P3 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
7/31/2015 – 
12/31/2018 

Pending SS Review 
  
  
 
Priority 2 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
7/31/2015 – 
12/31/2018 
8/2015 – 11/2018 

Review Complete 
 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

 NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 

M 847-14 
  
SCCR 943 

 NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 

M 794-14 
SCCR 867 

  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 

*** MOA/PMOA Products PRs – Standing  
M 1146-14 
SCCR 920 

CERES DAO-G5-
CERES 

MOA 12.1P1 Standing request 
1/2/15 – 1/1/17 

Active 
Priority 2 

M 1147-14  
SCCR 914 

CERES DAO-G5-
CERES 

PMOA 9.1P1 Standing request 
1/1/15 – 12/31/16 

Active 
Priority 2 

M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Ready Final (active 
on 6/26), Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
1397/1431-15 
SCCRs 
984/939 

FM1 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active 
Priority 2 

1398/1432-15 
SCCRs 
984/939 

FM3 Edition3A SSF 4.5-6.5P5 
4.5-6.2P4 

12/1/14 – 12/1/14 Complete 
Active 
Priority 2 

1029-14 
1030-14 
1031-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

1/1/07 – 2/28/07 Ready Final 

 

 

Priority 3 

1032-14 
1033-14 
1034-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/1/07 – 7/31/07 Ready Final 

 

 

Priority 3 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1035-14 
1036-14 
1037-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/08 Ready Final 

 

 

Priority 3 

1038-14 
1039-14 
1040-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/08 Ready Final 

 

 

Priority 3 

1041-14 
1042-14 
1043-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

7/09 Ready Final 

 

 

Priority 3 

1044-14 
1045-14 
1046-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

12/09 Ready Final 

 

 

Priority 3 

1047-14 
1048-14 
1049-14 
SCCRs 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

6/11 Ready Final 

 

 
Priority 3 

1050-14 
1051-14 
1052-14 
SCCR 984, 
939 

FM2 Edition3A SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

11/1/12 – 12/31/12 Ready Final 

 

 

Priority 3 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
1496-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 12/2007 – 6/2010 Pending SIT Review 
Priority 1 

1497-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 7/2010 – 11/2014 Pending SIT Review 
Priority 1 

1499-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 12/2007 – 6/2010 Pending SIT Review 
Priority 1 

1500-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 7/2010 – 11/2014 Pending SIT Review 
Priority 1 

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
1254-15, 
1257-15, 
1259-15, 
1261-15 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
  

Priority 2 

1262-15, 
1265-15, 
1268-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 

Priority 2 

1255-15, 
1256-15, 
1258-15, 
1260-15 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

9/11/09 – 12/31/13 
1/2010 – 12/2013 

Active 
 
 
Priority 2 

1263-15, 
1266-15, 
1269-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 

1264-15, 
1267-15, 
1270-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2010 – 12/2013 Active 
 
Priority 2 

1296-15 
1298-15 
1300-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

3/01/00 – 12/01/09 
3/2000 – 11/2009 

Complete 
Ready Final 
Priority 2 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1297-15 
1299-15 
1301-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

7/03/02 – 12/01/09 
7/2002 – 11/2009 

Ready Final 
 
Active, Priority 2 

1302-15 
SCCR 1075 

Terra 
 

Edition4A SSF1deg-
month 

10.0P5 3/2000 – 11/2009 Ready Final 
Priority 2 

1303-15 
SCCR 1075 

Aqua Edition4A SSF1deg-
month 

10.0P5 7/2002 – 11/2009 Ready Final 
Priority 2 

1357-15 
SCCR 1001 

Terra Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 
Priority 2 

1358-15 
SCCR 1001 

Aqua Edition4 sibi 4.5-6.0P6 1/2010 – 12/2013 Active 
Priority 2 

1359-15 
1361-15 
1363-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Active 
 
 
Priority 2 

1360-15 
1362-15 
1364-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

1/1/2010-
12/31/2013 

Active 
 
 
Priority 2 

1365-15 
SCCR 1028 

FM1 
FM2 

Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 

1366-15 
SCCR 1028 

FM3 Edition4A SAH 5.0P3 1/2010 – 12/2013 Ready Final 
Priority 2 

1507-15 
1509-15 
1511-15 
SCCR 1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/09 – 12/1/13 
12/2009 – 11/2013 

Pending SIT Review 
Priority 2 

1508-15 
1510-15 
1512-15 
SCCR 1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2/09 – 12/1/13 
12/2009 – 11/2013 

Pending SIT Review 
Priority 2 

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010 Ready Final 

Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010 Ready Final 

Priority 2 

1468-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 1/2005 – 12/2010 Ready Final 

Priority 2 

1489-15 
SCCR 1017 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2005 – 12/2010 Pending SS Review 

Priority 2 

1490-15 
SCCR 1025 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2005 – 12/2010 Ready Final 

Priority 2 

*** Edition 1 NPP Clouds and Inversion PRs 
1395-15, 
1444-15 to 
1450-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P6 
4.1-4.2P7 
4.1-4.3P4 

1/19/12 – 12/31/12 
1/1/12 – 12/31/12 
1/1/13 – 3/31/14 
 

Review Complete 
(updated from P6 to 
P7), Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by SS, 
replaced w/ 1448-15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Ready Final 

 
Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
       

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1473-15 
SCCR 1038 

NPP Baseline1-
QC 

Eph, Att 1.0P3 6/10/15 - 6/15/15 Ready Final 
Priority 2 

1476-15 
1477-15 
1478-15 
1479-15 
SCCR 1047 

NPP ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/13 Review Complete 
 
Priority Level 2 

1480-15 
1481-15 
SCCR 1064 

FM5 ValR-NPP 
ValR-NPP-
X86 

SSF 4.5-6.1P7 
 

7/1/13 – 7/31/13 
 

Review Complete 
Ready Final, Priority 
2 

1563-15 
SCCR 1074 

NPP Baseline1-
QC 

Eph, Att 1.0P3 7/16/15 - 9/1/15 Ready Final 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Pending SIT Review 
 
Priority 2 

       

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
 
Need to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Active (4/7/15), 
should be Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

985-14 
SCCR 984 

FM1 ValR1040-
Ed3 

SSF 4.5-6.5P4 01/31/2012 Ready Final – should 
be complete 

  
986-14 
SCCR 984 

FM3 ValR1040-
Ed3 

SSF 4.5-6.5P5 12/31/2012 Ready Final – should 
be complete 

 
987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
Ready Final 
  
 
Should be Complete 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
Ready Final 
 

Should be Complete 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 
Ready Final 

  
 Should be Complete 

856-14 
857-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

1/1/13 – 1/31/13 Complete  
Ready Final 
Should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Active 
Ready Final 

 Should be Complete 

872-14 
873-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

7/1/13 – 7/31/13 Complete 
Ready Final 
Should be Complete 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

886-14 
887-14 
888-14 
SCCR 1010 

NPP ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

895-14 
896-14 
897-14 
SCCR 1010 

NPP ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

3/31/13 – 5/1/13 
04/2013 
04/2013 

Ready Final 
Should be Complete 
Priority 2 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 all Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 
complete 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Active 
Ready Final 
Active (completed) 
Priority 2 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Active 
Ready Final 
all should be complete 
Priority 2 

1290-15 
1291-15 
1292-15 
1293-15 
SCCR 1047 

NPP ValR-NPP SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

7/13 On Hold - Preprod - 
ValRx Review 
Now replaced w/ P7 
ValRs 1476 - 1479 
 
Priority Level 2 

1368-15 
1370-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 

9/30/01 – 11/01/01 
10/2001 

Ready Final (should 
be complete), Active 
Priority 2 

1501-15 
1502-15 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 

10/31/2001 
10/2001 

Pending SIT Review 
Priority 2 
should be complete 

1527-15 
SCCR 867 

FM3 Edition3 SCCD 
SCCN 

2.4P1 1/15/15 – 3/15/15 Active 
Completed July 1 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Review Complete 
Completed 6/24/15 
 
 
 
Priority 2 

1491-15 
SCCR 1074 

NPP ValR1-X86 Eph, Att 1.0P3 5/13/15 - 5/18/15 Ready Final, Priority 
2, Completed 
7/20/15 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Pending SIT Review 
Priority 2, ran 
7/13/15 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1571-15 
1572-15 
SCCRs 1001  

FM5 ValR-NPP-P6 
ValR-NPP-
X86 

SSF 4.5-6.0P6  07/2013 Ready Final 
Priority 2, ran 7/31/15 

1417-15 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 11/30/14 – 
12/31/14 

Complete 

1418-15 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 11/30/14 – 
12/31/14 

Complete 

1547-15 
SCCR 914 

Terra Edition3A SFC-HR 9.2P2 1/01/15 – 3/31/15 Complete 

1548-15 
SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 1/01/15 – 3/31/15 Complete 

1549-15 
SCCR 914 

Terra Edition3A SFCB 9.3P2 12/2014 – 2/2015 Complete 

1550-15 
SCCR 914 

Aqua Edition3A SFCB 9.3P2 12/2014 – 2/2015 Complete 

1551-15 
SCCR 914 

Terra Edition3A SFC 9.4P2 12/2014 – 2/2015 Complete 

1552-15 
SCCR 914 

Aqua Edition3A SFC 9.4P2 12/2014 – 2/2015 Complete 

1564-15 
SCCR 1069 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 12/2013 Complete 

1565-15 
SCCR 1069 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 12/2013 Complete 

1566-15 
SCCR 1069 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 12/2013 Complete 

1567-15 
SCCR 1069 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 12/2013 Complete 

1569-15 
1570-15 
SCCR 1075 

Terra 
 
 

ValR1-P6 
ValR1-X86 
 

SSF1deg-
month 

10.0P5 10/2002 
 

Complete 

1558-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A Pre-TSI 10.0P3 12/14 – 02/15 Complete 
 

1559-15 
SCCR 1016 

Terra+ 
Aqua 

Edition3A TSI 7.3.1P1 12/14 – 02/15 Complete 
 

1560-15 
SCCR 938 

Terra+ 
Aqua 

Edition3A SYNI 7.2.1P1 12/14 – 02/15 Complete 
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Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1561-15 
SCCR 801 

Terra+ 
Aqua 

Edition3A SYN1deg 8.1P1 12/14 – 02/15 Complete 

1493-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 3/2000 – 4/2006 Complete 

1494-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 7/2002 – 4/2006 Complete 

1553-15 
SCCR 915 

Terra Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 01/2015 – 03/2015 Complete 

1554-15 
SCCR 915 

Aqua Edition3A ISCCP-
D2like-
Day/Nit 

9.0P1 01/2015 – 03/2015 Complete 

1555-15 
SCCR 961 

Terra Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 01/2015 – 03/2015 Complete 

1556-15 
SCCR 961 

Aqua Edition3A pre ISCCP-
D2like-Mrg 

9.0P2 01/2015 – 03/2015 Complete 

1557-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 01/2015 – 03/2015 Complete 

1562-15 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 01/2015 – 03/2015 Complete 

876-14 
877-14 
878-14 
879-14 
SCCR 1018 

CERES ValR-1018 

GMAO-
G541-Ed4 

PMOA 9.1P2 10/2002 
07/2004 
01/2010 
04/2013 

Complete 

880-14 
881-14 
882-14 
SCCR 1010 

Terra ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 

883-14 
884-14 
885-14 
SCCR 1010 

Aqua ValR1-P6 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 



18 

Table 1:  PR Status for 08/05/15 
(Status as of 08/03/15) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

889-14 
890-14 
891-14 
SCCR 1010 

Terra ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

9/30/02 – 11/01/02 
10/2002 
10/2002 

Complete 

892-14 
893-14 
894-14 
SCCR 1010 

Aqua ValR1-X86 SSF1deg 9.2P3 
9.3P3 
9.4P3 

10/2002 Complete 

712-14 
713-14 
SCCR 1001 

Terra ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Complete 
  

714-14 
715-14 
SCCR 1001 

Aqua ValR1001-P6 

ValR1001-
X86 

sibi 4.5-6.0P6 1/2004 – 12/2004 Complete 
  

1505-15 
SCCR 1017 

Terra 
 

ValR1-X86 SYNI 7.2.1P2 10/2001 Complete 

1492-15 
SCCR 1017 

Terra+ 
Aqua 

ValR1-X86 SYNI 7.2.1P2 10/2002 Complete 

1495-15 
SCCR 1069 

Terra Edition3A SSF1deg-
Month 

10.0P4 5/2006 – 11/2007 Complete 

1498-15 
SCCR 1069 

Aqua Edition3A SSF1deg-
Month 

10.0P4 5/2006 – 11/2007 Complete 
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Table 2.  August 5, 2015 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1017 – Formatted the updated Synoptic SARB Operator’s 
Manual, posted it on the Web, notified the SIT team of its availability, 
and archived the file in the document repository on AMI.  (Saunders - 
Joanne.H.Saunders@nasa.gov) 

• SCCR 1017 – Installed an updated script, CER7_2_1P2_PCF.pm, 
which was modified to ensure that PGE CER7.2.1P2 runs with the 
later version of the ECS input maps, and notified the SIT team of its 
availability.  (Ayers) 

• SCCR 1052 – Formatted the updated Instrument Operator’s Manual, 
posted it on the Web, notified the SIT team of its availability, and 
archived the file in the document repository on AMI.  (Saunders) 

• SCCR 1052 – PGE CER1.1P8 is in the CM queue.  (Ayers) 
• SCCR 1080 – Installed this delta delivery on AMI-P and released it to 

the SIT team.  (Ayers) 
• SCCR 1081 – Released this delivery to the SIT team after testing was 

completed in the CM virtual environment.  (Keyes - 
Dennis.F.Keyes@nasa.gov, Grune - Carla.O.Grune@nasa.gov) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Carla.O.Grune@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity July 21 at 2:00 p.m. – August 4 at 2:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1024    X  TISA 
Averaging   

1025    X  TISA 
Averaging   

1080 X  X   TISA 
Gridding 21  

1081 X  X   PR Database 22  

1082 X     Instrument 23  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAgrid9.0    SCCR Date & TIME: 2015-07-22 15:20:03    SCCR No.: 1080 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Requirement # : 9-2.30 
Delta delivery.  
Updated CER9_2P3_PCF.pm script for PGE CER9.2P3. 
 
Reason for Change (non-Science): 
Requirement # : 9-2.30 
Delta delivery: 
Updates were made to open two XTRK files to handle the year boundary issue when the processing 
hour is the last hour of the year and the next hour is the first hour of the following year.  
(Related SCCR 1010) 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER9.2P3 
 
Estimated Time to Complete Change     : Completed 
Planned Delivery Date                 : July 24, 2015 
List Affected Subsystems and PGE Names: Subsystem 9,  PGE CER9.2P3 
 
Originator: RAJU, RAJA   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2015-07-27 14:47:42    SCCR No.: 1081 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Modifying name displayed for the Clear Sky input product used by Synoptic SARB subsystem Ed4 
PGE 7.2.1P2 (JIRA CER-245) 
 
Reason for Change (non-Science): 
Using the correct name 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 7/28/15 
List Affected Subsystems and PGE Names: Synoptic SARB Subsystem PGE 7.2.1P2 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument    SCCR Date & TIME: 2015-08-04 13:58:27    SCCR No.: 1082 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Reqt. 1-80:  Update the PCF script for CER1.4P1 to not stage BDSDs are this time. 
 
Reason for Change (non-Science): 
Reqt. 1-80:  NPP is doing special operations sun glint testing and turning on the internal cal sources, 
which cause the software to create BDSIs.  This data is not internal calibration data and we do not 
want these BDSIs.  The data is being collected as No-Archive Science data, which is contained in 
the BDSDs, so not staging this data, will keep us from creating BDSIs for this event.  No other 
instruments are doing internal calibrations in No-Archive Science mode at this time, so this change 
will not affect the other instruments. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER1.4P1 
 
Estimated Time to Complete Change     : 2 days 
Planned Delivery Date                 : 08/07/2015 
List Affected Subsystems and PGE Names: Instrument CER1.4P1 -- Baseline1-QC & Edition1-CV 
 
Originator: COOPER, DENISE L.   (SSAI) 
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Table 4.  August 5, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• Collecting IBM Flex testing results from CERES 
subsystems.  (Hillyer) 

• Migrating CERESlib to the ASDC’s implementation 
of JIRA and Stash.  (Wilkins - 
Joshua.C.Wilkins@nasa.gov) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided support for CATALYST to the ASDC.  
(Hillyer, Wilkins) 

• SCCR 1065 – Finalizing code for delivery to CERES 
CM.  (Hillyer, Linsinbigler -
Michael.A.Linsinbigler@nasa.gov) 

• SCCR 1066 – Finalizing code for delivery to CERES 
CM. 

• SCCR 1067 – Finalizing code for delivery to CERES 
CM.  (Hillyer) 

• Working on slides to discuss enhancements in 
CATALYST v2 at Test Readiness Review.  
(Linsinbigler) 

• Started to run several tests in CERES CM 
environment prior to formal delivery.  (Hillyer, 
Wilkins, Ayers - Tammy.O.Ayers@nasa.gov) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1052 – Delivered to CERES CM.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

• Continued to run the SNPP data at the SCF while the 
LandPeate was down.  The SNPP RDRs are routed 
to the ASDC thru the LandPeate.  (Grepiotis, Timcoe 
– Mark.G.Timcoe@nasa.gov) 

• SNPP Level-0 data from EDOS began arriving on a 
regular basis starting at the end of the day on July 
15th.  Running data at the SCF now on a random 
basis to check that the data is still matching results 
from the SNPP RDR data.  (Cooper, Grepiotis, 
Timcoe) 

• Working to combine the software that creates the 
Instrument available data Web pages so that we only 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Michael.A.Linsinbigler@nasa.gov
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mailto:Denise.L.Cooper@nasa.gov
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Table 4.  August 5, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

have to maintain one set of software for this effort, 
instead of 3 individual sets of software.  (Grepiotis) 

• Continue work to update PGEs CER1.4P1 and 
CER1.4P2 to use the new Instrument libraries.  
(Grepiotis, Timcoe) 

• Continuing testing of the J01-FM6 updates to PGE 
CER1.1P8 to ensure all other instruments still work 
as expected.  (Grepiotis) 

• Updated the Instrument software baseline repository 
on AMI with the most recently delivered software 
and ancillary data files.  Copied backups of the 
delivery test area and my personal work area on AMI 
to my iMac, to prepare for the GPFS update that was 
going to occur last week.  (Cooper) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCRs 1075/1069 - 10.0P4/5 ValRs Complete, 
initial 10.0P4 T/A Ed3A PRs run and Complete, next 
set (5/06-11/07) Ready Final.  (Lande - 
Jeremie.lande-1@nasa.gov) 

• SCCR 1024 - Provided date clarification on Aqua  
X-track instrument (INST) for SSF inputs to PGE 
CER7.3.1P2 in initial Edition4A PR (Ready Final).  
Checked status (DPO/Carla) of GGEO inputs 
delivery.  PGEs in prod area, SCCR closed.  (Lande) 

• SCCRs 1017/1081 - Verified script update with Tom 
and Carla (promoted to PPE), the related new ECS 
inputs (all on DPO), and the PRDB update test case.  
Both ValRs Complete and input/output PGEs 
promoted to prod.  Created test PR in PPE, then sent 
out instructions for SS/SIT to do their part.  (Lande) 

• SCCRs 1064/1078 - 1078 promoted to PPE, created 
new 201307 ValRs for the sibiMap PGE (original 
ValRs ran fine 8/26/14, Vertley to close) and updated 
the main PGE ValRs to reflect new 100101 Clouds 
ValR inputs (both Ready Final, run in PPE).  
Verified Ed1 PRs have correct input CC/SS to read 
output from 4.1-4.1P7 PRs (NPP-FM5-VIIRS).  
(Lande) 

• SCCR 1074 - Promoted to PPE, ValRs run/validated, 
promoted to prod, SCCR closed, 7/16 - 9/1 PR 
activated and prod up-to-date.  (Lande) 
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26 

Table 4.  August 5, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• SCCR 1052 - Requested and obtained new PS for 
ValRs, verified input data, then created the ValRs 
(SS approved).  Verified impact on Clouds/Inv SPRs.  
(Lande) 

• Continued monitoring PRs for previous (December 
2014) and current (January-March) Edition3(A) data:  
no updates; all approved and processed (1 still 
Active, 2 still Review Complete).  (Lande) 

• Monitored SPR production:  requested and obtained 
FM5 Ed1-CV for June (on DPO), noted FM5 
Baseline stuck on 0715 (due to lack of RDRs).  
Created all replacement (300307) Baseline and NPP 
Ed1-CV SPRs for when SCCR 1052 (1.1P8) goes 
into prod in early September.  (Lande) 

• Continued reviewing and updating Status_Proc&PR_ 
(tables) document; sent to Lisa.  (Lande) 

• Created and sent to Jonathan weekly progress reports 
on the 11 prod data streams.  Verified Edition4A PRs 
for SARB/TISA-grid PGEs.  (Lande) 

• Provided Instrument Team with 2015 ES8s for off-
line inter comparison studies.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

• Completed analysis of proposed Terra and Aqua 
Edition4 gain/SRF for January-April 2015.  
(Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Worked on getting set up to use JIRA ticketing 
system.  (Brown - Ricky.R.Brown@nasa.gov) 

• Began processing Aqua Beta2-Ed4 QC images and 
statistics for 201205 through 201208.  (Brown) 

• Processed ClearSky results for Aqua Edition1-CV 
and Terra Edition1-CV for 201504 and 201505.  
Also processed ClearSky results for Aqua Beta2-Ed4 
from 201110 - 201206 and for Terra Beta2-Ed4 from 
201112 - 201204.  (Brown) 

• Worked on NPP x86 QC validation results.  (Brown) 
• Processed 2008 seasonal and annual QC results for 

Aqua Beta2-Ed4.  CloudFraction results for all 
summer results from 2002 - 2012 or Aqua Beta2-Ed4 
were provided to K.Bedka.  (Brown) 

 

mailto:Dale.R.Walikainen@nasa.gov
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Table 4.  August 5, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Tested NPP code that is updated for running on x86 
machines.  Ran one month successfully and had it 
plotted.  (Smith - Rita.A.Smith@nasa.gov) 

• Learning python gui programming.  (Smith) 
• Creating python gui to assist in CERES post 

processing.  (Smith) 
• Developing test cases for PR Tool 2.1 delivery 

(which should happen next week).  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Tested receipt of messages from CATALYST with 
CATALYST team (for JIRA ticket 215, will be in 
future PR Tool build).  (Heckert) 

• Made modifications to the PR Tool Processing 
Stream search based on user feedback for delivery in 
PR Tool 2.1.  (Heckert) 

• Created scatterplots of cloud retrieval properties for 
1 habit and 2 habit study.  (Chen - Yan.Chen-
1@nasa.gov) 

• Gathering input data of March and May of 2010 for 
C3M cookie output for multilayer paper.  Cookie 
files were produced.  (Chen) 

• Organized idl codes to handle different histogram 
plots.  (Chen) 

• Wrote perl scripts to create the input files of the Jin's 
reflectance models.  (Chen) 

• Attended geoclean team weekly meetings as well as 
emergency meeting.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• Completed script to create and display 3-band 
composite switch saturated and boundary areas as 
transparent and the mask overlaid within the 
boundary, then aid the user in categorizing the 
images and moving to corresponding directories.  
(Gibson) 

• Began processing GOESW 2005 to reach the goal of 
1 year of data provided for the science team meeting.  
However, problems were found in 2005 with other 
satellites so the year was changed to 2008 and work 
was stopped.  Processing was also held up for netcdf 
files to be rewritten and moved from the archive to 
another location due to additional problems.  
(Gibson) 

mailto:Rita.A.Smith@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Yan.Chen-1@nasa.gov
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Table 4.  August 5, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Began validating V1.84 of GEOCLEAN, but an 
earlier version which appeared more stable was used 
for the full-year processing.  (Gibson) 

• Followed up on development of a filter to detect 
crazy patterns and vertical lines after one of the 
satellites showed this behavior recurring heavily and 
in more than one year.  (Gibson) 

• Worked with Clouds members on various tasks.  
(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

• Found the cause of the problem from 2-habit model.  
Worked with Dr. Ping Yang’s group from Texas 
A&M University on the models.  (Sun-Mack) 

• Started working on Enhanced Algorithm in C3M 
product.  (Sun-Mack) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Supported SSF1deg-Day/Month and SYN1deg 

validation efforts.  (Miller - 
Walter.F.Miller@nasa.gov) 

• Wrote Perl script to inventory MODIS Collection 
005 in DPO and archive.  (Miller) 

• Created mask files for January and February 2008 
GOES E data with version 1.82 of program.  
(Antropov - Igor.Antropov@nasa.gov) 

• Finished GOES E image cleaning for January 2008 
and started February.  (Antropov) 

 

4.5 Sothcott 
(Caldwell) 

• Nothing to report this time.  On vacation.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• SCCR 1017 - Updated scripts to use newer ECS 
input files as requested by Walt Miller.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• The Edition2/1 CV ECS files will not be available 
for continuing use in production, so Beta2-Ed4 files 
will be used instead.  (Caldwell) 

• Updates do not require additional testing.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

mailto:Szedung.Sun-Mack-1@nasa.gov
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Table 4.  August 5, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

12.0 Caldwell 
(Sothcott) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• Provided support to the Edition4 GEO image 
cleaning.  (Keyes - Dennis.F.Keyes@nasa.gov) 

 

8.0 Nguyen 
(Keyes) 

• Continued testing for the Flex P7/x86 blades.  
(Keyes) 

• Finished coding a Monthly-Hourly SYN1deg 
product to be used for validation by comparing with 
CldTypHist.  (Keyes) 

 

10.0 Nguyen 
(Keyes) 

• Continued testing for the Flex P7/x86 blades.  
(Keyes) 

• Updated SYN 1-deg Lite code using Edition4 SSF 
subset input data.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

• Validating SYN1deg Lite data by comparing with 
Edition4 SYN1deg data.  Corrected errors found in 
Edition4 TSI and Lite code.  (Nguyen) 

• Working on the Edition3 SSF1deg read software 
package.  (Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 1050 - Continue to validate CldTypHist HDF 
products and responding to the TISA science 
members’ enquiries.  (Fan - tai-fang.fan-
1@nasa.gov, Raju - Rajalekshmy.I.Raju@nasa.gov) 

• SCCR 1080 – Completed.  Made delta delivery to 
provide updated PCF script to correct the year 
boundary issue and to process last hour of the year 
through Edition4 PGE CER9.2P3.  (Raju, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

 

11.0 
 
 
 
 
 
 
 
 
 
 
 
 

Raju 
(F. Wrenn) 
 
 
 
 
 
 
 
 
 
 
 

• Processed 04/2015 G-15 data again through PGE 
CER11.1P10 to include missing images in the 
previous run and created Edition3 GGEO file for 
EBAF process.  Processed 05/2015 data and created 
Edition3 GGEO file.  (Raju)  

• Processed latest version of 10/2001, 10/2002, 
07/2004, 01/2005, 01/2010, and 04/2013 MCIDAS 
images on DPO through PGE CER11.1P2 to correct 
the one hour time shift in 2-channel regions.  PGE 
CER11.1P2 process failed for 10/2002 MET5 due to 
problems in the image headers which were cleaned 
by the TISA group.  Sent the list of failed images to 
them.  (Raju) 
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mailto:tai-fang.fan-1@nasa.gov
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mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 4.  August 5, 2015 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

11.0 
(Cont'd) 

Raju 
(F. Wrenn) 

• As per TISA science request, updated PGE 
CER11.1P1 code to write linear optical depth mean 
value instead of exponent of log optical depth for  
5- channel regions.  (Raju) 

• Modified GGEO HDF software to include Satellite 
Domain averages.  Code was tested and ran a few 
test cases.  (Raju) 

• Started working on PGE CER11.1P1 code to 
implement visible coefficient changes for MTSAT-1.   
(Raju) 

• Attended GEO image cleaning tutorial given by 
Michele Nordeen.  (Raju) 
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Table 5.  August 5, 2015 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered PRDB Version 2.0 to include updated input file name 
for PGE CER7.2.1P2 (SCCR 1080).  (Grune - 
Carla.O.Grune@nasa.gov) 

• Finalizing software for PR Tool DB and Web delivery for 
Version 2.1 (SCCRs 1060 and 1060).  Preparing test cases.  
(Heckert - Elizabeth.C.Heckert@nasa.gov, Grune, Coleman – 
Lisa.H.Coleman@nasa.gov) 

CERES 
Websites 
(Kizer) 

• A new strategy for the CERES menu is being reviewed in the 
development site — http://old-test-ceres.larc.nasa.gov.  (Kizer – 
Edward.A.Kizer@nasa.gov) 

• The CERES publication list was updated and provided as a PDF 
file on the CERES documentation page.  (Kizer) 

• CERES WebRA migration:  (Kizer) 
o Cloud-Object Website – http://dev-ceres-

clouds.larc.nasa.gov, JIRA ticket "WEB-25" was added to the 
list. 

o CERES Clouds Website – http://dev-ceres-
clouds.larc.nasa.gov, JIRA ticket "WEB-14".  The site has 
been approved for production. 

o CERES ERBE-like Website – http://dev-ceres-
erbelike.larc.nasa.gov, JIRA ticket "WEB-15" is currently 
paused due to database version differences. 

• The data availability page for monitoring Edition4 and  
Edition1-CV processing continues to be reviewed.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• Working on the requirement and the spec that allows CERESVis 
to draw histogram based on multiple bounding boxes and on 
different time periods.  (Chu - Churngwei.Chu-1@nasa.gov) 

• Supported the activities that put OT on cloud environment.  
(Chu) 

• Assisted users to set up FLASHFLUX environment to view 
work in process data on CERESVis.  (Chu) 

• Demonstrate to sponsor the new CAVE Web page; discuss 
strategies and make updates.  (Mitrescu - 
Cristian.Mitrescu@nasa.gov) 

• Participate in a meeting on CERES Subsetter <-> ODISEES <-> 
NAS Integration.  (Mitrescu) 

• Generate EBAF-Surface till 02/2015 for QC.  (Mitrescu) 
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Instrument  CER1.0P1 N N/A N N/A N N/A n/a
1 CER1.0P2 911 Y 16 N N/A Y 16 N Y Y Y

CER1.0P3 1074 Y 18 N N/A Y 18 N Y Y
CER1.1P8 1041 Y 18 N N/A Y 18 N Y Y Y Y Y
CER1.2P1 863 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y
CER1.4P1 756 Y 16 N N/A Y 16 N Y Y
CER1.4P2 770 Y 16 N N/A Y 16 N Y
CER1.4P3 1058 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

Inversion CER4.5-6.0P6 1001 Y 18 N N/A Y 18 Devel Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 973 Y 18 Devel 18 Y 18 Devel Y Y Y
CER4.5-6.1P7 1064 ValRx 18 ValRx 18 ValRx 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 814 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 814 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P1 N N/A N N/A N N/A n/a
5 CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y

CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y
CER5.1P1 N N/A N N/A N N/A n/a
CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y
CER5.4P1 N N/A N N/A N N/A n/a
CER5.4P2 N N/A N N/A N N/A n/a

TISA Grid CER6.1P1 N N/A N N/A N N/A n/a
6 CER6.2P1 N N/A N N/A N N/A n/a

CER6.3P1 N N/A N N/A N N n/a  
TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y

7.1 CER7.3.1P2 1024 N N/A N N/A Y 18 Devel Y Y Y
CER7.3.1P3 1024 N N/A N N/A Y 18 Devel Y Y Y
CER7.3.1P4 1024 N N/A N N/A Y 18 Devel Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1017 N N/A N N/A ValRx 18 Devel Y Y Y
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CATALYST 
Integration 
Status (Y / 
N / Devel / 
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Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 Applicable 

Satellites Applicable Editions

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1025 Y 18 N N/A N N/A Devel Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.0P7 1050 Devel 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 Y 18 N N/A Y 18 Devel Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1069 Y 18 N N/A Y 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 Devel Y Y Y  Y Y
GGEO CER11.1P10 N N/A N N/A N N/A n/a Y Y Y Y Y

11 CER11.2P2 N N/A N N/A N N/A n/a
CER11.4P1 N N/A N N/A N N/A n/a
CER11.6P1 N N/A N N/A N N/A n/a
CER11.7P1 916 Y 18 N N/A Y 18 N Y
CER11.7P2 1049 Devel 18 N N/A N N/A N Y

Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y
12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform
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Date Affected Section or PGE/Product ID Revision Made
11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed 

X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx" 
 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"

3/6/2013 None No changes
4.1-4.1P7, 2P6, 2P7, 3P4                                                       
4.5-6.1P6

New PGEs added to list

9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated 

version to replace current functioning version is in development 
4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T" 
1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an 

updated version to replace current functioning version is in testing 
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information

5/1/2013 No updates
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"

5/29/2013 No updates
6/12/2013 4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"

1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx 
4.5-6,1P2,3,  2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"

7/10/2013 No updates

1/9/2013

6/24/2013

5/15/2013

4/15/2013

Revisions:

1/23/2013

2/6/2013

2/20/2013

3/18/2013

4/1/2013
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK 
Version to 18

5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an 

NPP PGE
8/7/2013 10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"

8/21/2013 No updates
9/4/2013 No updates

9/18/2013 4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated 
version to replace current version is in development 

10/2/2013 1.4P3 Changed TK version from "16" to "18"
10/16/2013 No updates
10/30/2013 No updates
11/13/2013 No updates
11/27/2013 9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"

1/8/2014 9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 No updates

Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"

2/19/2014 4.5-6.0P6 New PGE added to list
3/5/2014 No updates

3/19/2014 No updates
1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 statuses from "Devel" to "SSIT"

4/16/2014 No updates
4/30/2014 No updates
5/14/2014 4.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 7.2.1P2 Added new PGE
6/11/2014 9.2P3, 9.3P3, 9.4P3 Added new PGEs

10.0P4 Changed X86 Status from "Y" to "N"
7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5 Added new PGEs

7/24/2013

6/25/2014

4/2/2014

2/5/2014
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

7/11/2014 7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
9.1P2 Changed X86 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel"' to  "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N"' to  "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table

9/3/2014 5.0P3 Changed P6 status to "SSIT" from "N"
All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns
2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2,  5.4Px, 
6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2, 
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia"

10/1/2014 1.0P3 New PGE added to list
10/15/2014 No Updates
10/29/2014 1.0P3 Added SCCR number
11/12/2014 1.1P8, 1.4P3 Updated SCCR numbers
11/26/2014 4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 Status from "ValRx" to "Y"
12/10/2014 No Updates
1/14/2015 9.0P6, 9.0P7, 11.7P2 New PGEs added to list
1/21/2015 No Updates

10.0P5 Changed P6 and X86 statuses to "SSIT", changed applicable  edition to 3 to 
4, added satellite NPP

1.4P3 Changed X86 status from "Y" to "Y/D"
3/4/2015 7.3.1P2/3/4 Changed P6 status from "Devel" to "SSIT". Changed X86 status and TK Ver 

from "N" and "N/A" to "SSIT" and "18"
7.2.1P2 Changed X86 status from "Devel" to "SSIT"
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed SCCR number to 919
4.1-4.1P7, 2P6, 2P7, 3P4  Changed SCCR number to 1047, Statuses to SSIT
1.4P3 Changed SCCR number to 1058
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "SSIT" to "ValRx"
10.0P5 Changed P6 status from "SSIT" to "ValRx"
5.0P3 Changed P6 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "Devel" to "SSIT" 

8/20/2014

8/6/2014

4/1/2015

9/17/2014

3/18/2015

7/23/2014

2/4/2015

4/15/2015
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

9.2P3, 3P3, 4P3 Changed P6 and X86 statuses from "SSIT" to "ValRx"
10.0P4 Changed P6 status from "Y" to "Devel", and SCCR to 1069
10.0P5 Changed X86 status from "Devel" to "ValRx"
1.0P3 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.5-6.0P6,1P6,  9.xP3, 7.3.1P2,3,4,  8.1P2, 7.2.1P2 Changed CATALYST Integration Status from "N" to "Devel"

5/13/2015 No Updates
Removed P4 columns All
Added P7 columns All
4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 status from "ValRx" to "Y"
4.5-6,1P2,3,  2P2, 4P1 Changed P6 and X86 statuses from "ValRx" to "Y"
7.2.1P2 Changed X86 status from "SSIT" to "ValRx"
10.0P5 Changed P6 and X86 status from "ValRx" to "SSIT", Changed SCCR from 

1023 to 1075
10.0P4 Changed P6 status from "Devel" to "SSIT". Changed X86 status from "N" to 

"SSIT".
1.4P3 Changed X86 Status from "Y/D" to "Y/S"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed SCCR number to 1064
10.0P4, 10.0P5 Changed P6 and X86 status to "ValRx"
10.0P4, 10.0P5 Changed P6 and X86 statuses from "ValRx" to "SSIT"
4.5-6.1P7 Changed P7 status from "Devel" to "SSIT"
4.5-6.1P7 Changed P6 and X86 statuses from "SSIT" to "ValRx"
1.4P3 Changed X86 Status from "Y/S" to "Y"
10.0P4, 10.0P5 Changed P6 and X86 statuses from "SSIT" to "Y"
1.0P3

Changed SCCR to 1074, changed P6 and X86 status from "SSIT" to "Y"
4.1-4.1P7, 2P6, 2P7, 3P4  Changed P6 status from "SSIT" to "N". Changed P7 status from "SSIT" to 

Y"
4.5-6.1P7 Changed P7 status from "SSIT" to ValRx"
8.1P2 Changed P6 status from "SSIT" to "Y"
7.3.1P2/3/4

Changed P6 status from "SSIT" to "N".  Changed X86 status from "N" to "Y"
9.2P3, 9.3P3, 9.4P3 Changed P6 and X86 statuses from "ValRx" to "Y"

7/8/2015

6/10/2015

5/27/2015

4./27/15

8/5/2015

7/22/2015

6/24/2015
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