October 7, 2015 - System Issues and Status

Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status

Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

*** Baselinel-QC PRs — Standing
NPP 780-14 NPP Baselinel- BDS, IES, 1.0P2 Standing Request Active
NPP 1056-14 QC ESS 1.1P8 11/1/2014 —
NPP 1059-14 1.2P1 12/31/2018
NPP 1062-14 1.4P1
NPP 1065-14 2.2P1
SCCRs 911, Priority 2
1041, 863,
756, 867
AM 1028-14 | Terra Baselinel- BDS, IES, 1.1P8 Standing Request Active
AM 1057-14 QC ES8 1.2P1 11/1/2014 —
AM 1060-14 1.4P1 12/31/2018
AM 1063-14 2.2P1
SCCRs 1041, Priority 2
863, 756, 867
PM 1054-14 Agua Baselinel- BDS, IES, 1.1P8 Standing Request Active
PM 1055-14 | (FMS3, QC ES8 1.2P1 11/1/2014 —
PM 1058-14 | FM4) 1.4P1 12/31/2018
PM 1061-14 2.2P1
PM 1064-14 Priority 2
SCCRs 1041,
863, 756, 867
NPP 1573-15 | NPP Baselinel- Eph, Att 1.0P3 Standing Request Ready Final
NPP 1574-15 QC BDS, IES 1.1P8 10/1/2015 —
NPP 1575-15 PRESS 1.2P1 12/31/2018 Review Complete
NPP 1576-15 BDsSI 1.4P1 Ready Final
NPP 1577-15 ES8 29p1 Review Complete
SCCRs 1074,
1052, 863, Priority 2
1082, 867




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status

Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

AM 1591-15 | Terra Baselinel- BDS, IES 1.1P8 Standing Request Ready Final
AM 1594-15 QC PRES8 1.2P1 10/1/2015 — Review Complete
AM 1596-15 BDSI 1.4P1 12/31/2018 Ready Final
AM 1598-15 ES8 2.9p1 Review Complete
SCCRs 1052,
863,1082,867 Priority 2
PM 1592-15 Agua Baselinel- BDS, IES 1.1P8 Standing Request Ready Final
PM 1593-15 | (FM3, QC PRESS 1.2P1 10/1/2015 — Review Complete
PM 1595-15 | FM4) BDSI 1.4P1 12/31/2018 Ready Final
PM 1597-15 ES8 2.2P1 Review Complete
PM 1599-15
SCCRs 1052, Priority 2
863,1082,867
*** Edition1-CV PRs — Standing

NPP 781-14 NPP Editionl- BDS, IES 1.0P2 Standing Request Active

NPP 1069-14 cv 1.1P8 6/30/2014 —

NPP 1073-14 1.2P1 12/31/2018

NPP 1077-14 1.4P1

NPP 1083-14 1.4P2 Priority 2
SCCRs 911,
1041, 863,
756

NPP 1087-14 | NPP Editionl- ERBE-like 2.2P1 Standing Request Active

NPP 1091-14 cv 2.3P1 6/30/2014 —

NPP 1095-14 2.3P2 12/31/2018

NPP 1099-14 3.1P1 Priority 2
SCCR 867
AM 1066-14 | Terra Editionl- BDS 1.1P8 Standing request Active
AM 1070-14 cv 1.2P1 9/30/2014 —
AM 1074-14 1.4P1 12/31/2018
AM 1080-14 1.4P2 Priority 2
SCCRs 1041,
863, 756, 770




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
- - Data PR Status

Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
AM 1084-14 | Terra Editionl- ERBElike 2.2P1 Standing request Active
AM 1088-14 cv 2.3P1 9/30/2014 —
AM 1092-14 2.3P2 12/31/2018
AM 1096-14 3.1P1 Priority 2
SCCR 867
PM 1067-14 | Aqua Editionl- BDS 1.1P8 Standing request Active, Priority 2
PM 1071-14 | FM3 cv 1.2P1 9/30/2014 —
PM 1075-14 1.4P1 12/31/2018
PM 1081-14 1.4P2
SCCRs 1041,
863, 756, 770
PM 1085-14 Agua Editionl- ERBElike 2.2P1 Standing request Active, Priority 2
PM 1089-14 | FM3 cv 2.3P1 9/30/2014 —
PM 1093-14 2.3P2 12/31/2018
PM 1097-14 3.1P1
SCCR 867
PM 1072-14 | Aqua Ed1-CV- BDS 1.1P8 Standing request Active, Priority 2
PM 1068-14 | FM4 NoSW 1.2P1 9/30/2014 —
PM 1076-14 1.4P1 12/31/2018
PM 1082-14 1.4P2
SCCRs 1041,
863, 756, 770
PM 1086-14 Agua Ed1-CV- ERBElike 2.2P1 Standing request Active, Priority 2
PM 1090-14 | FM4 NoSW 2.3P1 9/30/2014 —
PM 1094-14 2.3P2 12/31/2018
PM 1098-14 3.1P1
SCCR 867
AM 1294-15 Terra Editionl- SSFi 4.1-4.1P4/5 | Standing Request Active
PM 1295-15 CcVv Clouds 11/29/14 - 12/31/18
AM 1282-15
Aqua
PM 1283-15 q 4.1-4.2P2
AM 1280-15
PM 1281-15 4.1-4.2P3
12/2014 — 12/2018
AM 1286-15 4.1-4.3P2
PM 1287-15 ..
Priority 2

SCCR 919




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
- - Data PR Status

Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
AM 1271/74/ | FM1, Editionl-CV | SSF 4.5-6.1P2/3 | Standing Request Active
77-15, PM FM2, ) 11/29/14 - 12/31/18
4.5-6.2P2
1272/73/75/ FM3, 45-6.4P1
76/78/79-15 | ppg e 12/2014 - 12/2018 | _ .
SCCR 913 Priority 2
NPP 1578-15 | NPP Editionl- Eph, Att 1.0P3 Standing Request Ready Final
NPP 1579-15 cv BDS, IES 1.1P8 8/31/2015 —
NPP 1580-15 PRESS 1.2P1 12/31/2018 Review Complete
NPP 1581-15 BDSI 1.4P1 Ready Final
NPP 1582-15 GAIN 1.4P2
SCCRs 1074, Priority 2
1052, 863,
1082, 770
NPP 1583-15 | NPP Editionl- ERBE-like 2.2P1 Standing Request Review Complete
NPP 1584-15 cv 2.3P1 8/31/2015 —
NPP 1585-15 2.3P2 12/31/2018
9/2015 - 11/2018
NPP 1586-15 3.1P1
SCCR 867 Priority 2
AM 1600-15 Terra Editionl- BDS, IES 1.1P8 Standing request Ready Final
AM 1603-15 cv PRESS8 1.2P1 8/31/2015 — Review Complete
AM 1606-15 BDSI 1.4P1 12/31/2018 Ready Final
AM 1609-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
AM 1612-15 | Terra Editionl- ERBE-like 2.2P1 Standing request Review Complete
AM 1615-15 cv 2.3P1 8/31/2015 —
AM 1618-15 2.3P2 12/31/2018
9/2015 - 11/2018

AM 1621-15 3.1P1
SCCR 867 Priority 2
PM 1601-15 | Aqua Editionl- BDS, IES 1.1P8 Standing request Ready Final
PM 1604-15 FM3 cv PRES8 1.2P1 8/31/2015 — Review Complete
PM 1607-15 BDSI 1.4P1 12/31/2018 Ready Final
PM 1610-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

PM 1613-15 Aqua Editionl- ERBE-like 2.2P1 Standing request Review Complete
PM 1616-15 | FM3 cv 2.3P1 8/31/2015 —
PM 1619-15 2.3P2 12/31/2018

9/2015 - 11/2018
PM 1622-15 3.1P1
SCCR 867 Priority 2
PM 1602-15 | Aqua Ed1-CV- BDS, IES 1.1P8 Standing request Ready Final
PM 1605-15 | FM4 NoSW PRESS 1.2P1 8/31/2015 — Review Complete
PM 1608-15 BDSI 1.4P1 12/31/2018 Ready Final
PM 1611-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
PM 1614-15 Agua Ed1-CV- ERBE-like 2.2P1 Standing request Review Complete
PM 1617-15 | FM4 NoSW 2.3P1 8/31/2015 —
PM 1620-15 2.3P2 12/31/2018

9/2015 - 11/2018
PM 1623-15 3.1P1
SCCR 867 Priority 2
AM 1675-15 Terra Editionl- SSFi 4.1-4.1P4/5 | Standing Request Ready Final
PM 1676-15 Aqua cv Clouds 8/31/15 - 12/31/18 Priority 2
SCCR 919
*** Snow and Ice Products PRs — Standing
M 841-14 NSIDC- EICE 4.1-4.0P2 Standing Request Active
SCCR 918 CLASS ESNOW 5/1/14 — 12/31/15
M 847-14 NSIDC- ESNOW 4.1-4.0P3 Standing Request Active
- AFWA- EICE 5/1/14 — 12/31/15

Mesh16th
SCCR 943
M 794-14 NSIDC SNOW 2.1P1 Standing Request Active
SCCR 867 1/2015 - 2/2019
*** MOA/PMOA Products PRs — Standing
M 1146-14 CERES DAO-G5- MOA 12.1P1 Standing request Active
SCCR 920 CERES 1/2/15 — 1/1/17 Priority 2
M 1147-14- CERES DAO-G5- PMOA 9.1P1 Standing request Active
SCCR 914 CERES 1/1/15 - 12/31/16 | Priority 2
M 1348-15 CERES GMAO- MOA 12.1P2 Standing request Ready Final (active
GbH41-Ed4 on 6/26), Priority 2

SCCR 749

4/2/15 thru 5/1/17




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
- - Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
M 1101-14 CERES GMAO- PMOA 9.1P2 Standing Request Active
SCCR 1018 G541-Ed4 8/1/2014 — .
12/31/2016 Priority 2

The PRs that follow are the Non-Standing PRs that can be processed

*»** Edition 3 Instrument & ERBElike PRs

*»** Edition 4 Instrument & ERBElike PRs

*** Edition 1 NPP Instrument and ERBE-like PRs

*** Edition 3 SSF & SSF1ldeg-Hour (SSF, SFC & SAH)

1029-14 FM?2 Edition3A SSF 4.5-6.5P4 1/1/07 — 2/28/07 Ready Final
1030-14 4.5-6.2P4
1031-14 45-6.4P1
SCCRs 984,
939

Priority 3
1032-14 FM?2 Edition3A SSF 4.5-6.5P4 6/1/07 — 7/31/07 Ready Final
1033-14 4.5-6.2P4
1034-14 45-6.4P1
SCCRs 984,
939

Priority 3
1035-14 FM2 Edition3A SSF 45-65P4 | 6/08 Ready Final
1036-14 4.5-6.2P4
1037-14 45-6.4P1
SCCRs 984,
939

Priority 3




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1038-14 FM2 Edition3A SSF 4.5-6.5P4 12/08 Ready Final
1039-14 4.5-6.2P4
1040-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1041-14 FM2 Edition3A SSF 4.5-6.5P4 7/09 Ready Final
1042-14 4.5-6.2P4
1043-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1044-14 FM2 Edition3A SSF 4.5-6.5P4 12/09 Ready Final
1045-14 4.5-6.2P4
1046-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1047-14 FM2 Edition3A SSF 4.5-6.5P4 6/11 Ready Final
1048-14 4.5-6.2P4
1049-14 4.5-6.4P1
SCCRs 984,
939 Priority 3
1050-14 FM2 Edition3A SSF 4.5-6.5P4 11/1/12 - 12/31/12 Ready Final
1051-14 4.5-6.2P4
1052-14 4.5-6.4P1
SCCR 984,
939

Priority 3
*** Edition 3 TSI --> SYNI --> SYN1deg
*** Edition 3 SSF1ldeg
1677-15 Terra Edition3A SSF1deg- 10.0P4 3/2000 - 4/2006 Ready Final
SCCR 1086 Month Priority 2




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1678-15 Agqua Edition3A SSF1deg- 10.0P4 7/2002 — 4/2006 Ready Final
SCCR 1086 Month Priority 2
1680-15 Terra Edition3A SSF1deg- 10.0P4 5/2006 — 11/2007 Pending SS Review
SCCR 1086 Month Priority 2
1682-15 Agua Edition3A SSF1deg- 10.0P4 5/2006 — 11/2007 Pending SS Review
SCCR 1086 Month Priority 2
1681-15 Terra Edition3A SSFldeg- 10.0P4 12/2007 — 6/2010 Pending SS Review
SCCR 1086 Month Priority 2
1683-15 Agqua Edition3A SSFldeg- 10.0P4 12/2007 — 6/2010 Pending SS Review
1497-15 Terra Edition3A SSFldeg- 10.0P4 7/2010 — 11/2014 Pending SS Review
SCCR 1086 Month Priority 1
1500-15 Aqua Edition3A SSF1deg- 10.0P4 7/2010 —11/2014 Pending SS Review
SCCR 1086 Month Priority 1
1665-15 Terra Edition3A SSF1deg- 10.0P4 12/2014 — 4/2015 Pending SIT Review
SCCR 1086 Month Priority 2
1666-15 Agqua Edition3A SSFldeg- 10.0P4 12/2014 — 4/2015 Pending SIT Review
SCCR 1086 Month Priority 2
**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF
1254-15, FM1, Beta2-Ed4 SSFi 4.1-4.1P6 9/11/09 — 12/31/13 Active
1257-15, FM2 4.1-4.2P5 1/2010 - 12/2013
1259-15, o
1261-15 4.1-4.2P4 Priority 2
SCCR 947 4.1-4.3P3
1262-15, FM1, Beta2-Ed4 SSF 4.5-6.1P4 1/2010 — 12/2013  Active
1265-15, FM2 4.5-6.2P3
1268-15 T Priority 2

4.5-6.4P2
SCCR 814
1255-15, FM3, Beta2-Ed4 SSFi 4.1-4.1P6 9/11/09 - 12/31/13  Active
1256-15, FM4 41-40p5 | 1/2010-12/2013
12581 4.1-4.2P4
1260-15 o Priority 2
SCCR 947 4.1-4.3P3
1263-15, FM3 Beta2-Ed4 SSF 4.5-6.1P5 | 1/2010-12/2013  Active
1266-15, 4.5-6.2P3
1269-15 iori

4.5-6.4P2 Priority 2
SCCR 814




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1264-15, FM4 Beta2-Ed4- SSF 4.5-6.1P5 1/2010 — 12/2013  Active
1267-15, NoSW 4.5-6.2P3
1270-15 4.5-6.4P2 Priority 2
SCCR 814 o
1296-15 Terra- Edition4A SSF-1deg 9.2P3 3/01/00 — 12/01/09 [Complete
1298-15 MODIS 9.3P3 3/2000 — 11/2009  |Ready Final
1300-15 9.4P3 Priority 2
SCCR 1010
1297-15 Aqua- Edition4A SSF-1deg 9.2P3 7/03/02 — 12/01/09 Ready Final
1301-15 9.4P3 Active, Priority 2
SCCR 1010
1302-15 Terra Edition4A SSF1deg- 10.0P5 3/2000 — 11/2009  |Ready Final
SCCR 1075 month Priority 2
1303-15 Aqua Edition4A SSF1deg- 10.0P5 7/2002 — 11/2009  |Ready Final
SCCR 1075 month Priority 2
1357-15 Terra Edition4 sibi 4.5-6.0P6 1/2010 — 12/2013  Active
SCCR 1001 Priority 2
1358-15 Aqua Edition4 sibi 4.5-6.0P6 1/2010 — 12/2013 ~ Active
SCCR 1001 Priority 2
1359-15 FM1 Edition4A SSF 4.5-6.1P6 1/1/2010- Active
1361-15 FM2 45-62P3 | 12/31/2013

) 4.5-6.4P2
1363-15 Priority 2
SCCRs 973,
814
1360-15 FM3 Edition4A SSF 4.5-6.1P6 1/1/2010- Active
1362-15 45-62P3 | 12/31/2013
1364-15 4.5-6.4P2

Priority 2

SCCRs 973,
814
1365-15 FM1 Edition4A SAH 5.0P3 1/2010 — 12/2013  Ready Final
SCCR1028 | FM2 Priority 2
1366-15 FM3 Edition4A SAH 5.0P3 1/2010 — 12/2013  Ready Final
SCCR 1028 Priority 2




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
. ‘ Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1507-15 Terra- Edition4A SSF-1deg 9.2P3 12/2/09 — 12/1/13  Pending SIT Review
1509-15 MODIS 9.3P3 12/2009 — 11/2013  Priority 2
1511-15 9.4P3
SCCR 1010
1508-15 Aqua- Edition4A SSF-1deg 9.2P3 12/2/09 — 12/1/13  Pending SIT Review
1510-15 MODIS 9.3P3 12/2009 — 11/2013  Priority 2
1512-15 9.4P3
SCCR 1010

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg

1466-15 Aqua Edition4A | TSI 7.3.1P2 1/2005 — 12/2010  /Active
SCCR 1024 Priority 2
1467-15 Terra Edition4A | TSI 7.3.1P3 1/2005 — 12/2010  Active
+Agqua
SCCR 1024 Priority 2
1468-15 Terra Edition4A TSI 7.3.1P4 1/2005 — 12/2010  Ready Final
+Aqua
SCCR 1024 Priority 2
1489-15 Terra+ Edition4A SYNI 7.2.1P2 1/2008 — 12/2010  Ready Final
SCCR 1017 Aqua Priority 2
1490-15 Terra+ Edition4A | SYN1deg 8.1P2 1/2005 — 12/2010  Ready Final
SCCR 1025 Agua Priority 2
*** Edition 1 NPP Clouds and Inversion PRs
1395-15, FM5 Edition1A SSFi 4.1-4.1P7 1/19/12 — 12/31/12  Active
1444-15 10 41-42P6 | 1/1/12—12/31/12  Ready Final
1450-15 4.1-42P7 | 1/1/13-3/31/14  (Updated fromP6 to
SCCR 1047 4.1-4.3p4 P7), Priority 2
1396-15 FM5 Edition1A SSFi 4.1-4.1P7 1/1/13 — 3/31/14 P6 PR Rejected by SS,
SCCR 1047 replaced w/ 1448-15
1371-15 to FM5 Edition1A SSF 4.5-6.0P6 1/1/12 — 3/31/14  Ready Final
1374-15 45-6.1P7 | 1/27/12 — 3/31/14
SCCRs 1001, 45-6.2P3 1/27/12 — 3/31/14 o
1064, 814 Aceapp | LL12-33114  Priofity?2
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Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS8#) PRs in row)

*** |ISCCP-D2like Stream (all the ISCCP-D2like products)

**** ValRx PRs for newly delivered PGEs

1002-14 FML, ValR1028 | SAH 5.0P3 7/2004 ValRx Review
SCCR1028 | FM2 Priority 2
1003-14 FM3, ValR1028 SAH 5.0P3 7/2004 ValRx Review
SCCR1028 | FM4 Priority 2
1004-14 FM1 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 FM2 Priority 2
1005-14 FM3 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1006-14 FM4 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1007-14 FM5 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1008-14 FM1 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR1041 | FM2 X86 Priority 2
1000-14 FM3 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1010-14 FM4 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1011-14 FM5 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1150-15 Terra ValR1-P6 | SSFi 4.1-41P4 | 413 On Hold -
1152-15 4.1-4.2P2 Preproduction -
1154-15 4.1-4.2P3 ValRx Review
1156-15 4.1-4.3P2 Priority Level 2
SCCR 919

1151-15 Aqua ValR1-P6 | SSFi 41-41P5 | 4/13 On Hold -
1153-15 4.1-4.2P2 Preproduction -
1155-15 4.1-4.2P3 ValRx Review
1157-15 4.1-4.3P2 Priority Level 2
SCCR 919

11




Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
- - Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

290-13 thru Terra ValR1-P6 SSF 4.5-6.1P2 4/13 On Hold - Preprod -

292-13 4.5-6.2P2 ValRx Review
Priority Level 2

SCCR 913 4.5-6.4P1

293-13 thru Aqua ValR1-P6 SSF 4.5-6.1P3 4/13 On Hold - Preprod -

295-13 4.5-6.2P2 ValRx Review
Priority Level 2

SCCR 913 4.5-6.4P1

296-13 Terra ValR1-X86 | SSF 4.5-6.1P2 4/13 On Hold - Preprod -

297-13 4.5-6.2P2 ValRx Review

298-13 4.5-6.4P1 Priority Level 2

SCCR 913

299-13 thru Agua ValR1-X86 | SSF 4.5-6.1P3 4/13 On Hold - Preprod -

301-13 4.5-6.2P2 ValRx Review
Priority Level 2

SCCR 913 4.5-6.4P1

1473-15 NPP Baselinel- Eph, Att 1.0P3 6/10/15 - 6/15/15 Ready Final

SCCR 1038 QC Priority 2

1480-15 FM5 ValR-NPP | SSF 45-6.1P7 | 7/1/13-7/31/13 Ready Final

1481-15 ValR-NPP- Priority 2

SCCR 1064 X86

1563-15 NPP Baselinel- Eph, Att 1.0P3 7/16/15 - 9/1/15 Ready Final

SCCR 1074 QC Priority 2

1671-15 Terra ValR1-P6 SSFldeg- 10.0P4 3/2001 Active,

SCCR 1086 month Priority 2

1672-15 Terra ValR1-X86 | SSFldeg- 10.0P4 3/2001 Active,

SCCR 1086 month Priority 2

1673-15 Aqua ValR1-P6 SSF1deg- 10.0P4 3/2005 Active,

SCCR 1086 month Priority 2

1674-15 Aqua ValR1-X86 | SSFldeg- 10.0P4 3/2005 Active,

SCCR 1086 month Priority 2

**** The PRs are for PGEs that have not completed pre-op testing and been
promoted to the production environment

|

|

**** The PRs that follow are for PGEs that are pending delivery or other future

event.
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Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1679-15 Terra+ ValR1-X86 | SYNI 7.2.1P2 1/2008 Pending SS Review
SCCR 1089 Agqua Priority 2
**** The PRs that follow have completed processing
546-14 FM1 Edition3 ES8 2.2P1 7/1/2013 — Pending Op Review
549-14 FM2 2.3P1 10/31/2013
551-14 2.3P2
SCCR 867
710-14 FM5 ValR979-Ed1| BDS, IES 1.4P3 02/2012, Review Complete
711-14 12/2013 Should be Complete
SCCR 979
116-13 FM3+ ValR2- SSF 4.5-6.1P5 7/1/06 — 7/31/06 Ready Final
117-13 FMA4 Beta2Ed4 1/1/07 - 1/31/07
SCCR 814 Need to be closed
1023-14 FM1 Edition4 CXDR 2.3P2 2/1/11 - 10/31/13  |Review Complete
SCCR 867 Priority 2
Needs to be closed
995-14 FM3, Edition4A SSF 4.5-6.2P3 6/30/02 — 3/30/05  |[Ready Final
996-14 FM4 45-6.4P2 | 7/2002—3/2005  (Active (4|/7’ 15), should
SCCR 814 be Complete
744-14 Terra ValR1016 | SSFldeg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
745-14 Agua ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
746-14 Terra+ ValR1016 TSI 10.0P3 12/2013 Ready Final
747-14 Aqua 7.3.1P1 Review Complete
SCCR 1016 Should be Complete
750-14 Terra+ ValR1016 SYN1deg 8.1P1 12/2013 Review Complete
SCCR 801 Aqua Should be Complete
985-14 FM1 ValR1040- | SSF 4.5-6.5P4 01/31/2012 Ready Final - should
SCCR 984 Ed3 be complete
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Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
986-14 FM3 ValR1040- | SSF 4.5-6.5P5 12/31/2012 Ready Final - should
SCCR 984 Ed3 be complete
987-14 Terra ValR1040- | SSFi 4.1-4.1P6 7/1/2007 Pending SS Review
SCCR 947 =4 Should be complete
988-14 Aqua ValR1040- | SSFi 4.1-4.1P6 7/1/2007 Pending SS Review
SCCR 947 w4 Should be complete
852-14 FM5 ValR-NPP- | SSF 4.5-6.0P6 1/1/13 — 1/31/13 Complete
853-14 P6 4.5-6.1P7 Ready Final
854-14 4.5-6.2P3
855-14 4:5-6.4P2 Should be Complete
SCCRs 1001,
974, 814
858-14 FM5 ValR-NPP-P6 SSF 4.5-6.0P6 4/1/13 — 4/30/13 Complete
859-14 4.5-6.1P7 Ready Final
860-14 4.5-6.2P3
861-14 4.5-6.4P2 Should be Complete
SCCRs 1001,
974, 814
868-14 FM5 ValR-NPP-P6 SSF 4.5-6.0P6 7/1/13 — 7/31/13 Complete
869-14 4.5-6.1P7 Ready Final
870-14 4.5-6.2P3
871-14 4.5-6.4P2 Should be Complete
SCCRs 1001,
974, 814
856-14 FM5 ValR-NPP- | SSF 4.5-6.0P6 1/1/13 — 1/31/13 Complete
857-14 X86 4.5-6.1P7 Ready Final
SCCRs 1001, Should be Complete
974
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Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

862-14 FM5 ValR-NPP- | SSF 45-6.0P6 | 4/1/13-4/30/13  /Active
863-14 X86 4.5-6.1P7 Ready Final
SCCRs 1001, Should be Complete
974
872-14 FM5 ValR-NPP- | SSF 45-6.0P6 | 7/1/13-7/31/13  |Complete
873-14 X86 4.5-6.1P7 Ready Final
SCCRs 1001, Should be Complete
974
886-14 NPP ValR1-P6 | SSFldeg 9.2P3 3/31/13 - 5/1/13 Ready Final
887-14 9.3P3 04/2013 Should be Complete

04/2013 o
888-14 9.4P3 Priority 2
SCCR 1010
895-14 NPP ValR1-X86 | SSFldeg 9.2P3 3/31/13 - 5/1/13 Ready Final
896-14 9.3P3 04/2013 Should be Complete

04/2013 .
897-14 9.4P3 Priority 2
SCCR 1010
638-14 thru FM1, Beta2-Ed4 SSFi 4.1-4.1P6 6/2005 — 12/2009  @ll Active, should be
641-14 FM2 4.1-4.2P4 complete
SCCR 947 4.1-4.2P5 Priority 2

4.1-4.3P3

618-14 thru FM1, Beta2-Ed4 SSF 4.5-6.1P4 6/2005 — 12/2009  all Active, should be
620-14 FM2 4.5-6.2P3 complete
SCCR 814 4.5-6.4P2 Priority 2
617-14 FM3, Beta2-Ed4 SSFi 4.1-4.1P6 4/2005 — 12/2009  all Active, should be
628-14 thru FM4 4.1-4.2P4 complete
630-14 4.1-4.2P5 Priority 2
SCCR 947 4.1-4.3P3
621-14 FM3 Beta2-Ed4 SSF 4.5-6.1P5 4/2005 — 12/2009  @ll Active, should be
623-14 4.5-6.2P3 complete
625-14 4.5-6.4P2 Priority 2
SCCR 814
624-14, FM4 Beta2-Ed4- SSF 4.5-6.1P5 4/2005 — 12/2009  @ll Active, should be
627-14, NoSW 4.5-6.2P3 complete
626-14 4.5-6.4P2 Priority 2
SCCR 814
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Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1246-15 FM1 Edition4A SSF 45-6.1P6 | 6/1/2005- Active
1250-15 4.5-6.4P2 Active (completed)
Priority 2
SCCRs 973,
814
1247-15 FM3 Edition4A SSF 4.5-6.1P6 | 3/31/2005- Active
1251-15 4.5-6.4P2 all should be complete
Priority 2
SCCRs 973,
814
1368-15 Terra ValR1-X86 | SSFldeg 9.2P3 9/30/01 - 11/01/01 |Ready Final (should
1370-15 9.3P3 10/2001 be complete), Active
Priority 2
SCCR 1010
1501-15 Terra ValR1-X86 | SSFldeg 9.2P3 10/31/2001 Pending SIT Review
1502-15 9.3P3 10/2001 Pr:'orl'ty 2 |
SCCR 1010 should be complete
1527-15 FM3 Edition3 SCCD 2.4P1 1/15/15 - 3/15/15 Active
SCCR 867 SCCN Completed July 1
1532-15 FM1 Edition3 CXDR 2.3P1 1/2015 - 3/2015 Review Complete
SCCR 867 Completed July 2
1535-15 FM3 Edition3 CXDR 2.3P2 11/2014 — 1/2015 Review Complete
SCCR 867 Completed July 2
1482-15 NPP ValR-Ed1 BDS, IES 1.4P3 4/1/12 — 4/7/12 Review Complete
1483-15 Terra ValR-Ed3 12/01/14 — Completed 6/24/15
1484-15 FM3 12/07/12
1485-15 FM4
1486-15 Terra ValR-Ed4
a -
1487-15 FM3 Priority 2
1488-15 FM4
SCCR 1058
1491-15 NPP ValR1-X86 Eph, Att 1.0P3 5/13/15 - 5/18/15 Ready Final, Priority
SCCR 1074 2, Completed 7/20/15
1568-15 Terra+ ValR1-X86 | SYNldeg 8.1P2 10/2002 Pending SIT Review
SCCR 1025 Aqua Priority 2, ran 7/13/15
1571-15 FM5 ValR-NPP-P6 SSF 45-6.0P6 | 07/2013 Ready Final
1572-15 ValR-NPP- Priority 2, ran 7/31/15
X86
SCCRs 1001
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Table 1: PR Status for 10/07/15

(Status as of 10/02/15)
- - Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1587-15 Terra ValR1052 BDS, IES 1.1P8 6/12/2015 Review Complete
1588-15 FM3 Run & validated on
1589-15 FM4 9/17/15
1590-15 FM5 Priority 2
SCCR 1052
1397/1431-15 | FM1 Edition3A SSF 4.5-6.5P4 12/1/14 — 12/1/14  Complete
SCCRs 4.5-6.2P4 Agtlye (run 5/21/15)
984/939 Priority 2
1398/1432-15 | FM3 Edition3A SSF 4.5-6.5P5 12/1/14 — 12/1/14  Complete
SCCRs 4.5-6.2P4 Active (run 5/21/15)
984/939 Priority 2
1668-15 Terra+ Edition3A SYNI 7.2.1P1 3/15 — 4/15 Pending SIT Review
SCCR 938 Aqua Completed 9/1/15
1669-15 Terra+ Edition3A | SYN1deg 8.1P1 3/15 - 4/15 Active
SCCR 801 Aqua Completed 9/1/15
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Table 2. October 07, 2015 - System Issues and Status

Activity

Lead

Status

SEC

Miller

No updates. (Miller - Walter.F.Miller(@nasa.gov)

CM/Docu-
mentation

Ayers
(Saunders)

See Table 3 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 3. (Ayers -
Tammy.O.Ayers@nasa.gov)

SCCR 1087 — Installed this delta delivery on AMI-P and performed
minimal testing before releasing it to the SIT team. (Keyes -
Dennis.F.Keyes@nasa.gov)

SCCR 1065 — Formatted the updated CATALY ST Test Plan, posted it
on the Web, notified the SIT team of its availability, and archived the
file in the document repository on AMI. (Saunders -
Joanne.H.Saunders@nasa.gov)

SCCR 1065 — Installed and tested an update to CATALYST v2.0 in
the CM testing environment to address JIRA ticket CER-51, and then
provided it to the SIT team. (Ayers)

SCCR 1089 - Formatted the updated Synoptic SARB Test Plan, posted
it on the Web, notified the SIT team of its availability, and archived
the file in the document repository on AMI. (Saunders)

SCCR 1089 — Installed, compiled, and tested PGE CER7.2.1P2 on
AMI-P-x86, and released the delivery to the SIT team. (Ayers)

SCCR 1088 — Installed and executed the logging database update
script in the CM testing environment. Submitted some test PRs to
ensure that the updated database is aware of the existence of data files
in the DPO for dates from July 2013 to May 2015 before releasing the
delivery to the SIT team. (Ayers)

AMI Job
Submission
Scripts
(AJSS)

Ayers
(Hillyer)

Providing scripting support as requested. (Grepiotis -
Arthur.T.Grepiotis@nasa.gov)
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Table 3. SCCR Activity September 21 at 5:30 p.m. — October 6 at 1:00 p.m.

SCcR | s |ulAalc|Dp sS P;fe Comments

1052 X X Instrument
1086 X X TISA

Averaging
1087 X X Clouds
1088 X X X X CATALYST

Synoptic

1089 X X SARB

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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CERES Software Configuration Change Request Submittal

Subsystem: CATALYST SCCR Date: 09/29/2015 SCCR Number: 1088
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Updating CATALYST log database to allow processing dates beyond June 2013.

Reason for Change (non-Science):
In order to process July 2013 onward, the CATALYST log database must be updated to include
records for input products from that point in time to present.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:

N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change : 2 days
Planned Delivery Date : 10/1/2015
List Affected Subsystems and PGE Names: N/A
Date: 09/30/2015 Status: Approved

Originator: HILLYER, THOMAS N. (SSAI)

ADDITIONAL CHANGES TO SCCR NO. 1088:

Parameter Change: () YES (X) NO

Description of Change (Science):
N/A
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Reason for Change (Science):
N/A

Description of Change (non-Science):
Update will provide coverage from July 2013 to May 2015.

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:

N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change : completed
Planned Delivery Date : 10/2/2015

List Affected Subsystems and PGE Names: N/A
Date & Time: 2015-10-02 11:35:30

Originator: HILLYER, THOMAS N. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: SynSARB SCCR Date & TIME: 2015-09-29 10:45:06 SCCR No.: 1089
Parameter Change: () YES (X) NO

Description of Change (Science):

Reqg# 7.2-1.40

A correction to the reporting of flux profile levels at and near the surface. The correction slightly
increases the tolerance for level match between SSF and MOA levels to +/-5hPa. It also checks for
lower levels if a match is not found.

Reason for Change (Science):

Reg# 7.2-1.40

There was an issue with the reporting of flux profile levels near the floating surface levels. For
surface levels below 850 hPa, the 850 hPa fixed level would sometimes be omitted and replaced the
the 500 hPa data. This error would typically affect a few percent of the global grid boxes.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER7.2.1P2

Estimated Time to Complete Change : 1 day
Planned Delivery Date : September 30, 2015
List Affected Subsystems and PGE Names: PGE CER7.2.1P2 Synoptic SARB

Originator: CALDWELL, THOMAS E. (SSAI)
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Table 4.

October 7, 2015 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
Toolkit | Hillyer e Nothing to report. (Hillyer -
Issues (Wilkins) Thomas.N.Hillyer@nasa.gov)
CERES' Hiuye‘r ¢ Collecting IBM Flex testing results from CERES
lib (Wilkins) subsystems. (Hillyer)
Perl_Lib | Hillyer e Nothing to report. (Hillyer)
(Wilkins)
CERES Hil}ye‘r e Provided support for CATALYST to the ASDC.
Proc. (Wilkins) (Hillyer, Wilkins - Joshua.C.Wilkins(@nasa.gov)
System ¢ Investigating issue with unsent email notices for
emails sent by CERES wrapper on zb27.cluster.net.
(Hillyer)

e SCCRs 1065, 1066, 1067 — Working with SIT to
provide clarifications to issues found in PPE testing.
(Hillyer, Wilkins)

e SCCR 1065 — Delivered updates to correct issue in
responding to error prompt in CERES wrapper
epilogue script on 9/28. (Hillyer)

e SCCR 1088 — Delivered updates to CATALYST
Log Database to allow processing between July 2013
and May 2015 on 10/1. (Hillyer)

1.0 COOP?T ‘ e SCCR 1052 — The software should be promoted to
(Grepiotis) begin Baseline1-QC processing for October 1, 2015.

(Cooper — Denise.L.Cooper(@nasa.gov, Grepiotis -
Arthur.T.Grepiotis@nasa.gov)

Continue work on updating PGE CER1.4P1 software
to bring it up to current Instrument standards using
the new instrument libraries. This work has been
moved to a lower priority to allow Mark to support
updates to the FM6 simulator. (Grepiotis, Timcoe —
Mark.G.Timcoe@nasa.gov)

The next telecom for the EDOS SNPP Level-0
support will be held on Nov. 4™ at 1 PM. At this
time, we are receiving Level-0 data from EDOS. A
couple of small issues have been reported and
resolved. (Cooper, Grepiotis, Timcoe)

Continue work to combine the software that creates
the Instrument available data Web pages so that we
only have to maintain one set of software for this
effort, instead of 3 individual sets of software.
(Grepiotis)
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Table 4.

October 7, 2015 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

Continue testing of the JO1-FM6 updates to create
new PGE CER1.1P9. This new PGE will be used to
run JO1-FM6 only until any and all issues with FM6
have been resolved after launch. After all issues are
resolved, these updates will be combined back into
PGE CERI1.1P8. (Grepiotis)

2.0

Walikainen °
(Lande)

SCCR 1088: verified Beta2-Ed4/Ed4 PRs still have
at least 6 months of processing to do in prod. (Lande
- Jeremie.lande-1(@nasa.gov)

SCCR 1089: created ValR, sent notification w/
issues (1/16 mesh snow/ice, CC#), discussed w/
Tom, waiting for answer from Tonya (no SIT testing
yet). (Lande)

SCCR 1086: ValRs run in PPE and approved, initial
Ed3A PRs approved by SS/SIT to Ready Final (no
prod activity yet). Created/updated remaining (5/06-
11/14) Ed3A PRs from 1069 to 1086. (Lande)

SCCR 1052: monitored approval of the new set of
related Instr/ERBE-like/Clouds SPRs: all either
Ready Final or Review Complete. (Lande)

Looked at using a PR 'Generation by Stream' feature
to create standardized PR 'batches' (i.e. Ed3) to speed
up current 'clone 1 PR at a time' approach: provided
clarifications to Clara's proposal to Lisa. (Lande)
Continued reviewing/updating Status Proc&PR
(tables) document, sent to Lisa. (Lande)

Created and sent weekly progress reports on the 11
prod data streams, including the reprocessing of the
Editionl A stream. (Lande)

Provided Instrument Team with off-line 2015
Edition 4 FM2 ES8s. (Walikainen -
Dale.R.Walikainen@nasa.gov)

Completed analysis of proposed Terra and Aqua
Edition4 gains/SRFs for June 2015. (Walikainen)

3.0

Walikainen °
(Lande)

Combined with above.

41

Sun-Mack .
(Brown)

Continued testing NPP code on x86 machine.
(Smith - Rita.A.Smith(@nasa.gov)

Delivered Delta SCCR 1087 with a PCF generator
bug fix. (Smith)

Continued learning python and creating a CERES
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Table 4.

October 7, 2015 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

Post processing GUL. (Smith)

Began learning HDF file structure and coding.
(Smith)

Reformatted input data for CERES clouds QC
Property Viewing Tool. (Smith)

Processed ClearSky results for Aqua and Terra

Beta2-Ed4 from 2011 - 201304. Results were posted
on the Web. (Brown - Ricky.R.Brown(@nasa.gov)
Update Default Value and added two new
parameters(CW Gsurfaceskintemperature and
Surfaceskintemperature) to SSF post processing
code. (Brown)

SSF global images and statistics were processed for
Aqua Beta2-Ed4 from 201107 through 201305, Terra
Beta2-Ed4 from 201112 through 201305, NPP
Edition1 A from 201201 through 201208, and for
Aqua and Terra Edition 2 from 201504 through
201507. Results were posted on the Web. (Brown)

Post processed x86test and ppb6test runs. (Brown)
Worked on testing out scripts on new Web server.
Access on dev-ceres-clouds still not the same as on
wbs. (Brown)

Working on code for CERESVis Histogram tool's
redesign. (Heckert - Elizabeth.C.Heckert(@nasa.gov)
CERES PR Tool 2.1.0 released to production
(Heckert)

Produced global maps of skintemp from SSF
MODIS Ed4 (Terra 200003 - 201304, Aqua 200207-
201305).

Time Series for skintemp were produced and posted
on the website. (Chen - Yan.Chen-1(@nasa.gov)

Wrote an idl code to create the histogram plots for
modis ref and btemp study. (Chen)

Started looking into creating Time Series for more
parameters from Ed4 Beta2. (Chen)

Practicing Python programming and wrote a code to
handle ascii histogram data from monthly to yearly.
(Chen)

Completed work on GOESW 2011 Jan-Jun. (Gibson
- Sharon.C.Gibson@nasa.gov)
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Table 4.

October 7, 2015 - Subsystem Issues and Status

SS

No.

SS
Lead

Status

Problems

Evaluated V1.93 results and compared to earlier
version. (Gibson)

Attended geoclean team meeting. (Gibson)

Worked with members in the Clouds group on
various tasks. (Sun-Mack - Szedung.Sun-Mack-

1 (@nasa.gov)

Worked on Neural Network paper with Pat Minnis
and Gang Hong. (Sun-Mack)

Working on offline validations with UND group.
Completed SGP cloud parameters averaging. (Sun-
Mack)

Worked on Enhanced Algorithm with C3M. (Sun-
Mack)

4.2

Sun-Mack °

Combined with above.

4.3

Sun-Mack °

Combined with above.

44

Miller °
(Antropov)

Worked on Terra and Aqua Edition4A Data Quality
Summary. (Miller - Walter.F.Miller(@nasa.gov)

Generated three months of Intermediate SSF using
NPP size PSF with Aqua and MODIS data. (Miller)

Audited MODIS Col 005 data between archive and
DPO by checking PCFs. (Miller)

Updated Data Description and Abstract for SSF,
SFC, SSF1deg-Hour, SSF1deg-Day/Month,
SYNldeg. (Miller)

Monitored Terra and Aqua Beta2-Ed4 and Edition4A
SSF production. (Miller)

Maintained Confluence pages in support of
production. (Miller)

Created masks and cleaned August 2010 through

March 2011 GOES E images. (Antropov -
[gor.Antropov(@nasa.gov)

4.5

Sothcott .
(Caldwell)

Continued to support the SOFA working groups
efforts to improve the SW model B algorithms.
(Sothcott - Victor.E.Sothcott@nasa.gov)
Processed several months of Aqua data using NPP
PSFs for the ADM working group. (Sothcott)

Continued looking at the Terra/Aqua Edition4 and
NPP Edition1 code with an eye toward reducing the
memory footprint. (Sothcott)

4.6

Sothcott °

Combined with above.

26



mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov

Table 4.

October 7, 2015 - Subsystem Issues and Status

;S. Lij d Status Problems
(Caldwell)
5.0 Caldwell No new updates. (Caldwell -
(Sothcott) Thomas.E.Caldwell@nasa.gov)
7.2 Caldwell SCCR 1089 - PGE 7.2.1P2 for Synoptic SARB was
(Sothcott) re-delivered to correct a problem involving the
omission of near-surface profile data when SSF and
MOA levels failed to align with tolerances. The
fixes were validated at SCF and delivered for testing.
(Caldwell)
12.0 Caldwell No new updates. (Caldwell)
(Sothcott)
7.1 Nguyen GGEO cleaning:
(Keyes) Edition4 October 2010 MTSAT (MTS01, MTS02)
Edition4 November 2010 MTSAT (MTS01, MTS02)
Edition4 December 2010 MTSAT (MTS02)
Edition4 All of 2009-2011 MET7 water vapor
channel recurring problems.
Edition3 June 2015 GOESE and GOESW.
(Dennis.F.Keyes@nasa.gov)
Validating the re-written TSI code. (Nguyen -
Le.T.Nguyen@nasa.gov)
8.0 Nguyen Ran CERS.1P2 to support validation of changes to
(Keyes) CER7.2.1P2 SYNI code. (Keyes)
Corrected error in CER8.1P2 SYN1deg code in
preparation for potential future delivery. (Keyes)
10.0 Nguyen Validating Edition4 SSF1deg Lite. Changing the
(Keyes) way of computing clear-sky SW fluxes. (Nguyen)
Working with Wenying Su in verifying the causes of
the differences of SW fluxes in SSF1degB and SSF
daily subset. (Nguyen)
Updating the HDF code part of Edition4 SSF1deg
code. (Nguyen)
9.0 Raju SCCR 1050 - As per Moguo request, looking in to
(F. Wrenn) two regions’ hourly data that showed differences

between SYN1deg and CldTypHist merge
comparisons. (R Raju -
Rajalekshmy.l.Raju@nasa.gov)

SCCR 1050 - Work continued on documentation and
output evaluation procedures. (R Raju)
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Table 4.

October 7, 2015 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
11.0 Raju e Received science approval and provided 12/2008 —

(F. Wrenn) 12/2009 Edition4 GGEO products to ASDC. (Raju)

Completed moving year 2008 GRAN files ( GGEO
main processor outputs) into dropbox area for
product archival purposes. (Raju)

Processed year 2010 GEO data and created HDF
files for science validations. Looking into 04/2010

GOE12/13 satellites’ transition where hours showed
data gaps. (Raju)
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Table 5. October 7, 2015 — DM Tasks

Activity Status
Production SCCR 1073 - Prepared test cases for Web Component version
Processing 2.2. (Heckert - Elizabeth.C.Heckert(@nasa.gov)
Database/ SCCR 1073 - Released to PPE the Web Component version 2.2
Automation associated with CATALYST Version 2 delivery (CER-247).
(Coleman) (Heckert)
Began design process for generating PRs by Stream. (Grune -
Carla.O.Grune(@nasa.gov, Lande, Heckert, Coleman —
Lisa.H.Coleman(@nasa.gov)
CERES Updated the CERES website data availability pages to
Websites standardize browse, hdf, and legacy product return links .
(Kizer) (Kizer — Edward. A .Kizer@nasa.gov)
Modified CERES reference lookups to use the
Publications database. (Kizer)
CERES WebRA migration: (Kizer)
- CERES Clouds Website — http://dev-ceres-
clouds.larc.nasa.gov, JIRA ticket "WEB-14". The site has been
successfully to the production server. A mount was created
from WBS128 to the WebRA ( this is a temporary solution).
- CERES CM Website — http://dev-ceres-cm.larc.nasa.gov, JIRA
ticket "WEB-13". There is a database version issue that ASDC
needs to resolve before this task can start.
- CERES ERBE-like Website — http://dev-ceres-
erbelike.larc.nasa.gov, JIRA ticket "WEB-15" is currently
paused, waiting for the AMI mount issue to be resolved.
CERES Assisted the development of plotting histograms based on
Ordering Tool multiple bounding boxes. (Chu - Churngwei.Chu-1(@nasa.gov)
(Chw/ Working on EQCMG. The thumbnail page is completed. The
Mitrescu) thumbnail images are also verified with a user. The development

of plotting time series is under process. (Chu)

Participate in one meeting regarding ODISEES to discuss the
interfaces how ODISEES places orders and CERES-OT informs
ODISEES the completion of orders. (Chu)

Continue work on integrating future products into the test
environment. (Mitrescu - Cristian.Mitrescu(@nasa.gov)

Test GeoTif image production on ptest. (Mitrescu)
Participate in two meetings regarding ODISEES. (Mitrescu)

Test receiving/sending messages between CERES OVT and
ODISEES. (Mitrescu)
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Table 1: PGE Current Status Table

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 pP7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 | TK| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| oc | cv Other
Ver Ver Ver
SSI&T /
n/a)
Instrument [CER1.0P2 911 Y 16 N |NA[ Y 16 Y Y Y
1 CER1.0P3 1074 Y 18 N |[NA] Y 18 Y Y
CERL1.1P8 1052 | Y/S | 18 N |[N/A| YIS | 18 Y Y Y Y|Y
CER1.1P9 Devel | 18 N | N/A| Devel | 18 Y Y
CER1.2P1 863 Y 16 N |[NA] Y 16 Y Y Y Y Y|lY|]Y][Y
CER1.4P1 756 Y 16 N |[NA] Y 16 Y|Y
CER1.4P2 770 Y 16 N |[N/A] Y 16 Y
CER1.4P3 1058 N |NA] N [NA|[ Y 18 Y Y Y Y Y |Y
ERBE-like [CER2.1P1 867 Y 16 N |[NA] Y 16 Y
2 CER2.2P1 867 Y 16 N [NA] Y 16 Y Y Y Y Y|lY|[Y][Y
CER2.3P1 867 Y 16 N [NA] Y 16 Y Y Y Y Y |Y Y
CER2.3P2 867 Y 16 N [NA] Y 16 Y Y Y Y Y |Y Y
CER2.4P1 867 Y 16 N |[N/A] N N/A Y Y Y Y Y |Y
ERBE-like [CER3.1P1 867 Y 16 N [NA] Y 16 Y Y Y Y Y |Y
3 CER3.2P1 867 Y 16 N |[NA] Y 16 Y Y Y Y
Clouds |CER4.1-4.0P2] 918 Y 18 N |N/A] N N/A Y
4.1-4 |CER4.1-4.0P3 | 943 Y 18 N |N/A] N N/A Y
CER4.1-4.1P4 | 919 Y 18 N |N/A] N N/A Y Y
CER4.1-4.1P5 ] 919 Y 18 N |N/A] N N/A Y Y
CER4.1-4.1P6 | 947 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.1P7 ] 1047 N 18 Y 18 N N/A Y Y
CER4.1-4.2P2 | 919 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.2P3 | 919 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.2P4 | 947 Y 18 N |N/A] N N/A Y Y Y
CER4.1-4.2P5 | 947 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.2P6 | 1047 N 18 Y 18 N N/A Y Y
CER4.1-4.2P7 ] 1047 N 18 Y 18 N N/A Y Y
CER4.1-4.3P2 ] 919 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.3P3 | 947 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.3P4 | 1047 N 18 Y 18 N N/A Y Y
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Table 1: PGE Current Status Table

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 [ TK]| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| Qc | cv Other
Ver Ver Ver
SSI&T /
n/a)
Inversion |CER4.5-6.0P6 | 1001 Y 18 N [NA] Y 18 Devel Y Y Y Y |Y
4.5-6 CERA4.5-6.1P2 ] 913 Y 18 [ Devel| 18 Y 18 Y Y
CERA4.5-6.1P3 | 913 Y 18 | Devel| 18 Y 18 Y Y
CERA4.5-6.1P4 | 814 Y 16 N |[N/A] N N/A Y Y
CERA4.5-6.1P5 | 814 Y 16 N |N/A] N N/A Y Y
CERA4.5-6.1P6 | 973 Y 18 | Devel| 18 Y 18 Y Y Y
CER4.5-6.1P7 | 1064 Y 18 Y 18 Y 18 Y Y
CER4.5-6.2P2 ] 913 Y 18 N |N/A] N N/A Y Y Y
CER4.5-6.2P3]| 814 | Y [ 16 |Devel| 18| N | N/A Yl Yly Y [ Y
CER4.5-6.2P4 | 939 Y 18 N [NA] Y 18 Y Y Y
CERA4.5-6.4P1 ] 913 Y 18 | Devel| 18 Y 18 Y Y Y
CER4.5-6.4P2] 814 ] Y [16| N [NA| N | NA Yy [ yly Y [ Y
CERA4.5-6.5P4 | 984 Y 18 N [NA] Y 18 Y Y
CER4.5-6.5P5 | 984 Y 18 N [NA] Y 18 Y Y
SARB [CER5.0P2 917 Y 18 N [NA] Y 18 Y Y Y
5 CER5.0P3 1028 Y 18 N |[N/A] N N/A Y Y Y
CERS5.1P2 Devel | 18 N [ N/A| Devel| 18 Y Y
CERS5.1P3 1029 | Devel | 18 N [ N/A| Devel| 18 Y Y Y
TISA Avg [CER7.3.1P1 1016 Y 16 N |N/A] N N/A Y Y Y
7.1 CER7.3.1P2 1024 N |NA] N [NA[ Y 18 Y Y Y
CER7.3.1P3 1024 N |NA] N [NA[ Y 18 Devel Y Y Y
CER7.3.1P4 1024 N |NA] N [NA[ Y 18 Y Y Y
SARB [CER72.1P1 [ 938 | N [na[ N [nal v | 16 vy | v v
7.2 CER7.2.1P2 10891 N |N/A| N [N/A]| SSIT| 18 Y Y Y
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Table 1: PGE Current Status Table

PGElist_CERES_20151007.xls

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 [ TK]| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| Qc | cv Other
Ver Ver Ver
SSI&T /
n/a)
TISA CERS8.1P1 801 Y 16 N |N/A] N N/A Y Y Y
8 CERS8.1P2 1025] vy 18] N |[NA] N | NA Yy [ Y Y
TISA Grid [CER9.0P1 915 Y 18 N |NA| Y 18 Y Y Y
9 CER9.0P2 961 Y 16 N |NA| Y 18 Y Y Y
CER9.0P3 961 Y 16 N [NA] Y 18 Y Y Y
CER9.0P4 940 | Devel [ 18 N |NA[ N N/A
CER9.0P5 940 | Devel [ 18 N |NA[ N N/A
CER9.0P6 1050 | Devel | 18 N |[N/A] N N/A Y Y Y
CER9.0P7 1050 | Devel | 18 N |[N/A] N N/A Y Y Y
CER9.1P1 914 Y 18 N |[N/A] N N/A Y
CER9.1P2 1018 N N/Al N |[NA] Y 18 Y
CER9.2P2 914 Y 18 N |[N/A] N N/A Y Y Y
CER9.2P3 1010 Y 18 N [NA] Y 18 Y Y Y Y Y
CER9.3P2 914 Y 18 N |N/A] N N/A Y Y Y
CER9.3P3 1010 Y 18 N [NA] Y 18 Y Y Y Y Y
CER9.4P2 914 Y 18 N |[N/A] N N/A Y Y Y
CER9.4P3 1010 Y 18 N [NA] Y 18 Y Y Y Y Y
TISA Avg |CER10.0P3 1013 Y 18 N |N/A] N N/A
10 CER10.0P4 1086 | SSI&T| 18 N [ N/A|SSI&T| 18 Y Y Y
CER10.0P5 1075 Y 18 N [NA] Y 18 Y Y Y Y Y
GGEO (CER11.7P1 916 Y 18 N [NA] Y 18 Y
11 CER11.7P2 1049 | Devel [ 18 N |N/A] N N/A Y
Regrid |[CER12.1P1 920 Y 16 N | N/A Y 16 Y
12 CER12.1P2 749 Y 16 N |[NA] Y 16 Y
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Table 1 Key:
1status Y Currently able to run in production
ia Executable exists on platform but PGE is inactive
N Not able to run in production
Y/D Current version in production operational, New version in development
Y/S Current version in production operational, New version in SSI&T
YV Current version in production operational, New version in ValRx
Devel PGE in development, still to be delivered for the first time to the platform.
SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase
%Prod. Platform P6 AMI - IBM P6
P7 AMI - IBM P7
X86 AMI - IBM X86
"New" Y Scripts in production
Wrapper
Scripts for AMI
Status n/a Not needed for this PGE
N Development not yet begun
SSIT or SSIT|Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Devel Development in progress for inclusion in next delivery
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Revisions:
Date Affected Section or PGE/Product ID Revision Made
1/9/2013 |11.7P1, 9.0P1 Changed P6 and New Wrapper Status from "Devel" to "SSI&T", Changed
X86 status from "N" to "SSI&T"
4.1-4.0P2 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 New PGE added to list
1.4P3 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
1/23/2013 |4.1-4.0P2 Changed P6 and New Wrapper Status from "ValRx" to "Y"
9.2P2,3,4 Changed P6 and New Wrapper Status from "ValRx" to "Y"
2/6/2013 |1,4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86 and New Wrapper Status from "SSI&T" to "ValRx"
4.1-4.0P3 Changed P6 and New Wrapper Status from "SSI&T" to "ValRx"
2/20/2013 | 4.1-4.0P3 Changed P6 and New Wrapper Status from "ValRx" to "Y"
1.4P3, 4.5-6.1P2,3, 4.5-6.2P2 Changed P6, X86, and New Wrapper Status from "ValRx" to "Y"
3/6/2013 |None No changes
3/18/2013 [4.1-4.1P7, 2P6, 2P7, 3P4 New PGEs added to list
4.5-6.1P6
9.0P1, 11.7P1 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
10.0P4 Changed New Wrapper Status from "N" to "Devel"
1.4P3 Changed P6 and X86 status from "Y" to "Y/Devel" to indicate an updated
version to replace current functioning version is in development
4/1/2013 |[4.-14.1P6, 2P4, 2P5, 3P3 Changed TK version from 16 to 18
10.0P4 Changed P6, X86, and New Wrapper Status from "Devel" to "SSI&T"
4/15/2013 (1.4P3 Changed P6 and X86 status from "Y/Devel" to to "Y/SSIT" to indicate an
updated version to replace current functioning version is in testing
4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "ValRx"
All Removed column for SGI information
5/1/2013 |No updates
5/15/2013 |4.-14.1P6, 2P4, 2P5, 3P3 Changed P6 status to "Y"
9.0P2,3 Changed X86 status from "N" to "Y" and X86 tk version fron "N/A" to "18"
5/29/2013 |No updates
6/12/2013 |4.1-4.1P4,5, 2P2, 2P3, 3P2 Changed P6 and New Wrapper status from "Devel" to "SSIT"
6/24/2013 |1.4P3 Removed "SSIT" from P6 and X86 status, added comment about ValRx
4.5-6,1P2,3, 2P2, 4P1 Changed P6, X86, and New Wrapper Status from "Y" to "ValRx"
7/10/2013 |No updates
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Revisions:

Date Affected Section or PGE/Product ID Revision Made
7/124/2013 |5.1P2 Changed P6, X86, and New Wrapper Status from "N" to "Devel", and TK
Version to 18
5.1P3 Changed TK Version from "16" to "18"
4.5-6.1P7 New PGE added to list
4.5-6.1P6 Changed comment to indicate this PGE is now an Ed4 PGE and not an NPP
PGE
8/7/2013 |10.0P4 Changed P6 and New Wrapper Status from "SSI&T" to "Y"
8/21/2013 |No updates
9/4/2013 |No updates
9/18/2013 |4.5-6.5P4,5 Changed P6 and X86 status from "Y" to "Devel" to indicate an updated
version to replace current version is in development
10/2/2013 [1.4P3 Changed TK version from "16" to "18"
10/16/2013 |No updates
10/30/2013 |No updates
11/13/2013 |No updates
11/27/2013 |9.0P4,5 Changed P6 and New Wrapper status from "Devel" to "SSIT"
12/11/2013 |9.0P5 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/8/2014 ]9.0P4 Changed P6 and New Wrapper status from "SSIT" back to "Devel"
1/22/2014 |No updates
2/5/2014 |Table 1 Key Added new Statuses Y/D, Y/S, and Y/V
1.1P8, 1.2P1, 1.4P1, 1.4P2, 1.4P3 Changed P6 and X86 status from "Y" to "Y/S"
2/19/2014 |4.5-6.0P6 New PGE added to list
3/5/2014 |No updates
3/19/2014 |No updates
4/2/2014 [1.4P3 Changed P6 status from "Y/S" to "N"
1.1P8, 1.2P1, 1.4P1, 1.4P2 Changed P6 and X86 statuses from "Y/S" to "Y"
4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 statuses from "Devel" to "SSIT"
4.1-4.1P7, 2P6, 2P7, 3P4 Changed P6 statuses from "Devel" to "SSIT"
4/16/2014 [No updates
4/30/2014 [No updates
5/14/2014 14.5-6.1P6 Changed P6 and X86 statuses from "SSIT" to "ValRx"
5/28/2014 [7.2.1P2 Added new PGE
6/11/2014 [9.2P3, 9.3P3, 9.4P3 Added new PGEs
6/25/2014 |10.0P4 Changed X86 Status from "Y" to "N"

7.3.1P2, 7.3.1P3, 7.3.1P4, 8.1P2, 9.1P2, 10.0P5

Added new PGEs
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Revisions:

Date Affected Section or PGE/Product ID Revision Made
7/11/2014 |[7.3.1P1, 8.1P1, 10.0P3, 10.0P4 Changed P6 status from "Y" to "SSIT"
7/23/2014 |4.5-6.0P6, 4.5-6.1P6 Changed P6 and X86 and New Wrapper Status from "SSI&T" to "Y"
4.5-6.1P7 Changed P6 and X86 and New Wrapper Status from "Devel" to "SSI&T"
8/6/2014 |9.1P2 Changed X86 and New Wrapper status "Devel™ to "SSIT"
9.2P3, 9.3P3, 9.4P3 Changed P6 and New Wrapper status "Devel" to "SSIT"
8/20/2014 ]9.2P3, 9.3P3, 9.4P3 Changed X86 status from "N" to "SSIT"
10.0P3, 4 Changed P6 status from "Devel" to "Y"
1.3P3 Removed from table
9/3/2014 |5.0P3 Changed P6 status to "SSIT" from "N"
9/17/2014 |All Added new status - "ia"
All Added column for active SCCR ID
All Removed "New Wrapper" column
All Replaced Comment Column with Sat and Version columns

2.NPx, 3.NPx, 4.5-6.5P4,5, 5.0Px, 5.1P1,2, 5.4Px,

6.NPx, 7.3.1P1, 7.2.1P1, 9.0P1, 9.1P1, 9.NP2,
10.0P3, 11.NPx, 12.1P1

Changed P4 status from "Y" to "ia
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