March 16, 2016 - System Issues and Status

Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Rigouigft(lsg) Satellite Pg(t)g:tceg;n Product PGEs Data Dates Staftg:(::?pg?;etg’ Al
(SS#) PRs in row)
*** Baselinel-QC PRs — Standing
NPP 1573-15 | NPP Baselinel- Eph, Att 1.0P3 Standing Request Active
NPP 1574-15 QC BDS, IES 1.1P8 10/1/2015 —
NPP 1575-15 PRES8 1.2P1 12/31/2018
NPP 1576-15 BDsSI 1.4P1
NPP 1577-15 ES8 2.2P1
SCCRs 1074,
1052, 863, Priority 2
1082, 867
AM 1591-15 | Terra Baselinel- BDS, IES 1.1P8 Standing Request Active
AM 1594-15 QC PRES8 1.2P1 10/1/2015 —
AM 1596-15 BDSI 1.4P1 12/31/2018
AM 1598-15 ES8 2.2P1
SCCRs 1052,
863,1082,867 Priority 2
PM 1592-15 Aqua Baselinel- BDS, IES 1.1P8 Standing Request Active
PM 1503-15 | (FMS3, QC 10/1/2015 -
PM 1595-15 | FM4) PRES8 1.2P1 12/31/2018
PM 1597-15 BDSI 1.4P1
PM 1599-15 ES8 2.2P1
SCCRs 1052, Priority 2
863,1082,867
NPP 86-16 NPP Baselinel- BDSI 1.4P1 Standing Request Ready Final
SCCR 1104 QC 3/1/2016 — Priority 2
12/31/2018
AM 87-16 Terra Baselinel- BDSI 1.4P1 Standing Request Ready Final
SCCR 1104 QC 3/1/2016 — Priority 2
12/31/2018
PM 88-16 Aqua Baselinel- BDSI 1.4P1 Standing Request Ready Final
SCCs1104 | (FM3, QC 3/1/2016 — Priority 2
FM4) 12/31/2018




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
_ . Data PR Status
Production | oo jjge | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

*** Edition1-CV PRs — Standing
NPP 1578-15 | NPP Editionl- Eph, Att 1.0P3 Standing Request Active
NPP 1579-15 cv BDS, IES 1.1P8 8/31/2015 -
NPP 1580-15 PRESS 1.2P1 12/31/2018
NPP 1581-15 BDSI 1.4P1
NPP 1582-15 GAIN 1.4P2
SCCRs 1074, Priority 2
1052, 863,
1082, 770
NPP 1583-15 | NPP Edition1- ERBE-like 2.2P1 Standing Request Active
NPP 1584-15 cv 2.3P1 8/31/2015 —
NPP 1585-15 2.3P2 12/31/2018

9/2015 - 11/2018
NPP 1586-15 3.1P1
SCCR 867 Priority 2
AM 1600-15 | Terra Editionl- BDS, IES 1.1P8 Standing request Active
AM 1603-15 cv PRESS 1.2P1 8/31/2015 —
AM 1606-15 BDSI 1.4P1 12/31/2018
AM 1609-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
AM 1612-15 | Terra Editionl- ERBE-like 2.2P1 Standing request Active
AM 1615-15 cv 2.3P1 8/31/2015 —
AM 1618-15 2.3P2 12/31/2018

9/2015 -11/2018
AM 1621-15 3.1P1
PM 1601-15 | Aqua Editionl- BDS, IES 1.1P8 Standing request Active
PM 1604-15 FM3 cv PRES8 1.2P1 8/31/2015 -
PM 1607-15 BDSI 1.4P1 12/31/2018
PM 1610-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
PM 1613-15 Aqua Editionl- ERBE-like 2.2P1 Standing request Active
PM 1616-15 | FM3 cv 2.3P1 8/31/2015 -
PM 1619-15 2:3P2 3/22/8113201181/2018
PM 1622-15 3.1P1 Priority 2

SCCR 867




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
PM 1602-15 | Aqua Ed1-CV- BDS, IES 1.1P8 Standing request Active
PM 1605-15 | FM4 NoSW PRES8 1.2P1 8/31/2015 —
PM 1608-15 BDSI 1.4P1 12/31/2018
PM 1611-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
PM 1614-15 Aqua Ed1-CV- ERBE-like 2.2P1 Standing request Active
PM 1617-15 | FM4 NoSW 2.3P1 8/31/2015 —
PM 1620-15 2.3P2 12/31/2018
9/2015 - 11/2018
PM 1623-15 3.1P1
SCCR 867 Priority 2
AM 1741-15 Terra Editionl- SSFi 4.1-4.1P4/5 | Standing Request Active
PM 1742-15 Agua cv Clouds 9/1/15 - 12/31/18
AM 1282-15 4149py | 11/29/14 -12/31/18
PM 1283-15
AM 1280-15 4.1-4.9P3
PM 1281-15
PM 1287-15 Priority 2
SCCR 919
AM 1271/74/ | FM1, Edition1-CV | SSF 4.5-6.1P2/3 | Standing Request Active
77-15, PM FM2, ) 11/29/14 - 12/31/18
4.5-6.2P2
1272/73/75/ FM3, 45.6.4P1
76/78/79-15 | ppg e 12/2014 - 12/2018 | .
SCCR 913 Priority 2
NPP 89-16 NPP Edition1- BDSI 1.4P1 Standing Request Ready Final
SCCR 1104 cv 2/1/2016 - Priority 2
12/31/2018
AM 90-16 Terra Editionl- BDSI 1.4P1 Standing Request Ready Final
SCCR 1104 cv 2/1/2016 - Priority 2
12/31/2018
PM 91-16 Aqua Editionl- BDSI 1.4P1 Standing Request Ready Final
SCCs1104 | FM3 cv 2/1/2016 - Priority 2
12/31/2018
PM 92-16 Aqua Ed1-CV- BDSI 1.4P1 Standing Request Ready Final
SCCs1104 | FM4 NoSW 2/1/2016 - Priority 2
12/31/2018




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
NPP 93-16 NPP Edition1- GAIN 1.4P2 Standing Request Ready Final
SCCR 1105 cv 2/1/2016 - Priority 2
12/31/2018
AM 94-16 Terra Editionl- GAIN 1.4P2 Standing Request Ready Final
SCCR 1105 cv 2/1/2016 - Priority 2
12/31/2018
PM 95-16 Aqua Editionl- GAIN 1.4P2 Standing Request Ready Final
SCCs1105 | FM3 cv 2/1/2016 - Priority 2
12/31/2018
PM 96-16 Aqua Ed1-CV- GAIN 1.4P2 Standing Request Ready Final
SCCs1105 | FM4 NoSW 2/1/2016 - Priority 2
12/31/2018
AM 134-16 Terra Edition1- SSFi 4.1-4.1P4/5 | Standing Request Pending SS Review
PM135-16 | Aqua cv Clouds 2/29/16 - 12/31/18
PM 137-16
AM 138-16 4.1-4.2P3
PM 139-16
AM 140-16 4.1-4.3P2 3/2016 - 12/2018
PM 141-16 Priority 2
SCCR 919
AM 142/145/ | FM1, Edition1-CV | SSF 4.5-6.1P2/3 | Standing Request Pending SS Review
149-16, PM FM2, - 2/29/16 - 12/31/18
4.5-6.2P2
143/144/147] | FM3,
148/150/151- | ppg 4504PL 5016 - 1272018
16 Priority 2
SCCR 913
*** Snow and Ice Products PRs — Standing
M 841-14 NSIDC- EICE 4.1-4.0P2 Standing Request Active
SCCR 918 CLASS ESNOW 5/1/14 — 12/31/15
M 847-14 NSIDC- ESNOW 4.1-4.0P3 Standing Request Active
- AFWA- EICE 5/1/14 — 12/31/15
Mesh16th
SCCR 943
M 794-14 NSIDC SNOW 2.1P1 Standing Request Active
SCCR 867 1/2015 - 2/2019

*** MOA/PMOA Products PRs — Standing




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production | oo jjge | Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
M 1146-14 CERES DAO-G5- MOA 12.1P1 Standing request Active
SCCR 920 CERES 1/2/15 - 1/1/17 Priority 2
M 1147-14- CERES DAO-G5- PMOA 9.1P1 Standing request Active
SCCR 914 CERES 1/1/15-12/31/16 | Priority 2
M 1348-15 CERES GMAO- MOA 12.1P2 Standing request Active
SCCR 749 G541-Ed4 42115 thru 5/1/17 | Priority 2
M 1101-14 CERES GMAO- PMOA 9.1P2 Standing Request Active
SCCR 1018 G541-Ed4 8/1/2014 — u

12/31/2016 Priority 2

The PRs that follow are the Non-Standing PRs that can be processed

*** Edition 3 Instrument & ERBElike PRs

*»** Edition 4 Instrument & ERBElike PRs

*»** Edition 1 NPP Instrument and ERBE-like PRs

*** Edition 3 SSF & SSFl1ldeg-Hour (SSF, SFC & SAH)

1029-14 FM2 Edition3A SSF 4.5-6.5P4 1/1/07 - 2/28/07 Ready Final
1030-14 4.5-6.2P4
1031-14 4.5-6.4P1
SCCRs 984,
939
Priority 3
1032-14 FM2 Edition3A SSF 4.5-6.5P4 6/1/07 - 7/31/07 Ready Final
1033-14 4.5-6.2P4
1034-14 4.5-6.4P1
SCCRs 984,
939
Priority 3




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
_ - Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1035-14 FM2 Edition3A SSF 4.5-6.5P4 6/08 Ready Final
1036-14 4.5-6.2P4
1037-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1038-14 FM2 Edition3A SSF 4.5-6.5P4 12/08 Ready Final
1039-14 4.5-6.2P4
1040-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1041-14 FM2 Edition3A SSF 45-6.5P4 | 7/09 Ready Final
1042-14 4.5-6.2P4
1043-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1044-14 FM2 Edition3A SSF 4.5-6.5P4 12/09 Ready Final
1045-14 4.5-6.2P4
1046-14 4.5-6.4P1
SCCRs 984,
939

Priority 3
1047-14 FM2 Edition3A SSF 45-65P4 | 6/11 Ready Final
1048-14 4.5-6.2P4
1049-14 4.5-6.4P1
SCCRs 984,
939 Priority 3
1050-14 FM2 Edition3A SSF 4.5-6.5P4 11/1/12 - 12/31/12 | Complete
1051-14 4.5-6.2P4
1052-14 4.5-6.4P1
SCCR 984, Ready Final
939

Priority 3




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

*** Edition 3 TSI --> SYNI --> SYN1deg
*** Edition 3 SSF1ldeg
***x Beta2-Ed4 SSFi --> SSF, Edition4 SSF
1707-15, FM1, Beta2-Ed4 SSFi 4.1-4.1P6 1/1/14 - 12/31/14 | Active
1710-15, FM2 4.1-4.2P5 1/2014 - 12/2014
1712-15,
1714-15 4.1-4.2P4 Priority 2
SCCR 947 4.1-4.3P3
1743-15, FM1, Beta2-Ed4 SSF 4.5-6.1P4 1/2014 - 12/2014 Active
1747-15, FM2 45-6.2P3
1750-15 T

4.5-6.4P2 Priority 2
SCCR 814
1708-15, FM3, Beta2-Ed4 SSFi 4.1-4.1P6 1/1/14 - 12/31/14 | Active
1709-15, FM4 4.1-4.2P5 1/2014 — 12/2014
1711-15,
1713-15 4.1-4.2P4 Priority 2
SCCR 947 4.1-4.3P3
1744-15, FM3 Beta2-Ed4 SSF 4.5-6.1P5 1/2014 - 12/2014 | Active
1748-15, 4.5-6.2P3
1751-15 4.5-6.4P2 Priority 2
SCCR 814 o
1745-15, FM4 Beta2-Ed4- | ssF 4.5-6.1P5 1/2014 - 12/2014 | Active
1749-15, NoSW 4.5-6.2P3
1752-15 T iori

4.5-6.4P2 Priority 2
SCCR 814
1806-15 FM3 Edition4A SAH 5.0P3 4/2005 — 12/2007 Review Complete
SCCR 1099 Priority 2
*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg
65-16 Terra+ Edition4A SYNI 7.2.1P2 1/2008 - 12/2011 | Active
SCCR 1089 Aqua Priority 2
66-16 Terra+ Edition4A SYN1deg 8.1P2 1/2008 — 12/2011 | Active
SCCR 1097 Agua Priority 2




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
129-16 Aqua EditiondA | TSI 7.3.1P2 7/2005 — 12/2007 | Pending SIT Review
SCCR 1024 Priority 2
130-16 Terra Edition4A TSI 7.3.1P3 7/2005 — 12/2007 | Pending SIT Review
+Agqua
SCCR 1098 Priority 2
131-16 Terra Edition4A TSI 7.3.1P4 7/2005 — 12/2007 Pending SIT Review
+Aqua
SCCR 1098 Priority 2
132-16 Terra+ Edition4A SYNI 7.2.1P2 7/2005 — 12/2007 Pending SIT Review
SCCR 1089 Aqua Priority 2
133-16 Terra+ EditiondA | SYN1deg 8.1P2 7/2005 - 12/2007 | Pending SIT Review
SCCR 1097 Aqua Priority 2
*** Edition 1 NPP Clouds, Inversion, and TISA PRs
119-16 FM5 Edition1A SSFi 4.1-4.1P7 10/1/15 - 12/31/15 | Ready Final
120-16 4.1-4.2P7
121-16 4.1-4.2P6
122-16 4.1-4.3P4 | 10/2015 - 12/2015 | Priority 2
SCCR 1047
123-16 to FM5 Edition1A SSF 4.5-6.0P6 10/2015 — 12/2015 | Ready Final
126-16 45-6.1P7 | 10/1/15-12/31/15
SCCRs 1100, 45-6.2P3 10/1/15 - 12/31/15 o
1064, 814 45eapy | 10/2015-12/2015 | Priority2
1767-15 to FM5 Edition1A SSF 4.5-6.0P6 4/2014 - 9/2015 Complete (1767/1768
1770-15 4561P7 | 4/114-9/3015 (oY)
SCCRs 1001, 45-62P3 4/1/14 - 9/30/15 Ready Final, Priority 2
1064, 814 A 4/2014 - 9/2015

4.5-6.4P2




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
1753-15 NPP- Edition1A SSF-1deg 9.2P3 1/31/12 - 3/31/14 | OnHold - Failed
1754-15 VIIRS 9.3P3 2/2012 — 2/2014 inProd
1755-15 9.4P3
SCCR 1010 OnHold - Input Data

Priority 2
*** |ISCCP-D2like Stream (all the ISCCP-D2like products)
1733-15 GEO- Edition3A | ISCCP- 9.0P3 6/2015 — 7/2015 Input Data
SCCR 914 MODIS- D2like-Mrg Priority 2
DAY

**** ValRx PRs for newly delivered PGEs
1002-14 FM1, ValR1028 SAH 5.0P3 7/2004 ValRx Review
SCCR1028 | FM2 Priority 2
1003-14 FM3, ValR1028 | SAH 5.0P3 7/2004 ValRx Review
SCCR1028 | FM4 Priority 2
1004-14 FM1 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR1041 | FM2 Priority 2
1005-14 FM3 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1006-14 FM4 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1007-14 FM5 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1008-14 FM1 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR1041 | FM2 X86 Priority 2
1009-14 FM3 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1010-14 FM4 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1011-14 FM5 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1150-15 Terra ValR1-P6 SSFi 4.1-4.1P4 4/13 On Hold -
1152-15 4.1-4.2P2 Preproduction -
ValRx Review
1154-15 4.1-4.2P3
1156-15 4.1-4.3P2 Priority Level 2
SCCR 919
1151-15 Agua ValR1-P6 SSFi 4.1-4.1P5 4/13 On Hold -
115315 4.1-4.2P2 Preproduction -
ValRx Review
1155-15 4.1-4.2P3
1157-15 4.1-4.3P2 Priority Level 2
SCCR 919
290-13 thru Terra ValR1-P6 SSF 4.5-6.1P2 4/13 On Hold - Preprod -
292-13 4.5-6.2P2 ValRx Review
o Priority Level 2
SCCR 913 4.5-6.4P1
293-13 thru Aqua ValR1-P6 SSF 4.5-6.1P3 4/13 On Hold - Preprod -
205-13 4.5-6.2P2 ValRx Review
Priority Level 2
SCCR 913 4.5-6.4P1
296-13 Terra ValR1-X86 | SSF 4.5-6.1P2 4/13 On Hold - Preprod -
297-13 4.5-6.2P2 ValRx Review
298-13 4.5-6.4P1 Priority Level 2
SCCR 913
299-13 thru Aqua ValR1-X86 | SSF 4.5-6.1P3 4/13 On Hold - Preprod -
301-13 4.5-6.2P2 ValRx Review
Priority Level 2
SCCR 913 4.5-6.4P1
1789-15 Aqua ValR1-X86 | TSI 7.3.1P2 7/2008 Active
SCCR 1024 Priority 2
1790-15 Aqua ValR1-X86 | TSI 7.3.1P2 5/2009 Ready Final
SCCR 1024 Priority 2
1799-15 Aqua ValR1-X86 | TSI 7.3.1P2 10/2009 Ready Final
SCCR 1024 Priority 2
1797-15 Terra+ ValR1-X86 | SYN1ldeg 8.1P2 7/2008 Active
SCCR 1025 Agua Priority 2
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Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status

Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1798-15 Terra+ ValR1-X86 | SYNldeg 8.1P2 5/2009 Active
SCCR 1025 Agua Priority 2
1803-15 Terra+ ValR1-X86 | SYNldeg 8.1P2 10/2009 Review Complete
SCCR 1025 Aqua Priority 2
1810-15 NPP ValR-P6 SSF 4.5-6.0P6 07/2013 Ready Final
1811-15 ValR-X86 Priority 2
SCCRs 1100
1812-15 Terra ValR-P6 SSF 4.5-6.0P6 04/2013 Ready Final
) ValR-X86
1813-15 Priority 2
SCCRs 1100
1814-15 Aqua ValR-P6 SSF 45-6.0P6 | 04/2013 Ready Final
1815-15 ValR-X86 Priority 2
SCCRs 1100
1816-15, FM1, ValR-CAT | SSFij 4.1-4.1P6 12/1/14 — 12/31/14 | Active
1817-15, FM2 4.1-4.9P5 12/2014
1818-15, 414954
1819-15 o Priority 2
SCCR 947 4.1-4.3P3
1820-15, FM1, ValR-CAT | sSF 4.5-6.1P4 12/2014 Active
1821-15, FM2 45-62P3
1822-15 .
4.5-6.4P2 Priority 2

SCCR 814
5-16 Terra+ ValR1-X86 | SYNideg 8.1P2 7/2008 Review Complete
SCCR 1097 Agua Priority 2
26-16 NPP Edition1- BDSI 1.4P1 7/1/2015 — Review Complete
27-16 cv GAIN 1.4P2 7/31/2015
SCCRs 1104, .
1105 Priority 2

11




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
_ . Data PR Status

Production Satellite | Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
79-16 NPP ValR-Ed1 | BDS, IES 1.4P3 6/1/15 - 6/2/15 Pending SIT Review
80-16 Terra ValR-Ed3
81-16 FM3
82-16 FM4 Priority 2
83-16 Terra ValR-Edd
a -

85-16 FM4
SCCR 1110
101-16 Terra ValR1-P6 SSF 4.5-6.1P2 10/14 Review Complete
103-16 4.5-6.2P2 Priority Level 2
105-16 45-6.4P1
SCCR 913
102-16 Aqua ValR1-P6 SSF 4.5-6.1P3 10/14 Review Complete
104-16 4.5-6.2P2 Priority Level 2
106-16 45-6.4P1
SCCR 913
107-16 FM1 ValR1-P6 SSF 4.5-6.5P4 10/1/14 - 10/31/14 | Review Complete
109-16 4562P4 | o
111-16 45-6.4P1 Priority 2
SCCRs 984,
939
108-16 FM3 ValR1-P6 SSF 4.5-6.5P5 10/1/14 - 10/31/14 | Review Complete
110-16 4562P4 | o
112-16 45-6.4P1 Priority 2
SCCRs 984,
939
127-16 NPP ValR1-P6 SSF1deg 9.2P3 6/1/2012 - Ready Final
128-16 ValR1-X86 6/30/2012 Priority 1
SCCR 1113

**** The PRs are for PGEs that have not completed pre-op testing and
been promoted to the production environment

**** The PRs that follow are for PGEs that are pending delivery or other
future event.

**** The PRs that follow have completed processing

12




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
_ . Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

546-14 FM1 Edition3 ES8 2.2P1 7/1/2013 - Pending Op Review
549-14 FM2 2.3P1 10/31/2013
551-14 2.3P2
SCCR 867
710-14 FM5 ValR979-Ed1| BDS, IES 1.4P3 02/2012, Review Complete
711-14 12/2013 Should be Complete
SCCR 979
116-13 FM3+ ValR2- SSF 4.5-6.1P5 7/1/06 — 7/31/06 Ready Final
117-13 EMA4 Beta2Ed4 1/1/07 - 1/31/07
SCCR 814 Need to be closed
1023-14 FM1 Edition4 CXDR 2.3P2 2/1/11 - 10/31/13 Review Complete
SCCR 867 Priority 2

Needs to be closed
995-14 FM3, EditiondA | sSF 45-6.2P3 | 6/30/02-3/30/05 | Ready Final
996-14 FM4 45-64P2 | 7/2002 - 3/2005 Complete
SCCR 814
744-14 Terra ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
745-14 Aqua ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
746-14 Terra+ ValR1016 TSI 10.0P3 12/2013 Ready Final
747-14 Aqua 7.3.1P1 Review Complete
SCCR 1016 Should be Complete
750-14 Terra+ ValR1016 SYN1deg 8.1P1 12/2013 Review Complete
SCCR 801 Aqua Should be Complete
087-14 Terra ValR1040- | SSFi 4.1-41P6 | 7/1/2007 Pending SS Review

Ed4
SCCR 947 Should be complete
988-14 Aqua ValR1040- | SSFi 4.1-4.1P6 7/1/2007 Pending SS Review
Ed4

SCCR 947 Should be complete
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Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
_ . Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
852-14 FM5 ValR-NPP- | SSF 45-6.0P6 | 1/1/13 - 1/31/13 Complete
853-14 P6 4.5-6.1P7
854-14 4.5-6.2P3 Ready Final
85514 4.5-6.4P2
Should be Complete
SCCRs 1001,
974, 814
858-14 FM5 ValR-NPP-P6 SSF 45-6.0P6 | 4/1/13 - 4/30/13 Complete
859-14 4.5-6.1P7 T Eial
860-14 45-6.2P3 Ready Fina
861-14 4.5-6.4P2 Should be Complete
SCCRs 1001,
974, 814
868-14 FM5 ValR-NPP-P6 SSF 45-6.0P6 | 7/1/13-7/31/13 Complete
869-14 4.5-6.1P7 Ready Final,
870-14 4.5-6.2P3 should be Complete
871-14 4.5-6.4P2
SCCRs 1001,
974, 814
862-14 FM5 ValR-NPP- | SSF 45-6.0P6 | 4/1/13 - 4/30/13 Active
863-14 X86 45-6.1P7 Complete
SCCRs 1001,
974
886-14 NPP ValR1-P6 | SSFldeg 9.2P3 3/31/13 - 5/1/13 Ready Final
887-14 9.3P3 04/2013 Complete
04/2013 o

888-14 9.4P3 Priority 2
SCCR 1010
638-14 thru FM1, Beta2-Ed4 | SSFi 4.1-4.1P6 6/2005 — 12/2009 all Active, should be
641-14 FM2 4.1-4.9P4 complete
SCCR 947 4.1-4.2P5 Priority 2

4.1-4.3P3
618-14 thru FM1, Beta2-Ed4 | SSF 4.5-6.1P4 6/2005 — 12/2009 all Active, should be
620-14 FM2 4.5-6.2P3 complete
SCCR 814 4.5-6.4P2 Priority 2
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Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
617-14 FM3, Beta2-Ed4 SSFi 4.1-4.1P6 4/2005 - 12/2009 | all Active, should be
628-14 thru FM4 4.1-4.2P4 complete
630-14 4.1-4.2P5 Priority 2
SCCR 947 4.1-4.3P3
621-14 FM3 Beta2-Ed4 SSF 4.5-6.1P5 4/2005 - 12/2009 | all Active, should be
623-14 45-6.2P3 complete
625-14 4.5-6.4P2 Priority 2
SCCR 814
624-14, FM4 Beta2-Ed4- | sSF 4.5-6.1P5 4/2005 - 12/2009 | all Active, should be
627-14, NoSW 4.56.2P3 complete
626-14 4.5-6.4P2 Priority 2
SCCR 814
1246-15 FM1 Edition4A SSF 4.5-6.1P6 6/1/2005- Complete
1248-15 FM2 4.5-6.2P3 12/31/2009 Ready Final
1950-15 4.5-6.4P2 Complete
Priority 2
SCCRs 973,
814
1247-15 FM3 Edition4A SSF 45-6.1P6 | 3/31/2005- Complete
1251-15 4.5-6.4P2 all should be complete
Priority 2
SCCRs 973,
814
1532-15 FM1 Edition3 CXDR 2.3P1 1/2015 - 3/2015 Review Complete
SCCR 867 Completed July 2
1535-15 FM3 Edition3 CXDR 2.3P2 11/2014 — 1/2015 | Review Complete
SCCR 867 Completed July 2
1482-15 NPP ValR-Ed1 BDS, IES 1.4P3 4112 - 417/12 Ready Final
1483-15 Terra ValR-Ed3 12/01/14 - Review Complete
1484-15 FM3 12/07/12
1485-15 FM4 Completed 6/24/15
1486-15 Terra ValR-Edd
1487-15 alR-
FM3 Priority 2
1488-15 FM4
SCCR 1058
1568-15 Terra+ ValR1-X86 | SYNldeg 8.1P2 10/2002 Review Complete
SCCR1025 | Aqua Priority 2, ran
7/13/15
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Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production Satellite | Froduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1587-15 Terra ValR1052 BDS, IES 1.1P8 6/12/2015 Review Complete
1588-15 FM3 Run & validated on
1589-15 FM4 9/17/15
1590-15 FM5 Priority 2
SCCR 1052
1397/1431-15 | FM1 Edition3A | sSF 45-65P4 | 12/1/14-12/1/14 | Complete
SCCRs 4.5-6.2P4 Active (run 5/21/15)
984/939 Priority 2
1398/1432-15 | FM3 Edition3A | sSSF 4.5-6.5P5 12/1/14 -12/1/14 | Complete
SCCRs 4.5-6.2P4 Active (run 5/21/15)
984/939 Priority 2
1671-15 Terra ValR1-P6 SSF1deg- 10.0P4 3/2001 Active,
SCCR 1086 month Priority 2
1672-15 Terra ValR1-X86 | SSFldeg- 10.0P4 3/2001 Active,
SCCR 1086 month Priority 2
1673-15 Aqua ValR1-P6 SSF1deg- 10.0P4 3/2005 Active,
SCCR 1086 month Priority 2
1674-15 Aqua ValR1-X86 | SSFldeg- 10.0P4 3/2005 Active,
SCCR 1086 month Priority 2
NPP 781-14 NPP Editionl- BDS, IES 1.0P2 Standing Request Active
NPP 1069-14 cv 1.1P8 6/30/2014 —
NPP 1073-14 1.2P1 12/31/2018
NPP 1077-14 1.4P1
NPP 1083-14 1.4P2 Priority 2
SCCRs 911,
1041, 863,
756
NPP 1087-14 | NPP Editionl- ERBE-like 2.2P1 Standing Request Active
NPP 1091-14 cv 2.3P1 6/30/2014 —
NPP 1095-14 2.3P2 12/31/2018
NPP 1099-14 3.1P1 Priority 2
SCCR 867
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Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status
Production | oo jjte | Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
AM 1066-14 | Terra Editionl- BDS 1.1P8 Standing request Active
AM 1070-14 cv 1.2P1 9/30/2014 -
AM 1074-14 1.4P1 12/31/2018
AM 1080-14 1.4P2 Priority 2
SCCRs 1041,
863, 756, 770
AM 1084-14 | Terra Editionl- ERBElike 2.2P1 Standing request Active
AM 1088-14 cv 2.3P1 9/30/2014 -
AM 1092-14 2.3P2 12/31/2018
AM 1096-14 3.1P1 Priority 2
SCCR 867
PM 1067-14 | Aqua Editionl- BDS 1.1P8 Standing request Active, Priority 2
PM 1071-14 FM3 cv 1.2P1 9/30/2014 -
PM 1075-14 1.4P1 12/31/2018
PM 1081-14 1.4P2
SCCRs 1041,
863, 756, 770
PM 1085-14 Aqua Editionl- ERBElike 2.2P1 Standing request Active, Priority 2
PM 1089-14 | FM3 cv 2.3P1 9/30/2014 -
PM 1093-14 2.3P2 12/31/2018
PM 1097-14 3.1P1
SCCR 867
PM 1072-14 | Aqua Ed1-CV- BDS 1.1P8 Standing request Active, Priority 2
PM 1068-14 | FM4 NoSW 1.2P1 9/30/2014 —
PM 1076-14 1.4P1 12/31/2018
PM 1082-14 1.4P2
SCCRs 1041,
863, 756, 770
PM 1086-14 Aqua Ed1-CV- ERBElike 2.2P1 Standing request Active, Priority 2
PM 1090-14 | FM4 NoSW 2.3P1 9/30/2014 -
PM 1094-14 2.3P2 12/31/2018
PM 1098-14 3.1P1
SCCR 867
AM 1294-15 | Terra Editionl- SSFi 4.1-4.1P4/5 | Standing Request Active, replaced by
PM 1295-15 Aqua Ccv Clouds 11/29/14 - 12/31/18 | new PRs in prod
SCCR 919 Priority 2

17




Table 1: PR Status for 03/16/16

(Status as of 03/14/16)
Data PR Status

Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1396-15 FM5 Edition1A SSFi 4.1-4.1P7 1/1/13 - 3/31/14 P6 PR Rejected by SS,
SCCR 1047 replaced w/ 1448-15
1371-15 to FM5 Edition1A SSF 4.5-6.0P6 1/1/12 - 3/31/14 Complete (1371/1372)
1374-15 45-61P7 | 12712-3/8114 | ool o
SCCRs 1001, 45-60p3 | 1/27/12-3/31/14 y Hindl PO
1064, 814 ] 1112 -3/31/14 | 2 Completed 10/29/15
4.5-6.4P2
1715-15 FM1 Edition3A SSF 4.5-6.5P4 6/01/15 - 7/31/15 | Complete
1717-15 4.5-6.2P4 62015 — 72015 o Coml
1719-15 4.5-6.4P1 Review Complete
Priority 2, ran 10/27

SCCRs 984,
939
1466-15 Aqua EditiondA | TSI 7.3.1P2 1/2005 — 12/2010, | Active (completed via
SCCR 1024 comment to start 08 | 62-16), Priority 2
1467-15 Terra Edition4A TSI 7.3.1P3 1/2005 — 12/2010, | Active (completed via
SCCR 1024 +Aqua comment to start 08 | 63-16), Priority 2
1489-15 Terra+ Edition4A SYNI 7.2.1P2 1/2008 — 12/2010 | Active (replaced by
SCCR 1089 Aqua 65-16), Prlorlty 2
113/114-16 FM5 Edition1 BDS, IES 1.4P3 10/1/15 — 12/31/15 | Complete
SCCRs 1058, PRES8 1.2P1
863
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Table 2. March 16, 2016 - System Issues and Status

Activity Lead Status

SEC Miller No updates. (Miller - Walter.F.Miller@nasa.gov)

CM/Docu- Ayers See Table 3 for SCCR activity since the last DMT meeting. SCCRs

mentation (Saunders) that need to be reviewed follow Table 3. (Ayers -
Tammy.O.Ayers@nasa.gov)
SCCR 1068 — Testing the CATALYST PGE modules for PGEs
CER7.3.1P2, CER7.3.1P3, CER7.3.1P4, CERS8.1P2, and CER7.2.1P2
in the CM testing environment. (Ayers)
SCCR 1114 - Installed and tested the update to the PR Tool Database
in the CM testing environment. This delivery will be released in
conjunction with SCCR 1068. (Ayers)
SCCR 1113 — Testing the updated code which was redelivered to
correct a problem discovered while evaluating ValR output. (Ayers)
SCCR 1116 - In the CM queue.
SCCR 1118 — In the CM queue.

AMI Job Ayers Providing scripting support as requested. (Grepiotis -

Submission (Hillyer) Arthur.T.Grepiotis@nasa.gov)

Scripts

(AJSS)
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Table 3. SCCR Activity February 29 at 3:00 p.m. — March 14 at 2:00 p.m.

SCCR | s | U | A ss P,\"j‘ge Comments

1104 Instrument

1110 X Instrument

1114 X PR Database

1115 X PR Database

1116 X PR Database

1118 X PR Database

Synoptic . .

1119 X X SARB 21 | Approved by Jonathan via email.
1120 X CATALYST 22

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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CERES Software Configuration Change Request Submittal

Subsystem: SynSARB SCCR Date & TIME: 2016-03-10 13:22:24 SCCR No.: 1119
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Reg# 7.2-1.41
Update to PCF generator for PGE 7.2.1P2 to use most recent MCD input files.

Reason for Change (non-Science):

Reqg# 7.2-1.41

The script was using older versions of the files causing the code to crash. The update will ensure
newer versions are used if available.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
CER7.2.1P2

Estimated Time to Complete Change : 1 day
Planned Delivery Date : March 11, 2016
List Affected Subsystems and PGE Names: PGE CER7.2.1P2 Synoptic SARB

Originator: CALDWELL, THOMAS E. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: CATALYST SCCR Date & TIME: 2016-03-14 14:43:45 SCCR No.: 1120
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Adding new products required by SCCR 1068 to CATALYST log database.

Reason for Change (non-Science):
This update will cover the current available range of input products required by PGE handlers
included with SCCR 1068.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change : ~1 hour
Planned Delivery Date : 3/15/2016
List Affected Subsystems and PGE Names: N/A

Originator: HILLYER, THOMAS N. (SSAI)
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Table 4.

March 16, 2016 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

Toolkit
Issues

Hillyer o
(Wilkins)

Nothing to report. (Hillyer -
Thomas.N.Hillyer@nasa.gov)

CERES-
lib

Hillyer o
(Wilkins)

Fixed quota script to account for new SCF2
filesystem. (Hillyer)

Fixed LD_LIBRARY_PATH to account for SGE
upgrade. (Hillyer)

Perl_Lib

Hillyer o
(Wilkins)

Nothing to report. (Hillyer)

CERES
Proc.
System

Hillyer o
(Wilkins)

Provided support for CATALYST v2 to the ASDC.
(Hillyer, Wilkins - Joshua.C.Wilkins@nasa.gov)

SCCR 1094 — Provided support for SIT testing of
Inversion PGE Handlers in PPE environment.
(Hillyer, Wilkins)

SCCR 1068 — Delivered CATALYST PGE Handlers
on 3/7 for PGEs CER7.3.1P2, CER7.3.1P3,
CER7.3.1P4, CER7.2.1P2, and CER8.1P2 to CERES
CM. Working with CERES CM to correct issues
found during testing. (Hillyer, Wilkins)

Preparing log database patch to support SCCR 1068
delivery. (Hillyer)

SCCR 1101 - Started development work on PGE
handlers and delivery documentation. (Hillyer)
Improving the method in navigating to the next job
that will run its epilogue wrapper process. This will
make it easier to identify which PR the next epilogue
job is contained. (Wilkins)

Working on server performance updates to improve
rate of launching new SGE jobs on the cluster.
(Hillyer)

1.0

Cooper o
(Grepiotis)

SCCR 1110 - Update was delivered on March 8™
after the system maintenance period, and has been
released to SIT for testing and running of ValRs.
(Cooper — Denise.L..Cooper@nasa.gov, Grepiotis -
Arthur.T.Grepiotis@nasa.gov)

Worked with the Instrument team to categorize the
files that were lost during the transition to the new
SCF2 file system. Began making lists of the files
that we did not need restored and another list of files
that we would like to see restored, if at all possible,
as they are historical data. (Cooper)
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Table 4. March 16, 2016 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

1.0
(Cont'd)

Cooper
(Grepiotis)

e Worked to clean up the Instrument directories on the
new file system. Some directories were not affected
by data loss; however, there were some directories
that seemed to have some sort of corruption of
existing data files. In some cases, older versions of
files seemed to be restored, instead of newer
versions. And in our repository area, when adding
new files or deleting existing files, error messages
were sent back from SVN. After rechecking out the

repository, all seemed fine and new and updated files

could be added and older files could be deleted
without issues. (Cooper, Grepiotis)

e SCCRs 1104 and 1105 were promoted to production
and the Edition1-CV for February was run using the
new software. (Cooper, Timcoe —
Mark.G.Timcoe@nasa.gov)

e Continue updating and testing of PGE CER1.2P1 to
handle the upcoming FM6 instrument on JPSS-1.
(Timcoe)

e Edition4 and Edition3 gain updates will be delivered
after SCCR 1110 for PGE CER1.4P3 promotes.
(Snyder - K.Dianne.Snyder@nasa.gov)

2.0

Walikainen
(Lande)

e SCCR 1119 - Went over impact with Tom; verified
no new PRs needed. (Lande - Jeremie.lande-
1@nasa.gov)

e SCCR 1101 - Analyzed potential dates for PPE test
PRs; obtained feedback from Nelson and Walt.
Wrote the PRs (went over with Nelson). (Lande)

e SCCR 1068 - Updated purpose in PPE test PRs for

Tammy; requested PRDB backup for Nelson.
(Lande)

e SCCR 1110 - Had Denise approve the seven ValRs

after release to SIT. (Lande)

e Monitored delivery of Ed4A GGEO files to DPO:

notified Raja of 200512 initially missing (fixed).
Wrote next set (200507-200712) of SYN1deg-Ed4A
PRs (all SS approved). (Lande)

e Monitored run of Clouds and Inversion ValRs (new

MOA inputs) in PPE: researched and wrote new set
of SPRs; had Rita check Clouds. (Lande)
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Table 4.

March 16, 2016 - Subsystem Issues and Status

Iﬁg. L?ag d Status Problems
2.0 Walikainen SCCR 1118 - Went over test procedures with Carla.
(Cont'd) | (Lande) (Lande)
Notified Nelson and Josh of login issue with PPE
PRDB (CAT server, fixed). Went over files lost in
the ASDC maintenance (OK); monitored
Baseline/Ed1-CV restart in prod. (Lande)
Continued reviewing and updating Status_Proc&PR _
(tables) document; sent to Lisa (verified her update).
(Lande)
Created and sent weekly progress reports on the 11
prod data streams. (Lande)
Completed off-line analysis of November 2015
Edition4 SRFs and gains for Terra and Aqua.
(Walikainen - Dale.R.Walikainen@nasa.gov)
3.0 Walikainen Combined with above.
(Lande)
41 Sun-Mack Processed ClearSky results for Aqua Edition1-CV
(Brown) and Terra Edition1-CV for 2015 -201601. Also

processed ClearSky results for NPP Edition1A from
201508 through 201509. Results are posted on the
Web. (Brown - Ricky.R.Brown@nasa.gov)
Updated old code and created new code using
python3.4 on the Mac. In anticipation of updated
python on AMI. (Smith - Rita.A.Smith@nasa.gov)
Learned more about HDF5 programming while
updating HDF5 code. (Smith)

Created plots of BTD/T11 vs. tau with various
condition and fitting for night time cloud retrieval
paper and poster for the CALIPSO science team
meeting. (Chen - Yan.Chen-1@nasa.gov)
Calculated means of T11/BTD for each CloudSat
Tau for night tau paper revision. (Chen)

Continue checking the subset data from GSFC and
the data created here. (Chen)

Delivered PR Tool Web v 2.3.0 (SCCR 1116).
(Heckert - Elizabeth.C.Heckert@nasa.gov)

Wrote test plan for SCCR 1116 delivery. (Heckert)

Continued planning for PR Generation by Stream.
(Heckert)

25



mailto:Dale.R.Walikainen@nasa.gov
mailto:Ricky.R.Brown@nasa.gov
mailto:Rita.A.Smith@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov

Table 4.

March 16, 2016 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

4.1
(Cont'd)

Sun-Mack
(Brown)

Working on reviewers’ responses for night time
optical depth paper. (Sun-Mack - Szedung.Sun-
Mack-1@nasa.gov)

Working on 2-habit models, including models check-
up, test runs, and comparisons with 1-habit results.
(Sun-Mack)

Continue working on CERES Clouds VIIRS
netCDF4/HDF5 reader. (Sun-Mack)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller
(Antropov)

Estimated RBI data rates. (Miller -
Walter.F.Miller@nasa.gov)

Maintained Confluence pages in support of
production. (Miller)

Finalized SSF Terra and Aqua Edition4A Data
Quality Summary. (Miller)

Investigated several Edition4A SYNZ1deg issues.
(Miller)

Created masks and cleaned January 2004 through
June 2004 GOES E images. (Antropov -
Igor.Antropov@nasa.gov)

4.5

Sothcott
(Caldwell)

Reviewed Edition1-CV and Edition3A ValR data
that used the Edition4 5.4.1 MOA data and
confirmed that the ValR results are as expected.
Waiting for Science to complete their reviews.
(Sothcott - Victor.E.Sothcott@nasa.gov)

Continued support of the SOFA working group’s
SWB algorithm update efforts. (Sothcott)

Supported SIT with testing of SCCRs 1106 and
1107. Both have now been promoted. (Sothcott)

4.6

Sothcott
(Caldwell)

Combined with above.

5.0

Caldwell
(Sothcott)

SCCR 1119 - Expected output for Synoptic SARB is
not comparing correctly after the script change.
(Caldwell - Thomas.E.Caldwell@nasa.gov)

Evaluating the input data to determine cause of the
mismatch New expected output will be generated
after validation of script changes. (Caldwell)

7.2

Caldwell
(Sothcott)

No new updates. (Caldwell)
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Table 4.

March 16, 2016 - Subsystem Issues and Status

SS
No

SS
Lead

Status

Problems

12.0

Caldwell .
(Sothcott)

No new updates. (Caldwell)

7.1

Nguyen °
(Keyes)

Working with Moguo and Dave Doelling in
comparing CERES and GGEO SW fluxes. Provide
plots of comparison data for different cases.
(Nguyen - Le.T.Nguyen@nasa.gov)
Searching for problem in the all sky SW fluxes in
January 2010 Edition4 SYN1deg. Norman Loeb
found strange data in 60 South and 50-60 East
regions. Looking into the cause of the problem in
TSIB data. (Nguyen)
GEO cleaning: (Keyes - Dennis.F.Keyes@nasa.gov)
0 Re-cleaned 2013 MET7, MTSAT, GOESE, and
GOESW images identified by Dave Doelling that
made it through the initial cleaning effort.
0 Cleaned February through August 2004 GEOSW.
Updated TISA Averaging Operator’s Manual to
correct file dispositions for TSIB and SYN1deg
based on findings from CATALYST testing.
(Keyes)

8.0

Nguyen o
(Keyes)

No new updates. (Nguyen)

10.0

Nguyen o
(Keyes)

Compared TRMM and Edition4 directional albedos.
Provide plots of the differences to Dave Doelling.

(Nguyen)

9.0

Raju °
(F. Wrenn)

SCCR 1108 - Working with the TISA science team
in CldTypHist product validations. Getting ready for
March 18 delivery as requested by the TISA science
team. (Raju - Rajalekshmy.l.Raju@nasa.gov, Fan -
tai-fang.fan-1@nasa.gov)

SCCR 1113 - Received production failed jobs for
VAIR runs. Found the delivered source file was not
the updated version caused some NPP hourly jobs to
fail at the production. Delivered updated source file
and new test data inputs and the data expected files.
Test plan document was updated and sent to CM.
(Raju)
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Table 4. March 16, 2016 - Subsystem Issues and Status
SS SS
No. Lead Status Problems
11.0 Raju e Updated PGE CER11.1P1 code to adjust GOE14 SH
(F. Wrenn) scan times. Ran several iterations of GOE14

09/2012 to determine exact scan line number where
the time adjustment should stop. Results showed
improvements, except very few regions where some
hours have defaults. Work continued to finalize the
code. (Raju)

Received Edition4 GGEO product approval for year
2005 July — December from the TISA science team
and the files were made available to the ASDC for
archival. (Raju)
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Table 5. March 16, 2016 — DM Tasks

Activity Status

Product_ion Prepared test cases and delivered PR Tool database updates for

Processing SCCR 1114 for CATALYST flag updates and SCCR 1118 for

Database_/ minor corrections. (Grune - Carla.O.Grune@nasa.gov)

Automation Prepared test cases and delivered PR Tool Web updates for

(Coleman) SCCR 1116 for minor updates to the display. (Heckert -
Elizabeth.C.Heckert@nasa.gov)

CERES 2007 thru 2011 GGEO/CERES_GGEO-1H_Composite_Ed4A

W?bSIteS data were viewed for boundary anomalies. A report was created

(Kizer) to record satellite and boundary changes. An anomaly was
found with January 2007 data for which an investigation was
initiated. (Kizer — Edward.A.Kizer@nasa.gov)
CERES CM Website — http://ceres-cm.larc.nasa.qov is
operational and ready for database transfer. When database
transfer is complete, redirects from htip://earth-
www.larc.nasa.gov/cerescm will be implemented. (Kizer)
Several modifications continued to be made to the http://ceres-
erbelike.larc.nasa.gov site to improve style issues and
standardizations. (Kizer)
The CERES product availability pages reports when the
database is unreachable and provides a banner on the page for
users. (Kizer)

CERES Helped recovering CERESVis, subset cluster environment and

Ordering Tool CERES OT jobs on Sciflo after the ASDC maintenance. (Chu -

(Chu/ Churngwei.Chu-1@nasa.gov)

Mitrescu)

Working on including EQCMG into CERESVis. The capability
of allowing multiple level maths is developed and tested. (Chu)

Continue work on integrating future products into the test
environment (level2 and FLUX products). (Mitrescu -
Cristian.Mitrescu@nasa.gov)

Generate several SSF1degLite and SYN1degL.ite Ed4 for
internal OVT. (Mitrescu)

Promote ISCCP till 10/2015 to public. (Mitrescu)
Present at the SD poster session. (Mitrescu)
Restore Validation-toll functionality. (Mitrescu)

Promote another SYN1degEd4 version to internal OVT.
(Mitrescu)
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Table 1: PGE Current Status Table

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 pP7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 | TK| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| oc | cv Other
Ver Ver Ver
SSI&T /
n/a)
Instrument [CER1.0P2 911 Y 16 N |NA[ Y 16 Y Y Y
1 CER1.0P3 1074 Y 18 N |[NA] Y 18 Y Y
CERL1.1P8 1052 | Y/S | 18 N |[N/A| YIS | 18 Y Y Y Y|Y
CER1.1P9 Devel | 18 N | N/A| Devel | 18 Y Y
CER1.2P1 863 Y 16 N |[NA] Y 16 Y Y Y Y Y|lY|]Y][Y
CER1.4P1 11041 N _|[N/A] N |[NA] Y 16 Y|Y
CER1.4P2 1105 N [NA[ N |NA] Y 16 Y
CER1.4P3 1058 N |NA] N [NA|[ Y 18 Y Y Y Y Y |Y
ERBE-like [CER2.1P1 867 Y 16 N |[NA] Y 16 Y
2 CER2.2P1 867 Y 16 N [NA] Y 16 Y Y Y Y Y|lY|[Y][Y
CER2.3P1 867 Y 16 N [NA] Y 16 Y Y Y Y Y |Y Y
CER2.3P2 867 Y 16 N [NA] Y 16 Y Y Y Y Y |Y Y
CER2.4P1 867 Y 16 N |[N/A] N N/A Y Y Y Y Y |Y
ERBE-like [CER3.1P1 867 Y 16 N [NA] Y 16 Y Y Y Y Y |Y
3 CER3.2P1 867 Y 16 N |[NA] Y 16 Y Y Y Y
Clouds |CER4.1-4.0P2] 918 Y 18 N |N/A] N N/A Y
4.1-4 |CER4.1-4.0P3 | 943 Y 18 N |N/A] N N/A Y
CER4.1-4.1P4 | 919 Y 18 N |N/A] N N/A Y Y
CER4.1-4.1P5 ] 919 Y 18 N |N/A] N N/A Y Y
CER4.1-4.1P6 | 947 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.1P7 ] 1047 N 18 Y 18 N N/A Y Y
CER4.1-4.2P2 | 919 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.2P3 | 919 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.2P4 | 947 Y 18 N |N/A] N N/A Y Y Y
CER4.1-4.2P5 | 947 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.2P6 | 1047 N 18 Y 18 N N/A Y Y
CER4.1-4.2P7 ] 1047 N 18 Y 18 N N/A Y Y
CER4.1-4.3P2 ] 919 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.3P3 | 947 Y 18 N |[N/A] N N/A Y Y Y
CER4.1-4.3P4 | 1047 N 18 Y 18 N N/A Y Y
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Table 1: PGE Current Status Table

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 [ TK]| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| Qc | cv Other
Ver Ver Ver
SSI&T /
n/a)
Inversion |CER4.5-6.0P6 | 1100 Y 18 N [NA] Y 18 Devel Y Y Y Y |Y
4.5-6 CERA4.5-6.1P2 ] 913 Y 18 [ Devel| 18 Y 18 Y Y
CERA4.5-6.1P3 | 913 Y 18 | Devel| 18 Y 18 Y Y
CERA4.5-6.1P4 | 814 Y 16 N |[N/A] N N/A Y Y
CERA4.5-6.1P5 | 814 Y 16 N |N/A] N N/A Y Y
CERA4.5-6.1P6 | 973 Y 18 | Devel| 18 Y 18 Y Y Y
CER4.5-6.1P7 | 1064 Y 18 Y 18 Y 18 Y Y
CER4.5-6.2P2 ] 913 Y 18 N |N/A] N N/A Y Y Y
CER4.5-6.2P3]1093] VY [ 16 |Devel| 18| N | N/A Y| Yly Y [ Y
CER4.5-6.2P4 | 939 Y 18 N [NA] Y 18 Y Y Y
CERA4.5-6.4P1 ] 913 Y 18 | Devel| 18 Y 18 Y Y Y
CER4.5-6.4P211093] Y [16| N [NA] N | NA Yy [y ly Y Y
CERA4.5-6.5P4 | 984 Y 18 N [NA] Y 18 Y Y
CER4.5-6.5P5 | 984 Y 18 N [NA] Y 18 Y Y
SARB [CER5.0P2 917 Y 18 N [NA] Y 18 Y Y Y
5 CER5.0P3 1028 Y 18 N |[N/A] N N/A Y Y Y
CERS5.1P2 Devel | 18 N [ N/A| Devel| 18 Y Y
CERS5.1P3 1029 | Devel | 18 N [ N/A| Devel| 18 Y Y Y
TISA Avg [CER7.3.1P1 1016 Y 16 N |N/A] N N/A Y Y Y
7.1 CER7.3.1P2 1024 N |NA] N [NA[ Y 18 Y Y Y
CER7.3.1P3 1098 N |NA] N [NA[ Y 18 Devel Y Y Y
CER7.3.1P4 1098 N |NA] N [NA[ Y 18 Y Y Y
SARB [CER72.1P1 [ 938 | N [na[ N [nal v | 16 vy | v v
7.2 CER7.2.1P2 10891 N |N/A| N [N/A]| SSIT| 18 Y Y Y
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Table 1: PGE Current Status Table

PGElist_ CERES_20160316.xIs

Status of PGEs on Each Platform and | Status of
. 12 Misc.
TK Version used for Compilation™ item(s) | Applicable Satellites Applicable Editions
CATALYST
Integration
P6 P7 X86
Subsystem SCCR Status (Y / T,A|T,A|NPP| B1- | Ed1-
D PGE ID (exe) P6 [ TK]| P7 | TK| X86 | TK N/ Devel / Terra| Aqua|NPP|FM6 Ed3 | Ed4 |Ed1| Qc | cv Other
Ver Ver Ver
SSI&T /
n/a)
TISA CERS8.1P1 801 Y 16 N |N/A] N N/A Y Y Y
8 CERS8.1P2 1097] vy 18] N |[NA] N | NA Yy [ Y Y
TISA Grid [CER9.0P1 915 Y 18 N |NA| Y 18 Y Y Y
9 CER9.0P2 961 Y 16 N |NA| Y 18 Y Y Y
CER9.0P3 961 Y 16 N [NA] Y 18 Y Y Y
CER9.0P4 940 | Devel [ 18 N |NA[ N N/A
CER9.0P5 940 | Devel [ 18 N |NA[ N N/A
CER9.0P6 1108 | Devel | 18 N |[N/A] N N/A Y Y Y
CER9.0P7 1108 | Devel | 18 N |[N/A] N N/A Y Y Y
CER9.0P8 1108 | Devel | 18 N |[N/A] N N/A Y Y Y
CER9.1P1 914 Y 18 N |[N/A] N N/A Y
CER9.1P2 1018 N N/Al N |[NA] Y 18 Y
CER9.2P2 914 Y 18 N |[N/A] N N/A Y Y Y
CER9.2P3 1113 ) SSIT | 18 N [N/A| SSIT| 18 Y Y Y Y Y
CER9.3P2 914 Y 18 N |N/A] N N/A Y Y Y
CER9.3P3 1010 Y 18 N [NA] Y 18 Y Y Y Y Y
CER9.4P2 914 Y 18 N |[N/A] N N/A Y Y Y
CER9.4P3 1010 Y 18 N [NA] Y 18 Y Y Y Y Y
TISA Avg |CER10.0P3 1013 Y 18 N |N/A] N N/A
10 CER10.0P4 1086 | SSI&T| 18 N [ N/A|SSI&T| 18 Y Y Y
CER10.0P5 1075 Y 18 N [NA] Y 18 Y Y Y Y Y
GGEO 11 [CER11.7P1 916 Y 18 N [NA] Y 18 Y
Regrid |[CER12.1P1 920 Y 16 N | N/A Y 16 Y
12 CER12.1P2 749 Y 16 N |[NA] Y 16 Y

3/14/201611:26 AM



Table 1 Key:
1status Y Currently able to run in production
ia Executable exists on platform but PGE is inactive
N Not able to run in production
Y/D Current version in production operational, New version in development
Y/S Current version in production operational, New version in SSI&T
YV Current version in production operational, New version in ValRx
Devel PGE in development, still to be delivered for the first time to the platform.
SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase
%Prod. Platform P6 AMI - IBM P6
P7 AMI - IBM P7
X86 AMI - IBM X86
"New" Y Scripts in production
Wrapper
Scripts for AMI
Status n/a Not needed for this PGE
N Development not yet begun
SSIT or SSIT|Delivered and in SSI&T (CM or SIT) testing prior to operational processing
Devel Development in progress for inclusion in next delivery
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Revisions:
Date Affected Section or PGE/Product ID Revision Made
1/6/2016 |7.3.1P3 Changed X86 status from "SSIT" to "Y"
7.3.1P4 Changed SCCR number to 1098
4.5-6.0P6 Changed SCCR number to 1100, Changed P6 and X86 statuses from "Y" to
"SSIT"
1/20/2016 |8.1P2 Changed P6 status from "Y" to "SSIT"
9.0P8 New PGE added to list
9.0P6, 9.0P7 Changed SCCR number from 1050 to 1108
11.7P2 Deleted from list
2/3/2016 |1.4P1 Changed SCCR number from 756 to 1104, Changed P6 Status from "Y" to
"N", and X86 Status from "Y" to "SSIT"
1.4P2 Changed SCCR number from 770 to 1105, Changed P6 Status from "Y" to
"N", and X86 Status from "Y" to "SSIT"
3/2/2016 |8.1P2 Changed P6 status from "SSIT" to "Y"
9.2P3 Changed SCCR number to 1113, changed P6 and X86 status from "Y" to
"SSIT"
1.4P1,2 Changed X86 status from "SSIT" to "Y"
4.5-6.0P6 Changed P6 and X86 statuses from "SSIT" to "Y"
3/16/2016 |No Updates
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