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August 3, 2016 - System Issues and Status 
Table 1:  PR Status for 08/03/16 

(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
NPP 1573-15 
NPP 1574-15 
NPP 1575-15 
NPP 1577-15 
SCCRs 1074, 
1052, 863, 
867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES 
PRES8 
ES8 

1.0P3  
1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 

 
 

Priority 2 

AM 1591-15 
AM 1594-15 
AM 1598-15  
SCCRs 1052, 
863, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
ES8 

1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1599-15 
SCCRs 1052, 
863,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
 
PRES8 
ES8 

1.1P8  
 
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

NPP 86-16 
SCCR 1104 

NPP Baseline1-
QC 

BDSI 
 

1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 87-16 
SCCR 1104 

Terra 
 
 

Baseline1-
QC 

BDSI 
 

1.4P1  Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 88-16 
SCCR 1104 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDSI 1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 377-16 
AM 382-16  
SCCRs 1132, 
867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
PRES8, BDSI 
ES8 

1.1P8  
 
2.2P1 

Standing Request 
8/1/2016 – 
12/31/2018 

Review Complete 
Ready Final 
Priority 2 

PM 378-16 
PM 379-16 
PM 383-16 
SCCRs 1132, 
867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
PRES8, BDSI 
ES8 

1.1P8  
 

2.2P1 

Standing Request 
8/1/2016 – 
12/31/2018 

Review Complete 
 
Ready Final 
Priority 2 

NPP 381-16 
NPP 384-16 
SCCRs 1132, 
867 

NPP Baseline1-
QC 

BDS, IES, 
PRES8, BDSI  
ES8 

1.1P8 
  
2.2P1 

Standing Request 
8/1/2016 – 
12/31/2018 

Review Complete 
Ready Final 

 
Priority 2 

*** Edition1-CV PRs – Standing  
NPP 1578-15   
NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1074, 
1052, 863, 
1082, 770  

NPP Edition1-
CV 

Eph, Att 
BDS, IES  
PRES8 
BDSI 
GAIN 

1.0P3 
1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
 
Priority 2 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 

 
 

Priority 2 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
Priority 2 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 

Priority 2 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

NPP 89-16 
SCCR 1104 

NPP Edition1-
CV 

BDSI 
 

1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 90-16 
SCCR 1104 

Terra 
 
 

Edition1-
CV 

BDSI 
 

1.4P1  Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 91-16 
SCCR 1104 

Aqua 
FM3 

Edition1-
CV 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 92-16 
SCCR 1104 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

NPP 93-16 
SCCR 1105 

NPP Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 94-16 
SCCR 1105 

Terra 
 
 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 95-16 
SCCR 1105 

Aqua 
FM3 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 96-16 
SCCR 1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 402-16 
AM 406-16 
SCCRs 1132, 
1105 

Terra Edition1-
CV 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Review Complete 
 
Priority 2 

AM 410-16 
AM 414-16 
AM 418-16 
AM 422-16 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Pending SIT Review 
 

 
 

Priority 2 

PM  403-16 
PM  407-16 
SCCRs 1132, 
1105 

Aqua 
FM3  

Edition1-
CV 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Review Complete 
 
Priority 2 

PM 411-16 
PM 415-16 
PM 419-16 
PM 423-16 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2015 – 11/2018 

Pending SIT Review 
 

 
 

Priority 2 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 404-16 
PM 408-16 
SCCRs 1132, 
1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Review Complete 
 
Priority 2 

PM 412-16 
PM 416-16 
PM 420-16 
PM 424-16 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2015 – 11/2018 

Pending SIT Review 
 

 
 

Priority 2 

NPP 405-16 
NPP 409-16 
SCCRs 1132, 
1105 

NPP Edition1-
CV 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

Standing request 
6/30/2016 – 
12/31/2018 

Review Complete 
 
Priority 2 

NPP 413-16 
NPP 417-16  
NPP 421-16 
NPP 425-16 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
7/1/2016 – 
12/31/2018 
7/2015 – 11/2018 

Pending SIT Review 
 

 
 

Priority 2 

AM 134-16 
PM 135-16 
AM 136-16 
PM 137-16 
AM 138-16 
PM 139-16 
AM 140-16 
PM 141-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
2/29/16 - 12/31/18 
 
 
 
 
3/2016 – 12/2018 

Active 
 
 
 
 
 
 
Priority 2 

AM 142/145/ 
149-16, PM 
143/144/147/ 
148/150/151-
16 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
2/29/16 - 12/31/18 
 
3/2016 – 12/2018 

Active 
 
 
 
Priority 2 

AM 426-16 
PM 427-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 Standing Request 
7/1/16 - 12/31/18 
 

Pending SS Review 
 
Priority 2 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

CERES NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 847-14  
SCCR 943 

CERES NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 794-14 
SCCR 867 

CERES  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 
Priority 2 

*** MOA/PMOA Products PRs – Standing  
M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Active 
Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
       

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
355-16 
356-16 
357-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

10/13 – 10/31 2004 
10/2004 

Ready Final 
 
 
Priority 2 

358-16 
SCCR 1075 

Aqua-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 10/2004 Pending SIT Review 
Priority 2 

       

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
240-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2012 – 12/2014 Active 

Priority 2 

241-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2012 – 12/2014 Active 
Priority 2 

301-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 10/2004 – 6/2005 Active 

Priority 2 

302-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 10/2004 – 6/2005 Active 

Priority 2 

303-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 10/2004 – 6/2005 Active 

Priority 2 

304-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 10/2004 – 6/2005 Active 

Priority 2 

351-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 3/2000 – 6/2002 Ready Final 

Priority 2 

352-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 3/2000 – 6/2002 Ready Final 

Priority 2 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

353-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 3/2000 – 6/2002 Pending SIT Review 

Priority 2 

354-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 3/2000 – 6/2002 Ready Final 

Priority 2 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
123-16 to 
126-16 
SCCRs 1100, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

10/2015 – 12/2015 
10/1/15 – 12/31/15 
10/1/15 – 12/31/15 
10/2015 – 12/2015 
 

Complete 
 
Ready Final 
Priority 2 

1767-15 to 
1770-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/2014 – 9/2015 
4/1/14 – 9/30/15 
4/1/14 – 9/30/15 
4/2014 – 9/2015 
 

Complete (1767/1768 
only) 
Ready Final, Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1733-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 
Priority 2 
 

371/372/373-
16 
SCCR 1108 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

3/2000 – 6/2002 Review Complete 

 
Priority 2 

374/375/376-
16 
SCCR 1108 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

7/2002 – 12/2014 
 

Review Complete 
Pending SS Review 

Pending SIT Review 
Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 



9 

Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1799-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 

Priority 2 

1797-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Active 

Priority 2 

1798-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Active 

Priority 2 

1803-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 

Priority 2 

1810-15 
1811-15 
SCCRs 1100  

NPP ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  07/2013 Complete, Ready 
Final 
Priority 2 

1812-15 
1813-15 
SCCRs 1100  

Terra ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 

Priority 2 

1814-15 
1815-15 
SCCRs 1100  

Aqua ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 
Priority 2 

1816-15, 
1817-15, 
1818-15, 
1819-15 
SCCR 947 

FM1, 
FM2 

 ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

12/1/14 – 12/31/14 
12/2014 

Active 

  
Priority 2 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1820-15, 
1821-15, 
1822-15 
SCCR 814 

FM1, 
FM2 

ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

12/2014  Active 
 
Priority 2 

5-16 
SCCR 1097 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Review Complete 

Priority 2 

26-16 
27-16 
SCCRs 1104, 
1105  

NPP Edition1-
CV 

BDSI 
GAIN 

1.4P1 
1.4P2 

7/1/2015 – 
7/31/2015 

Review Complete 
 

Priority 2 

79-16 
80-16 
81-16 
82-16 
83-16 
84-16 
85-16 
SCCR 1110 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 6/1/15 – 6/2/15 On Hold – Pre 
Production - ValRx 
Review 
 
 
 Priority 2 

101-16 
103-16 
105-16 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 

102-16 
104-16 
106-16 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

10/14 Review Complete 
Priority Level 2 

107-16 
109-16 
111-16 
SCCRs 984, 
939 

FM1 ValR1-P6 SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 

108-16 
110-16 
112-16 
SCCRs 984, 
939 

FM3 ValR1-P6 SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Review Complete 
 
Priority 2 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

224-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Ready Final 

Priority 2 

225-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 02/2010 Ready Final 

Priority 2 

226-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Pending SIT Review 
Priority 2 

227-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 02/2010 Ready Final 
Priority 2 

359-16 
360-16 
361-16 
362-16 
363-16 
364-16 
365-16 
SCCR 1129 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 10/1/14 – 10/3/14 
7/1/15 – 7/3/15 
 
 
5/1/15 – 5/3/15 

Review Complete 
 
 
Priority 2 

366-16 
SCCR 1147 

Aqua ValR1-X86 TSI 7.3.1P2 9/2003 Pending SIT Review 

Priority 2 

367-15 
368-15 
369-15 
370-15 
SCCR 1132 

Terra 
FM3 
FM4 
FM5 

ValR BDS, IES 1.1P8  
 

1/1/16 – 1/3/16 Review Complete 
 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

**** The PRs that follow have completed processing  
546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Review Complete 
Should be Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Ready Final 
 
Need to be closed 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-
P6 

SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
 
Ready Final 
  
Should be Complete 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
  
Ready Final 

Should be Complete 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 

Ready Final, 
should be Complete 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Active 
Complete 

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 



15 

Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 All Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

1743-15, 
1747-15, 
1750-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active  
completed Dec ‘15 
Priority 2 

1744-15, 
1748-15, 
1751-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active, Priority 2 
completed Dec ‘15 

1745-15, 
1749-15, 
1752-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active, Priority 2 
completed Dec ‘15 
Complete 

1806-15 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete,  
completed Jan 4 ‘16 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Complete 
Ready Final 
Complete 
Priority 2 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Complete 
Ready Final 
all should be complete 
Priority 2 



16 

Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Ready Final 
Review Complete 
Completed 6/24/15 
 
 
Priority 2 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Review Complete 
Priority 2, ran 
7/13/15 

1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Review Complete 
Run & validated on 
9/17/15 
Priority 2 

1671-15 
SCCR 1086 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1672-15 
SCCR 1086 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1673-15 
SCCR 1086 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

1674-15 
SCCR 1086 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

NPP 781-14  
SCCR 911  

NPP Edition1-
CV 

BDS, IES 1.0P2 Standing Request 
6/30/2014 – 
12/31/2018 

Active, Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by 
SS, replaced w/ 1448-
15 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Complete (1371/1372) 

Ready Final, Priority 
2, Completed 10/29/15 

1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
62-16), Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
63-16), Priority 2 

1489-15 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active (replaced by 
65-16), Priority 2 

       

268/272/276-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Spring CldTypHist 9.0P6 
9.0P7 
9.0P8 

04/2008 Complete 
 

269/273/277-
16 
SCCR 1108 

GEO-
MODIS 

ValR-
Summer 

CldTypHist 9.0P6 
9.0P7 
9.0P8 

07/2008 Complete 
 

270/274/278-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Fall CldTypHist 9.0P6 
9.0P7 
9.0P8 

10/2008 Complete 

271/275/279-
16 
SCCR 1108 

GEO-
MODIS 

ValR-Winter CldTypHist 9.0P6 
9.0P7 
9.0P8 

01/2010 Complete 
 

296-16 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 7/2002 – 6/2005 Complete 

297-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 7/2002 – 9/2004 Complete 

298-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 7/2002 – 9/2004 Complete 

299-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 7/2002 – 9/2004 Complete 

300-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 7/2002 – 9/2004 Complete 
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Table 1:  PR Status for 08/03/16 
(Status as of 08/01/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

385-16 
SCCR 1129 

Terra Edition4 BDS, IES, 
PRES8 

1.4P3 
 

1/1/16 – 4/30/16 Complete 

386-16 
SCCR 1129 

FM3 Edition4 BDS, IES, 
PRES8 

1.4P3 
 

1/1/16 – 4/30/16 Complete 

387-16 
SCCR 1129 

FM4 Ed4-NoSW BDS, IES, 
PRES8 

1.4P3 
 

1/1/16 – 4/30/16 Complete 

346-16 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 1/16 – 2/16 Complete 

388/389-16 
SCCR 983 

FM1 
FM2 

Edition4 SCCD 
SCCN 

2.4P1 1/15/16 – 4/15/16 Complete 

390-16 
SCCR 983 

FM3 Edition4 SCCD 
SCCN 

2.4P1 1/15/16 – 4/15/16 Complete 

391-16 
SCCR 983 

FM4 Ed4-NoSW SCCD 
SCCN 

2.4P1 1/15/16 – 4/15/16 Complete 

392-16 
SCCR 867 

Terra Edition4 ES8 2.2P1 1/1/16 – 4/30/16 Complete 

393-16 
SCCR 867 

FM3 Edition4 ES8 2.2P1 1/1/16 – 4/30/16 Complete 

394-16 
SCCR 867 

FM4 Ed4-NoSW ES8 2.2P1 1/1/16 – 4/30/16 Complete 

395-16 
SCCR 867 

Terra Edition4 CXDR 2.3P1 1/1/16 – 4/1/16 Complete 

396-16 
SCCR 867 

Aqua Edition4 CXDR 2.3P1 1/1/16 – 4/1/16 Complete 

397-16 
SCCR 867 

Terra Edition4 CXDR 2.3P2 11/30/15 – 2/29/16 Complete 

398-16 
SCCR 867 

Aqua Edition4 CXDR 2.3P2 11/30/15 – 2/29/16 Complete 

399-16 
SCCR 867 

Terra Edition4 ES4, ES9 3.1P1 12/2015 – 3/2016 Complete 

400-16 
SCCR 867 

Aqua Edition4 ES4, ES9 3.1P1 12/2015 – 3/2016 Complete 

401-16 
SCCR 867 

Terra+ 
Aqua 

Edition4 ES4, ES9 3.2P1 12/2015 – 3/2016 Complete 
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Table 2.  August 3, 2016 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1129 – Formatted the updated Instrument Operator’s Manual, 
posted it on the Web, and notified the SIT Team of its availability.  
(Saunders - Joanne.H.Saunders@nasa.gov) 

• SCCR 1159 – Installed the Terra and Aqua Edition4 Spectral 
Response Function files for January 1, 2016, through April 30, 2016, 
on AMI-P, and released the delivery to the SIT Team.  (Ayers) 

• SCCR 1160 – Installed the Terra and Aqua Edition4 gain files for 
January 1, 2016, through April 30, 2016, on AMI-P, and released the 
delivery to the SIT Team.  (Keyes - Dennis.F.Keyes@nasa.gov) 

• SCCR 1158 – Testing version 2.1.0 of the CATALYST Operator’s 
Console in the CM environment.  (Ayers, Keyes) 

• SCCR 1155 – Testing the following CATALYST PGE modules in the 
CM environment:  CER12.1P2, CER9.1P2, CER5.0P3.  (Ayers) 

• SCCR 1161 – Testing version 2.7.1 of the PR Database in the CM 
environment.  (Ayers) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity July 19 at 5:30 p.m. – August 1 at 6:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1108    X  TISA 
Gridding   

1115    X  PR Database   

1133   X   CERESlib   

1155   X   CATALYST   

1156   X   PR Database   

1158   X   CATALYST   

1159   X X  ERBE-like   

1160   X X  Instrument   

1161 X  X   PR Database 21  

1162 X  X   PR Database 22  

1163 X     Clouds 23  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2016-07-28 11:38:29    SCCR No.: 1161 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
PRDB Version 2.7.1 [JIRA Ticket CER-302] - Set CATALYST flag to True to allow automated 
processing PGEs 12.1P2, 9.1P2, and 5.0P3 
 
Reason for Change (non-Science): 
To allow processing of these PGEs via CATALYST 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 7/29/16 
List Affected Subsystems and PGE Names: PR Tool 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date & TIME: 2016-07-28 11:50:03    SCCR No.: 1162 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
PRDB Version 2.7.2 - 
(1) [JIRA CER-270] Update PGE information for CER1.4.P3 to include 1.2P1 in processing 
(2) [JIRA CER-271] Update PGE information for CER1.1P8 to include 
PRES8 and BDSI generators 
(3) [JIRA CER-274] Update to close NPP-FM5-VIIRS PRs for PGEs 
4.5-6.2P3 and 4.5-6.4P2 
(4) [JIRA CER-275] Add FM3 and FM4 processing of Inversion PGE 
4.5-6.1P6 to Edition4 SSF1deg stream 
(5) [JIRA CER-282] Update list of operators that have access to PR Tool for submitting PRs for 
processing 
 
Reason for Change (non-Science): 
(1) and (2) - Accommodating changes to PGEs 
(3) and (4) - Accommodating additional data sets processed by existing PGEs 
(5) - Need to update permissions for several operators 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 2 weeks 
Planned Delivery Date                 : 7/29/16 
List Affected Subsystems and PGE Names: PR Tool 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Clouds    SCCR Date & TIME: 2016-07-29 11:00:51    SCCR No.: 1163 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
None 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
None 
 
Reason for Change (non-Science): 
(1) VIMD product has been changed from 5 minute granule to 6 minute.  PCF generator scripts are 
modified to accompany the changes (Req. #4-24.0). 
 
(2) The name of NPP Aerosol product has been changed from NPP_VAOT_L2.A to VNP04E_L2.A. 
PCF generator scripts are modified to accompany the changes. (Req. #4-24.1) 
 
(3) NPP Aerosol product has been changed from 5 minute granule to 
6 minute.  PCF generator scripts are modified to accompany the changes (Req. #4-24.2) 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER4.1-4.1P7 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 08/05/16 
List Affected Subsystems and PGE Names: clouds CER4.1-4.1P7 
 
Originator: SMITH, RITA A.   (SSAI) 
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Table 4.  August 3, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Started AMI builds of updated GCC compiler suite 
for future use with CERES PGEs.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• SCCR 1133 – Receiving feedback that changes to 
add FM6 support do not affect behavior for FM1-5.  
(Wilkins - Joshua.C.Wilkins@nasa.gov) 

• Collecting feedback for “scf-sles11.q” testing on 
AMI.  (Hillyer) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided on-site and remote support for 
CATALYST v2 to the ASDC Operations and SIT.  
(Hillyer, Wilkins) 

• Working on server-side code for CATALYST server 
v2.1 delivery.  Planning to deliver in October 2016.  
(Hillyer) 

• SCCR 1158 – Delivered to CERES CM on 7/22.  
Debugging and correcting issues found with 
Operator’s Console v2.1 during CM Testing.  
(Wilkins) 

• SCCR 1155 – Delivered MOA/PMOA/SAH PGE 
handlers to CERES CM on 7/29.  CM testing started 
on 8/1.  Correcting issues found during CM testing.  
(Hillyer) 

• Started working on CER1.4P3 PGE handler.  
(Hillyer) 

 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cooper 
(Grepiotis) 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1124 – Attempted to test by renaming NPP 
APID 11 data; however, the PGE checks the 
spacecraft ID and fails with an invalid header error.  
Continuing to wait for JCT3B data which will 
hopefully contain valid simulated APID 11 data for 
JPSS-1.  (Grepiotis - Arthur.T.Grepiotis@nasa.gov) 

• SCCR 1125 – Continuing updates in the software for 
PGE CER1.1P9 to make the software more robust.  
Waiting for data from JCT3B to do more extensive 
testing of the software.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis, Timcoe – 
Mark.G.Timcoe@nasa.gov) 

• SCCR 1130 – Waiting for JCT3B data to test this 
PGE further.  JCT3B data does contain a calibration, 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
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Table 4.  August 3, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

so it should be possible to at least test this PGE with 
a calibration from at least one day.  (Timcoe) 

• SCCR 1132 – ValRs have been approved and 
updated PRs have been written and approved by the 
subsystem.  The PGE cannot be promoted until after 
processing for Baseline1-QC for July 2016 has been 
completed.  It should promote after production on 
August 3rd.  (Cooper, Grepiotis, Timcoe) 

• SCCR 1160 – Terra/Aqua Edition4 gains thru April 
2016 have been delivered and promoted to 
production.  (Snyder – K.Dianne.Snyder@nasa.gov) 

• Working to update the comparison software for 
PRES8s to allow a tolerance value for comparisons.  
This will eliminate the issue with differences found 
due to updates of the utcpole.dat file, every Tuesday 
and Thursday.  (Timcoe) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1155:  Researched, created, and updated 
CAT-test PRs in PPE.  (Lande - Jeremie.lande-
1@nasa.gov) 

• SCCR 1101:  Researched and created an extra 
'-force' case set of PPE test PRs for Tonya.  (Lande) 

• SCCR 1129:  Prepared and created the next set 
(January-April 2016) of Ed4 SS1/2/3 PRs.  
Investigated SSF PRs.  (Lande) 

• SCCR 1132:  Investigated status of the ValRs in 
PRDB/SIT/PPE; sent report.  Created corresponding 
new sets of Baseline/Ed1-CV SPRs.  (Lande) 

• Continued working on CldTypHist Ed4A PRs:  made 
update to PR tool with Carla, investigated 200110 
PGE CER9.0P7 test case in SSIT, sent findings to 
Raja, verified no issues with PGEs 9.0P6/8, and 
created/updated the next (200207-201412) set of 
PRs.  Created corrected PGE CER 9.0P7 PR, had 
Angel test the original, reviewed environment 
settings/runlogs, and went over with Angel (Raja 
verified output).  Researched -force cases:  went over 
Terra only info with Angel, and updated Terra-Aqua 
PR as Raja indicated.  (Lande) 

• Continued reviewing and updating PR Status 
document; sent to Joanne.  Updated CC#.xlsb.  
(Lande) 

 

mailto:K.Dianne.Snyder@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
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Table 4.  August 3, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• Created and sent weekly progress reports on the 11 
prod data streams.  (Lande) 

• SCCR 1159:  Delivered Terra and Aqua Edition4 
SRFs, January-April 2016.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

• Examined test PRES8s for Instrument team's PRES8 
compare program.  (Walikainen) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Continue writing the paper of "PREDICTING 
CLEAR-SKY REFLECTANCE OVER SNOW/ICE 
IN POLAR REGIONS".  (Chen - Yan.Chen-
1@nasa.gov) 

• Continue Testing the EQCMG Web tool.  (Chen) 
• Created scatplots and histogram plots of 11-12 µm 

for HIWC study.  (Chen) 
• Created monthly and allmonth means of CERES 

cloud properties from QC for climatology study for 
NAAMES region.  (Chen) 

• Continue trying out the package of viirs to cris 
mapping.  (Chen) 

• Continue understanding the AAPP package dealing 
with the viirs to cris mapping.  (Chen) 

• Began taking the Python course on Codecademy.  
(Gibson - Sharon.C.Gibson@nasa.gov) 

• Began following the ARSET Webinar series 
"Introduction to Remote Sensing for Air Quality 
Applications".  (Gibson) 

• Attended three meetings of various groups related to 
aspects of TAD (tools for aircraft data) ROSES 
proposal win.  (Gibson) 

• Began a Python code task specific to TAD to gain 
familiarity with relevant files, formats, and 
procedures as well as to demonstrate skills gained.  
(Gibson) 

• Began work on Delta Delivery updating scripts to 
allow 6-minute granule inputs as well as 5-minute.  
(Smith - Rita.A.Smith@nasa.gov) 

• Continued improvements to Clouds Post processing 
software using python.  (Smith) 

 

mailto:Dale.R.Walikainen@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov)
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Table 4.  August 3, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Ran May 2016 Aqua and Terra through offline 
Clouds processing.  (Smith) 

• Made adjustments to some frequency calculations 
and variable properties for online viewing tool.  
(Smith) 

• Began updating QC-to-NetCDF code to read 
Edition1A QC.  (Smith) 

• QC global images and statistics were produced for 
Terra Edition2B-QC and Aqua Edition1C from 
201603 through 201606.  Results were posted on the 
Web.  (Brown - Ricky.R.Brown@nasa.gov) 

• Difference files were generated between Terra 
Beta2-Ed4 and Terra Edition2B-QC from 200712 
through 201512.  Difference files were also produced 
between Aqua Beta2-Ed4 and Aqua Edition1C from 
200712 through 201512.  Results were posted on the 
Web.  (Brown) 

• Nearing completion of Darwin Use case for 
Olympus Metadata Provisioning Tool.  Consuela use 
case ready for deployment.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Completed code changes for JIRA 276 and JIRA 295 
for CERES PR Tool.  Planning future deliveries for 
PR Tool 2.4 and 2.5.  (Heckert) 

• Working with members of the Clouds group on 
various tasks.  (Sun-Mack - Szedung.Sun-Mack-
1@nasa.gov) 

• Reviewed a paper.  (Sun-Mack) 
• Working on my presentation at NOAA meeting.  

(Sun-Mack) 
• Working on Multilayer over detection problem.  

(Sun-Mack) 
4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 

 
 
 
 
 
 

Miller 
(Antropov) 
 
 
 
 
 

• Maintained Confluence pages in support of 
production.  (Miller - Walter.F.Miller@nasa.gov) 

• Wrote software to pull matched day and night 
SSF1deg gridded TOA flux for each day in the 
tropical Pacific.  (Miller) 

 

 

mailto:Ricky.R.Brown@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
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Table 4.  August 3, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.4 
(Cont'd) 

Miller 
(Antropov) 

• Wrote software to pull matched day and night SFC 
gridded TOA flux for each day in the tropical 
Pacific.   (Miller) 

• Wrote IDL code to plot the monthly mean matched 
TOA fluxes from SSF1deg-Hour and SFC results.  
(Miller) 

• Checked Terra and Aqua Edition1-CV SSF Files for 
October 2015 through May 2016.  (Miller) 

• Reviewed the ASDC archive re-architecture policy 
and discussed with the ASDC.  (Miller) 

• Started incorporating VIND read routines in 
convolution.  (Antropov - Igor.Antropov@nasa.gov) 

4.5 Sothcott 
(Caldwell) 

• SCCR 1153 - Delivered updated SORCE TSI file 
through 6/30/2016.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Ran additional month of data for Clouds and ADM 
working group.  (Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Initial tests of PGE CER5.0P3 using NPP inputs for 
January and June 2012 were successful.  
Comparisons with existing Aqua maps look 
reasonable.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

• Successfully processed a month of SYNI using NPP-
based TSIB inputs.  (Caldwell) 

• Analysis is ongoing.  (Caldwell) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

7.1 Nguyen 
(Keyes) 

• SCCR1121:  Comparing output data with Lite data 
for validation.  (Nguyen - Le.T.Nguyen@nasa.gov) 

• TSI code walked through is in progress with Moguo 
Sun.  (Nguyen) 

 

8.0 
 
 
 
 

Nguyen 
(Keyes) 
 
 
 

• Updating SYN1deg code to handle new DOIs to 
support Terra-NPP Sampling Strategy for SCCR 
1135.  (Keyes - Dennis.F.Keyes@nasa.gov) 

 

 

mailto:Igor.Antropov@nasa.gov
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mailto:Thomas.E.Caldwell@nasa.gov
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Table 4.  August 3, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

8.0 
(Cont'd) 

Nguyen 
(Keyes) 

• Developed offline SYN1deg code to produce files 
with daytime-only or nighttime-only observed cloud 
properties.  Created these files for 200207 to 201412.  
(Keyes) 

10.0 Nguyen 
(Keyes) 

• Continue working on SYN1deg Lite code.  Updated 
code to run with merged Terra and Aqua data.  
(Nguyen) 

• Provide support to scientists in producing different 
cases of datasets and plots for validation.  (Nguyen) 

• Working on Edition4 SSF1deg to add snow/ice 
directional albedo.  Comparing output data with 
SSF1deg Lite data for validation.  (Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• SCCR 1108:  Assisted the ASDC personnel and 
responded to their inquiries.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov)  

• SLES 11.4 PGE testing was done on PGEs 
CER9.2P3, CER9.3P3, CER9.4P3 and comparison 
results showed very few precision differences.  
(Raju) 

 

11.0 Raju 
(F. Wrenn) 

• Work continued on Edition4 GGEO software and 
PCF scripts to make software independent of 
Satellite transitions and to reducing number of jobs 
to process all five satellites/month.  Several months 
were run through the software and verified.  Module 
Prologues were updated.  (Raju) 

 

mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 5.  August 3, 2016 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered PRDB updates for SCCRs 1161 and 1162.  (Grune - 
Carla.O.Grune@nasa.gov) 

• Organized requirements and associated versions for near-future 
PR Tool updates.  (Heckert - Elizabeth.C.Heckert@nasa.gov, 
Grune, Coleman – Lisa.H.Coleman@nasa.gov) 

• Updating PR state diagram.  (Coleman) 
CERES 
Websites 
(Kizer) 

• Completed coding for Web page PHP process for displaying 
images in date oriented directories for the Instrument team.  
Currently waiting on a security scan before promoting to 
production.  (Kizer – Edward.A.Kizer@nasa.gov) 

• Several links to files were added to the Inversion Working group 
Website.  A cleaner table format was implemented and applied 
to several pages.  (Kizer) 

• Updating several uses of icons and images using the Font 
Awesome icons on the CERES and Working Group Websites.  
(Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 

• CERESVis rel 3.0 is promoted to iprod environment.  (Chu - 
Churngwei.Chu-1@nasa.gov) 

• The performance gain by modifying SARB code is quite 
minimal.  The execution time for running zone 53 varies from 
20 hours to 11 hours.  This big difference probably was caused 
by how busy the file system is.  Optimizing the code would not 
be effective under this situation.  A better traffic control protocol 
may be useful to resolve this issue.  (Chu) 

• Continue work on integrating future products into the test 
environment.  (Mitrescu - Cristian.Mitrescu@nasa.gov) 

• Generate SYN Ed4 Day and Night for QC purposes.  (Mitrescu) 
• Talk to sponsor about the capabilities of Analysis CAVE2 

internal Web pages.  (Mitrescu) 
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV FM6 Other 

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N Y  Y Y
1 CER1.0P3 1074 Y/D 18 N N/A Y/D 18 N Y Y

CER1.1P8 1052 / 
1132

Y/S 18 N N/A Y/S 18 N Y Y Y Y Y
CER1.1P9 1125 Devel 18 N N/A Devel 18 N Y Y
CER1.1P10
CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y Y Y Y Y Y
CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N Y Y
CER1.4P2 1105 N N/A N N/A Y 16 N Y
CER1.4P3 1129 N N/A N N/A Y 18 N Y Y Y Y Y Y

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y

CER2.2P2 1144 Devel 18 N N/A Devel 18 N Y
CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y  Y
CER2.4P2 1145 Devel 18 N N/A Devel 18 N Y

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y  
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y  Y Y

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y

CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y  Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N  Y Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV FM6 Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Y Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y

CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Y Y Y Y
CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y Y Y

 CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y
5 CER5.0P3 1028 Y 18 N N/A N N/A N Y Y Y

CER5.1P2 Devel 18 N N/A Devel 18 n/a Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y
7.1 CER7.3.1P2 1147 Y N/A N N/A Y 18 SSIT Y Y Y Y Y

CER7.3.1P3 1098 N N/A N N/A Y 18 SSIT Y Y Y Y Y
CER7.3.1P4 1121 N N/A N N/A Y 18 SSIT Y Y Y Y Y

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 SSIT Y Y Y Y Y
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Status of 
Misc. 

Item(s) 

Subsystem 
ID PGE ID SCCR 

(exe) P6
P6 
TK 
Ver

P7
P7 
TK 
Ver

X86
X86 
TK 
Ver

CATALYST 
Integration 
Status (Y / 
N / Devel / 

SSI&T / 
n/a)

Terra Aqua NPP FM6 T, A 
Ed3

T, A 
Ed4

NPP 
Ed1

B1-
QC

Ed1-
CV FM6 Other 

Table 1: PGE Current Status Table                                                                                                                                                                                                               

Status of PGEs on Each Platform and 
TK Version used for Compilation1,2 

Applicable EditionsApplicable Satellites

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1135 Y/D 18 N N/A N N/A SSIT Y Y Y Y Y

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y

CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
CER9.0P5 940 Devel 18 N N/A N N/A N
CER9.0P6 1108 Y 18 N N/A N N/A N Y Y Y
CER9.0P7 1108 Y 18 N N/A N N/A N Y Y Y
CER9.0P8 1108 Y 18 N N/A N N/A N Y Y Y
CER9.1P1 914 Y 18 N N/A N N/A N Y
CER9.1P2 1018 N N/A N N/A Y 18 N Y
CER9.2P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.2P3 1113 Y 18 N N/A Y 18 SSIT Y Y Y Y Y
CER9.3P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.3P3 1010 Y 18 N N/A Y 18 SSIT Y Y Y Y Y
CER9.4P2 914 Y 18 N N/A N N/A N Y Y Y
CER9.4P3 1010 Y 18 N N/A Y 18 SSIT Y Y Y Y Y

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N
10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y Y

CER10.0P5 1075 Y 18 N N/A Y 18 SSIT Y Y Y  Y Y
GGEO 11 CER11.7P1 916 Y 18 N N/A Y 18 N Y

Regrid CER12.1P1 920 Y 16 N N/A Y 16 N Y
12 CER12.1P2 749 Y 16 N N/A Y 16 N Y
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Y Currently able to run in production

ia Executable exists on platform but PGE is inactive

N Not able to run in production

Y/D Current version in production operational, New version in development

Y/S Current version in production operational, New version in SSI&T 

Y/V Current version in production operational, New version in ValRx 

Devel PGE in development, still to be delivered for the first time to the platform.  

SSIT PGE delivered and in SSI&T (CM or SIT) testing prior to operational processing
ValRx PGE undergoing ValRx testing and approving phase

P6 AMI - IBM  P6
P7 AMI - IBM  P7
X86 AMI - IBM X86
 Y Scripts in production

n/a Not needed for this PGE
N Development not yet begun

SSIT or SSIT Delivered and in SSI&T (CM or SIT) testing prior to operational processing

Devel Development in progress for inclusion in next delivery

 7"New" 
Wrapper 
Scripts for AMI 
Status 

Table 1 Key:
1Status

2Prod. Platform



PGElist_CERES_20160803.xls 8/2/20167:41 AM

Date Affected Section or PGE/Product ID Revision Made
7.3.1P3 Changed X86 status from "SSIT" to "Y"
7.3.1P4 Changed SCCR number to 1098
4.5-6.0P6 Changed SCCR number to 1100, Changed P6 and X86 statuses from "Y" to 

"SSIT"
8.1P2 Changed P6 status from "Y" to "SSIT"
9.0P8 New PGE added to list
9.0P6, 9.0P7 Changed SCCR number from 1050 to 1108
11.7P2 Deleted from list
1.4P1 Changed SCCR number from 756 to 1104, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
1.4P2 Changed SCCR number from 770 to 1105, Changed P6 Status from "Y" to 

"N", and X86 Status from "Y" to "SSIT"
8.1P2 Changed P6 status from "SSIT" to "Y"
9.2P3 Changed SCCR number to 1113, changed P6 and X86 status from "Y" to 

"SSIT"
1.4P1,2 Changed X86 status from "SSIT" to "Y"
4.5-6.0P6 Changed P6 and X86 statuses from "SSIT" to "Y"

3/16/2016 No Updates
1.4P3 Changed SCCR number from 1058 to 1110
7.3.1P4 Changed SCCR number from 1098 to 1121, Changed P6 status from "Y" to 

"SSIT"
8.1P2 Changed SCCR number from 1058 to 1122, Changed X86 status from "Y" to 

"SSIT"
4.5-6.1P6 Changed SCCR nummber to 1123
9.0P6/7/8 Changed P6 status from "Devel" to "SSIT" 
1.1P9 Added sCCR ID 1125
1.0P3, 1.2P1, 1.4P1 Changed P6 and X86 statuses from "Y" to "Y/D"
9.2P3 Changed P6 status from "SSIT" to "Y"

5/11/2016 No updates
7.3.1P4 Changed X86 status from "SSIT" to "Y"
8.1P2 Changed P6 status from "SSIT" to "Y"
4.5-6.0P6, 1P6 Changed CATALYST integration status from "Devel" to "Y"
9.2P3/3P3/4P3,  7.3.1P2/3/4,  7.21P2,  8.1P2,  10.0P5 Changed CATALYST integration status from "Devel" to "SSIT"

Revisions:
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1/20/2016
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Date Affected Section or PGE/Product ID Revision Made
Revisions:

8.1P2 Changed SCCR number to 1135. Changed P6 status from "Y" to "Y/D".
FM6 Column Added under "Applicable Editions" heading
1.1P9 Moved applicable Edition from Other Column to FM6 column
2.2P2, 2.4P2 New PGEs
7.3.1P2/3/4, 7.2.1P2, 8.1P2 Added indication that PGEs can be used for NPP Ed1
7.3.1P2 Changed SCCR number to 1147, changed P6 and X86 statuses to "SSIT"
1.1P8 Added SCCR 1132.  Changed P6 and X86 statuses to "Y/S"
1.4P3 Added SCCR 1129.  Changed X86 status to "Y/S"
1.4P3 Changed SCCR to just 1129.  Changed X86 status from "Y/S" to "Y"
9.0P6/7/8 Changed P6 status from "SSIT" to "Y"
7.3.1P2 Changed P6 and X86 statuses from "SSIT" to "Y"

8/3/2016 No updates

7/20/2016

6/8/2016

7/6/2016
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