September 14, 2016 - System Issues and Status

Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
*** Baselinel-QC PRs — Standing
AM 377-16 Terra Baselinel- BDS, IES, 1.1P8 Standing Request Active
AM 382-16 QC PRESS, BDSI 8/1/2016 —
SCCRs 1132, ES8 2.2P1 12/31/2018 Priority 2
867
PM 378-16 Agua Baselinel- BDS, IES, 1.1P8 Standing Request Active
PM379-16 | (FMS3, QC PRESS, BDSI 8/1/2016 —
PM 383-16 | FM4) ES8 2.2P1 12/31/2018 Priority 2
SCCRs 1132,
867
NPP 1573-15 | NPP Baselinel- | Eph, Att 1.0P3 10/1/2015 — Active
NPP 381-16 QC BDS, IES, 1.1p8 8/1/2016 —
NPP 384-16 PRESS, BDSI 12/31/2018 Priority 2
ES8 2.2P1
SCCRs 1074,
1132, 867
*** Edition1-CV PRs — Standing
AM 402-16 Terra Editionl- BDS, IES, 1.1P8 Standing request Active
AM 406-16 cv PRESS8, BDSI 6/30/2016 —
SCCRs 1132, GAIN 1.4P2 12/31/2018 o
1105 Priority 2
AM 410-16 Terra Editionl- ERBE-like 2.2P1 Standing request Active
AM 414-16 cv 2.3P1 7/1/2016 —
AM 418-16 2.3P2 12/31/2018
7/2016 — 11/2018
AM 422-16 3.1P1
PM 403-16 Aqua Editionl- BDS, IES, 1.1P8 Standing request Active
PM 407-16 | FM3 cv PRESS, BDSI 6/30/2016 —
SCCRs 1132, GAIN 1.4P2 12/31/2018 o
1105 Priority 2




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

PM 411-16 Aqua Edition1- ERBE-like 2.2P1 Standing request Active
PM 415-16 FM3 cv 2.3P1 7/1/2016 —
PM 419-16 2.3P2 12/31/2018

7/2016 — 11/2018
PM 423-16 3.1P1
SCCR 867 Priority 2
PM 404-16 Agua Ed1-CV- BDS, IES, 1.1P8 Standing request Active
PM 408-16 FM4 NoSW PRESS, BDSI 6/30/2016 —
SCCRs 1132, GAIN 1.4p2 12/31/2018 o
1105 Priority 2
PM 412-16 Agua Ed1-CV- ERBE-like 2.2P1 Standing request Active
PM 416-16 FM4 NoSw 2.3P1 7/1/2016 —
PM 420-16 2.3P2 12/31/2018

7/2016 — 11/2018
PM 424-16 3.1P1
SCCR 867 Prlorlty 2
NPP 1578-15 NPP Editionl- Eph, Att 1.0P3 8/31/2015 — Active
NPP 405-16 CVv BDS, IES, 1.1P8 6/30/2016 —
NPP 409-16 PRESS, BDSI 12/31/2018
SCCRs 1074, GAIN 1.4P2 Priority 2
1132, 1105
NPP 413-16 NPP Edition1- ERBE-like 2.2P1 Standing Request Active
NPP 417-16 cv 2.3P1 7/1/2016 —
NPP 421-16 2.3P2 12/31/2018

7/2016 —11/2018
NPP 425-16 3.1P1
SCCR 867 Priority 2
AM 134-16 Terra Editionl- SSFi 4.1-4.1P4/5 | Standing Request Active
PM135-16 | Aqua cv Clouds 2/29/16 - 12/31/18
AM 136-16 4.1-4.2P2
PM 137-16
AM 138-16 4.1-4.2P3
PM 139-16
AM 140-16 4.1-4.3P2 3/2016 — 12/2018
PM 141-16 Priority 2
SCCR 919




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
AM 142/145/ | FM1, Edition1-CV | SSF 4.5-6.1P2/3 | Standing Request Active
149-16,PM | FM2, 45-60py | 2/29/16-12/31/18
143/144/147/ | FM3, 4'5 6'4P1
1%‘8/ 150/151- | Ema o 3/2016 — 12/2018
SCCR 913 Priority 2
AM 426-16 Terra Editionl- SSFi 4.1-4.1P4/5 | Standing Request Ready Final
PM427-16 | Aqua cv Clouds 7/1/16 - 12/31/18
SCCR 919 Priority 2
*** Snow and Ice Products PRs — Standing
M 841-14 CERES NSIDC- EICE 4.1-4.0P2 Standing Request Active
SCCR 918 CLASS ESNOW 5/1/14 — 12/31/15 | Priority 2
M 847-14- CERES NSIDC- ESNOW 4.1-4.0P3 Standing Request Active
SCCR 943 AFWA- EICE 5/1/14 — 12/31/15 | Priority 2
Mesh16th

M 794-14 CERES NSIDC SNOW 2.1P1 Standing Request | Active
SCCR 867 1/2015 — 2/2019 Priority 2
*** MOA/PMOA Products PRs — Standing
M 1348-15 CERES GMAO- MOA 12.1P2 Standing request Active
SCCR 749 G541-Ed4 4/2/15 thru 5/1/17 | Priority 2
M 1101-14 CERES | GMAO- PMOA 9.1P2 Standing Request | Active
SCCR 1018 G541-Ed4 8/1/2014 — N

12/31/2016 Priority 2

The PRs that follow are the Non-Standing PRs that can be processed

*** Edition 3 Instrument & ERBEIlike PRs

*** Edition 4 Instrument & ERBEIlike PRs

*** Edition 1 NPP Instrument and ERBE-like PRs

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH)




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
507-16 FM1+2 Edition3A | SSF 4.5-6.5P4 2/29/16 —5/31/16 Ready Final
509-16 FM1 4.5-6.2P4
511-16 3/2016 — 5/2016

4.5-6.4P1 .
SCCRs 984, Priority 2
939
508-16 FM3 Edition3A SSF 4.5-6.5P5 2/29/16 —5/31/16 Ready Final
510-16 4.5-6.2P4
3/2016 — 5/2016
512-16 4.5-6.4P1 .
Priority 2

SCCRs 984,
939
513-16 FM1 Edition3A SAH 5.0P2 3/2016 — 5/2016  Ready Final
SCCR 917 Priority 2
514-16 FM3 Edition3A SAH 5.0P2 3/2016 — 5/2016  Ready Final
SCCR 917 Priority 2
515-16 Terra Edition3A SFC-HR 9.2P2 2/29/16 —5/31/16 Ready Final
SCCR 914 Priority 2
516-16 Aqua Edition3A | SFC-HR 9.2P2 2/29/16 — 5/31/16 Ready Final
SCCR 914 Priority 2
517-16 Terra Edition3A SFCB 9.3P2 3/2016 — 4/2016  Ready Final
SCCR 914 Priority 2
518-16 Aqua Edition3A | SFCB 9.3P2 3/2016 — 4/2016 [Ready Final
SCCR 914 Priority 2
519-16 Terra Edition3A SFC 9.4P2 3/2016 — 4/2016  [Ready Final
SCCR 914 Priority 2
520-16 Aqua Edition3A | SFC 9.4P2 3/2016 — 4/2016 |[Ready Final
SCCR 914 Priority 2
*** Edition 3 TSI --> SYNI --> SYN1deg
523-16 Terra+ Edition3A Pre-TSI 10.0P3 3/16 — 4/16 Ready Final
SCCR1016 | Aqua Priority 2
524-16 Terra+ Edition3A TSI 7.3.1P1 3/16 — 4/16 Review Complete
SCCR 1016 Aqua Priority 2




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
525-16 Terra+ Edition3A SYNI 7.2.1P1 3/16 — 4/16 Pending SIT Review
SCCR 938 Aqua Priority 2
526-16 Terra+ Edition3A | SYN1deg 8.1P1 3/16 — 4/16 Ready Final
SCCR 801 Aqua Priority 2
*** Edition 3 SSF1ldeg
521-16 Terra Edition3A SSF1deg- 10.0P4 3/2016 —4/2016  Pending SIT Review
SCCR 1086 Month Priority 2
522-16 Aqua Edition3A SSF1deg- 10.0P4 3/2016 —4/2016  Pending SIT Review
***xx Beta2-Ed4 SSFi --> SSF, Edition4 SSF
428-16,430- | FM1, Beta2-Ed4 SSFi 4.1-4.1P6 1/1/16 — 3/31/16 Active
16, 432-16, FM?2 4.1-4.2P5 1/2016 — 3/2016
434-16 4.1 4.2P4
SCCR 947 4'1 4.3P3 Priority 2
436/438/441/ | FML1, Edition4A SSF 4.5-6.0P6 1/2016 — 3/2016  (Active
444-16 FM2 4.5-6.1P6 1/1/16 — 3/31/16
SCCRs 1100, 4.5-6.2P3 Priority 2
1123, 814 4.5-6.4P2
429-16, 431- | FM3, Beta2-Ed4 SSFi 4.1-4.1P6 1/1/16 — 3/31/16 Active
16, 433-16, FM4 4.1-4.2P5 1/2016 — 3/2016
435-16 4.1 4.2P4
SCCR 947 4'1 4.3P3 Priority 2
437 FM3, Edition4A SSF 4.5-6.0P6 1/2016 — 3/2016  /Active
439/440-16 FM4 Ed4A-NoSW 4.5-6.1P6 1/1/16 — 3/31/16
442/443-16

4.5-6.2P3 o

445/446-16 45 6.4P2 Priority 2
SCCRs 1100,
1123, 814
447-16 FM1, Edition4A SAH 5.0P3 1/2016 — 3/2016 Review Complete
SCCR 1099 FM2 Priority 2




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
448-16 FM3 Edition4A SAH 5.0P3 1/2016 — 3/2016 Ready Final
SCCR 1099 Priority 2
355-16 Aqua- EditiondA | SSF-1deg 9.2P3 10/13 — 10/31 2004 Ready Final
356-16 MODIS 9.3P3 10/2004
357.16 9.4P3
SCCR 1113, Priority 2
1010
358-16 Aqua- Edition4A | SSF1deg- 10.0P5 10/2004 Pending SIT Review
SCCR 1075 MODIS month Priority 2
453-16 FM1, Beta2-Ed4 SSFi 4.1-4.2P5 6/1/2005 — Pending SIT Review
SCCR 947 FM2 6/2/2005 Priority 2
464-16, 466- | FML1, Beta2-Ed4 SSFi 4.1-4.1P6 4/1/16 — 5/31/16 Ready Final,
16, 468-16, FM2 4.1-4.2P5 4/2016 — 5/2016 Review Complete,
470-16 c Ready Final (last 2)
SCCR 947 4.1-4.2p4 Priority 2
4.1-4.3P3
A72/474/477] | EML, Edition4A SSF 4.5-6.0P6 4/2016 — 5/2016 Ready Final
480-16 FM?2 45-6.1P6 4/1/16 — 5/31/16 -
SCCRs 1100, 4.5-6.2P3 Priority 2
1123, 814 4.5-6.4P2
465-16, 467- | FMS3, Beta2-Ed4 SSFi 4.1-4.1P6 4/1/16 — 5/31/16 Ready Final
16, 469-16, FM4 4.1-4.2P5 4/2016 — 5/2016
4r1-16 4.1-4.2P4
SCCR 947 o Priority 2
4.1-4.3P3
473 FM3, Edition4A SSF 4.5-6.0P6 4/2016 — 5/2016 Ready Final
475/476-16 FM4 Ed4A-NoSW 4.5-6.1P6 4/1/16 — 5/31/16
pripige 45623
- 4.5-6.4P2 o
SCCRs 1100, Priority 2
1123, 814
483-15 Terra, Edition4A SAH 5.0P3 4/2016 — 5/2016 Ready Final
484-15
FM3 .
SCCR 1099 Priority 2
485-16 Terra- EditiondA | SSF-1deg 9.2P3 12/2015 — 4/2016  Pending SIT Review
487-16 MODIS 9.3P3
SCCR 1113, Priority 2
1010




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

491-16 Terra- EditiondA | SSFideg- 10.0P5 12/2015 — 4/2016 ~ Pending SIT Review
SCCR 1075 MODIS month Priority 2
486-16 Aqua- Edition4A | SSF-1deg 9.2P3 12/2015 — 4/2016  Pending SIT Review
488-16 MODIS 9.3P3
SCCR 1113, Priority 2
1010
492-16 Aqua- Edition4A | SSF1deg- 10.0P5 12/2015 — 4/2016 Pending SIT Review
SCCR 1075 MODIS month Priority 2
*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg
240-16 Terra+ EditiondA | SYNI 7.2.1P2 1/2012 — 12/2014  Active
SCCR 1089 Aqua Priority 2
241-16 Terra+ Edition4A SYN1deg 8.1P2 1/2012 — 12/2014  Active
SCCR1097 | Aqua Priority 2
301-16 Terra Edition4A TSI 7.3.1P3 10/2004 — 6/2005  Active

+Aqua
SCCR 1098 Priority 2
302-16 Terra EditiondA | TSI 7.3.1P4 10/2004 — 6/2005  Active

+Aqua
SCCR 1098 Priority 2
303-16 Terra+ Edition4A SYNI 7.2.1P2 10/2004 — 6/2005  Active
SCCR 1089 | Aqua Priority 2
304-16 Terra+ EditiondA | SYN1ldeg 8.1P2 10/2004 — 6/2005  Active
SCCR 1097 Aqua Priority 2
351-16 Terra Edition4A | TSI 7.3.1P3 3/2000 — 6/2002  |Ready Final

+Agqua
SCCR 1098 Priority 2
352-16 Terra Edition4A | TSI 7.3.1P4 3/2000 — 6/2002 Ready Final

+Aqua
SCCR 1098 Priority 2




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
353-16 Terra+ EditiondA | SYNI 7.2.1P2 3/2000 — 6/2002  Pending SIT Review
SCCR 1089 | Aqua Priority 2
354-16 Terra+ EditiondA | SYN1deg 8.1P2 3/2000 — 6/2002  |Ready Final
SCCR 1097 Agua Priority 2
*** Edition 1 NPP Clouds, Inversion, and TISA PRs
123-16 to FM5 EditionlA | SSF 4.5-6.0P6 10/2015 — 12/2015 |Complete
126-16 45-6.1P7 | 10/1/15 - 12/31/15 _
SCCRs 1100, 45.60p3 | 10/1/15-12/31/15 Ready Final
1064, 814 4.5-6.4P2 10/2015 — 12/2015  Priority 2
1767-15 to FM5 EditionlA | SSF 4.5-6.0P6 42014 —9/2015  (Complete (1767/1768
1770-15 4561P7 | 4/1/14-9/30/15 oY)
SCCRs 1001, 45-6.9P3 4/1/14 — 9/30/15 Ready Final, Priority 2
1064, 814 45.64py | 42014 -9/2015
*** |ISCCP-D2like Stream (all the ISCCP-D2like products)
1733-15 GEO- Edition3A ISCCP- 9.0P3 6/2015 — 7/2015 Input Data
SCCR 914 MODIS- D2like-Mrg Priority 2
DAY
371/372/373- | GEO- EditiondA | CldTypHist 9.0P6 3/2000 — 6/2002  Review Complete
16 MODIS 9.0P7
SCCR 1108 9.0p8 .
Priority 2
374/375/376- | GEO- EditiondA | CldTypHist 9.0P6 7/2002 — 12/2014  |Review Complete
16 MODIS 9.0P7 Pending SS Review
SCCR 1108 9.0pP8 _ _
Pending SIT Review
Priority 2
527-16 Terra Edition3A ISCCP- 9.0P1 3/16 — 5/16 Pending SIT Review
SCCR 915 D2Iike_— Priority 2
Day/Nit
528-16 Aqua Edition3A | ISCCP- 9.0P1 3/16 —5/16 Pending SIT Review
SCCR 915 D2like- Priority 2

Day/Nit




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
529-16 Terra Edition3A | pre ISCCP- 9.0P2 3/16 — 5/16 Pending SIT Review
SCCR 961 D2like-Mrg Priority 2
530-16 Aqua Edition3A | pre ISCCP- 9.0P2 3/16 —5/16 Pending SIT Review
SCCR 961 D2like-Mrg Priority 2
531-16 GEO- Edition3A | ISCCP- 9.0P3 3/16 — 5/16 Pending SIT Review
SCCR 914 MODIS- D2like-Mrg Priority 2
DAY
532-16 DAY Edition3A | I1SCCP- 11.7P1 3/16 - 5/16 Pending SIT Review
SCCR 916 D2like-GEO Priority 2
**** ValRx PRs for newly delivered PGEs
1002-14 FM1, ValR1028 | SAH 5.0P3 7/2004 ValRx Review
SCCR1028 | FM2 Priority 2
1003-14 FM3, ValR1028 SAH 5.0P3 712004 ValRx Review
SCCR1028 | FM4 Priority 2
1004-14 FM1 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 FM2 Priority 2
1005-14 FM3 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1006-14 FM4 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1007-14 FM5 ValR1041-P6| IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 Priority 2
1008-14 FM1 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR1041 | FM2 X86 Priority 2
1009-14 FM3 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1010-14 FM4 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2
1011-14 FM5 ValR1041- | IES, BDS 1.1P8 6/30/14 — 7/1/14 ValRx Review
SCCR 1041 X86 Priority 2




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

1150-15 Terra ValR1-P6 SSFi 4.1-4.1P4 4/13 On Hold -

1152-15 4.1-4.2P2 Preproduction -
ValRx Review

1154-15 4.1-4.2P3

1156-15 4.1-4.3P2 Priority Level 2

SCCR 919

1151-15 Agua ValR1-P6 SSFi 4.1-4.1P5 4/13 On Hold -

1153-15 4.1-4.2P2 Preproduction -
ValRx Review

1155-15 4.1-4.2P3

1157-15 4.1-4.3P2 Priority Level 2

SCCR 919

290-13 thru Terra ValR1-P6 SSF 4.5-6.1P2 4/13 On Hold - Preprod -

292-13 4.5-6.2P2 ValRx Review
Priority Level 2

SCCR 913 4.5-6.4P1

293-13 thru Agua ValR1-P6 SSF 4.5-6.1P3 4/13 On Hold - Preprod -

295-13 4.5-6.2P2 ValRx Review
Priority Level 2

SCCR 913 4.5-6.4P1

296-13 Terra ValR1-X86 | SSF 4.5-6.1P2 4/13 On Hold - Preprod -

297-13 4.5-6.2P2 ValRx Review

298-13 4.5-6.4P1 Priority Level 2

SCCR 913

299-13 thru Agua ValR1-X86 | SSF 4.5-6.1P3 4/13 On Hold - Preprod -

301-13 4.5-6.2P2 ValRx Review
Priority Level 2

SCCR 913 4.5-6.4P1

1799-15 Aqua ValR1-X86 | TSI 7.3.1P2 10/2009 Ready Final

SCCR 1024 Priority 2

1797-15 Terra+ ValR1-X86 | SYN1ldeg 8.1P2 7/2008 Active

SCCR 1025 Agua Priority 2

1798-15 Terra+ ValR1-X86 | SYN1ldeg 8.1P2 5/2009 Active

SCCR 1025 Agua Priority 2

1803-15 Terra+ ValR1-X86 | SYNldeg 8.1P2 10/2009 Review Complete

SCCR 1025 Agua Priority 2

10




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
1810-15 NPP ValR-P6 SSF 4.5-6.0P6 07/2013 Complete, Ready Final
1811-15 ValR-X86 Priority 2
SCCRs 1100
1812-15 Terra ValR-P6 SSF 4.5-6.0P6 04/2013 Ready Final

) ValR-X86
1813-15 Priority 2
SCCRs 1100
1814-15 Aqua ValR-P6 SSF 4.5-6.0P6 04/2013 Ready Final
1815-15 ValR-X86 Priority 2
SCCRs 1100
1816-15, FM1, ValR-CAT SSFi 4.1-4.1P6 12/1/14 — 12/31/14 Active
1817-15, FM?2 4.1-4.2P5 12/2014
1818-15, 4.1-4.2P4
1819-15 o Priority 2
SCCR 947 4.1-4.3P3
1820-15, FM1, ValR-CAT SSF 4.5-6.1P4 12/2014 Active
1821-15, FM2 4.5-6.2P3
1822-15 o
4.5-6.4P2 Priority 2

SCCR 814
5-16 Terra+ ValR1-X86 | SYN1deg 8.1P2 7/2008 Review Complete
SCCR 1097 Aqua Priority 2
26-16 NPP Edition1- BDSI 1.4P1 7/1/2015 — Review Complete
27-16 cv GAIN 1.4P2 7/31/2015
SCCRs 1104, .
1105 Priority 2
79-16 NPP ValR-Ed1 BDS, IES 1.4P3 6/1/15 — 6/2/15 On Hold — Pre
80-16 Terra ValR-Ed3 Production - ValRx
81-16 FM3 Review
82-16 FM4
83-16 Terra
84-16 EM3 ValR-Ed4 Priority 2
85-16 FM4
SCCR 1110
101-16 Terra ValR1-P6 SSF 4.5-6.1P2 10/14 Ready Final
103-16 4.5-6.2P2 Review Complete
105-16 4.5-6.4P1 Priority Level 2
SCCR 913

11




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
102-16 Aqua ValR1-P6 SSF 4.5-6.1P3 10/14 Ready Final
104-16 4.5-6.2P2 Review Complete
106-16 4.5-6.4P1 Priority Level 2
SCCR 913
107-16 FM1 ValR1-P6 SSF 4.5-6.5P4 10/1/14 — 10/31/14 Review Complete
109-16 4.5-6.2P4 1012014 o
111-16 4.5-6.4P1 Priority 2
SCCRs 984,
939
108-16 FM3 ValR1-P6 SSF 4.5-6.5P5 10/1/14 — 10/31/14 |Review Complete
110-16 4.5-6.2P4 1012014 o
112-16 45-6.4P1 Priority 2
SCCRs 984,
939
224-16 Terra ValR1-X86 | TSI 7.3.1P4 10/2009 Ready Final

+Agqua
SCCR1121 Priority 2
225-16 Terra ValR1-X86 | TSI 7.3.1P4 02/2010 Ready Final
+Aqua
SCCR 1121 Priority 2
226-16 Terra+ ValR1-X86 | SYN1ldeg 8.1P2 10/2009 Pending SIT Review
SCCR1122 | Aqua Priority 2
227-16 Terra+ ValR1-X86 | SYN1ldeg 8.1P2 02/2010 Ready Final
SCCR1122 | Aqua Priority 2
359-16 NPP ValR-Ed1 BDS, IES 1.4P3 10/1/14 — 10/3/14 Review Complete
360-16 Terra ValR-Ed3 7/1/15 — 7/3/15
361-16 FM3
362-16 FM4 Priority 2
363-16 Terra ValR.-Eda 5/1/15 — 5/3/15
a -

364-16 EM3
365-16 FM4
SCCR 1129
366-16 Aqua ValR1-X86 | TSI 7.3.1P2 9/2003 Pending SIT Review
SCCR 1147 Priority 2

12




Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
- ' Data PR Status
Production Satellite | T roduction Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
367-16 Terra ValR BDS, IES 1.1P8 1/1/16 — 1/3/16 Review Complete
368-16 FM3
FM4
369-16 i
Priority 2
370-16 FMS y
SCCR 1132

**** The PRs are for PGEs that have not completed pre-op testing and been
promoted to the production environment

**** The PRs that follow are for PGEs that are pending delivery or other future

event.

**** The PRs that follow have completed processing

546-14 FM1 Edition3 ES8 2.2P1 7/1/2013 — Pending Op Review
549-14 FM2 2.3P1 10/31/2013
551-14 2.3P2
SCCR 867
710-14 FM5 ValR979-Ed1| BDS, IES 1.4P3 02/2012, Review Complete
711-14 12/2013 Should be Complete
SCCR 979
116-13 FM3+ ValR2- SSF 4.5-6.1P5 7/1/06 — 7/31/06 Ready Final
117-13 EM4 Beta2Ed4 1/1/07 — 1/31/07
SCCR 814 Need to be closed
1023-14 FM1 Edition4 CXDR 2.3P2 2/1/11-10/31/13  Review Complete
SCCR 867 Priority 2

Needs to be closed
995-14 FM3, Edition4A SSF 4.5-6.2P3 6/30/02 — 3/30/05  [Ready Final
996-14 FM4 45-6.4P2 | 7/2002—3/2005  [complete
SCCR 814
744-14 Terra ValR1016 | SSFldeg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
745-14 Aqua ValR1016 SSF1deg- 10.0P4 12/2013 Review Complete
SCCR 1016 month Should be Complete
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Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
746-14 Terra+ ValR1016 TSI 10.0P3 12/2013 Ready Final
747-14 Aqua 7.3.1P1 Review Complete
SCCR 1016 Should be Complete
750-14 Terra+ ValR1016 SYN1deg 8.1P1 12/2013 Review Complete
SCCR 801 Aqua Should be Complete
987-14 Terra ValR1040- | SSFi 4.1-4.1P6 7/1/2007 Pending SS Review

Ed4
SCCR 947 Should be complete
988-14 Aqua ValR1040- | SSFi 4.1-4.1P6 7/1/2007 Pending SS Review
Ed4
SCCR 947 Should be complete
852-14 FM5 ValR-NPP- SSF 4.5-6.0P6 1/1/13 — 1/31/13 Complete
853-14 P6 4.5-6.1P7
854-14 4.5-6.2P3 Ready Final
855-14 4.5-6.4P2
Should be Complete

SCCRs 1001,
974,814
858-14 FM5 ValR-NPP-P6 SSF 4.5-6.0P6 4/1/13 — 4/30/13 Complete
859-14 4.5-6.1P7 _
860-14 4.5-6.2P3 Ready Final
861-14 4.5-6.4P2 Should be Complete
SCCRs 1001,
974,814
868-14 FM5 ValR-NPP-P6 SSF 4.5-6.0P6 7/1/13 - 7/31/13 Complete
869-14 4.5-6.1P7 Ready Final,
870-14 4.5-6.2P3 should be Complete
871-14 4.5-6.4P2
SCCRs 1001,
974,814
862-14 FM5 ValR-NPP- | SSF 4.5-6.0P6 | 4/1/13-4/30/13 | Active
863-14 X86 4.5-6.1P7 Complete
SCCRs 1001,
974
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Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
638-14 thru FM1, Beta2-Ed4 SSFi 4.1-4.1P6 6/2005 — 12/2009  @ll Active, should be
641-14 FM2 4.1-4.2P4 complete
SCCR 947 4.1-4.2P5 Priority 2
4.1-4.3P3
618-14 thru FM1, Beta2-Ed4 SSF 4.5-6.1P4 6/2005 — 12/2009  @ll Active, should be
620-14 FM2 4.5-6.2P3 complete
SCCR 814 4.5-6.4P2 Priority 2
617-14 FM3, Beta2-Ed4 SSFi 4.1-4.1P6 4/2005—12/2009  fall Active, should be
628-14 thru FM4 4.1-4.2P4 complete
630-14 4.1-4.2P5 Priority 2
SCCR 947 4.1-4.3P3
621-14 FM3 Beta2-Ed4 SSF 4.5-6.1P5 4/2005 — 12/2009  @all Active, should be
623-14 4.5-6.2P3 complete
625-14 4.5-6.4P2 Priority 2
SCCR 814
624-14, FM4 Beta2-Ed4- SSF 4.5-6.1P5 4/2005 — 12/2009  @ll Active, should be
627-14, NoSW 4.5-6.2P3 complete
626-14 4.5-6.4P2 Priority 2
SCCR 814
1743-15, FM1, Beta2-Ed4 SSF 4.5-6.1P4 1/2014 — 12/2014  |Complete
1747-15, FM2 45-6.2P3 Active
1750-15 completed Dec ‘15
SCCR 814 4.5-6.4P2 Priority 2
1744-15, FM3 Beta2-Ed4 SSF 4.5-6.1P5 1/2014 — 12/2014  |Complete
i;gijig 4.5-6.2P3 ,:;crtriv;e, PI‘IOI’Ity‘Z
4.5-6.4P2 pleted Dec ‘15
SCCR 814
1745-15, FM4 Beta2-Ed4- | sSF 4.5-6.1P5 1/2014 — 12/2014  /Active, Priority 2
gggjg, NoSW 4.5-6.2P3 é(;r;[;lleetteed Dec ‘15
4.5-6.4P2
SCCR 814
1806-15 FM3 Edition4A SAH 5.0P3 4/2005 — 12/2007  Review Complete,
SCCR 1099 completed Jan 4 ‘16
Priority 2
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Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
1246-15 FM1 Edition4A SSF 4.5-6.1P6 | 6/1/2005- Complete
Priority 2
SCCRs 973,
814
1247-15 FM3 Edition4A SSF 4.5-6.1P6 | 3/31/2005- Complete
1251-15 4.5-6.4P2 all should be complete
Priority 2
SCCRs 973,
814
1532-15 FM1 Edition3 CXDR 2.3P1 1/2015 - 3/2015 Review Complete
SCCR 867 Completed July 2
1535-15 FM3 Edition3 CXDR 2.3P2 11/2014 - 1/2015 Review Complete
SCCR 867 Completed July 2
1482-15 NPP ValR-Ed1 BDS, IES 1.4P3 4/1/12 - 417112 Ready Final
1483-15 Terra ValR-Ed3 12/01/14 - Review Complete
1484-15 FM3 12/07/12
1485-15 FM4 Completed 6/24/15
1486-15 Terra ValR-Ed4
1487-15 alR-
FM3 Priority 2
1488-15 FM4
SCCR 1058
1568-15 Terra+ ValR1-X86 | SYN1deg 8.1P2 10/2002 Review Complete
SCCR 1025 Aqua Priority 2, ran 7/13/15
1587-15 Terra ValR1052 BDS, IES 1.1P8 6/12/2015 Review Complete
1588-15 FM3 Run & validated on
1590-15 FM5 Priority 2
SCCR 1052
1671-15 Terra ValR1-P6 SSF1deg- 10.0P4 3/2001 Active,
SCCR 1086 month Priority 2
1672-15 Terra ValR1-X86 | SSFldeg- 10.0P4 3/2001 Active,
SCCR 1086 month Priority 2
1673-15 Aqua ValR1-P6 SSF1deg- 10.0P4 3/2005 Active,
SCCR 1086 month Priority 2
1674-15 Agua ValR1-X86 | SSFldeg- 10.0P4 3/2005 Active,
SCCR 1086 month Priority 2
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Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,

Request (PR) Strategy Statuses apply to all

(SS#) PRs in row)
NPP 781-14 NPP Edition1- BDS, IES 1.0P2 Standing Request  |Active, Priority 2
SCCR 911 cVv 6/30/2014 —

12/31/2018
1396-15 FM5 EditionlA | SSFi 4.1-4.1P7 1/1/13-3/31/14  P6 PR Rejected by SS,
SCCR 1047 replaced w/ 1448-15
1371-15to FM5 EditionlA | SSF 4.5-6.0P6 1/1/12 - 3/31/14  Complete (1371/1372)
1374-15 4561P7 | L2712-3/8114 | 0o
SCCRs 1001, 4560p3 | 127/12-3/31/14 y Final, Friorty £,
1064, 814 ] 1/1/12 - 3/31/14  (Completed 10/29/15
4.5-6.4P2
1466-15 Aqua EditiondA | TSI 7.3.1P2 1/2005 — 12/2010, (Active (completed via
SCCR 1024 comment to start 08 |62-16), Priority 2
1467-15 Terra EditiondA | TSI 7.3.1P3 1/2005 - 12/2010, ~ Active (completed via
SCCR 1024 +Agqua comment to start 08 |63-16), Priority 2
1489-15 Terra+ EditiondA | SYNI 7.2.1P2 1/2008 — 12/2010  ‘Active (replaced by 65-
SCCR1089 | Aqua 16), Priority 2
NPP 1574-15 | NPP Baselinel- BDS, IES 1.1P8 Standing Request Active, last instance
NPP 1575-15 QC PRESS 1.2P1 10/1/2015 — was 8/1/2016
NPP 1577-15 ES8 2.2P1 12/31/2018
SCCRs, 1052,
863, 867 Priority 2
AM 1591-15 Terra Baselinel- BDS, IES 1.1P8 Standing Request Active, last instance
AM 1594-15 QC PRESS8 1.2P1 10/1/2015 — was 8/1/2016
AM 1598-15 ES8 2.2P1 12/31/2018
SCCRs 1052,
863, 867 Priority 2
PM 1592-15 Agua Baselinel- BDS, IES 1.1P8 Standing Request Active, last instance
PM 1593-15 | (FM3, QC 10/1/2015 — was 8/1/2016
PM 1595-15 | FM4) PRESS 1.2P1 12/31/2018
PM 1599-15 ES8 2.2P1
SCCRs 1052, Priority 2
863,867
NPP 86-16 NPP Baselinel- BDSI 1.4P1 Standing Request Active, last instance
SCCR 1104 QC 3/1/2016 — was 8/1/2016
12/31/2018 Priority 2
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Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

AM 87-16 Terra Baselinel- BDSI 1.4P1 Standing Request Active, last instance
SCCR 1104 QC 3/1/2016 was 8/1/2016

12/31/2018 Priority 2
PM 88-16 Agua Baselinel- BDSI 1.4P1 Standing Request Active, last instance
SCCR 1104 | (FM3, QC 3/1/2016 — was 8/1/2016

FM4) 12/31/2018 Priority 2

NPP 1579-15 | NPP Editionl- BDS, IES 1.1P8 Standing Request Active, last instance
NPP 1580-15 cv PRESS 1.2P1 8/31/2015 — was 6/2016
NPP 1581-15 BDSI 1.4P1 12/31/2018
NPP 1582-15 GAIN 1.4P2 Priority 2
SCCRs 1052,
863, 1082,
770
NPP 1583-15 | NPP Editionl- ERBE-like 2.2P1 Standing Request Active, last instance
NPP 1584-15 cv 2.3P1 8/31/2015 was 6/2016
NPP 1585-15 2.3P2 12/31/2018

9/2015 - 11/2018
NPP 1586-15 3.1P1
SCCR 867 Priority 2
AM 1600-15 | Terra Editionl- BDS, IES 1.1P8 Standing request Active
AM 1603-15 cv PRESS8 1.2P1 8/31/2015 —
AM 1606-15 BDSI 1.4P1 12/31/2018
AM 1609-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
AM 1612-15 Terra Editionl- ERBE-like 2.2P1 Standing request Active
AM 1615-15 cv 2.3P1 8/31/2015 —
AM 1618-15 2.3P2 12/31/2018

9/2015 - 11/2018
AM 1621-15 3.1P1
SCCR 867 Priority 2
PM 1601-15 | Aqua Editionl- BDS, IES 1.1P8 Standing request Active
PM 1604-15 FM3 cv PRES8 1.2P1 8/31/2015 —
PM 1607-15 BDSI 1.4P1 12/31/2018
PM 1610-15 GAIN 1.4P2
SCCRs 1052, Priority 2
863,1082,770
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Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)

PM 1613-15 Aqua Edition1- ERBE-like 2.2P1 Standing request Active

PM 1616-15 | FM3 cv 2.3P1 8/31/2015 —

PM 1622-15 3.1P1 - Priority 2

SCCR 867

PM 1602-15 | Aqua Ed1-CV- BDS, IES 1.1P8 Standing request Active

PM 1605-15 | FM4 NoSW PRESS 1.2P1 8/31/2015 —

PM 1608-15 BDSI 1.4P1 12/31/2018

PM 1611-15 GAIN 1.4P2

SCCRs 1052, Priority 2

863,1082,770

PM 1614-15 Agua Ed1-CV- ERBE-like 2.2P1 Standing request Active

PM 1617-15 | FM4 NoSW 2.3P1 8/31/2015 —

PM 1620-15 2.3P2 12/31/2018
9/2015 — 11/2018

PM 1623-15 3.1P1

SCCR 867 Priority 2

NPP 89-16 NPP Editionl- BDSI 1.4P1 Standing Request Active

SCCR 1104 cv 2/1/2016 — Priority 2
12/31/2018

AM 90-16 Terra Editionl- BDSI 1.4P1 Standing Request Active

SCCR 1104 cv 2/1/2016 — Priority 2
12/31/2018

PM 91-16 Agua Editionl- BDSI 1.4P1 Standing Request Active

SCCR1104 | FM3 cv 2/1/2016 — Priority 2
12/31/2018

PM 92-16 Aqua Ed1-CV- BDSI 1.4P1 Standing Request Active

SCCR1104 | FM4 NoSW 2/1/2016 — Priority 2
12/31/2018

NPP 93-16 NPP Editionl- GAIN 1.4P2 Standing Request Active

SCCR 1105 cv 2/1/2016 — Priority 2
12/31/2018

AM 94-16 Terra Editionl- GAIN 1.4P2 Standing Request Active

SCCR 1105 cv 2/1/2016 — Priority 2
12/31/2018
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Table 1: PR Status for 9/14/16

(Status as of 9/12/16)
Data PR Status
Production Satellite Production Product PGEs Data Dates (Unless noted,
Request (PR) Strategy Statuses apply to all
(SS#) PRs in row)
PM 95-16 Agua Edition1- GAIN 1.4P2 Standing Request Active
SCCR1105 | FM3 cv 2/1/2016 — Priority 2
12/31/2018
PM 96-16 Agua Ed1-CV- GAIN 1.4P2 Standing Request Active
SCCR1105 | FM4 Nosw 2/1/2016 — Priority 2
12/31/2018
493/494-16 FM1 Edition3 SCCD 2.4P1 4/15/16 — 5/15/16 Complete
495-16 FM3 Edition3 SCCD 2.4P1 4/15/16 — 5/15/16 Complete
SCCR 983 SCCN
496-16 FM4 Ed3-NoSW SCCD 2.4P1 4/15/16 — 5/15/16 Complete
SCCR 983 SCCN
497-16 Terra Edition3 ES8 2.2P1 4/1/16 - 5/31/16 |Complete
SCCR 867
498-16 FM3 Edition3 ES8 2.2P1 4/1/16 —5/31/16 [Complete
SCCR 867
499-16 FM4 Ed3-NoSW | ES8 2.2P1 4/1/16 - 5/31/16 |Complete
SCCR 867
500-16 Terra Edition3 CXDR 2.3P1 4/1/16 —5/1/16  Complete
SCCR 867
501-16 Aqua Edition3 CXDR 2.3P1 4/1/16 —5/1/16  Complete
SCCR 867
502-16 Terra Edition3 CXDR 2.3P2 2/29/16 — 3/31/16 Complete
SCCR 867
503-16 Aqua Edition3 CXDR 2.3P2 2/29/16 — 3/31/16 [Complete
SCCR 867
504-16 Terra Edition3 ES4, ES9 3.1P1 3/2016 — 4/2016  Complete
SCCR 867
505-16 Aqua Edition3 ES4, ES9 3.1P1 3/2016 — 4/2016  (Complete
SCCR 867
506-16 Terra+ Edition3 ES4, ES9 3.2P1 3/2016 — 4/2016  Complete
SCCR 867 Agua
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Table 2.

September 14, 2016 - System Issues and Status

Activity

Lead

Status

SEC

Miller °

No updates. (Miller - Walter.F.Miller(@nasa.gov)

CM/Docu-
mentation

Ayers .
(Saunders)

See Table 3 for SCCR activity since the last DMT meeting. SCCRs
that need to be reviewed follow Table 3. (Ayers -
Tammy.O.Ayers@nasa.gov)

SCCR 1108 — Formatted the updated TISA Gridding Operator’s
Manual, posted it on the Web, and notified the SIT Team of its
availability. Updated the File Management Policy based on the
updates to this Operator’s Manual. (Saunders)

SCCR 1170 — Installed and tested version 2.4.0 of the PR Tool Web
Interface in the CM environment, and released the delivery to the SIT
Team. (Ayers)

SCCR 1171 — Installed and tested version 2.8.0 of the PR Database in
the CM environment, and released the delivery to the SIT Team.
(Ayers)

SCCR 1172 — Installed and tested the delta delivery for PGE
CER9.0P8, and released it to the SIT Team. (Keyes)

SCCR 1174 — Delivered the April and May 2016 Edition3 GGEO files
to the dropbox. (Keyes)

SCCR 1155 — A PPE-only CATALYST log database update was
added to this delivery to resolve the problem of not being able to run
the test PRs for SARB PGE CERS5.0P3 in the PPE area. This update
will account for Inversion files for which there is currently no record
in the PPE log database. This additional tar file was released to the
SIT Team. (Ayers)

SCCR 1170 — Version 2.4.0 of the PR Tool Web Interface was
redelivered and retested before being re-released to the SIT Team.
This update resolved a problem found with one of the test cases when
it was executed in the PPE. (Keyes)

SCCR 1173 — Released a logging database patch script to the SIT
Team. This update was necessary to account for seeral gaps in the

database caused when ANGe emails were not received as expected.
(Keyes)

AMI Job
Submission
Scripts
(AJSS)

Ayers
(Hillyer)

Providing scripting support as requested. (Grepiotis -
Arthur.T.Grepiotis@nasa.gov)
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Table 3. SCCR Activity August 29 at 6:00 p.m. — September 13 at 5:00 p.m.

SCCR | S |U|A|C|D ss Fage Comments
CATALYST
1158 X Operator’s
Console
173 x x | x CATALYST 73 App'roved by Jonathan Gleason via
Log Database email.
1174 X x| x GGEO 24 ?rﬁgirloved by Jonathan Gleason via

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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CERES Software Configuration Change Request Submittal

Subsystem: CATALYST SCCR Date & TIME: 2016-09-01 11:02:57 SCCR No.: 1173
Parameter Change: () YES (X) NO

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
CATALYST database update to account for several gaps in the EICE/ESNOW log database that
were missed by the ingest emails.

Reason for Change (non-Science):
This database update will allow CATALYST Beta2-Ed4 Clouds processing to automatically proceed
across the gaps up through the end of July 2016 for EICE/ESNOW input products.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change : 1 day
Planned Delivery Date : 9/1/2016
List Affected Subsystems and PGE Names: N/A

Originator: WILKINS, JOSHUA C. (SSAI)
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CERES Software Configuration Change Request Submittal

Subsystem: GGEO SCCR Date & TIME: 2016-09-01 13:37:11 SCCR No.: 1174
Parameter Change: () YES (X) NO

Description of Change (Science):
Requirement # 11-41
April and May 2016 Edition3 GGEO product delivery to ASDC.

Reason for Change (Science):
Requirement # 11-41
Received product approval from science team on September 1, 2016.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs in this Subsystem:
N/A

Estimated Time to Complete Change : Completed
Planned Delivery Date : September 1, 2016
List Affected Subsystems and PGE Names: N/A

Originator: RAJU, RAJA (SSAl)
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Table 4. September 14, 2016 - Subsystem Issues and Status

SS SS
No. Lead Status Problems
Toolkit Hillyer Nothing to report. (Hillyer -
Issues (Wilkins) Thomas.N.Hillyer(@nasa.gov)
CERES- Hillyer SCCR 1133 — Nothing to report. (Wilkins -
lib (Wilkins) Joshua.C.Wilkins@nasa.gov)
Perl_Lib Hillyer Nothing to report. (Hillyer)
(Wilkins)
CERES Hillyer Provided on-site and remote support for
Proc. (Wilkins) CATALYST v2 to the ASDC Operations and SIT.
System (Wilkins)
Working with SIT and Ops to resolve production
issues reported in CER-311 and CER-312. (Wilkins)
Working on server-side code for CATALYST server
v2.1 delivery. Planning to deliver in October 2016.
(Hillyer)
SCCR 1155 — Delivered PPE-only database patch to
successfully run test procedures in PPE environment.
(Hillyer, Wilkins)
SCCR 1173 — Delivered log database patch to
account for products that were not sent to
CATALYST from ANGe via email. (Hillyer,
Wilkins)
Assisted with CM testing PR Tool web and database
deliveries. (Wilkins)
1.0 COOPG? SCCR 1124 — Waiting for valid APID 11 ephemeris
(Grepiotis) data to be able to test the PGE updates. Expecting

the valid data with JCT4 data. Since it appears that
we will not be receiving any valid APID 11 data
until JCT4, it will not be possible to deliver this
updated PGE before JCT4. (Grepiotis -
Arthur.T.Grepiotis(@nasa.gov)

SCCR 1125 — Continuing updates in the software for
PGE CERI1.1P9. Testing with TVAC data will not
fully test the PGE, as the data date for TVAC data is
in 2018. The Toolkit has issues with the date this far
in the future. Working to see if we can manipulate
the time stamp, to make it in 2016, so that we can
use this data for testing. Since we will not have data
to test CER1.0P3 before JCT4, it will not be possible
to deliver this PGE to support JCT4 at ASDC. This
PGE requires output from CER1.0P3, which cannot
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Table 4. September 14, 2016 - Subsystem Issues and Status

SS
No.

SS
Lead

Status

Problems

1.0
(Cont'd)

Cooper
(Grepiotis)

be delivered without being fully tested. (Cooper —
Denise.L.Cooper(@nasa.gov, Grepiotis, Timcoe —
Mark.G.Timcoe@nasa.gov)

SCCR 1130 — Tested for Terra/Aqua/NPP; waiting
for data from TVAC to hopefully get more realistic
data for testing JO1 updates. (Timcoe)

Continuing work to update the comparison software,
as time permits for PRES8s to allow a tolerance
value for comparisons. (Timcoe)

Completed the EDOS SIPS DMP. The DMP has
been sent to EDOS. (Ayers, Cooper, Saunders)

2.0

Walikainen
(Lande)

SCCR 1170: tracked promotion to PPE, did Test
Case 2 in PPE, reported issues found to Liz, retested
after update, sent results via JIRA 276-B notice.
(Lande - Jeremie.lande-1(@nasa.gov)

Created remaining (all beyond Inv main Terra, which
I re-opened) Mar-May Ed3A PRs, analyzed/fixed
2.3P2 PRs. (Lande)

Continued reviewing/updating PR Status document,
sent to Joanne. (Lande)

Created and sent weekly progress reports on the 11
prod data streams. (Lande)

Completed nadir analysis for NPP Editionl gains,
Jan-Aug 2016. (Walikainen -
Dale.R.Walikainen@nasa.gov)

3.0

Walikainen
(Lande)

Combined with above.

41

Sun-Mack
(Brown)

Updated QC to Netcdf code to create NetCDF4
format rather than NetCDF3. (Smith -
Rita.A.Smith@nasa.gov)

Continued learning python3.4 and python packages.
(Smith)

Made improvements to poet processing code.
(Smith)

Created Meetings and Presentation web page and
updated Web pages on Clouds Working Group site
to include link. (Brown -
Ricky.R.Brown(@nasa.gov)

Processed Aqua Beta2-Ed4 and Terra Beta2-Ed4 QC
results for 201601. Results were posted on CWG

26



mailto:Denise.L.Cooper@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
mailto:Dale.R.Walikainen@nasa.gov
mailto:Rita.A.Smith@nasa.gov
mailto:Ricky.R.Brown@nasa.gov

Table 4. September 14, 2016 - Subsystem Issues and Status

SS

SS

No. Lead Status Problems
4.1 Sun-Mack Web Site. (Brown)
(Cont'd) (Brown) Processed SSF data for Aqua Edition4A January

2016 and Terra Edition4A January and February
2016. Global images and statistics were produced
and results were posted on the Web. (Brown)

Modified Terra Edition2 A-QC web plots web script
to display differences between Beta2-Ed4 and Ed2A-
QC results. (Brown)

Generated differences files for Aqua Beta2-Ed4 and
Aqua Edition1B from 200601 - 200712. (Brown)

Continued online exercises in Python. (Gibson -
Sharon.C.Gibson@nasa.gov)

Began task to demonstrate reading, displaying, and
statistical capabilities on some of the ceres data
products through OpenDap using Python. (Gibson)

Delivered PR Tool SCCR 1170 (v 2.4). Performed
CM testing. Bugs were found in PPE testing (a bug
existing in production) so fixed bug, redelivered,
retested and now back in PPE. (Heckert -
Elizabeth.C.Heckert@nasa.gov)

Completed code changes for PR Tool SCCR 1156
(Security Changes). Began writing test cases.
(Heckert)

Continued working on Olympus Metadata
Provisioning tool project, closed about 18 “issue”
tickets for Darwin use case. (Heckert)

Updated CERES Digital Library database with latest
publications. (Heckert)

Started working on C5 and C6 calibration fit with
forced intercept = 0. (Chen - Yan.Chen-

1 (@nasa.gov)

Continue trying out the package of viirs to cris
mapping. (Chen)

Continue understanding the AAPP package dealing
with the viirs to cris mapping. (Chen)

Worked with Clouds members on various tasks.
(Sun-Mack - Szedung.Sun-Mack- 1 (@nasa.gov)
Worked on clouds thickness validations for Ed4
paper purpose. (Sun-Mack)

Worked on CloudSat ice water path analysis. (Sun-

27



mailto:Sharon.C.Gibson@nasa.gov)
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov

Table 4. September 14, 2016 - Subsystem Issues and Status

;S. Lij d Status Problems
4.1 Sun-Mack Mack)
(Cont'd) (Brown) Worked on a cloud algorithm for a given neural
network tau. (Sun-Mack)
Reviewed a JGR Atmospheres paper. (Sun-Mack)
4.2 Sun-Mack Combined with above.
4.3 Sun-Mack Combined with above.
4.4 Miller Maintained Confluence pages in support of
(Antropov) production. (Miller - Walter.F.Miller(@nasa.gov)
Determined cloud Beta2-Ed4 and inversion
Edition4 A output files to remove to correct
production. (Miller)
Worked on SYNI code optimization. (Miller)
Created buffer for VIIRS DNB information within
convolution. (Antropov - Igor.Antropov(@nasa.gov)
4.5 Sothcott Processed several months of test data (CDR-ICE) for
(Caldwell) the Clouds and ADM working groups. (Sothcott -
Victor.E.Sothcott@nasa.gov)
Processed several months of test data (SW Model B
version N) for the ADM working group. (Sothcott)
4.6 Sothcott Combined with above.
(Caldwell)
5.0 Caldwell Processing 5.0P3 maps using NPP-VIIRS based
(Sothcott) MATCH for evaluation. Edition4 SYNI will be
tested using these maps and VIIRS-based MATCH
as well. (Caldwell - Thomas.E.Caldwell@nasa.gov)
1.2 Caldwell Assisting Churngwei in modifying Synoptic SARB
(Sothcott) to run partial months for faster execution. (Caldwell)
12.0 Caldwell Nothing new to report. (Caldwell)
(Sothcott)
7.1 Nguyen SCCR1121 — Preparing for the delivery of the
(Keyes) updated PGE 7.3.1P3 and 7.3.1P4 code to change the

GGEO zonal boundary, include the snow/ice
directional models and update the snow/ice for the
IGBP map. (Nguyen)

SCCR1134 — Will remove SCCR1134 and merge
this SCCR with SCCR1121 to include the merged
Terra/NPP. (Nguyen)

Ran January 2010 merged Terra/Aqua TSI with
different cut off solar zenith angles to support
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Table 4. September 14, 2016 - Subsystem Issues and Status

SS SS

No. Lead Status Problems

7.1 Nguyen Doelling’s TOA SW flux validation. (Nguyen)

(Cont’d) (Keyes) Comparing data from SYNLite and SYN from PGE

8.1P2 for TSIB validation. (Nguyen)

8.0 Nguyen SCCR1135 — Ran April 2013 for SYN1deg for

(Keyes) Terra-NPP using TSI & SYNI input files that include

NPP data. April 2013 for SYN1deg for Terra-NPP
using TSI & SYNI input files that include NPP data.
(Keyes - Dennis.F.Keves@nasa.gov)
GEO cleaning: Performed re-cleaning of Edition4
GEO images for January 2016. 1 additional MET7
file needed to be cleaned. (Keyes)

10.0 Nguyen Update code to produce the Monthly Hourly data file

(Keyes) in the SYNLite for code validation purpose.

(Nguyen)
Ran January 2010 PGE 10.0PS5 Terra, Aqua and
merged Terra/Aqua to produce Monthly Hourly HDF
files For Doelling’s SW flux validation. (Nguyen)

9.0 Raju Continue to work on PGE CER9.0P5. Met with

(F. Wrenn) working group to discuss the code logic and

improvements. (Raju -
Rajalekshmy.l.Raju@nasa.gov)
Processed 01/2016 Terra /Aqua data at SCF and
provided SSF1degB files to TISA Averaging
process. (Raju)

11.0 Raju SCCR 1174 - Sent 04/2016, 05/2016 Edition3

(F. Wrenn) GGEDO files to CERES CM after receiving science

approval. (Raju)
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Table 5. September 14, 2016 — DM Tasks

Activity Status
Production Delivered PR Tool DB component version 2.8.0 (SCCR 1171)
Processing to CM. Now in PPE testing. (Grune -
Databasg/ Carla.O.Grune@nasa.gov)
Automation Delivered PR Tool Web component version 2.4.0 (SCCR 1170)
(Coleman) to CM. Now in PPE testing. (Heckert -
Elizabeth.C.Heckert@nasa.gov)
Updated documentation accessed from PR Tool that describes
PR states to include "force complete" option delivered with
SCCRs 1170 and 1171. (Coleman —
Lisa.H.Coleman(@nasa.gov)
CERES Working with ASDC and monitoring the SSL Certificate
Websﬁes requirement by OCIO for public facing CERES websites.
(Kizer) (Kizer — Edward. A .Kizer(@nasa.gov)
Inversion ADM presentations were added to the Inversion
working group website. (Kizer)
Modifications to the Inversion working group website were
made and promotion process initiated. (Kizer)
Added links to SSF Edition4 Data Quality Summary on the
CERES Order Data and SSF product pages. (Kizer)
CERES Continue work on integrating future products into the test
Ordering Tool environment. (Mitrescu - Cristian.Mitrescu(@nasa.gov)
(,ChU/ Investigate DataBase internal functions. (Mitrescu)
Mitrescu)

Work on plotting subsetted files. (Mitrescu)

Add SYN1deg of Terra-NPP for April 2013 on internal site for
QC. (Mitrescu)

Work with ASDC to restore functionality to internal sites.
(Mitrescu)

Help users with their orders. (Mitrescu)
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CERES PGE List

Status of PGEs on Each Platform and TK Version used  Status of Misc. Applicable Satellites Applicable Editions
for Compilation-2 Item(s)
Subsystem ID PGE ID SCCR P6 P6 TK P7 P7TK X86 X86 CATALYST Terra Aqua NPP  FM6 T,A T.A NPP  B1-QC Ed1-CV FM6  Other
(exe) Ver Ver TK Integration Status Ed3 Ed4 Ed1
Ver (Y/N/Devel /
SSI&T / n/a)
Instrument CER1.0P2 911 Y 16 N N/A Y 16 N Y Y Y
1 CER1.0P3 1074 Y/D 18 N N/A Y/ID 18 N Y Y
CER1.1P8 1132 Y 18 N N/A Y 18 N Y Y Y Y Y Y Y Y
CER1.1P9 1125 Devel 18 N N/A Devel 18 N Y Y
CER1.1P10 N
CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y Y Y Y Y
CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N Y Y
CER1.4P2 1105 N N/A N N/A Y 16 N Y
CER1.4P3 1129 N N/A N N/A Y 18 N Y Y Y Y Y Y
ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N Y
2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y Y
CER2.2P2 1144 Devel 18 N N/A Devel 18 N Y
CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y Y
CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y Y Y Y Y
CER2.4P2 1145 Devel 18 N N/A Devel 18 N Y
ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y Y Y Y
3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y Y Y
Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N Y
4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N Y
CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y Y
CER4.1-4.1P5 919 Y 18 N N/A N N/A N Y
CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.1P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.2P6 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.2P7 1047 N 18 Y 18 N N/A N Y Y
CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y Y
CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y Y
CER4.1-4.3P4 1047 N 18 Y 18 N N/A N Y Y
Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Y Y Y Y Y Y
4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N Y Y
CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P5 814 Y 16 N N/A N N/A Y Y Y
CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Y Y Y Y
CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N Y Y
CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y Y
CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y Y Y
CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y Y
CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y Y
CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y Y Y
CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y Y
CER4.5-6.5P5 984 Y 18 N N/A Y 18 N Y Y
SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y Y
5 CER5.0P3 1028 Y 18 N N/A N N/A SSIT Y Y Y
CERS5.1P2 Devel 18 N N/A Devel 18 nla Y Y
CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y Y
TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y Y
7.1 CER7.3.1P2 1147 Y N/A N N/A Y 18 Y Y Y Y Y Y
CER7.3.1P3 1098 N N/A N N/A Y 18 Y Y Y Y Y Y
CER7.3.1P4 1121 N N/A N N/A Y 18 Y Y Y Y Y Y
SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y Y
7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 Y Y Y Y Y Y
TISA CERS8.1P1 801 Y 16 N N/A N N/A N Y Y Y
8 CER8.1P2 1135 Y/D 18 N N/A N N/A Y Y Y Y Y Y
TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y Y
9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P3 961 Y 16 N N/A Y 18 N Y Y Y
CER9.0P4 940 Devel 18 N N/A N N/A N
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