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September 28, 2016 - System Issues and Status 

Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

*** Baseline1-QC PRs – Standing  

AM 377-16 

AM 382-16  

SCCRs 1132, 

867 

Terra 

 

 

Baseline1-

QC 

BDS, IES, 

PRES8, BDSI 

ES8 

1.1P8  

 

2.2P1 

Standing Request 

8/1/2016 – 

12/31/2018 

Active 

 

Priority 2 

PM 378-16 

PM 379-16 

PM 383-16 

SCCRs 1132, 

867 

 Aqua 

(FM3, 

FM4) 

Baseline1-

QC 

BDS, IES, 

PRES8, BDSI 

ES8 

1.1P8  

 

2.2P1 

Standing Request 

8/1/2016 – 

12/31/2018 

Active 

 

Priority 2 

NPP 1573-15 

NPP 381-16 

NPP 384-16 

SCCRs 1074, 

1132, 867 

NPP Baseline1-

QC 

Eph, Att 

BDS, IES, 

PRES8, BDSI  

ES8 

1.0P3  

1.1P8 

  

2.2P1 

10/1/2015 – 

8/1/2016 – 

12/31/2018 

Active 

 

Priority 2 

*** Edition1-CV PRs – Standing  

AM 402-16 

AM 406-16 

SCCRs 1132, 

1105 

Terra Edition1-

CV 

BDS, IES, 

PRES8, BDSI 

GAIN 

1.1P8 

 

1.4P2 

 

Standing request 

6/30/2016 – 

12/31/2018 

Active 

 

 

Priority 2 

AM 410-16 

AM 414-16 

AM 418-16 

AM 422-16 

SCCR 867 

Terra  

 

Edition1-

CV 

ERBE-like  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

7/1/2016 – 

12/31/2018 

7/2016 – 11/2018 

Active 

 

 

 

Priority 2 

PM  403-16 

PM  407-16 

SCCRs 1132, 

1105 

Aqua 

FM3  

Edition1-

CV 

BDS, IES, 

PRES8, BDSI 

GAIN 

1.1P8 

 

1.4P2 

 

Standing request 

6/30/2016 – 

12/31/2018 

Active 

 

 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

PM 411-16 

PM 415-16 

PM 419-16 

PM 423-16 

SCCR 867 

Aqua 

FM3  

Edition1-

CV 

ERBE-like  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

7/1/2016 – 

12/31/2018 

7/2016 – 11/2018 

Active 

 

 

 

Priority 2 

PM 404-16 

PM 408-16 

SCCRs 1132, 

1105 

Aqua 

FM4 

Ed1-CV-

NoSW 

BDS, IES, 

PRES8, BDSI 

GAIN 

1.1P8 

 

1.4P2 

 

Standing request 

6/30/2016 – 

12/31/2018 

Active 

 
 

Priority 2 

PM 412-16 

PM 416-16 

PM 420-16 

PM 424-16 

SCCR 867 

Aqua 

FM4 

Ed1-CV-

NoSW 

ERBE-like  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

7/1/2016 – 

12/31/2018 

7/2016 – 11/2018 

Active 

 

 

 

Priority 2 

NPP 1578-15   

NPP 405-16 

NPP 409-16 

SCCRs 1074, 

1132, 1105 

NPP Edition1-

CV 

Eph, Att 

BDS, IES, 

PRES8, BDSI 

GAIN 

1.0P3 

1.1P8 

 

1.4P2 

8/31/2015 – 

6/30/2016 – 

12/31/2018 

Active 

 
 

Priority 2 

NPP 413-16 

NPP 417-16  

NPP 421-16 

NPP 425-16 

SCCR 867 

NPP Edition1-

CV 

ERBE-like 2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing Request 

7/1/2016 – 

12/31/2018 

7/2016 – 11/2018 

Active 

 

 

 

Priority 2 

AM 134-16 

PM 135-16 

AM 136-16 

PM 137-16 

AM 138-16 

PM 139-16 

AM 140-16 

PM 141-16 

SCCR 919 

Terra 

Aqua 

Edition1-

CV 

SSFi 

Clouds   

4.1-4.1P4/5 

 

4.1-4.2P2 

 

4.1-4.2P3 

 

4.1-4.3P2 

Standing Request 

2/29/16 - 12/31/18 

 

 

 

 

3/2016 – 12/2018 

Active 

 

 

 

 

 

 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

AM 142/145/ 

149-16, PM 

143/144/147/ 

148/150/151-

16 

SCCR 913 

FM1, 

FM2, 

FM3, 

FM4 

Edition1-CV SSF 4.5-6.1P2/3 

4.5-6.2P2 

4.5-6.4P1 

Standing Request 

2/29/16 - 12/31/18 

 

3/2016 – 12/2018 

Active 

 

 

 

Priority 2 

AM 426-16 

PM 427-16 

  SCCR 919 

Terra 

Aqua 

Edition1-

CV 

SSFi 

Clouds   

4.1-4.1P4/5 Standing Request 

7/1/16 - 12/31/18 

 

Active 

 

Priority 2 

*** Snow and Ice Products PRs – Standing 

M 841-14 

SCCR 918 

CERES NSIDC-

CLASS 

EICE 

ESNOW 

4.1-4.0P2 Standing Request 

5/1/14 – 12/31/15 

Active 

Priority 2 

M 847-14  

SCCR 943 

CERES NSIDC-

AFWA-

Mesh16th 

ESNOW 

EICE 

4.1-4.0P3 Standing Request 

5/1/14 – 12/31/15 

Active 

Priority 2 

M 794-14 

SCCR 867 

CERES  NSIDC SNOW   2.1P1 Standing Request 

1/2015 – 2/2019 

Active 

Priority 2 

*** MOA/PMOA Products PRs – Standing  

M 1348-15 

SCCR 749 

CERES GMAO-

G541-Ed4 

MOA 12.1P2 Standing request 

4/2/15 thru 5/1/17 

Active 

Priority 2 

M 1101-14 

SCCR 1018 

CERES GMAO-

G541-Ed4 

PMOA 9.1P2 Standing Request 

8/1/2014 – 

12/31/2016 

Active 

 

Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 

 

*** Edition 3 Instrument & ERBElike PRs 

       

*** Edition 4 Instrument & ERBElike PRs 

       

*** Edition 1 NPP Instrument and ERBE-like PRs  
539-16 

SCCR 867 

FM5 Edition1 ES8 2.2P1 1/1/16 – 8/31/16 Active 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

540-16 

SCCR 867 

FM5 Edition1 CXDR 2.3P1 1/1/16 – 8/1/16 Ready Final 

Priority 2 

541-16 

SCCR 867 

FM5 Edition1 CXDR 2.3P2 12/31/15 – 7/31/16 Ready Final 

Priority 2 

542-16 

SCCR 867 

FM5 Edition1 ES4, ES9 3.1P1 12/2015 – 7/2016 Ready Final 

Priority 2 

       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 

       

*** Edition 3 TSI --> SYNI --> SYN1deg   

       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 

428-16, 430-

16, 432-16, 

434-16 

SCCR 947 

FM1, 

FM2 

  Beta2-Ed4 SSFi 4.1-4.1P6 

4.1-4.2P5 

4.1-4.2P4 

4.1-4.3P3 

1/1/16 – 3/31/16 

1/2016 – 3/2016 

Active 

  

Priority 2 

436/438/441/

444-16 

SCCRs 1100, 

1123, 814 

FM1, 

FM2 

Edition4A SSF 4.5-6.0P6 

4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

1/2016 – 3/2016 

1/1/16 – 3/31/16 

 

 

Active 

 

Priority 2 

429-16, 431-

16, 433-16, 

435-16 

SCCR 947 

FM3, 

FM4 

  Beta2-Ed4 SSFi 4.1-4.1P6 

4.1-4.2P5 

4.1-4.2P4 

4.1-4.3P3 

1/1/16 – 3/31/16 

1/2016 – 3/2016 

Active 

  

Priority 2 

437 

439/440-16 

442/443-16 

445/446-16 

SCCRs 1100, 

1123, 814 

FM3, 

FM4 

Edition4A 

Ed4A-NoSW 

SSF 4.5-6.0P6 

4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

1/2016 – 3/2016 

1/1/16 – 3/31/16 

 

 

Active 

 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

447-16 

SCCR 1099 

FM1, 

FM2 

  Edition4A SAH 5.0P3 1/2016 – 3/2016 Review Complete 

Priority 2 

448-16 

SCCR 1099 

FM3   Edition4A SAH 5.0P3 1/2016 – 3/2016 Ready Final 

Priority 2 

355-16 

356-16 

357-16 

SCCR 1113, 

1010 

Aqua-

MODIS 

   Edition4A SSF-1deg 9.2P3 

9.3P3 

9.4P3 

10/13 – 10/31 2004 

10/2004 

Ready Final 

 

 

Priority 2 

358-16 

SCCR 1075 

Aqua-

MODIS 

   Edition4A SSF1deg-

month 

10.0P5 10/2004 Review Complete 

Priority 2 

453-16 

SCCR 947 

FM1, 

FM2 

  Beta2-Ed4 SSFi 4.1-4.2P5 6/1/2005 – 

6/2/2005 

Ready Final 

Priority 2 

464-16, 466-

16, 468-16, 

470-16 

SCCR 947 

FM1, 

FM2 

  Beta2-Ed4 SSFi 4.1-4.1P6 

4.1-4.2P5 

4.1-4.2P4 

4.1-4.3P3 

4/1/16 – 5/31/16 

4/2016 – 5/2016 

Ready Final, 

Review Complete, 

Ready Final (last 2) 

Priority 2 

472/474/477/

480-16 

SCCRs 1100, 

1123, 814 

FM1, 

FM2 

Edition4A SSF 4.5-6.0P6 

4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

4/2016 – 5/2016 

4/1/16 – 5/31/16 

 

 

Ready Final 

 

Priority 2 

465-16, 467-

16, 469-16, 

471-16 

SCCR 947 

FM3, 

FM4 

  Beta2-Ed4 SSFi 4.1-4.1P6 

4.1-4.2P5 

4.1-4.2P4 

4.1-4.3P3 

4/1/16 – 5/31/16 

4/2016 – 5/2016 

Ready Final 

  

Priority 2 

473 

475/476-16 

478/479-16 

481/482-16 

SCCRs 1100, 

1123, 814 

FM3, 

FM4 

Edition4A 

Ed4A-NoSW 

SSF 4.5-6.0P6 

4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

4/2016 – 5/2016 

4/1/16 – 5/31/16 

 

 

Ready Final 

 

 

Priority 2 

483-15 

484-15 

SCCR 1099 

Terra, 

FM3 

  Edition4A SAH 5.0P3 4/2016 – 5/2016 

 

Ready Final 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

485-16 

487-16 

489-16 

SCCR 1113, 

1010 

Terra-

MODIS 

   Edition4A SSF-1deg 9.2P3 

9.3P3 

9.4P3 

12/2015 – 4/2016 

 

Pending SIT Review 

 

 

Priority 2 

491-16 

SCCR 1075 

Terra-

MODIS 

   Edition4A SSF1deg-

month 

10.0P5 12/2015 – 4/2016 Pending SIT Review 

Priority 2 

486-16 

488-16 

490-16 

SCCR 1113, 

1010 

Aqua-

MODIS 

   Edition4A SSF-1deg 9.2P3 

9.3P3 

9.4P3 

12/2015 – 4/2016 Pending SIT Review 

 

 

Priority 2 

492-16 

SCCR 1075 

Aqua-

MODIS 

   Edition4A SSF1deg-

month 

10.0P5 12/2015 – 4/2016 Pending SIT Review 

Priority 2 

       

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   

240-16 

SCCR 1089 

Terra+ 

Aqua 

Edition4A SYNI 7.2.1P2 1/2012 – 12/2014 Active 

Priority 2 

241-16 

SCCR 1097 

Terra+ 

Aqua 

Edition4A SYN1deg 8.1P2 1/2012 – 12/2014 Active 

Priority 2 

301-16 

SCCR 1098 

Terra 

+Aqua 

Edition4A TSI 7.3.1P3 10/2004 – 6/2005 Active 

Priority 2 

302-16 

SCCR 1098 

Terra 

+Aqua 

Edition4A TSI 7.3.1P4 10/2004 – 6/2005 Active 

Priority 2 

303-16 

SCCR 1089 

Terra+ 

Aqua 

Edition4A SYNI 7.2.1P2 10/2004 – 6/2005 Active 

Priority 2 

304-16 

SCCR 1097 

Terra+ 

Aqua 

Edition4A SYN1deg 8.1P2 10/2004 – 6/2005 Active 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

351-16 

SCCR 1098 

Terra 

+Aqua 

Edition4A TSI 7.3.1P3 3/2000 – 6/2002 Ready Final 

Priority 2 

352-16 

SCCR 1098 

Terra 

+Aqua 

Edition4A TSI 7.3.1P4 3/2000 – 6/2002 Ready Final 

Priority 2 

353-16 

SCCR 1089 

Terra+ 

Aqua 

Edition4A SYNI 7.2.1P2 3/2000 – 6/2002 Pending SIT Review 

Priority 2 

354-16 

SCCR 1097 

Terra+ 

Aqua 

Edition4A SYN1deg 8.1P2 3/2000 – 6/2002 Ready Final 

Priority 2 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
123-16 to 

126-16 

SCCRs 1100, 

1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

10/2015 – 12/2015 

10/1/15 – 12/31/15 

10/1/15 – 12/31/15 

10/2015 – 12/2015 

 

Complete 

 

Ready Final 

Priority 2 

1767-15 to 

1770-15 

SCCRs 1001, 

1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

4/2014 – 9/2015 

4/1/14 – 9/30/15 

4/1/14 – 9/30/15 

4/2014 – 9/2015 

 

Complete (1767/1768 

only) 

Ready Final, Priority 2 

543-16 to 

546-16 

SCCRs 1163, 

1047 

FM5 Edition1A SSFi 4.1-4.1P7 

4.1-4.2P7 

4.1-4.2P6 

4.1-4.3P4 

1/1/16 – 8/31/16 

 

 

1/2016 – 8/2016 

Pending SS Review 

 

Priority 2 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 

1733-15 

SCCR 914 

GEO-

MODIS-

DAY 

Edition3A ISCCP-

D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 

Priority 2 

 

371/372/373-

16 

SCCR 1108 

GEO-

MODIS 

Edition4A CldTypHist 9.0P6 

9.0P7 

9.0P8 

3/2000 – 6/2002 Ready Final 

 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

374/375/376-

16 

SCCR 1108 

GEO-

MODIS 

Edition4A CldTypHist 9.0P6 

9.0P7 

9.0P8 

7/2002 – 12/2014 

 

Ready Final 

 

Priority 2 

535/536/537-

16 

SCCRs 1108, 

1172 

GEO-

MODIS 

Edition4A CldTypHist 9.0P6 

9.0P7 

9.0P8 

1/2015 – 6/2015 

 

Active 

Active 

Pending SS Review 

Priority 2 

532-16 

SCCR 916 

DAY Edition3A ISCCP-

D2like-GEO 

11.7P1 3/16 – 5/16 Active 

Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 

SCCR 1028 

FM1, 

FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 

SCCR 1028 

FM3, 

FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 

Priority 2 

1004-14 

SCCR 1041 

FM1 

FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1005-14 

SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1006-14 

SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1007-14 

SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1008-14 

SCCR 1041 

FM1 

FM2 

ValR1041-

X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1009-14 

SCCR 1041 

FM3 ValR1041-

X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1010-14 

SCCR 1041 

FM4 ValR1041-

X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 

Priority 2 

1011-14 

SCCR 1041 

FM5 ValR1041-

X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1150-15 

1152-15 

1154-15 

1156-15 

SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 

4.1-4.2P2 

4.1-4.2P3 

4.1-4.3P2 

4/13 On Hold - 

Preproduction - 

ValRx Review 

 

Priority Level 2 

1151-15 

1153-15 

1155-15 

1157-15 

SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 

4.1-4.2P2 

4.1-4.2P3 

4.1-4.3P2 

4/13 On Hold - 

Preproduction - 

ValRx Review 

 

Priority Level 2 

290-13 thru 

292-13 

SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 

4.5-6.2P2 

4.5-6.4P1 

4/13 On Hold - Preprod - 

ValRx Review 

Priority Level 2 

293-13 thru 

295-13 

SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 

4.5-6.2P2 

4.5-6.4P1 

4/13 On Hold - Preprod - 

ValRx Review 

Priority Level 2 

296-13 

297-13  

298-13 

SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 

4.5-6.2P2 

4.5-6.4P1 

4/13 On Hold - Preprod - 

ValRx Review 

 

Priority Level 2 

299-13 thru 

301-13 

SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 

4.5-6.2P2 

4.5-6.4P1 

4/13 On Hold - Preprod - 

ValRx Review 

Priority Level 2 

1799-15 

SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 

Priority 2 

1797-15 

SCCR 1025 

Terra+ 

Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Active 

Priority 2 

1798-15 

SCCR 1025 

Terra+ 

Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Active 

Priority 2 

1803-15 

SCCR 1025 

Terra+ 

Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1810-15 

1811-15 

SCCRs 1100  

NPP ValR-P6 

ValR-X86 

SSF 4.5-6.0P6  07/2013 Complete, Ready Final 

Priority 2 

1812-15 

1813-15 

SCCRs 1100  

Terra ValR-P6 

ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 

Priority 2 

1814-15 

1815-15 

SCCRs 1100  

Aqua ValR-P6 

ValR-X86 

SSF 4.5-6.0P6  04/2013 Ready Final 

Priority 2 

1816-15, 

1817-15, 

1818-15, 

1819-15 

SCCR 947 

FM1, 

FM2 

 ValR-CAT SSFi 4.1-4.1P6 

4.1-4.2P5 

4.1-4.2P4 

4.1-4.3P3 

12/1/14 – 12/31/14 

12/2014 

Active 

  

Priority 2 

1820-15, 

1821-15, 

1822-15 

SCCR 814 

FM1, 

FM2 

 ValR-CAT SSF 4.5-6.1P4 

4.5-6.2P3 

4.5-6.4P2 

12/2014  Active 

 

Priority 2 

5-16 

SCCR 1097 

Terra+ 

Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Review Complete 

Priority 2 

26-16 

27-16 

SCCRs 1104, 

1105  

NPP Edition1-

CV 

BDSI 

GAIN 

1.4P1 

1.4P2 

7/1/2015 – 

7/31/2015 

Review Complete 

 

Priority 2 

79-16 

80-16 

81-16 

82-16 

83-16 

84-16 

85-16 

SCCR 1110 

NPP 

Terra 

FM3 

FM4 

Terra 

FM3 

FM4 

ValR-Ed1 

ValR-Ed3 

 

 

ValR-Ed4 

BDS, IES 1.4P3 6/1/15 – 6/2/15 On Hold – Pre 

Production - ValRx 

Review 

 
 

 Priority 2 

101-16 

103-16 

105-16 

SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 

4.5-6.2P2 

4.5-6.4P1 

10/14 Ready Final 

Review Complete 

Priority Level 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

102-16 

104-16 

106-16 

SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 

4.5-6.2P2 

4.5-6.4P1 

10/14 Ready Final 

Review Complete 

Priority Level 2 

107-16 

109-16 

111-16 

SCCRs 984, 

939 

FM1 ValR1-P6 SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

10/1/14 – 10/31/14 

 

10/2014 

Review Complete 

 

Priority 2 

108-16 

110-16 

112-16 

SCCRs 984, 

939 

FM3 ValR1-P6 SSF 4.5-6.5P5 

4.5-6.2P4 

4.5-6.4P1 

10/1/14 – 10/31/14 

 

10/2014 

Review Complete 

 

Priority 2 

224-16 

SCCR 1121 

Terra 

+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Ready Final 

Priority 2 

225-16 

SCCR 1121 

Terra 

+Aqua 

ValR1-X86 TSI 7.3.1P4 02/2010 Ready Final 

Priority 2 

226-16 

SCCR 1122 

Terra+ 

Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Pending SIT Review 

Priority 2 

227-16 

SCCR 1122 

Terra+ 

Aqua 

ValR1-X86 SYN1deg 8.1P2 02/2010 Ready Final 

Priority 2 

359-16 

360-16 

361-16 

362-16 

363-16 

364-16 

365-16 

SCCR 1129 

NPP 

Terra 

FM3 

FM4 

Terra 

FM3 

FM4 

ValR-Ed1 

ValR-Ed3 

 

 

ValR-Ed4 

BDS, IES 1.4P3 10/1/14 – 10/3/14 

7/1/15 – 7/3/15 

 

 

5/1/15 – 5/3/15 

 Review Complete 

 
 

 Priority 2 

366-16 

SCCR 1147 

Aqua ValR1-X86 TSI 7.3.1P2 9/2003  Pending SIT Review 

 Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

367-16 

368-16 

369-16 

370-16 

SCCR 1132 

Terra 

FM3 

FM4 

FM5 

ValR BDS, IES 1.1P8  

 

1/1/16 – 1/3/16 Review Complete 

 

Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and been 
promoted to the production environment 

       

**** The PRs that follow are for PGEs that are pending delivery or other future 
event.    

       

**** The PRs that follow have completed processing  

546-14  

549-14 

551-14 

SCCR 867 

FM1 

FM2 

Edition3 ES8 2.2P1 

2.3P1 

2.3P2 

7/1/2013 – 

10/31/2013 

Pending Op Review 

710-14 

711-14  

SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 

12/2013 

Review Complete 

Should be Complete 

116-13 

117-13 

SCCR 814 

FM3+ 

FM4 

ValR2-

Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 

1/1/07 – 1/31/07 

Ready Final 

 

 Need to be closed 

1023-14 

SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 

Needs to be closed 

995-14 

996-14 

SCCR 814 

FM3, 

FM4 

Edition4A SSF 4.5-6.2P3 

4.5-6.4P2 

 

6/30/02 – 3/30/05 

7/2002 – 3/2005 

 

Ready Final 

Complete 

744-14 

SCCR 1016 

Terra ValR1016 SSF1deg-

month 

10.0P4 12/2013 Review Complete 

 Should be Complete 

745-14 

SCCR 1016 

Aqua ValR1016 SSF1deg-

month 

10.0P4 12/2013 Review Complete 

 Should be Complete 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

746-14 

747-14 

SCCR 1016 

Terra+ 

Aqua 

ValR1016 TSI 10.0P3 

7.3.1P1 

12/2013  Ready Final 

 Review Complete 

  Should be Complete 

750-14 

SCCR 801 

Terra+ 

Aqua 

ValR1016 SYN1deg 8.1P1 12/2013  Review Complete 

Should be Complete 

987-14 

SCCR 947 

Terra ValR1040-

Ed4 

SSFi 4.1-4.1P6 7/1/2007  Pending SS Review 

 Should be complete 

  

988-14 

SCCR 947 

Aqua ValR1040-

Ed4 

SSFi 4.1-4.1P6 7/1/2007  Pending SS Review 

 Should be complete 

  

852-14 

853-14 

854-14 

855-14 

SCCRs 1001, 

974, 814 

FM5 ValR-NPP-

P6 

SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

1/1/13 – 1/31/13 Complete 

 

Ready Final 

  

Should be Complete 

858-14 

859-14 

860-14 

861-14 

SCCRs 1001, 

974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

4/1/13 – 4/30/13  Complete  

  

 Ready Final 

 Should be Complete 

868-14 

869-14 

870-14 

871-14 

SCCRs 1001, 

974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

7/1/13 – 7/31/13  Complete 

 Ready Final, 

 should be Complete 

862-14 

863-14 

SCCRs 1001, 

974  

FM5 ValR-NPP-

X86 

SSF 4.5-6.0P6 

4.5-6.1P7 

  

4/1/13 – 4/30/13  Active 

 Complete 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

638-14 thru 

641-14 

SCCR 947 

FM1, 

FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 

4.1-4.2P4 

4.1-4.2P5 

4.1-4.3P3 

6/2005 – 12/2009 all Active, should be 

complete 

Priority 2 

618-14 thru 

620-14 

SCCR 814 

FM1, 

FM2 

Beta2-Ed4 SSF 4.5-6.1P4 

4.5-6.2P3 

4.5-6.4P2 

6/2005 – 12/2009 all Active, should be 

complete 

Priority 2 

617-14 

628-14 thru 

630-14 

SCCR 947 

FM3, 

FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 

4.1-4.2P4 

4.1-4.2P5 

4.1-4.3P3 

4/2005 – 12/2009 all Active, should be 

complete 

 

Priority 2 

621-14 

623-14 

625-14 

SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 

4.5-6.2P3 

4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 

complete 

Priority 2 

624-14,  

627-14,  

626-14 

SCCR 814 

FM4 Beta2-Ed4-

NoSW 
SSF 4.5-6.1P5 

4.5-6.2P3 

4.5-6.4P2 

4/2005 – 12/2009 all Active, should be 

complete 

Priority 2 

1743-15, 

1747-15, 

1750-15 

SCCR 814 

FM1, 

FM2 

  Beta2-Ed4 SSF 4.5-6.1P4 

4.5-6.2P3 

4.5-6.4P2 

1/2014 – 12/2014 Complete 

Active  

completed Dec ‘15 

Priority 2 

1744-15, 

1748-15, 

1751-15 

SCCR 814 

FM3   Beta2-Ed4  SSF 4.5-6.1P5 

4.5-6.2P3 

4.5-6.4P2 

1/2014 – 12/2014 Complete 

Active, Priority 2 

completed Dec ‘15 

1745-15, 

1749-15, 

1752-15 

SCCR 814 

FM4   Beta2-Ed4-

NoSW 
SSF 4.5-6.1P5 

4.5-6.2P3 

4.5-6.4P2 

1/2014 – 12/2014 Active, Priority 2 

completed Dec ‘15 

Complete 

1806-15 

SCCR 1099 

FM3   Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete,  

completed Jan 4 ‘16 

Priority 2 



15 

Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

1246-15 

1248-15 

1250-15 

SCCRs 973, 

814 

FM1 

FM2 

Edition4A SSF 4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

 

6/1/2005-

12/31/2009 

Complete 

Ready Final 

Complete 

Priority 2 

1247-15 

1249-15 

1251-15 

SCCRs 973, 

814 

FM3 Edition4A SSF 4.5-6.1P6 

4.5-6.2P3 

4.5-6.4P2 

 

3/31/2005-

12/31/2009 

Complete 

Ready Final 

all should be complete 

Priority 2 

1532-15 

SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 

Completed July 2 

1535-15 

SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 

Completed July 2 

1482-15 

1483-15 

1484-15 

1485-15 

1486-15 

1487-15 

1488-15 

SCCR 1058 

NPP 

Terra 

FM3 

FM4 

Terra 

FM3 

FM4 

ValR-Ed1 

ValR-Ed3 

 

 

ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 

12/01/14 – 

12/07/12 

 Ready Final 

 Review Complete 

 Completed 6/24/15 

 
 

 Priority 2 

1568-15 

SCCR 1025 

Terra+ 

Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002  Review Complete 

Priority 2, ran 7/13/15 

1587-15 

1588-15 

1589-15 

1590-15 

SCCR 1052 

Terra 

FM3 

FM4 

FM5 

ValR1052 BDS, IES 1.1P8  

 

6/12/2015 Review Complete 
Run & validated on 

9/17/15 

Priority 2 

1671-15 

SCCR 1086 

Terra ValR1-P6 SSF1deg-

month 

10.0P4 3/2001 Active,  

Priority 2 

1672-15 

SCCR 1086 

Terra ValR1-X86 SSF1deg-

month 

10.0P4 3/2001 Active,  

Priority 2 

1673-15 

SCCR 1086 

Aqua ValR1-P6 SSF1deg-

month 

10.0P4 3/2005 Active,  

Priority 2 

1674-15 

SCCR 1086 

Aqua ValR1-X86 SSF1deg-

month 

10.0P4 3/2005 Active,  

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

NPP 781-14  

SCCR 911  

NPP Edition1-

CV 

BDS, IES 1.0P2 Standing Request 

6/30/2014 – 

12/31/2018 

Active, Priority 2 

1396-15 

SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 

 

1/1/13 – 3/31/14 P6 PR Rejected by SS, 

replaced w/ 1448-15 

1371-15 to 

1374-15 

SCCRs 1001, 

1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 

4.5-6.1P7 

4.5-6.2P3 

4.5-6.4P2 

1/1/12 – 3/31/14 

1/27/12 – 3/31/14 

1/27/12 – 3/31/14 

1/1/12 – 3/31/14 

 

Complete (1371/1372) 

Ready Final, Priority 2, 

Completed 10/29/15 

1466-15 

SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 

comment to start 08 

Active (completed via 

62-16), Priority 2 

1467-15 

SCCR 1024 

Terra 

+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 

comment to start 08 

Active (completed via 

63-16), Priority 2 

1489-15 

SCCR 1089 

Terra+ 

Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active (replaced by 65-

16), Priority 2 

NPP 1574-15 

NPP 1575-15 

NPP 1577-15 

SCCRs, 1052, 

863, 867 

NPP Baseline1-

QC 

BDS, IES 

PRES8 

ES8 

1.1P8  

1.2P1  

2.2P1 

Standing Request 

10/1/2015 – 

12/31/2018 

Active, last instance 

was 8/1/2016 

 

 

Priority 2 

AM 1591-15 

AM 1594-15 

AM 1598-15  

SCCRs 1052, 

863, 867 

Terra 

 

 

Baseline1-

QC 

BDS, IES 

PRES8 

ES8 

1.1P8  

1.2P1  

2.2P1 

Standing Request 

10/1/2015 – 

12/31/2018 

Active, last instance 

was 8/1/2016 

 

 

Priority 2 

PM 1592-15 

PM 1593-15 

PM 1595-15 

PM 1599-15 

SCCRs 1052, 

863,867 

 Aqua 

(FM3, 

FM4) 

Baseline1-

QC 

BDS, IES  

 

PRES8 

ES8 

1.1P8  

 

1.2P1  

2.2P1 

Standing Request 

10/1/2015 – 

12/31/2018 

Active, last instance 

was 8/1/2016 

 

 

Priority 2 

NPP 86-16 

SCCR 1104 

NPP Baseline1-

QC 

BDSI 

 

1.4P1 Standing Request 

3/1/2016 – 

12/31/2018 

Active, last instance 

was 8/1/2016 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

AM 87-16 

SCCR 1104 

Terra 

 

 

Baseline1-

QC 

BDSI 

 

1.4P1  Standing Request 

3/1/2016 – 

12/31/2018 

Active, last instance 

was 8/1/2016 

Priority 2 

PM 88-16 

SCCR 1104 

 Aqua 

(FM3, 

FM4) 

Baseline1-

QC 

BDSI 1.4P1 Standing Request 

3/1/2016 – 

12/31/2018 

Active, last instance 

was 8/1/2016 

Priority 2 

NPP 1579-15 

NPP 1580-15 

NPP 1581-15 

NPP 1582-15 

SCCRs 1052, 

863, 1082, 

770  

NPP Edition1-

CV 

BDS, IES  

PRES8 

BDSI 

GAIN 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

Standing Request 

8/31/2015 – 

12/31/2018 

Active, last instance 

was 6/2016 

 

Priority 2 

NPP 1583-15 

NPP 1584-15  

NPP 1585-15 

NPP 1586-15 

SCCR 867 

NPP Edition1-

CV 

ERBE-like 2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing Request 

8/31/2015 – 

12/31/2018 

9/2015 – 11/2018 

Active, last instance 

was 6/2016 

 

 

Priority 2 

AM 1600-15 

AM 1603-15 

AM 1606-15 

AM 1609-15 

SCCRs 1052, 

863,1082,770 

Terra  

 

Edition1-

CV 

BDS, IES  

PRES8 

BDSI 

GAIN 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

 

Standing request 

8/31/2015 – 

12/31/2018 

Active 

 

 

 

Priority 2 

AM 1612-15 

AM 1615-15 

AM 1618-15 

AM 1621-15 

SCCR 867 

Terra  

 

Edition1-

CV 

ERBE-like  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

8/31/2015 – 

12/31/2018 

9/2015 – 11/2018 

Active 

 

 

 

Priority 2 

PM  1601-15 

PM  1604-15 

PM  1607-15 

PM  1610-15 

SCCRs 1052, 

863,1082,770 

Aqua 

FM3  

Edition1-

CV 

BDS, IES  

PRES8 

BDSI 

GAIN 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

 

Standing request 

8/31/2015 – 

12/31/2018 

Active 

 

 

 

Priority 2 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

PM 1613-15 

PM 1616-15 

PM 1619-15 

PM 1622-15 

SCCR 867 

Aqua 

FM3  

Edition1-

CV 

ERBE-like  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

8/31/2015 – 

12/31/2018 

9/2015 – 11/2018 

Active 

 

 

Priority 2 

PM  1602-15 

PM  1605-15 

PM  1608-15 

PM  1611-15 

SCCRs 1052, 

863,1082,770 

Aqua 

FM4 

Ed1-CV-

NoSW 

BDS, IES  

PRES8 

BDSI 

GAIN 

1.1P8 

1.2P1 

1.4P1 

1.4P2 

 

Standing request 

8/31/2015 – 

12/31/2018 

Active 

 

 

 

Priority 2 

PM 1614-15 

PM 1617-15 

PM 1620-15 

PM 1623-15 

SCCR 867 

Aqua 

FM4 

Ed1-CV-

NoSW 

ERBE-like  

 

2.2P1 

2.3P1 

2.3P2 

3.1P1 

Standing request 

8/31/2015 – 

12/31/2018 

9/2015 – 11/2018 

Active 

 

 

 

Priority 2 

NPP 89-16 

SCCR 1104 

NPP Edition1-

CV 

BDSI 

 

1.4P1 Standing Request 

2/1/2016 – 

12/31/2018 

Active 

Priority 2 

AM 90-16 

SCCR 1104 

Terra 

 

 

Edition1-

CV 

BDSI 

 

1.4P1  Standing Request 

2/1/2016 – 

12/31/2018 

Active 

Priority 2 

PM 91-16 

SCCR 1104 

Aqua 

FM3 

Edition1-

CV 

BDSI 1.4P1 Standing Request 

2/1/2016 – 

12/31/2018 

Active 

Priority 2 

PM 92-16 

SCCR 1104 

Aqua 

FM4 

Ed1-CV-

NoSW 

BDSI 1.4P1 Standing Request 

2/1/2016 – 

12/31/2018 

Active 

Priority 2 

NPP 93-16 

SCCR 1105 

NPP Edition1-

CV 

GAIN 1.4P2 Standing Request 

2/1/2016 – 

12/31/2018 

Active 

Priority 2 

AM 94-16 

SCCR 1105 

Terra 

 

 

Edition1-

CV 

GAIN 1.4P2 Standing Request 

2/1/2016 – 

12/31/2018 

Active 

Priority 2 



19 

Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

PM 95-16 

SCCR 1105 

Aqua 

FM3 

Edition1-

CV 

GAIN 1.4P2 Standing Request 

2/1/2016 – 

12/31/2018 

Active 

Priority 2 

PM 96-16 

SCCR 1105 

Aqua 

FM4 

Ed1-CV-

NoSW 

GAIN 1.4P2 Standing Request 

2/1/2016 – 

12/31/2018 

Active 

Priority 2 

       

507-16 

509-16 

511-16 

SCCRs 984, 

939 

FM1+2 

FM1 

 Edition3A SSF 4.5-6.5P4 

4.5-6.2P4 

4.5-6.4P1 

2/29/16 – 5/31/16 

 

3/2016 – 5/2016 

Complete 

508-16 

510-16 

512-16 

SCCRs 984, 

939 

FM3 Edition3A SSF 4.5-6.5P5 

4.5-6.2P4 

4.5-6.4P1 

2/29/16 – 5/31/16 

 

3/2016 – 5/2016 

Complete 

513-16 

SCCR 917 

FM1 Edition3A SAH 5.0P2 3/2016 – 5/2016 Complete 

514-16 

SCCR 917 

FM3 Edition3A SAH 5.0P2 3/2016 – 5/2016 Complete 

515-16 

SCCR 914 

Terra Edition3A SFC-HR 9.2P2 2/29/16 – 5/31/16 Complete 

516-16 

SCCR 914 

Aqua Edition3A SFC-HR 9.2P2 2/29/16 – 5/31/16 Complete 

517-16 

SCCR 914 

Terra Edition3A SFCB 9.3P2 3/2016 – 4/2016 Complete 

518-16 

SCCR 914 

Aqua Edition3A SFCB 9.3P2 3/2016 – 4/2016 Complete 

519-16 

SCCR 914 

Terra Edition3A SFC 9.4P2 3/2016 – 4/2016 Complete 

520-16 

SCCR 914 

Aqua Edition3A SFC 9.4P2 3/2016 – 4/2016 Complete 

521-16 

SCCR 1086 

Terra Edition3A SSF1deg-

Month 

10.0P4 3/2016 – 4/2016 Complete 

522-16 

SCCR 1086 

Aqua Edition3A SSF1deg-

Month 

10.0P4 3/2016 – 4/2016 Complete 
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Table 1:  PR Status for 9/28/16 

(Status as of 9/26/16) 

Production 

Request (PR) 
Satellite 

Production 

Strategy 

Data 

Product 

(SS#) 

PGEs Data Dates 

PR Status  
 
(Unless noted, 

Statuses apply to all 

PRs in row) 

523-16 

SCCR 1016 

Terra+ 

Aqua 

Edition3A Pre-TSI 10.0P3 3/16 – 4/16 Complete 

524-16 

SCCR 1016 

Terra+ 

Aqua 

Edition3A TSI 7.3.1P1 3/16 – 4/16 Complete 

525-16 

SCCR 938 

Terra+ 

Aqua 

Edition3A SYNI 7.2.1P1 3/16 – 4/16 Complete 

526-16 

SCCR 801 

Terra+ 

Aqua 

Edition3A SYN1deg 8.1P1 3/16 – 4/16 Complete 

527-16 

SCCR 915 

Terra Edition3A ISCCP-

D2like-

Day/Nit 

9.0P1 3/16 – 5/16 Complete 

528-16 

SCCR 915 

Aqua Edition3A ISCCP-

D2like-

Day/Nit 

9.0P1 3/16 – 5/16 Complete 

529-16 

SCCR 961 

Terra Edition3A pre ISCCP-

D2like-Mrg 

9.0P2 3/16 – 5/16 Complete 

530-16 

SCCR 961 

Aqua Edition3A pre ISCCP-

D2like-Mrg 

9.0P2 3/16 – 5/16 Complete 

531-16 

SCCR 914 

GEO-

MODIS-

DAY 

Edition3A ISCCP-

D2like-Mrg 

9.0P3 3/16 – 5/16 Complete 

533-16  

SCCR 867 

FM1 

FM2 

Edition4 ES8 2.2P1 5/1/2016 – 

5/31/2016 

Complete 

534-16  

SCCR 867 

FM3 Edition4 ES8 2.2P1 5/1/2016 – 

5/31/2016 

Complete 

538-16 

SCCR 1129 

FM5 Edition1 BDS, IES 

PRES8 

1.4P3 1/1/16 – 8/31/16 Complete 
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Table 2.  September 28, 2016 - System Issues and Status 

Activity Lead Status 

SEC Miller  No updates.  (Miller - Walter.F.Miller@nasa.gov) 

CM/Docu-

mentation 

 

Ayers 

(Saunders) 

 

 See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 

that need to be reviewed follow Table 3.  (Ayers - 

Tammy.O.Ayers@nasa.gov) 

 SCCR 1175 – Installed the Edition1 NPP-FM5 gains for January 1, 

2016, through August 31, 2016, on AMI-P, and released the delivery 

to the SIT Team.  (Keyes) 

 SCCR 1177 – Testing TISA Averaging PGE CER10.0P5.  (Ayers) 

AMI Job 

Submission 

Scripts 

(AJSS) 

Ayers 

(Hillyer) 

 Providing scripting support as requested.  (Grepiotis - 

Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov


22 

 
 

Table 3.  SCCR Activity September 14 at 9:00 a.m. – September 27 at 12:00 p.m. 

 

SCCR S U A C D SS 
Page 

No. 
Comments 

1134  X   X 
TISA 

Averaging 
 

Discussed and disapproved at the 

CPOBM on 09/14/16 prior to SCCR 

update. 

1163    X  Clouds   

1170    X  
PR Database 

Web Interface 
  

1171    X  PR Database   

1172    X  
TISA 

Gridding 
  

1175 X  X X  Instrument  

Discussed and approved at the 

CPOBM on 09/14/16 prior to SCCR 

submission. 

1176 X     CATALYST 23  

1177 X X X   
TISA 

Averaging 
24 

Approved by Jonathan Gleason via 

email. 

 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 

 

 



23 

CERES Software Configuration Change Request Submittal 

===================================================== 

 

Subsystem:  CATALYST    SCCR Date & TIME: 2016-09-15 09:53:39    SCCR No.: 1176 

 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

N/A 

 

Reason for Change (Science): 

N/A 

 

Description of Change (non-Science): 

CATALYST Server v2.1 to address issues and change requests in the following CERES-ASDC 

JIRA tickets: 

 

* CER-211 [Enable Log DB API to account for Archive Removal Requests] 

* CER-253 [PR was rejected by CATALYST Server. Illegal duplication of PR (2)] 

* CER-278 [Display of multiple epilogs and its location in the stack] 

* CER-287 [CATALYST Issue] 

* CER-289 [CATALYST Job Failure - QDEL] 

* CER-299 [Method to Flush Running CATALYST SGE Jobs] 

* CER-300 [Listing of Running CATALYST SGE Jobs] 

* CER-301 [Hybrid LogDB and DPO Monitor/Scanner] 

 

Reason for Change (non-Science): 

Refer to associated JIRA tickets. 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

N/A 

 

Estimated Time to Complete Change     : ~1 month 

Planned Delivery Date                 : 10/14/2016 

List Affected Subsystems and PGE Names: N/A 

 

Originator: HILLYER, THOMAS N.   (SSAI) 
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CERES Software Configuration Change Request Submittal 

===================================================== 

 

Subsystem:  TISAavg10.0    SCCR Date: 09/16/2016    SCCR Number: 1177 

 

Parameter Change:  (X) YES  ( ) NO 

 

Description of Change (Science): 

Add snow/ice directional models (Req. No. 10-45) Add a Monthly Hourly average data file for QC 

(Req. No. 10-46) 

 

Reason for Change (Science): 

Improve SW fluxes in the snow/ice regions (Req. No. 10-45) Create the internal data file to support 

scientists in data validation (Req. No. 10-46) 

 

Description of Change (non-Science): 

N/A 

 

Reason for Change (non-Science): 

N/A 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

The Monthly Hourly file contains flux information for internal QC 

 

Reason for Parameter Change: 

Request by scientists 

 

Affected PGEs in this Subsystem: 

CER10.P5 

 

Estimated Time to Complete Change     : 1 week 

Planned Delivery Date                 : September 23, 2016 

List Affected Subsystems and PGE Names: None 

 

Date: 09/21/2016          Status: UNKNOWN 

 

Originator: NGUYEN, CATHY   (SSAI) 

 

==================================== 

ADDITIONAL CHANGES TO SCCR NO. 1177: 

==================================== 

 

Parameter Change:  ( ) YES  (X) NO 

 

Description of Change (Science): 

Add snow/ice directional models (Req. No. 10-45) Update IGBP surface percents with the snow/ice 

coverage (Req. No. 10-46) 
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Reason for Change (Science): 

Requested by scientists 

 

Description of Change (non-Science): 

N/A 

 

Reason for Change (non-Science): 

N/A 

 

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 

Description of Parameter Change: 

N/A 

 

Reason for Parameter Change: 

N/A 

 

Affected PGEs in this Subsystem: 

CER10.0P5 

 

Estimated Time to Complete Change     : Complete 

Planned Delivery Date                 : September 23, 2016 

List Affected Subsystems and PGE Names: None 

 

Date & Time: 2016-09-21 14:42:11 

 

Originator: NGUYEN, CATHY   (SSAI) 
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Table 4.  September 28, 2016 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

Toolkit 

Issues 

Hillyer 

(Wilkins) 
 Nothing to report.  (Hillyer - 

Thomas.N.Hillyer@nasa.gov) 

 

CERES-

lib 

Hillyer 

(Wilkins) 
 SCCR 1133 – Nothing to report.  (Wilkins - 

Joshua.C.Wilkins@nasa.gov) 

 

Perl_Lib Hillyer 

(Wilkins) 
 Nothing to report.  (Hillyer)  

CERES 

Proc. 

System 

Hillyer 

(Wilkins) 
 Provided on-site and remote support for 

CATALYST v2 to the ASDC Operations and SIT.  

(Wilkins) 

 Worked with SIT and Ops to resolve production 

issues reported in CER-311 and CER-312.  

Production issues in February 2016 have been 

resolved.  (Wilkins) 

 Working on server-side code for CATALYST server 

v2.1 delivery.  Planning to deliver in October 2016.  

(Hillyer) 

 Working on Operator’s Console update to introduce 

new features that will be provided by CATALYST 

server v2.1.  (Wilkins) 

 SCCR 1155 – Worked with SIT and subsystem leads 

to verify PPE-produced data.  (Hillyer, Wilkins) 

 

1.0 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Cooper 

(Grepiotis) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 SCCR 1124 – Creating a program to edit existing 

NPP APID 11 Level-0 files and change the 

spacecraft ID to the JPSS-1 spaecraft ID, so that the 

PGE can be tested.  Expecting the valid APID 11 

Level-0 data with JCT4 data.  The PGE will be 

delivered with the edited APID 11 Level-0 data for 

testing.  Currently testing the PGE updates using 

NPP data, to ensure that the PGE still works as 

expected for NPP.  (Cooper – 

Denise.L.Cooper@nasa.gov, Grepiotis - 

Arthur.T.Grepiotis@nasa.gov) 

 SCCR 1125 – Continuing updates in the software for 

PGE CER1.1P9.   Working to edit existing NPP 

Level-0 data files to replace the NPP spacecraft ID 

with the JPSS-1 spacecraft ID to create a full day of 

Level-0 test data for the delivery.  Also testing using 

the JCT3.5 and TVAC data for FM6.  (Cooper, 

Grepiotis, Timcoe – Mark.G.Timcoe@nasa.gov) 

 SCCR 1130 – Tested for Terra/Aqua/NPP.  Testing 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
mailto:Mark.G.Timcoe@nasa.gov
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Table 4.  September 28, 2016 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

1.0 

(Cont'd) 

Cooper 

(Grepiotis) 

will continue after JCT4 data arrives in late October.  

(Timcoe) 

 Continuing work to update the comparison software, 

as time permits for PRES8s to allow a tolerance 

value for comparisons.  (Timcoe) 

 Updated the Instrument Test Plan with the new test 

blade for CERES (bj21), the existing test blade 

(aa09) was moved to support MISR.  (Cooper) 

2.0 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Walikainen 

(Lande) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 SCCR 1144: analyzed ppmtogif failure (env't script 

updated), removed 'p6' from scripts, updated compile 

script to include erbelike_lib, looked at delivery 

memo & TestLog docs, JCT4 PRES8s to be on DPO, 

SCCs local.  (Lande - Jeremie.lande-1@nasa.gov) 

 Created Terra/FM3 2.2P1 May 2016 Ed4A PRs to 

generate ES8s for CERES/ScaRab/GERB study.  

(Lande) 

 Created Jan-Jun 2015 CldTypHist Ed4A PRs, 

updated 9.0P8 PR w/ explanation of new SCCR.  

Sent -force info for 9.0P7-Terra-only PR.  (Lande) 

 Created Jan-Aug 2016 Inst/E-l/Clds Ed1A PRs; went 

over w/ Rita/Sunny, researched and updated main 

Clds PR.  Worked w/ Angel on 3.1P1 Jan/Feb 

failures (p6 env't via x86 SGE, OK via cmd-line).  

(Lande) 

 Went over PRDB updates w/ Carla for 

1.0P3/1.1P9/2.2P1: keep 1.2P1 SS/PS/CC vars in 

2.2/2.3 PRs, update new PGE names.  (Lande) 

 Continued reviewing/updating PR Status document, 

sent to Tammy.  Updated CC# spreadsheet for Clds 

Ed1A.  (Lande) 

 Created and sent weekly progress reports (added 

ISCCP to new table format) on the 11 prod data 

streams.  (Lande) 

 Completed FM1, FM2, FM3 and FM4 All-Sky nadir 

comparisons [ Ed3 vs Ed4, Beginning-of-Mission to 

Mar 2016 ].  (Walikainen - 

Dale.R.Walikainen@nasa.gov) 

 

3.0 Walikainen 

(Lande) 
 Combined with above.  

4.1 

 

Sun-Mack 

(Brown) 
 Continued Python coding projects.  (Smith - 

Rita.A.Smith@nasa.gov) 

 

mailto:Jeremie.lande-1@nasa.gov
mailto:Dale.R.Walikainen@nasa.gov
mailto:Rita.A.Smith@nasa.gov
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Table 4.  September 28, 2016 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

4.1 

(Cont'd) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sun-Mack 

(Brown) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Began NPP Clouds code updates to input in GINA 

data which has been moved into NetCDF4 files.  

(Smith) 

 Began processing DSCOVR test days April 15-19, 

2016.  (Smith) 

 Working on creating difference maps between Terra 

Edition4 and Terra Edition2 and Aqua Edition4 and 

Aqua Edition2 for 2016 as well as annual and 

seasonal.  (Brown - Ricky.R.Brown@nasa.gov) 

 Created a meetings page on the Web for CERES 

Meetings and updated with new meetings as 

necessary.  (Brown) 

 Processed ClearSky data for Aqua Beta2-Ed4 and 

Terra Beta2-Ed4 for January 2016.  Also processed 

ClearSky data for Aqua Edition1-CV and Terra 

Edition1-CV for 201607.  Results were posted on the 

Web.  (Brown) 

 Received a loaner computer after laptop failed. 

Proceeded to get it set up to continue work as 

normal.  (Gibson - Sharon.C.Gibson@nasa.gov) 

 Completed Advanced Topics in Python course in 

Codecademy.  (Gibson) 

 Met with team member and management concerning 

GIBS project support. Worked with them to get 

appropriate accounts set up to access Atlassian 

products, Jira, Confluence, and Bitbucket.  (Gibson) 

 Working on research project for CERESVis to test 

different approaches to data I/O to speed 

transmission of data to the tool.  (Heckert - 

Elizabeth.C.Heckert@nasa.gov) 

 Wrote 10 test cases for SCCR 1156 (Security 

Changes).  (Heckert) 

 Made a few UI improvements to PR Tool as part of 

SCCR 1156 (more visible buttons).  (Heckert) 

 Finishing up delivery of SCCR 1156.  (Heckert) 

 Working on Olympus Metadata Provisioning Tool, 

completed Darwin Use Case now preparing for 

Eustace Use Case.  (Heckert) 

 Processed C5 and C6 calibration fit with forced 

intercept = 0 for 2003, 2008 and 2013. Results were 

mailto:Ricky.R.Brown@nasa.gov
mailto:Sharon.C.Gibson@nasa.gov)
mailto:Elizabeth.C.Heckert@nasa.gov
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Table 4.  September 28, 2016 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

4.1 

(Cont'd) 

Sun-Mack 

(Brown) 

posted on cloud website.  (Chen - Yan.Chen-

1@nasa.gov) 

 Made 1d and 2d images using idl for cloud paper.  

(Chen) 

 Created Histogram plots using Aqua ECV data for 

Ice Cloud Properties Study.  (Chen) 

 Continue trying out the package of viirs to cris 

mapping.  (Chen) 

 Continue understanding the AAPP package dealing 

with the viirs to cris mapping.  (Chen) 

 Worked with Clouds members on various tasks.  

(Sun-Mack - Szedung.Sun-Mack-1@nasa.gov) 

 Worked on cloud retrieval with neural network 

optical depth.  (Sun-Mack) 

 Worked on IWC paper.  (Sun-Mack) 

4.2 Sun-Mack  Combined with above.  

4.3 Sun-Mack  Combined with above.  

4.4 Miller 

(Antropov) 
 Maintained Confluence pages in support of 

production.  (Miller - Walter.F.Miller@nasa.gov) 

 Support SYN1deg and EBAF validation efforts. 

(Miller) 

 Worked to read VIIRS DNB buffer and identify 

pixel to use within footprint.  (Antropov - 

Igor.Antropov@nasa.gov) 

 

4.5 Sothcott 

(Caldwell) 
 Completed processing Terra and Aqua for 2012 

using the proposed SW model B algorithm upgrade 

and provided the data to the SOFA working group 

for analysis.  (Sothcott - 

Victor.E.Sothcott@nasa.gov) 

 Processed Aqua Edition4A monthly data for the 

SOFA working group for validation studies to be 

used in the CSTM. (Sothcott) 

 

4.6 Sothcott 

(Caldwell) 
 Combined with above.  

5.0 Caldwell 

(Sothcott) 
 No updates.  (Caldwell - 

Thomas.E.Caldwell@nasa.gov) 

 

7.2 Caldwell 

(Sothcott) 
 Working with Churngwei to debug issues with 

dividing Synoptic SARB into multiple hour jobs to 

reduce run time.  Testing is ongoing.  (Caldwell) 

 

mailto:Yan.Chen-1@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.E.Caldwell@nasa.gov


30 

Table 4.  September 28, 2016 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

12.0 Caldwell 

(Sothcott) 
 Validated 12.1P2 output data produced by 

CATALYST in PPE.  (Caldwell) 

 

7.1 

 

 

 

 

 

 

 

Nguyen 

(Keyes) 

 

 

 

 

 

 

 

 SCCR1121 – Updated PGE 7.3.1P2 to correct errors 

in using Edtion4 new channels in the narrowband to 

broadband conversion code. (Nguyen) 

 SCCR1177 – Delivered code and scripts. (Nguyen) 

 Ran January 2016 three PGEs for CER7.3 to produce 

January 2016 TSIB data. (Nguyen) 

 Ran PGE 7.3.1P2 from the updated code to produce 

new LW coefficients.   Ran PGE 7.3.1P2, 

CER7.3.1P4 and CER8.1P2 to produced the updated 

SYN to compare with the old data. (Nguyen) 

 

8.0 Nguyen 

(Keyes) 
 Begin updating old validation code to compare 

Megha-Tropiques Edition2 data with SYN1deg 

Edition4. (Keyes - Dennis.F.Keyes@nasa.gov) 

 Ran January 2016 SYN.  (Keyes) 

 

10.0 Nguyen 

(Keyes) 
 Updated SYNLite and SSFLite to add the Diurnal 

Asymmetry Ratio parameter and processed both 

datasets from March 2000 through February 2014. 

(Nguyen) 

 Updating SSF1deg internal code to add in the 

optional flags and parameters for QC.  (Nguyen) 

 Running single satellite Terra, Aqua SYNLite and 

SSFLite from March through present as requested by 

scientists.  (Nguyen) 

 

9.0 Raju 

(F. Wrenn) 
 Continue to work on PGE CER9.0P5.  As per 

science team request, created new directory structure 

to eliminate redundancy. Compiled and made few 

test runs successfully.  Found the sw_adm type on 

SSF and the calculated value in FlxByCld code 

differences due to using Edition2 ancillary files and 

the code.  Notified TISA science team and waiting 

for their updates.  Ran one year of SSF data for 

process validations.  (Raju - 

Rajalekshmy.I.Raju@nasa.gov) 

 Compared 12/2015 PMOA data produced by 

CATALYST in PPE with DPO versions and found 

no differences.  (Raju) 

 

11.0 

 

Raju 

(F. Wrenn) 
 The 01/2016 GGEO version ran in August showed 

no cloud properties for MET7 satellite. This is due to 

 

mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 4.  September 28, 2016 - Subsystem Issues and Status 

SS 

No. 

SS 

Lead 
Status Problems 

11.0 

(con’t.) 

Raju 

(F. Wrenn) 

processing through modified CER11.1P2 cloud code 

that has uninitialized ir_wave _length.  Error was 

corrected and created GGEO files for GERB 

comparisons.  (Raju) 
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Table 5.  September 28, 2016 – DM Tasks 

Activity Status 

Production 

Processing 

Database/ 

Automation 

(Coleman) 

 Provided release notes to promote PR Tool Database version 

2.7.1 to production (SCCR 1161). (Grune - 

Carla.O.Grune@nasa.gov) 

 Provided release notes to promote PR Tool Database version 

2.8.0 to production (SCCR 1171). (Grune) 

 Delivered PR Tool Web component, version WB 2.5.0, to 

address issues identified by security scan. (SCCR 1156).  

(Heckert - Elizabeth.C.Heckert@nasa.gov) 

 Updated new version of PR State Diagram to include feedback 

from SIT and provided it for inclusion in SCCR 1156 delivery.  

(Coleman – Lisa.H.Coleman@nasa.gov) 

CERES 

Websites 

(Kizer) 

 Working with ASDC and monitoring the SSL Certificate 

requirement by OCIO for public facing CERES websites.  All 

dev- sites in the WebRA have been converted.  (Kizer – 

Edward.A.Kizer@nasa.gov) 

 Modified CERES CM dev version on WebRA to fix 

incompatible SSL Certificate issues.  (Kizer) 

 Inversion ADM presentations were added to the Inversion 

working group website.  (Kizer) 

 Updated feel up the CERES Order web page information icons 

with new fonts that allow color changes when hovering over 

them.  (Kizer) 

CERES 

Ordering Tool 

(Chu/ 

Mitrescu) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Working on enhancing performance for  SYNI product.  Two 

jobs (hours 385-744, hours 1-384) can be executed in parallel. 

zone 53 can be finished in 6.5 hours. It takes about 12.5 hours in 

sequential. One bad record(hour 385 region 1) was found.  It 

was caused by flag TSI%fluxesdataflag  that did not use the data 

from an earlier adjacent in longitude grid box. The preliminary 

test show the problem is fixed.  The full run is under process.  

(Chu) 

 Investigated the issues with string for netcdf-4 files (EQCMG). 

The fix will be included in the future release.  (Chu) 

 Update ISCCP-D1 and D2 till 05/2016.  (Mitrescu - 

Cristian.Mitrescu@nasa.gov) 

 Update SSF1degEd3A and SYN1degEd3A till 04/2016.  

(Mitrescu) 

 Update SYN1degEd4A on internal machines for QC.  

(Mitrescu) 

 Add new SSF test case on internal machines for QC.  (Mitrescu) 

 Add SYNEd4 and SSFEd4 to internal site for QC.  (Mitrescu) 

mailto:Carla.O.Grune@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
mailto:Edward.A.Kizer@nasa.gov
mailto:Cristian.Mitrescu@nasa.gov
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Table 5.  September 28, 2016 – DM Tasks 

Activity Status 

CERES 

Ordering Tool 

(Chu/ 

Mitrescu) 

 

 Add SSF and SYN DAR to internal machines for QC.  

(Mitrescu) 

 



CERES PGE List
                                         

      Status of PGEs on Each Platform and TK Version used
for Compilation1,2

 

Status of Misc.
Item(s)

Applicable Satellites Applicable Editions

Subsystem ID PGE ID SCCR
(exe)

P6 P6 TK
Ver

P7 P7 TK
Ver

X86 X86
TK
Ver

CATALYST
Integration Status
(Y / N / Devel /
SSI&T / n/a)

Terra Aqua NPP FM6 T, A
Ed3

T, A
Ed4

NPP
Ed1

B1-QC Ed1-CV FM6 Other

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N     Y         Y Y    

1 CER1.0P3 1074 Y/D 18 N N/A Y/D 18 N     Y       Y        

  CER1.1P8 1132 Y 18 N N/A Y 18 N Y Y Y   Y Y Y Y Y    

  CER1.1P9 1125 Devel 18 N N/A Devel 18 N       Y           Y  

  CER1.1P10               N                      

  CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y   Y Y Y Y Y    

  CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N               Y Y    

  CER1.4P2 1105 N N/A N N/A Y 16 N                 Y    

  CER1.4P3 1129 N N/A N N/A Y 18 N Y Y Y   Y Y Y        

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N                     Y

2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y Y Y    

  CER2.2P2 1144 Devel 18 N N/A Devel 18 N       Y              

  CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y   Y    

  CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y   Y    

  CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y   Y Y Y     Y  

  CER2.4P2 1145 Devel 18 N N/A Devel 18 N       Y              

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y        

3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y     Y Y          

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N                     Y

 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N                     Y

  CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y               Y    

  CER4.1-4.1P5 919 Y 18 N N/A N N/A N   Y             Y    

  CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.1P7 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.2P6 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.2P7 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.3P4 1047 N 18 Y 18 N N/A N     Y       Y        

Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y               Y    

  CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N   Y             Y    

  CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y         Y          

  CER4.5-6.1P5 814 Y 16 N N/A N N/A Y   Y       Y          

  CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Y Y Y       Y          

  CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N     Y       Y        

  CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y             Y    

  CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y     Y Y        

  CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y     Y            

  CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y             Y    

  CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y     Y Y        

  CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y       Y            

  CER4.5-6.5P5 984 Y 18 N N/A Y 18 N   Y     Y            

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y     Y            

5 CER5.0P3 1028 Y 18 N N/A N N/A SSIT Y Y       Y          

  CER5.1P2   Devel 18 N N/A Devel 18 n/a     Y       Y        

  CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y       Y          

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y     Y            

7.1 CER7.3.1P2 1147 Y N/A N N/A Y 18 Y Y Y Y     Y Y        

  CER7.3.1P3 1121 N N/A N N/A SSI&T 18 Y Y Y Y     Y Y        

  CER7.3.1P4 1121 N N/A N N/A SSI&T 18 Y Y Y Y     Y Y        

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y     Y            

7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 Y Y Y Y     Y Y        

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y     Y            

8 CER8.1P2 1122 SSI&T 18 N N/A N N/A Y Y Y Y     Y Y        

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y     Y            

9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y     Y            

  CER9.0P3 961 Y 16 N N/A Y 18 N Y Y     Y            

  CER9.0P4 940 Devel 18 N N/A N N/A N                      



  CER9.0P5 940 Devel 18 N N/A N N/A N                      

  CER9.0P6 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.0P7 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.0P8 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.1P1 914 Y 18 N N/A N N/A N                     Y

  CER9.1P2 1018 N N/A N N/A Y 18 SSIT                     Y

  CER9.2P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.2P3 1113 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

  CER9.3P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.3P3 1010 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

  CER9.4P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.4P3 1010 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N                      

10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y     Y            

  CER10.0P5 1077 SSI&T 18 N N/A Y 18 Y Y Y Y     Y Y        

GGEO 11 CER11.7P1 916 Y 18 N N/A Y 18 N                     Y

Regrid MOA CER12.1P1 920 Y 16 N N/A Y 16 N                     Y

12 CER12.1P2 749 Y 16 N N/A Y 16 SSIT                     Y
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