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October 12, 2016 - System Issues and Status 
Table 1:  PR Status for 10/12/16 

(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Baseline1-QC PRs – Standing  
AM 377-16 
AM 382-16  
SCCRs 1132, 
867 

Terra 
 
 

Baseline1-
QC 

BDS, IES, 
PRES8, BDSI 
ES8 

1.1P8  
 
2.2P1 

Standing Request 
8/1/2016 – 
12/31/2018 

Active 
 
Priority 2 

PM 378-16 
PM 379-16 
PM 383-16 
SCCRs 1132, 
867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES, 
PRES8, BDSI 
ES8 

1.1P8  
 

2.2P1 

Standing Request 
8/1/2016 – 
12/31/2018 

Active 
 
Priority 2 

NPP 1573-15 
NPP 381-16 
NPP 384-16 
SCCRs 1074, 
1132, 867 

NPP Baseline1-
QC 

Eph, Att 
BDS, IES, 
PRES8, BDSI  
ES8 

1.0P3  
1.1P8 
  
2.2P1 

10/1/2015 – 
8/1/2016 – 
12/31/2018 

Active 
 
Priority 2 

*** Edition1-CV PRs – Standing  
AM 402-16 
AM 406-16 
SCCRs 1132, 
1105 

Terra Edition1-
CV 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

AM 410-16 
AM 414-16 
AM 418-16 
AM 422-16 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

PM  403-16 
PM  407-16 
SCCRs 1132, 
1105 

Aqua 
FM3  

Edition1-
CV 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 411-16 
PM 415-16 
PM 419-16 
PM 423-16 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

PM 404-16 
PM 408-16 
SCCRs 1132, 
1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES, 
PRES8, BDSI 
GAIN 

1.1P8 
 
1.4P2 

 

Standing request 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

PM 412-16 
PM 416-16 
PM 420-16 
PM 424-16 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

NPP 1578-15   
NPP 405-16 
NPP 409-16 
SCCRs 1074, 
1132, 1105 

NPP Edition1-
CV 

Eph, Att 
BDS, IES, 
PRES8, BDSI 
GAIN 

1.0P3 
1.1P8 
 
1.4P2 

8/31/2015 – 
6/30/2016 – 
12/31/2018 

Active 
 
 
Priority 2 

NPP 413-16 
NPP 417-16  
NPP 421-16 
NPP 425-16 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
7/1/2016 – 
12/31/2018 
7/2016 – 11/2018 

Active 
 

 
 

Priority 2 

AM 134-16 
PM 135-16 
AM 136-16 
PM 137-16 
AM 138-16 
PM 139-16 
AM 140-16 
PM 141-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 
 
4.1-4.2P2 
 
4.1-4.2P3 
 
4.1-4.3P2 

Standing Request 
2/29/16 - 12/31/18 
 
 
 
 
3/2016 – 12/2018 

Active 
 
 
 
 
 
 
Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

AM 142/145/ 
149-16, PM 
143/144/147/ 
148/150/151-
16 
SCCR 913 

FM1, 
FM2, 
FM3, 
FM4 

Edition1-CV SSF 4.5-6.1P2/3 
4.5-6.2P2 
4.5-6.4P1 

Standing Request 
2/29/16 - 12/31/18 
 
3/2016 – 12/2018 

Active 
 
 
 
Priority 2 

AM 426-16 
PM 427-16 
SCCR 919 

Terra 
Aqua 

Edition1-
CV 

SSFi 
Clouds   

4.1-4.1P4/5 Standing Request 
7/1/16 - 12/31/18 
 

Active 
 
Priority 2 

*** Snow and Ice Products PRs – Standing 
M 841-14 
SCCR 918 

CERES NSIDC-
CLASS 

EICE 
ESNOW 

4.1-4.0P2 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 847-14  
SCCR 943 

CERES NSIDC-
AFWA-
Mesh16th 

ESNOW 
EICE 

4.1-4.0P3 Standing Request 
5/1/14 – 12/31/15 

Active 
Priority 2 

M 794-14 
SCCR 867 

CERES  NSIDC SNOW   2.1P1 Standing Request 
1/2015 – 2/2019 

Active 
Priority 2 

*** MOA/PMOA Products PRs – Standing  
M 1348-15 
SCCR 749 

CERES GMAO-
G541-Ed4 

MOA 12.1P2 Standing request 
4/2/15 thru 5/1/17 

Active 
Priority 2 

M 1101-14 
SCCR 1018 

CERES GMAO-
G541-Ed4 

PMOA 9.1P2 Standing Request 
8/1/2014 – 
12/31/2016 

Active 
 
Priority 2 

 

The PRs that follow are the Non-Standing PRs that can be processed 
 

*** Edition 3 Instrument & ERBElike PRs 
       

*** Edition 4 Instrument & ERBElike PRs 
       

*** Edition 1 NPP Instrument and ERBE-like PRs  
       

*** Edition 3 SSF & SSF1deg-Hour (SSF, SFC & SAH) 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** Edition 3 TSI --> SYNI --> SYN1deg   
       

*** Edition 3 SSF1deg   
       

**** Beta2-Ed4 SSFi --> SSF, Edition4 SSF 
447-16 
SCCR 1099 

FM1, 
FM2 

Edition4A SAH 5.0P3 1/2016 – 3/2016 Review Complete 
Priority 2 

448-16 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 1/2016 – 3/2016 Ready Final 
Priority 2 

355-16 
356-16 
357-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

10/13 – 10/31 2004 
10/2004 

Ready Final 
 
 
Priority 2 

358-16 
SCCR 1075 

Aqua-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 10/2004 Review Complete 
Priority 2 

453-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.2P5 6/1/2005 – 
6/2/2005 

Active 
Priority 2 

464-16, 466-
16, 468-16, 
470-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

4/1/16 – 5/31/16 
4/2016 – 5/2016 

Active 
 
Priority 2 

472/474/477/
480-16 
SCCRs 1100, 
1123, 814 

FM1, 
FM2 

Edition4A SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

4/2016 – 5/2016 
4/1/16 – 5/31/16 
 
 

Active 
 
Priority 2 

465-16, 467-
16, 469-16, 
471-16 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

4/1/16 – 5/31/16 
4/2016 – 5/2016 

Active 
 
Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

473 
475/476-16 
478/479-16 
481/482-16 
SCCRs 1100, 
1123, 814 

FM3, 
FM4 

Edition4A 
Ed4A-NoSW 

SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

4/2016 – 5/2016 
4/1/16 – 5/31/16 
 
 

Active 
 
 
 
Priority 2 

483-15 
484-15 
SCCR 1099 

Terra, 
FM3 

Edition4A SAH 5.0P3 4/2016 – 5/2016 
 

Ready Final 

Priority 2 

485-16 
487-16 
489-16 
SCCR 1113, 
1010 

Terra-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2015 – 4/2016 
 

Active 
 
 
Priority 2 

491-16 
SCCR 1075 

Terra-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 12/2015 – 4/2016 Ready Final 
Priority 2 

486-16 
488-16 
490-16 
SCCR 1113, 
1010 

Aqua-
MODIS 

Edition4A SSF-1deg 9.2P3 
9.3P3 
9.4P3 

12/2015 – 4/2016 Active 
 
 
Priority 2 

492-16 
SCCR 1075 

Aqua-
MODIS 

Edition4A SSF1deg-
month 

10.0P5 12/2015 – 4/2016 Ready Final 
Priority 2 

       

*** Edition 4A PMOA, TSI --> SYNI --> SYN1deg   
240-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2012 – 12/2014 Active 

Priority 2 

241-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 1/2012 – 12/2014 Active 
Priority 2 

301-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 10/2004 – 6/2005 Active 

Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

302-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 10/2004 – 6/2005 Active 

Priority 2 

303-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 10/2004 – 6/2005 Active 

Priority 2 

304-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 10/2004 – 6/2005 Active 

Priority 2 

351-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 3/2000 – 6/2002 Ready Final 

Priority 2 

352-16 
SCCR 1098 

Terra 
+Aqua 

Edition4A TSI 7.3.1P4 3/2000 – 6/2002 Ready Final 

Priority 2 

353-16 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 3/2000 – 6/2002 Pending SIT Review 

Priority 2 

354-16 
SCCR 1097 

Terra+ 
Aqua 

Edition4A SYN1deg 8.1P2 3/2000 – 6/2002 Ready Final 

Priority 2 

*** Edition 1 NPP Clouds, Inversion, and TISA PRs 
123-16 to 
126-16 
SCCRs 1100, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

10/2015 – 12/2015 
10/1/15 – 12/31/15 
10/1/15 – 12/31/15 
10/2015 – 12/2015 
 

Complete 
 
Ready Final 
Priority 2 

1767-15 to 
1770-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/2014 – 9/2015 
4/1/14 – 9/30/15 
4/1/14 – 9/30/15 
4/2014 – 9/2015 
 

Complete (1767/1768 
only) 
Ready Final, Priority 2 

543-16 to 
546-16 
SCCRs 1163, 
1047 

FM5 Edition1A SSFi 4.1-4.1P7 
4.1-4.2P7 
4.1-4.2P6 
4.1-4.3P4 

1/1/16 – 8/31/16 
 
 
1/2016 – 8/2016 

Active, Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

*** ISCCP-D2like Stream (all the ISCCP-D2like products) 
1733-15 
SCCR 914 

GEO-
MODIS-
DAY 

Edition3A ISCCP-
D2like-Mrg 

9.0P3 6/2015 – 7/2015 Input Data 
Priority 2 
 

371/372/373-
16 
SCCR 1108 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

3/2000 – 6/2002 Complete 
Active, Priority 2 

374/375/376-
16 
SCCR 1108 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

7/2002 – 12/2014 
 

Complete 
Active, Priority 2 

535/536/537-
16 
SCCRs 1108, 
1172 

GEO-
MODIS 

Edition4A CldTypHist 9.0P6 
9.0P7 
9.0P8 

1/2015 – 6/2015 
 

Complete 

Active 
Pending SS Review 
Priority 2 

**** ValRx PRs for newly delivered PGEs   
1002-14 
SCCR 1028 

FM1, 
FM2 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1003-14 
SCCR 1028 

FM3, 
FM4 

ValR1028 SAH 5.0P3 7/2004 ValRx Review 
Priority 2 

1004-14 
SCCR 1041 

FM1 
FM2 

ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1005-14 
SCCR 1041 

FM3 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1006-14 
SCCR 1041 

FM4 ValR1041-P6 IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1007-14 
SCCR 1041 

FM5 ValR1041-P6 IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1008-14 
SCCR 1041 

FM1 
FM2 

ValR1041-
X86 

IES, BDS 1.1P8  6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1009-14 
SCCR 1041 

FM3 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1010-14 
SCCR 1041 

FM4 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1011-14 
SCCR 1041 

FM5 ValR1041-
X86 

IES, BDS 1.1P8 6/30/14 – 7/1/14 ValRx Review 
Priority 2 

1150-15 
1152-15 
1154-15 
1156-15 
SCCR 919 

Terra ValR1-P6 SSFi 4.1-4.1P4 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

1151-15 
1153-15 
1155-15 
1157-15 
SCCR 919 

Aqua ValR1-P6 SSFi 4.1-4.1P5 
4.1-4.2P2 
4.1-4.2P3 
4.1-4.3P2 

4/13 On Hold - 
Preproduction - 
ValRx Review 
 
Priority Level 2 

290-13 thru 
292-13 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

293-13 thru 
295-13 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

296-13 
297-13  
298-13 
SCCR 913 

Terra ValR1-X86 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
 
Priority Level 2 

299-13 thru 
301-13 
SCCR 913 

Aqua ValR1-X86 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

4/13 On Hold - Preprod - 
ValRx Review 
Priority Level 2 

1799-15 
SCCR 1024 

Aqua ValR1-X86 TSI 7.3.1P2 10/2009 Ready Final 

Priority 2 

1797-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Active 

Priority 2 

1798-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 5/2009 Active 

Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1803-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Review Complete 

Priority 2 

1816-15, 
1817-15, 
1818-15, 
1819-15 
SCCR 947 

FM1, 
FM2 

 ValR-CAT SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

12/1/14 – 12/31/14 
12/2014 

Active 

  
Priority 2 

1820-15, 
1821-15, 
1822-15 
SCCR 814 

FM1, 
FM2 

 ValR-CAT SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

12/2014  Active 
 
Priority 2 

5-16 
SCCR 1097 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 7/2008 Review Complete 

Priority 2 

26-16 
27-16 
SCCRs 1104, 
1105  

NPP Edition1-
CV 

BDSI 
GAIN 

1.4P1 
1.4P2 

7/1/2015 – 
7/31/2015 

Review Complete 
 

Priority 2 

79-16 
80-16 
81-16 
82-16 
83-16 
84-16 
85-16 
SCCR 1110 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 
 
 
ValR-Ed4 

BDS, IES 1.4P3 6/1/15 – 6/2/15 On Hold – Pre 
Production - ValRx 
Review 
 
 
Priority 2 

224-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 10/2009 Ready Final 

Priority 2 

225-16 
SCCR 1121 

Terra 
+Aqua 

ValR1-X86 TSI 7.3.1P4 02/2010 Ready Final 

Priority 2 

226-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2009 Pending SIT Review 
Priority 2 

227-16 
SCCR 1122 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 02/2010 Ready Final 
Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

366-16 
SCCR 1147 

Aqua ValR1-X86 TSI 7.3.1P2 9/2003 Pending SIT Review 

Priority 2 

547-16 
SCCR 749 

CERES CAT-
SANITY 
check 

MOA 12.1P2 12/1/15 -12/31/15 Active 
Priority 2 

548-16 
SCCR 1018 

CERES CAT-
SANITY 
check 

PMOA 9.1P2 12/1/15 -12/31/15 Active 
Priority 2 

549-16 
550-16 
SCCR 1099 

Terra, 
FM3 

CAT-
SANITYchec
k 

SAH 5.0P3 12/2015 
 

Active 
Priority 2 

551/552-16 
SCCR 1177 

Terra-
MODIS 

ValR1-P6  
ValR1-X86 

SSF1deg-
month 

10.0P5 10/2002 Cancelled Before Prod 
PR Rejected 
Priority 2 

553/554-16 
SCCR 1177 

Aqua-
MODIS 

ValR1-P6 
ValR1-X86 

SSF1deg-
month 

10.0P5 10/2002 PR Rejected 
Priority 2 

555/556-16 
SCCR 1177 

NPP-
VIIRS 

ValR1-P6 
ValR1-X86 

SSF1deg-
month 

10.0P5 4/2013 PR Rejected 
Priority 2 

557/558-16 
SCCR 1177 

Terra-
MODIS 

ValR1-P6  
ValR1-X86 

SSF1deg-
month 

10.0P5 10/2002 Pending SIT Review 
Priority 2 

559/560-16 
SCCR 1177 

Aqua-
MODIS 

ValR1-P6 
ValR1-X86 

SSF1deg-
month 

10.0P5 10/2002 Pending SIT Review 
Priority 2 

561/562-16 
SCCR 1177 

NPP-
VIIRS 

ValR1-P6 
ValR1-X86 

SSF1deg-
month 

10.0P5 4/2013 Pending SIT Review 
Priority 2 

**** The PRs are for PGEs that have not completed pre-op testing and 
been promoted to the production environment 
       

**** The PRs that follow are for PGEs that are pending delivery or other 
future event.    
       

**** The PRs that follow have completed processing  



11 

Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

546-14  
549-14 
551-14 
SCCR 867 

FM1 
FM2 

Edition3 ES8 2.2P1 
2.3P1 
2.3P2 

7/1/2013 – 
10/31/2013 

Pending Op Review 

1023-14 
SCCR 867 

FM1 Edition4 CXDR 2.3P2 2/1/11 – 10/31/13 Review Complete 

Priority 2 
Needs to be closed 

995-14 
996-14 
SCCR 814 

FM3, 
FM4 

Edition4A SSF 4.5-6.2P3 
4.5-6.4P2 
 

6/30/02 – 3/30/05 
7/2002 – 3/2005 
 

Ready Final 
Complete 

744-14 
SCCR 1016 

Terra ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

745-14 
SCCR 1016 

Aqua ValR1016 SSF1deg-
month 

10.0P4 12/2013 Review Complete 
Should be Complete 

746-14 
747-14 
SCCR 1016 

Terra+ 
Aqua 

ValR1016 TSI 10.0P3 
7.3.1P1 

12/2013 Ready Final 
Review Complete 
Should be Complete 

750-14 
SCCR 801 

Terra+ 
Aqua 

ValR1016 SYN1deg 8.1P1 12/2013 Review Complete 
Should be Complete 

987-14 
SCCR 947 

Terra ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

988-14 
SCCR 947 

Aqua ValR1040-
Ed4 

SSFi 4.1-4.1P6 7/1/2007 Pending SS Review 

Should be complete 

  

638-14 thru 
641-14 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

618-14 thru 
620-14 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

6/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

617-14 
628-14 thru 
630-14 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4   SSFi 4.1-4.1P6 
4.1-4.2P4 
4.1-4.2P5 
4.1-4.3P3 

4/2005 – 12/2009 All Active, should be 
complete 
 
Priority 2 

621-14 
623-14 
625-14 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

624-14,  
627-14,  
626-14 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

4/2005 – 12/2009 All Active, should be 
complete 
Priority 2 

1743-15, 
1747-15, 
1750-15 
SCCR 814 

FM1, 
FM2 

Beta2-Ed4 SSF 4.5-6.1P4 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active  
completed Dec ‘15 
Priority 2 

1744-15, 
1748-15, 
1751-15 
SCCR 814 

FM3 Beta2-Ed4  SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Complete 
Active, Priority 2 
completed Dec ‘15 

1745-15, 
1749-15, 
1752-15 
SCCR 814 

FM4 Beta2-Ed4-
NoSW 

SSF 4.5-6.1P5 
4.5-6.2P3 
4.5-6.4P2 

1/2014 – 12/2014 Active, Priority 2 
completed Dec ‘15 
Complete 

1806-15 
SCCR 1099 

FM3 Edition4A SAH 5.0P3 4/2005 – 12/2007 Review Complete,  
completed Jan 4 ‘16 
Priority 2 

1246-15 
1248-15 
1250-15 
SCCRs 973, 
814 

FM1 
FM2 

Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

6/1/2005-
12/31/2009 

Complete 
Ready Final 
Complete 
Priority 2 



13 

Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1247-15 
1249-15 
1251-15 
SCCRs 973, 
814 

FM3 Edition4A SSF 4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 
 

3/31/2005-
12/31/2009 

Complete 
Ready Final 
all should be complete 
Priority 2 

1532-15 
SCCR 867 

FM1 Edition3 CXDR 2.3P1 1/2015 – 3/2015 Review Complete 
Completed July 2 

1535-15 
SCCR 867 

FM3 Edition3 CXDR 2.3P2 11/2014 – 1/2015 Review Complete 
Completed July 2 

1568-15 
SCCR 1025 

Terra+ 
Aqua 

ValR1-X86 SYN1deg 8.1P2 10/2002 Review Complete 
Priority 2, ran 
7/13/15 

1671-15 
SCCR 1086 

Terra ValR1-P6 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1672-15 
SCCR 1086 

Terra ValR1-X86 SSF1deg-
month 

10.0P4 3/2001 Active,  
Priority 2 

1673-15 
SCCR 1086 

Aqua ValR1-P6 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

1674-15 
SCCR 1086 

Aqua ValR1-X86 SSF1deg-
month 

10.0P4 3/2005 Active,  
Priority 2 

NPP 781-14  
SCCR 911  

NPP Edition1-CV BDS, IES 1.0P2 Standing Request 
6/30/2014 – 
12/31/2018 

Active, Priority 2 

1396-15 
SCCR 1047 

FM5 Edition1A SSFi 4.1-4.1P7 
 

1/1/13 – 3/31/14 P6 PR Rejected by SS, 
replaced w/ 1448-15 

1371-15 to 
1374-15 
SCCRs 1001, 
1064, 814 

FM5 Edition1A SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/12 – 3/31/14 
1/27/12 – 3/31/14 
1/27/12 – 3/31/14 
1/1/12 – 3/31/14 
 

Complete (1371/1372) 

Ready Final, Priority 
2, Completed 10/29/15 

1466-15 
SCCR 1024 

Aqua Edition4A TSI 7.3.1P2 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
62-16), Priority 2 

1467-15 
SCCR 1024 

Terra 
+Aqua 

Edition4A TSI 7.3.1P3 1/2005 – 12/2010, 
comment to start 08 

Active (completed via 
63-16), Priority 2 

1489-15 
SCCR 1089 

Terra+ 
Aqua 

Edition4A SYNI 7.2.1P2 1/2008 – 12/2010 Active (replaced by 
65-16), Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1574-15 
NPP 1575-15 
NPP 1577-15 
SCCRs, 1052, 
863, 867 

NPP Baseline1-
QC 

BDS, IES 
PRES8 
ES8 

1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active, last instance 
was 8/1/2016 

 
 

Priority 2 
AM 1591-15 
AM 1594-15 
AM 1598-15  
SCCRs 1052, 
863, 867 

Terra 
 
 

Baseline1-
QC 

BDS, IES 
PRES8 
ES8 

1.1P8  
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active, last instance 
was 8/1/2016 

 
 
Priority 2 

PM 1592-15 
PM 1593-15 
PM 1595-15 
PM 1599-15 
SCCRs 1052, 
863,867 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDS, IES  
 
PRES8 
ES8 

1.1P8  
 
1.2P1  
2.2P1 

Standing Request 
10/1/2015 – 
12/31/2018 

Active, last instance 
was 8/1/2016 

 
 
Priority 2 

NPP 86-16 
SCCR 1104 

NPP Baseline1-
QC 

BDSI 
 

1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
Priority 2 

AM 87-16 
SCCR 1104 

Terra 
 
 

Baseline1-
QC 

BDSI 
 

1.4P1  Standing Request 
3/1/2016 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
Priority 2 

PM 88-16 
SCCR 1104 

 Aqua 
(FM3, 
FM4) 

Baseline1-
QC 

BDSI 1.4P1 Standing Request 
3/1/2016 – 
12/31/2018 

Active, last instance 
was 8/1/2016 
Priority 2 

NPP 1579-15 
NPP 1580-15 
NPP 1581-15 
NPP 1582-15 
SCCRs 1052, 
863, 1082, 
770  

NPP Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 

Standing Request 
8/31/2015 – 
12/31/2018 

Active, last instance 
was 6/2016 

 
Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

NPP 1583-15 
NPP 1584-15  
NPP 1585-15 
NPP 1586-15 
SCCR 867 

NPP Edition1-
CV 

ERBE-like 2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing Request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active, last instance 
was 6/2016 
 

 
Priority 2 

AM 1600-15 
AM 1603-15 
AM 1606-15 
AM 1609-15 
SCCRs 1052, 
863,1082,770 

Terra  
 

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

AM 1612-15 
AM 1615-15 
AM 1618-15 
AM 1621-15 
SCCR 867 

Terra  
 

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 

 
 

Priority 2 

PM  1601-15 
PM  1604-15 
PM  1607-15 
PM  1610-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM3  

Edition1-
CV 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 
Priority 2 

PM 1613-15 
PM 1616-15 
PM 1619-15 
PM 1622-15 
SCCR 867 

Aqua 
FM3  

Edition1-
CV 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
Priority 2 

PM  1602-15 
PM  1605-15 
PM  1608-15 
PM  1611-15 
SCCRs 1052, 
863,1082,770 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDS, IES  
PRES8 
BDSI 
GAIN 

1.1P8 
1.2P1 
1.4P1 
1.4P2 
 

Standing request 
8/31/2015 – 
12/31/2018 

Active 
 
 
 

Priority 2 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

PM 1614-15 
PM 1617-15 
PM 1620-15 
PM 1623-15 
SCCR 867 

Aqua 
FM4 

Ed1-CV-
NoSW 

ERBE-like  
 

2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request 
8/31/2015 – 
12/31/2018 
9/2015 – 11/2018 

Active 
 
 
 
Priority 2 

NPP 89-16 
SCCR 1104 

NPP Edition1-
CV 

BDSI 
 

1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 90-16 
SCCR 1104 

Terra 
 
 

Edition1-
CV 

BDSI 
 

1.4P1  Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 91-16 
SCCR 1104 

Aqua 
FM3 

Edition1-
CV 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 92-16 
SCCR 1104 

Aqua 
FM4 

Ed1-CV-
NoSW 

BDSI 1.4P1 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

NPP 93-16 
SCCR 1105 

NPP Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

AM 94-16 
SCCR 1105 

Terra 
 
 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 95-16 
SCCR 1105 

Aqua 
FM3 

Edition1-
CV 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

PM 96-16 
SCCR 1105 

Aqua 
FM4 

Ed1-CV-
NoSW 

GAIN 1.4P2 Standing Request 
2/1/2016 – 
12/31/2018 

Active 
Priority 2 

       

710-14 
711-14  
SCCR 979 

FM5 ValR979-Ed1 BDS, IES 1.4P3 02/2012, 
12/2013 

Complete 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1587-15 
1588-15 
1589-15 
1590-15 
SCCR 1052 

Terra 
FM3 
FM4 
FM5 

ValR1052 BDS, IES 1.1P8  
 

6/12/2015 Ready Final 
Complete  

 

1482-15 
1483-15 
1484-15 
1485-15 
1486-15 
1487-15 
1488-15 
SCCR 1058 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 

 
 

ValR-Ed4 

BDS, IES 1.4P3 4/1/12 – 4/7/12 
12/01/14 – 
12/07/12 

Ready Final 

Complete 

539-16 
SCCR 867 

FM5 Edition1 ES8 2.2P1 1/1/16 – 8/31/16 Complete 

540-16 
SCCR 867 

FM5 Edition1 CXDR 2.3P1 1/1/16 – 8/1/16 Complete 

541-16 
SCCR 867 

FM5 Edition1 CXDR 2.3P2 12/31/15 – 7/31/16 Complete 

542-16 
SCCR 867 

FM5 Edition1 ES4, ES9 3.1P1 12/2015 – 7/2016 Complete 

428-16, 430-
16, 432-16, 
434-16 
SCCR 947 

FM1, 
FM2 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/16 – 3/31/16 
1/2016 – 3/2016 

Complete 

436/438/441/
444-16 
SCCRs 1100, 
1123, 814 

FM1, 
FM2 

Edition4A SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2016 – 3/2016 
1/1/16 – 3/31/16 
 
 

Complete 

429-16, 431-
16, 433-16, 
435-16 
SCCR 947 

FM3, 
FM4 

Beta2-Ed4 SSFi 4.1-4.1P6 
4.1-4.2P5 
4.1-4.2P4 
4.1-4.3P3 

1/1/16 – 3/31/16 
1/2016 – 3/2016 

Complete 

437 
439/440-16 
442/443-16 
445/446-16 
SCCRs 1100, 
1123, 814 

FM3, 
FM4 

Edition4A 
Ed4A-NoSW 

SSF 4.5-6.0P6 
4.5-6.1P6 
4.5-6.2P3 
4.5-6.4P2 

1/2016 – 3/2016 
1/1/16 – 3/31/16 
 

 

Complete 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

101-16 
103-16 
105-16 
SCCR 913 

Terra ValR1-P6 SSF 4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

10/14 Complete 

102-16 
104-16 
106-16 
SCCR 913 

Aqua ValR1-P6 SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

10/14 Complete 

107-16 
109-16 
111-16 
SCCRs 984, 
939 

FM1 ValR1-P6 SSF 4.5-6.5P4 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Complete 

108-16 
110-16 
112-16 
SCCRs 984, 
939 

FM3 ValR1-P6 SSF 4.5-6.5P5 
4.5-6.2P4 
4.5-6.4P1 

10/1/14 – 10/31/14 
 
10/2014 

Complete 

359-16 
360-16 
361-16 
362-16 
363-16 
364-16 
365-16 
SCCR 1129 

NPP 
Terra 
FM3 
FM4 
Terra 
FM3 
FM4 

ValR-Ed1 
ValR-Ed3 

 
 

ValR-Ed4 

BDS, IES 1.4P3 10/1/14 – 10/3/14 
7/1/15 – 7/3/15 
 
 
5/1/15 – 5/3/15 

Complete 

367-16 
368-16 
369-16 
370-16 
SCCR 1132 

Terra 
FM3 
FM4 
FM5 

ValR BDS, IES 1.1P8  
 

1/1/16 – 1/3/16 Complete 

116-13 
117-13 
SCCR 814 

FM3+ 
FM4 

ValR2-
Beta2Ed4 

SSF 4.5-6.1P5 7/1/06 – 7/31/06 
1/1/07 – 1/31/07 

Complete 

1810-15 
1811-15 
SCCRs 1100  

NPP ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  07/2013 Complete 
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Table 1:  PR Status for 10/12/16 
(Status as of 10/11/16) 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates 

PR Status  
(Unless noted, 

Statuses apply to all 
PRs in row) 

1812-15 
1813-15 
SCCRs 1100  

Terra ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Complete 

1814-15 
1815-15 
SCCRs 1100  

Aqua ValR-P6 
ValR-X86 

SSF 4.5-6.0P6  04/2013 Complete 

852-14 
853-14 
854-14 
855-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

1/1/13 – 1/31/13 Complete 
 

858-14 
859-14 
860-14 
861-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

4/1/13 – 4/30/13 Complete  
  
 

 

868-14 
869-14 
870-14 
871-14 
SCCRs 1001, 
974, 814 

FM5 ValR-NPP-P6 SSF 4.5-6.0P6 
4.5-6.1P7 
4.5-6.2P3 
4.5-6.4P2 

7/1/13 – 7/31/13 Complete 

 

862-14 
863-14 
SCCRs 1001, 
974  

FM5 ValR-NPP-
X86 

SSF 4.5-6.0P6 
4.5-6.1P7 
  

4/1/13 – 4/30/13 Complete 

532-16 
SCCR 916 

DAY Edition3A ISCCP-
D2like-GEO 

11.7P1 3/16 – 5/16 Complete 
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Table 2.  October 12, 2016 - System Issues and Status 

Activity Lead Status 

SEC Miller • No updates.  (Miller - Walter.F.Miller@nasa.gov) 
CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for SCCR activity since the last DMT meeting.  SCCRs 
that need to be reviewed follow Table 3.  (Ayers - 
Tammy.O.Ayers@nasa.gov) 

• SCCR 1177 – Formatted the updated TISA Averaging Test Plan, 
Operator’s Manual, updated the File Management Policy as necessary, 
posted the documents on the Web, and notified the SIT Team of their 
availability.  (Saunders - Joanne.H.Saunders@nasa.gov) 

• SCCR 1177 – Installed, compiled, and tested TISA Averaging PGE 
CER10.0P5 on AMI-P-P6 and AMI-P-x86, and released the delivery to 
the SIT Team.  (Ayers, Keyes - Dennis.F.Keyes@nasa.gov) 

• SCCR 1124 – Formatted the updated Instrument Test Plan, Operator’s 
Manual, updated the File Management Policy as necessary, posted the 
documents on the Web, and notified the SIT Team of their availability.  
(Saunders) 

• SCCR 1124 – Installed, compiled, and tested Instrument PGE 
CER1.0P3 on AMI-P-x86, and released the delivery to the SIT Team.  
(Keyes) 

• SCCR 1180 – Tested the updated CATALYST PGE handler for PGE 
CER9.3P3 in the CM environment before releasing the delivery to the 
SIT Team.  (Ayers) 

• SCCR 1181 – Tested the logging database update in the CM 
environment before releasing the delivery to the SIT Team.  (Ayers) 

• SCCR 1183 – Delivered the updated SORCE TSI data file, which 
extends the data record from 6/2016 to 9/2016, to the dropbox.  
(Keyes) 

• SCCR 1139 – Installed and tested Version 2.9.1 of the PR database in 
the CM environment before releasing the delivery to the SIT Team.  
(Keyes, Ayers) 

• SCCR 1156 – Installed and tested Version 2.5.0 of the PR Tool Web 
Interface in the CM environment before releasing the delivery to the 
SIT Team.  (Keyes, Ayers) 

AMI Job 
Submission 
Scripts 
(AJSS) 

Ayers 
(Hillyer) 

• Providing scripting support as requested.  (Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

mailto:Walter.F.Miller@nasa.gov
mailto:Tammy.O.Ayers@nasa.gov
mailto:Joanne.H.Saunders@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov
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Table 3.  SCCR Activity September 27 at 12:00 p.m. – October 13 at 3:00 p.m. 
 

SCCR S U A C D SS Page 
No. Comments 

1121  X    TISA 
Averaging 22  

1140  X    PR Database 25  

1155    X  CATALYST   

1156  X    PR Database 27 Approved by Jonathan Gleason via 
email. 

1161    X  PR Database   

1176   X   CATALYST   

1178 X     Instantaneous 
SARB   

1179 X     CATALYST   

1180 X   X  CATALYST  Approved by Jonathan Gleason via 
email. 

1181 X   X  CATALYST  Approved by Jonathan Gleason via 
email. 

1182 X     CATALYST  Approved by Jonathan Gleason via 
email. 

1183 X  X X  Inversion  Approved by Jonathan Gleason via 
email. 

 
S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg7.1    SCCR Date: 03/17/2016    SCCR Number: 1121 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
Restrict GEO input data to 60N-60S for All-sky SW flux. (Req. No. 7.3-27) 
 
Reason for Change (Science): 
Issue found south of 60S in 2-channel satellite region where GEO data was present and resulted in 
erroneous all-sky SW values.(Req. No. 7.3-27) 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
All-sky SW flux 
 
Reason for Parameter Change: 
Code change prevents code from using All-sky SW flux values from input GEO data below 60S 
because there are no nb2bb coefficients for those zones and the result was the code using clear-sky 
values where it should not. 
 
Affected PGEs in this Subsystem: 
CER7.3.1P4, CER8.1P2 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : 3/25/2016 
List Affected Subsystems and PGE Names: N/A 
 
Date: 03/21/2016          Status: Approved 
 
Originator: NGUYEN, CATHY   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1121: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
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Description of Change (Science): 
Merge SCCR-1134 with this this delivery - Update PGE 7.3.1P3 and PGE 7.3.1P4 scripts to process 
merged Terra/NPP TSIB data (Req. No.  7.3.28) 
 
Add update snow/ice for the IGBP map (Req. No.  7.3.29) 
 
Include the snow/ice directional models (Req. No.  7.3.30) 
 
Reason for Change (Science): 
To run merged Terra/NPP for TSIB (Req. No.  7.3.28) 
 
To improve the snow/ice SW fluxes (Req. No.  7.3.29 and Req. No.  7.3.30) 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.3.1P3, CER7.3.1P4 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : September 30, 2016 
List Affected Subsystems and PGE Names: CER7.2.1P2, CER8.1P2 
 
Date & Time: 2016-09-14 08:29:02 
 
Originator: NGUYEN, CATHY   (SSAI) 
 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
(Req. No. 7.3-32) Update 7.3.1P2 to correct LW narrowband-to-broadband coefficient equations in 
using Edition4 IR and water vapor channels. (correcting Req. No. from "7.3.29" to "7.3-31") Add 
update snow/ice for the IGBP map 
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Reason for Change (Science): 
(Req. 7.3-32) Error found in narrowband-to-broadband coefficient code while validating code 
changes to the follow-on PGEs. (correcting Req. Numbers from "7.3.29 and 7.3.30" to "7.3-31 and 
7.3-30") To improve the snow/ice SW fluxes 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.3.1P2, CER7.3.1P3, CER7.3.1P4 
 
Estimated Time to Complete Change     : 1 month 
Planned Delivery Date                 : November 4, 2016 
List Affected Subsystems and PGE Names: CER7.2.1P2, CER8.1P2 
 
Date & Time: 2016-10-05 11:53:26 
 
Originator: NGUYEN, CATHY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 06/14/2016    SCCR Number: 1140 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
[JIRA 280] - Update PRDB to include capability to generate PRs for PGE 1.1P9, in accordance with 
Instrument SCCR 1125 
 
Reason for Change (non-Science): 
New PGE 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 2 weeks 
Planned Delivery Date                 : Coincide with SCCR 1125 
List Affected Subsystems and PGE Names: 1.1P9 
 
Date: 06/22/2016          Status: UNKNOWN 
 
Originator: COLEMAN, LISA H.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1140: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
Addition to include relevant updates also to PGE 2.2P2 
 
Reason for Change (non-Science): 
Needed to write PRs for 2.2P2 for JCT4 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PRDB 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 9/30/16 
List Affected Subsystems and PGE Names: PR Tool 
 
Date & Time: 2016-09-28 15:31:14 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  PR_Database    SCCR Date: 07/12/2016    SCCR Number: 1156 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
JIRA CER-297: Apply modifications to PR Tool Web component to correct the minor items 
identified by May 3, 2016 security scan. 
 
Reason for Change (non-Science): 
Compliance with security requirements 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool Web Component 
 
Estimated Time to Complete Change     : 4 months 
Planned Delivery Date                 : November 4, 2016 
List Affected Subsystems and PGE Names: PR Tool 
 
Date: 07/25/2016          Status: UNKNOWN 
 
Originator: COLEMAN, LISA H.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 1156: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
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Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
JIRA CER-319: Updating PR Tool Web Component to include the standing PR prefix, J01. 
 
Reason for Change (non-Science): 
New satellite for which to write PRs 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PR Tool Web Component 
 
Estimated Time to Complete Change     : 1 day 
Planned Delivery Date                 : 10/4/16 
List Affected Subsystems and PGE Names: PR Tool 
 
Date & Time: 2016-10-04 12:17:28 
 
Originator: COLEMAN, LISA H.   (SSAI) 
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Table 4.  October 12, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer - 
Thomas.N.Hillyer@nasa.gov) 

 

CERES-
lib 

Hillyer 
(Wilkins) 

• SCCR 1133 – Waiting for replacement pre-launch 
FM6 unfiltering coefficients.  (Hillyer) 

 

Perl_Lib Hillyer 
(Wilkins) 

• Nothing to report.  (Hillyer)  

CERES 
Proc. 

System 

Hillyer 
(Wilkins) 

• Provided on-site and remote support for 
CATALYST v2 to the ASDC Operations and SIT.  
(Wilkins - Joshua.C.Wilkins@nasa.gov) 

• SCCR 1176 - Working on server-side code for 
CATALYST server v2.1.  Delivered to CERES CM 
on 10/12 to begin CM testing of updates.  (Hillyer) 

• SCCR 1179 - Working on Operator’s Console v2.2  
to introduce new features that will be provided by 
CATALYST server v2.1.  Planning to deliver to 
CERES CM on 10/14.  (Wilkins) 

• SCCR 1180 – Correction to CER9.3P3 PGE handler 
to correct end-of-year-boundary issue in the 
CATALYST handler code.  Delivered to CERES 
CM on 10/5.  (Hillyer) 

• SCCR 1181 – Log database update for CATALYST 
to cover gaps of known missing MODIS and IES 
data, as well as data not received in ANGe ingest 
emails.  Delivered to CERES CM on 10/6.  (Hillyer) 

• SCCR 1182 – Update to CER10.0P5 PGE Handler to 
add sibiMap as a required input product.  This 
product is required for this PGE as of SCCR 1177.  
Delivering to CERES CM on 10/12.  (Hillyer) 

• Started looking at changes required to support PGE 
CER4.1-4.1P6’s change from using MODIS C5 to 
C6.  Will time the delivery of this update with that of 
the subsystem delivery.  (Hillyer) 

• Planning to add support for NPP for PGEs 
CER7.3.1P3, CER7.3.1P4, CER8.1P2, and 
CER7.2.1P2.  PGEs CER7.3.1P3 and CER7.3.1P4 
will also add the sibiMap as an input product. 
(Hillyer) 

 

1.0 
 
 

Cooper 
(Grepiotis) 
 

• SCCR 1124 – Delivered to CERES CM.  (Cooper – 
Denise.L.Cooper@nasa.gov, Grepiotis - 
Arthur.T.Grepiotis@nasa.gov) 

 

mailto:Thomas.N.Hillyer@nasa.gov
mailto:Joshua.C.Wilkins@nasa.gov
mailto:Denise.L.Cooper@nasa.gov
mailto:Arthur.T.Grepiotis@nasa.gov


30 

Table 4.  October 12, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 
(Cont'd) 

Cooper 
(Grepiotis) 

• SCCR 1125 – Updating the new Level-0 file editor, 
to work with NPP Level-0 data files, so that the 
spacecraft ID can be changed to make the files J01-
FM6 files.  Continuing updates in the software for 
PGE CER1.1P9, as needed for the upcoming 
delivery.  (Cooper, Grepiotis, Timcoe – 
Mark.G.Timcoe@nasa.gov) 

• SCCR 1130 – Tested for Terra/Aqua/NPP.  Testing 
will continue after JCT4 data arrives in late October.  
(Timcoe) 

• Continuing work to update the comparison software, 
as time permits for PRES8s to allow a tolerance 
value for comparisons.  (Timcoe) 

2.0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Walikainen 
(Lande) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SCCR 1180 - Wrote test PR in PPE for Nelson.  
(Lande - Jeremie.lande-1@nasa.gov) 

• SCCR 1155 - Wrote CAT-SANITYcheck PRs; had 
Nelson verify them.  (Lande) 

• SCCR 1177 - Wrote ValRs, made update to PR tool 
to include sibimap as input, rewrote the ValRs, 
worked on closing initial ValRs (identified PR tool 
update), and explained input locations (/PPE or 
/SSIT) to SDA.  (Lande) 

• SCCR 1144 - Sent report to Nelson of compilation/ 
execution with SCCR 1133 version of Cereslib.  Set 
up then tested PGE CER2.2P2 with candidate FM6 
SCCs and in a Baseline1-QC configuration (verified 
ES8 data).  Created src/data tar files for Dale to test, 
and worked on Test Plan updates (went over new 
requirements with Tammy:  retested with 
SGE/cleanup, made script update, retested and 
verified output), and created SSTestLog doc.  
(Lande) 

• Began preparing for JCT4 PRs (CC#, dates, SS/PS 
values, inputs needed, SPRs vs. NSPRs:  sent options 
to Carla for 1139/1140) and impact on current PRs:  
proposed update for 1.0P3 SPRs.  (Lande) 

• Finished working with Angel on PGE CER3.1P1 
January/February Ed1A failures.  Made update to PR 
tool then updated Clds PR.  Had Sunny approve all 
Clds PRs.  (Lande) 

 

 

mailto:Mark.G.Timcoe@nasa.gov
mailto:Jeremie.lande-1@nasa.gov
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Table 4.  October 12, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 
(Cont'd) 

Walikainen 
(Lande) 

• Continued reviewing and updating PR Status 
document; sent to Tammy and Joanne.  Sent 
clarification to SDA on PGE CER10.0P5 201512 
Ed4A PR inputs, and updated PGE CER9.0P7 Terra-
only PR with comment to use -force (sent notice, 
verified with Tonya).  (Lande) 

• Created and sent weekly progress reports on the 11 
prod data streams.  (Lande) 

• Provided the Science Team with updated graphs for 
the Science Team Meeting.  (Walikainen - 
Dale.R.Walikainen@nasa.gov) 

3.0 Walikainen 
(Lande) 

• Combined with above.  

4.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Continued NPP Clouds code updates to read GINA 
data which has been moved into NetCDF4 files.  
(Smith - Rita.A.Smith@nasa.gov) 

• Completed DSCVR test runs.  (Smith) 
• Began ARISE test runs for Terra and NPP.  (Smith) 
• Began Collection 6 MODIS test runs for Aqua.  

(Smith) 
• Calculated monthly and yearly slope and differences 

of C5 and C6 calibration with forced intercept = 0 fit 
for 2003, 2008, and 2013.  Results were posted on 
the cloud Website for the upcoming Science Team 
Meeting.  (Chen - Yan.Chen-1@nasa.gov) 

• Created preliminary results from mapping CrIS to 
VIIRS Subset for the upcoming Science Team 
Meeting.  (Chen) 

• Added FLASH_TISA to CERES Ordering Tool 
statistics standard report.  (Heckert - 
Elizabeth.C.Heckert@nasa.gov) 

• Released CERESVis v 3.1.2.  (Heckert) 
• Delivered SCCR 1156 for CERES PR Tool.  

(Heckert) 
• Completed NASA security briefing on SATERN.  

(Heckert) 
• Researching technologies for the AGU project.  

(Heckert) 
 
 

 

mailto:Dale.R.Walikainen@nasa.gov
mailto:Rita.A.Smith@nasa.gov
mailto:Yan.Chen-1@nasa.gov
mailto:Elizabeth.C.Heckert@nasa.gov
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Table 4.  October 12, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sun-Mack 
(Brown) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Tested accessibility to the GIBS team software and 
reported issues.  (Gibson - 
Sharon.C.Gibson@nasa.gov) 

• Attended the GIBS team meeting.  (Gibson) 
• Reinstalled Anaconda, pydap, and various other 

packages after reissue of home computer and again 
after experiencing problems with the higher version 
number.  Conda also did not work with either 
version, but that was resolved with a team member's 
help.  (Gibson) 

• Resolved issues with pydap and progressed with the 
Opendap task using Python by reading and 
displaying the SYN1deg and EBAF sample files.  
Experimented with several Python display packages.  
(Gibson) 

• QC global images and statistics were produced for 
October 2005 - 2014, 201301, 201304, and 201307 
for Terra Collection 6 minus Collection 5 for 
Collection 6 Validation.  Results were posted on the 
Web.  (Brown - Ricky.R.Brown@nasa.gov) 

• SSF Aqua Edition4A and Terra Edition4A data was 
processed for 201602 through 201603.  Global 
images and statistics were produced and results 
posted on the Web.  (Brown) 

• QC global images and statistics were produced for 
Aqua Beta2-Ed4 from 201602 through 201603 and 
Terra Beta2-Ed4 for 201603.  Worked on processing 
QC differences between Terra and Aqua Edition 4 
and Edition 2 from 201601 through 201603.  
(Brown) 

• Processed ClearSky data for Aqua Beta2-Ed4 and 
Terra Beta2-Ed4 for February and March 2016.  
Results were posted on the Web.  (Brown) 

• Worked with team members on various tasks, 
especially for the CERES Science Team Meeting 
preparations.  (Sun-Mack - Szedung.Sun-Mack-
1@nasa.gov) 

• Worked on and completed Snow Optical Depth 
algorithm for 1.6.  (Sun-Mack) 

 
 

mailto:Sharon.C.Gibson@nasa.gov)
mailto:Ricky.R.Brown@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
mailto:Szedung.Sun-Mack-1@nasa.gov
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Table 4.  October 12, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 
(Cont'd) 

Sun-Mack 
(Brown) 

• Looked into the snow optical depth comparisons 
between 1.6 retrieval and 1.24 retrieval, over ARISE 
areas.  (Sun-Mack) 

• Worked on the requirements from the DSCOVR 
project.  (Sun-Mack) 

• Worked on neural network algorithm on multilayer 
identifications.  (Sun-Mack) 

• Worked on model comparisons.  Ran a month three 
times with three different models, for Norman’s 
AGU talk.  (Sun-Mack) 

• Received a new two habit model, and did some tests 
and looked into the comparisons between two habit 
models and one habit models.  (Sun-Mack) 

4.2 Sun-Mack • Combined with above.  
4.3 Sun-Mack • Combined with above.  
4.4 Miller 

(Antropov) 
• Maintained Confluence pages in support of 

production.  (Miller - Walter.F.Miller@nasa.gov) 
• Support SYN1deg and EBAF validation efforts.  

(Miller) 
• Worked on identifying pixel from VIIRS DNB 

dataset to use within footprint.  (Antropov - 
Igor.Antropov@nasa.gov) 

 

4.5 Sothcott 
(Caldwell) 

• Processed Aqua data for a sensitivity study to be 
used at the AGU.  (Sothcott - 
Victor.E.Sothcott@nasa.gov) 

• Started work on a sliding monthly average for the 
Terra/Aqua/NPP Sea Ice Brightness Index (sibiMap) 
preprocessor for use in the FlashFlux code.  
(Sothcott) 

 

4.6 Sothcott 
(Caldwell) 

• Combined with above.  

5.0 Caldwell 
(Sothcott) 

• Preparing delivery of SCCR 1178 PGE CER5.0P3 
for NPP SAH processing.  (Caldwell - 
Thomas.E.Caldwell@nasa.gov) 

 

7.2 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell)  

12.0 Caldwell 
(Sothcott) 

• Nothing new to report.  (Caldwell) 
 
 
 

 

mailto:Walter.F.Miller@nasa.gov
mailto:Igor.Antropov@nasa.gov
mailto:Victor.E.Sothcott@nasa.gov
mailto:Thomas.E.Caldwell@nasa.gov
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Table 4.  October 12, 2016 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

7.1 Nguyen 
(Keyes) 

• Provide support for the scientists in preparing for the 
CERES Science Team Meeting.  (Nguyen - 
Le.T.Nguyen@nasa.gov) 

 

8.0 Nguyen 
(Keyes) 

• Ran SYN1deg code to help validate a new set of 
SYNI inputs using NPP data.  Begin creating an 
internal Quality Control (QC) version of SYN1deg 
code that will have a reduced number of variables so 
that it runs more quickly.  (Keyes - 
Dennis.F.Keyes@nasa.gov) 

 

10.0 Nguyen 
(Keyes) 

• Provide data for the CERES Science Team Meeting.  
(Nguyen) 

 

9.0 Raju 
(F. Wrenn) 

• Nothing new to report.  (Raju - 
Rajalekshmy.I.Raju@nasa.gov) 

 

11.0 Raju 
(F. Wrenn) 

• Nothing new to report.  (Raju)  

mailto:Le.T.Nguyen@nasa.gov
mailto:Dennis.F.Keyes@nasa.gov
mailto:Rajalekshmy.I.Raju@nasa.gov
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Table 5.  October 12, 2016 – DM Tasks 

Activity Status 

Production 
Processing 
Database/ 
Automation 
(Coleman) 

• Delivered PR Tool Web Interface version WB 2.5.0 (SCCR 
1156).  (Heckert - Elizabeth.C.Heckert@nasa.gov) 

• Delivered PR Tool database version DB 2.9.1 (SCCR 1139).  
(Grune - Carla.O.Grune@nasa.gov) 

• Preparing to Deliver PR Tool database for SCCR 1140.  (Grune) 
• Preparing documentation for how to change PR priority. 

(Coleman – Lisa.H.Coleman@nasa.gov) 
CERES 
Websites 
(Kizer) 

• Working with the ASDC and monitoring the SSL Certificate 
requirement by OCIO for public facing CERES Websites.  All 
dev-sites in the WebRA have been converted.  (Kizer – 
Edward.A.Kizer@nasa.gov) 

• Updated the Instrument SRF data access Web page 
<http://earth-
www.larc.nasa.gov/ceresweb/input_parameters/SRF_Tables.htm
l>.  Several links were fixed and reordered to allow for easier 
updating with new files.  (Kizer) 

• Inversion ADM presentations were added to the Inversion 
working group Website.  (Kizer) 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Prototyping array of jobs (SYNI) and then synchronized those 
jobs by using SGE.  The time to processing Zone 90 was an 
hour.  The result is identical to the one produced by the 
sequential code.  (Chu - Churngwei.Chu-1@nasa.gov) 

• A new release 3.1.1 is promoted to iprod.  That fixes the 
problem with special character % on parameter names.  (Chu) 

• Attended a meeting about SYNI with Virginia Tech.  It seems 
okay to use inexpensive graphic cards to achieve massive 
parallel processing without ECC memory as long as our 
environment does not cause memory issues.  OpenMP is 
recommended.  It takes more electricity power when GPU is 
installed in a machine, about 750 watts.  (Chu) 

• Including DSCOVR products into CERESVis.  It is able to 
display thumbnail images for composite product.  (Chu) 

• Create several versions of EBAF Ed4 for internal QC.  
(Mitrescu - Cristian.Mitrescu@nasa.gov) 

• create several versions of EBAFDIAGNOSTICS (and Anomaly) 
for internal QC.  (Mitrescu) 

• Update missing SYNEd4 files for internal QC.  (Mitrescu) 
• Create several SSF1degLiteDAR files for internal QC.  

(Mitrescu) 

mailto:Elizabeth.C.Heckert@nasa.gov
mailto:Carla.O.Grune@nasa.gov
mailto:Lisa.H.Coleman@nasa.gov
mailto:Edward.A.Kizer@nasa.gov
http://earth-www.larc.nasa.gov/ceresweb/input_parameters/SRF_Tables.html
http://earth-www.larc.nasa.gov/ceresweb/input_parameters/SRF_Tables.html
http://earth-www.larc.nasa.gov/ceresweb/input_parameters/SRF_Tables.html
mailto:Churngwei.Chu-1@nasa.gov
mailto:Cristian.Mitrescu@nasa.gov


36 

Table 5.  October 12, 2016 – DM Tasks 

Activity Status 

CERES 
Ordering Tool 
(Chu/ 
Mitrescu) 
(Cont'd) 

• Start work on modifying CldTypHist Web pages, subsetter, and 
files for internal site.  (Mitrescu) 

• Update SSF1degEd4 till 11/2015 for internal and production.  
(Mitrescu) 

 



CERES PGE List
                                         

      Status of PGEs on Each Platform and TK Version used
for Compilation1,2

 

Status of Misc.
Item(s)

Applicable Satellites Applicable Editions

Subsystem ID PGE ID SCCR
(exe)

P6 P6 TK
Ver

P7 P7 TK
Ver

X86 X86
TK
Ver

CATALYST
Integration Status
(Y / N / Devel /
SSI&T / n/a)

Terra Aqua NPP FM6 T, A
Ed3

T, A
Ed4

NPP
Ed1

B1-QC Ed1-CV FM6 Other

Instrument CER1.0P2 911 Y 16 N N/A Y 16 N     Y         Y Y    

1 CER1.0P3 1074 Y/D 18 N N/A Y/D 18 N     Y       Y        

  CER1.1P8 1132 Y 18 N N/A Y 18 N Y Y Y   Y Y Y Y Y    

  CER1.1P9 1125 Devel 18 N N/A Devel 18 N       Y           Y  

  CER1.1P10               N                      

  CER1.2P1 863 Y/D 16 N N/A Y/D 16 N Y Y Y   Y Y Y Y Y    

  CER1.4P1 1104 Y/D N/A N N/A Y/D 16 N               Y Y    

  CER1.4P2 1105 N N/A N N/A Y 16 N                 Y    

  CER1.4P3 1129 N N/A N N/A Y 18 N Y Y Y   Y Y Y        

ERBE-like CER2.1P1 867 Y 16 N N/A Y 16 N                     Y

2 CER2.2P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y Y Y    

  CER2.2P2 1144 Devel 18 N N/A Devel 18 N       Y              

  CER2.3P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y   Y    

  CER2.3P2 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y   Y    

  CER2.4P1 867 Y 16 N N/A N N/A N Y Y Y   Y Y Y     Y  

  CER2.4P2 1145 Devel 18 N N/A Devel 18 N       Y              

ERBE-like CER3.1P1 867 Y 16 N N/A Y 16 N Y Y Y   Y Y Y        

3 CER3.2P1 867 Y 16 N N/A Y 16 N Y Y     Y Y          

Clouds CER4.1-4.0P2 918 Y 18 N N/A N N/A N                     Y

 4.1-4 CER4.1-4.0P3 943 Y 18 N N/A N N/A N                     Y

  CER4.1-4.1P4 919 Y 18 N N/A N N/A N Y               Y    

  CER4.1-4.1P5 919 Y 18 N N/A N N/A N   Y             Y    

  CER4.1-4.1P6 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.1P7 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.2P2 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.2P3 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.2P4 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.2P5 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.2P6 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.2P7 1047 N 18 Y 18 N N/A N     Y       Y        

  CER4.1-4.3P2 919 Y 18 N N/A N N/A N Y Y             Y    

  CER4.1-4.3P3 947 Y 18 N N/A N N/A Y Y Y       Y          

  CER4.1-4.3P4 1047 N 18 Y 18 N N/A N     Y       Y        

Inversion CER4.5-6.0P6 1100 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

4.5-6 CER4.5-6.1P2 913 Y 18 Devel 18 Y 18 N Y               Y    

  CER4.5-6.1P3 913 Y 18 Devel 18 Y 18 N   Y             Y    

  CER4.5-6.1P4 814 Y 16 N N/A N N/A Y Y         Y          

  CER4.5-6.1P5 814 Y 16 N N/A N N/A Y   Y       Y          

  CER4.5-6.1P6 1123 Y 18 Devel 18 Y 18 Y Y Y       Y          

  CER4.5-6.1P7 1064 Y 18 Y 18 Y 18 N     Y       Y        

  CER4.5-6.2P2 913 Y 18 N N/A N N/A N Y Y             Y    

  CER4.5-6.2P3 1093 Y 16 Devel 18 N N/A Y Y Y Y     Y Y        

  CER4.5-6.2P4 939 Y 18 N N/A Y 18 N Y Y     Y            

  CER4.5-6.4P1 913 Y 18 Devel 18 Y 18 N Y Y             Y    

  CER4.5-6.4P2 1093 Y 16 N N/A N N/A Y Y Y Y     Y Y        

  CER4.5-6.5P4 984 Y 18 N N/A Y 18 N Y       Y            

  CER4.5-6.5P5 984 Y 18 N N/A Y 18 N   Y     Y            

SARB CER5.0P2 917 Y 18 N N/A Y 18 N Y Y     Y            

5 CER5.0P3 1028 Y 18 N N/A N N/A SSIT Y Y       Y          

  CER5.1P2   Devel 18 N N/A Devel 18 n/a     Y       Y        

  CER5.1P3 1029 Devel 18 N N/A Devel 18 N Y Y       Y          

TISA Avg CER7.3.1P1 1016 Y 16 N N/A N N/A N Y Y     Y            

7.1 CER7.3.1P2 1147 Y N/A N N/A Y 18 Y Y Y Y     Y Y        

  CER7.3.1P3 1121 N N/A N N/A SSI&T 18 Y Y Y Y     Y Y        

  CER7.3.1P4 1121 N N/A N N/A SSI&T 18 Y Y Y Y     Y Y        

SARB CER7.2.1P1 938 N N/A N N/A Y 16 N Y Y     Y            

7.2 CER7.2.1P2 1089 N N/A N N/A SSIT 18 Y Y Y Y     Y Y        

TISA  CER8.1P1 801 Y 16 N N/A N N/A N Y Y     Y            

8 CER8.1P2 1122 SSI&T 18 N N/A N N/A Y Y Y Y     Y Y        

TISA Grid CER9.0P1 915 Y 18 N N/A Y 18 N Y Y     Y            

9 CER9.0P2 961 Y 16 N N/A Y 18 N Y Y     Y            

  CER9.0P3 961 Y 16 N N/A Y 18 N Y Y     Y            

  CER9.0P4 940 Devel 18 N N/A N N/A N                      



  CER9.0P5 940 Devel 18 N N/A N N/A N                      

  CER9.0P6 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.0P7 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.0P8 1108 Y 18 N N/A N N/A N Y Y       Y          

  CER9.1P1 914 Y 18 N N/A N N/A N                     Y

  CER9.1P2 1018 N N/A N N/A Y 18 SSIT                     Y

  CER9.2P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.2P3 1113 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

  CER9.3P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.3P3 1010 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

  CER9.4P2 914 Y 18 N N/A N N/A N Y Y     Y            

  CER9.4P3 1010 Y 18 N N/A Y 18 Y Y Y Y     Y Y        

TISA Avg CER10.0P3 1013 Y 18 N N/A N N/A N                      

10 CER10.0P4 1086 SSI&T 18 N N/A SSI&T 18 N Y Y     Y            

  CER10.0P5 1077 SSI&T 18 N N/A Y 18 Y Y Y Y     Y Y        

GGEO 11 CER11.7P1 916 Y 18 N N/A Y 18 N                     Y

Regrid MOA CER12.1P1 920 Y 16 N N/A Y 16 N                     Y

12 CER12.1P2 749 Y 16 N N/A Y 16 SSIT                     Y
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